

SALISBURY JOINT TRANSPORTATION TEAM - PROGRAMME 2002/2003 - SALISBURY TRANSPORT PLAN COMPLETED SCHEMES

SCHEME NAME	CLIENT MANAGER	CONSULTANTS	SCHEME COST £	COST BREAKDOWN			FUNDING (£)		SCHEME OVERVIEW												CURRENT STATUS				
				WORKS	FEES	EQUIPMENT	LTP	DEVELOPER	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC					
Salisbury District Hospital	DT	Ringway Parkman	80,000	80,000			80,000																	Scheme complete.	
Asfield Road Street Lighting Improvements	MP	Ringway Parkman	10,508	10,508			10,508																		Scheme complete.
Bernton Heath Street Lighting Improvements	MP	Ringway Parkman	9,350	9,350			9,350																		Scheme complete.
Brown Street Street Lighting Improvements	MP	Ringway Parkman	10,298	10,298			10,298																		Scheme complete.
Rollstone Street/St Edmunds Church Street/Salt Lane Street Lighting Improvements	MP	Ringway Parkman	31,719	31,719			31,719																		Scheme complete.
Greencroft Area Street Lighting Improvements	MP	Ringway Parkman	15,909	15,909			15,909																		Scheme complete.
South Street (Wilton) Street Lighting Improvements	MP	Ringway Parkman	9,460	9,460			9,460																		Scheme complete.
West Street (Wilton) Street Lighting Improvements	MP	Ringway Parkman	58,780	50,000	8,780		58,780																		Scheme complete.
Old Blandford Road	DT	Ringway Parkman	109,000	102,000	7,000		109,000																		Scheme complete, including safety audit remedials.
Fisherston Street Enhancement	DT	Ringway Parkman	371,340	363,488	7,852		371,340																		Scheme complete.
Bedwin Street/Bourne Hill	MP	Ringway Parkman	150,000	140,000	10,000		150,000																		Scheme complete.
Bedwin Street/Bourne Hill	MP	Ringway Parkman	150,000	140,000	10,000		150,000																		Scheme complete.
Old George Mall Phase 1	DT	Ringway Parkman	363,086	337,237	25,849		250,000																		Scheme complete.
South Eastern Approaches Study	GW	Atkins	20,000		20,000		20,000																		Scheme complete.
Ashley Road/Butts Road	PA	Ringway Parkman	139,263	134,950	4,313		114,263	25,000																	Scheme complete.
Milford Mill Bridge/Shady Bower Junction	MS	Ringway Parkman	104,423	97,474	6,949		104,423																		Scheme complete.
Hamtham Junction Capacity Improvements	DT	Ringway Parkman	323,000	209,000	23,000	100,000																			Scheme complete.
St Anns Cycle Route		Atkins																							Scheme complete.

