ID Current Status	Impact	Probability	Risk Score	Responsibility	Owner	Submitted By	Issue/Risk Description	Impact Description	Recommended Action (Plan)	Governance Mitigation (Resolution)
1 Reviewed	5	5	10	Work Group	Work Group	N Davies	Gaps will remain in service provision once Steria have taken control	Some limited services will not be delivered at all		
							Steria Model office and apps testing	No testing resulting in stability issues - existing model offices still		
2 Reviewed	5	3	8	Apps Work Group	Work Group	N Davies	undefined at present.	in operation		
							Apps Support in Steria model			
3 Reviewed	5	3	8	Apps Work Group	Work Group	N Davies	undefined	Subset of 1.		
								Agreements out of		
								control/management and		
4 Reviewed	5	5	10	Work Group	Work Group	Work Group	1C4W thrid parties undocumented	corresponding failure of support		
								No support for district scope post		
5 Reviewed	5	5	10	Work Group	Work Group	Work Group	Aghreement not reached with Steria	vesting		
	_	_	_				DR provision patchy and	Unaceptable scenario in event of		
6 Reviewed	5	2	7	Work Group	Work Group	Work Group	uncoordinated across whole estate	disaster		
	_						No definition of Business Critical	Unable to specify servcies		
7 Reviewed	5	3	8	Work Group	Work Group	Work Group	Servcies under 1C4W	required.		
		_	_				Inconsistent printer estate and no	Printing servcies inconsistent and		
8 Reviewed	2	5	/	Work Group	Work Group	Work Group	1C4W support provision defined	support may fail		
O Davieus d		-	•	Made Carre	Made Carre	Mark Carre	Remote support WoW solutions	Unable to provide consistent		
9 Reviewed	4	5	9	Work Group	Work Group	Work Group	incompatible across 1C4W estate	support Increased cost and/or need to find		
10 Reviewed	2	2	5	Work Group	Work Group	Work Group	Steria's work on due diligence will throw up unknown issues	other providers		
10 Reviewed		3	3	Work Group	Work Group	Work Group	Timecslaes very tight to resolve	Lack of support		
							issues before decision to proceed	Lack of support		
11 Reviewed	5	5	10	Work Group	Work Group	Work Group	with Steria/or plan B			
TTTCVICWCu		3	10	Work Group	Work Group	Work Group	Responsibility and resources for	Failure to meet standards and		
							implementaing COCO Security	possibly unbale to connect to		
12 Reviewed	5	3	8	Work Group	Work Group	Work Group	Requirements is undefined	COCO complaint systems		
		Ŭ		Work Group	Work Group	Work Group	New service will not be as	Expectation management within		
13 New	3	5	8	Work Group	WorkGroup	P Barnett	responsive as previuos models.	communications programme.		
								pg		