

Item	Issue no & link	Street / Location	Electoral division	Summary of issue / scheme	Latest update	Action / recommendation from CATG on 12.1.15	Who?	Status
1		Semley School, Church junction	Nadder & East Knoyle	White lining to mark 10m point from junction	Agreed by CATG, £100 to do. Area Board authorised on 5.2.14. Work completed, remedial work being carried out (works ticket issued).	No further update	LH	Approved by CATG/Area Board
2	2968	Brook Hill, Donhead St Andrew	Tisbury	Warning light system	Study of scheme agreed by CATG, £8,000 cost. Area Board authorised on 5.2.14. Overall scheme estimate £100,000. Response to brief should be available by CATG meeting, site meeting held on 23 July with PC and Atkins. Topo survey will be carried out when maintenance works take place (due mid-Jan 2015) .	No further update	DT	Approved by CATG/Area Board
3		Westfields, Zeals	Mere	Dropped kerb	Residents have proposed a new dropped kerb, supported by the Housing Management team and the Parish Council. Area Board agreed to fund investigative works (approx £500) from CATG budget on 23 July 2014. Investigative works have revealed dropped kerb not possible. JW has advised Housing providing other options.	No further update	JW	Approved by CATG/Area Board
4		Barford St Martin	Nadder & East Knoyle	White picket fences at 3 entries to the village	Scheme agreed by CATG, £5,000 to install 6 gates. Area Board authorised on 8.10.14. Metro counts to be completed before/after; initial metro counts have been requested.	No further update	JW	Approved by CATG/Area Board
5		Zeals	Mere	New parking bay on side of road near school in village to address traffic speeds	Scheme agreed by CATG, £500 to complete. Area Board authorised on 8.10.14. Remedial work required.	No further update	JW	Approved by CATG/Area Board
6		B3089 at Willoughby Hedge	Mere	New scheme to reduce the number of near misses that occur when meeting vehicles coming out of the garage/Little Chef on the wrong side of the carriageway		JW advised can look at measures to improve, approx cost £1,000. ACTION - JW to draw up scheme and send to Parish Council for consideration.	JW	New issue
7		Hindon	Nadder & East Knoyle	Traffic calming measures		DR advised that Parish Council agree with priorities established by JW and are willing to offer 10% contribution. Group agreed to fund first two priorities - change to 30mph entry and junction realignment, total cost £7,200 (with Parish Council to contribute £720). ACTION - SH to put proposal for funding to Area Board on 4.2.15.	JW	New issue
8	3688	A30/Minster Street, Wilton	Wilton & Lower Wylde Valley	Changes to make pedestrian crossing more visible		CP advised more of an issue in summer with visitors. Need to consider impact of new Wilton Hill development. ACTION - JW to liaise with Town Council to investigate best solution.	JW	New issue

9	3689	Four corner crossroads, centre of Wilton	Wilton & Lower Wylde Valley	Safety measures to protect pedestrians crossing		JW advised signals have been checked and all working correctly, no obvious engineering solution. CP asked if bleepers could be added. ACTION - JW to investigate. ACTION - WA to request increased police enforcement.	JW	New issue
10		Zeals	Mere	Speed limit review		MG advised Parish Council happy to contribute towards solution. JW advised speed limit review not required as parts of village warrant 30mph change. ACTION - JW to look at further measures to complement speed limit changes.	JW	New issue
11	3749	The Turnpike, East Knoyle	Nadder & East Knoyle	Speeding in East Knoyle / new roadside path		TH advised small hamlet of 7 houses have front doors on A350. JW advised A350 is primary road and heavy goods route. ACTION - JW to meet with TH to investigate off-road path.	JW	New issue
12		Chilmark	Nadder & East Knoyle	Repeater review on B3089		JW advised scheme would cost approx. £2,500. ACTION - ML to liaise with Parish Council re. contribution. DB advised roads already programmed for re-surfacing in 2015/16 so may be able to coincide works. ACTION - SH to put proposal for funding to Area Board on 4.2.15.	JW	New issue
13		Across Mere	Mere	Highway, traffic and transport priorities	List put together by Parish Council to ensure a comprehensive approach to issues across the parish. Issue also raised re. spaces in car park. JW has had site meeting with Parish Council and awaiting response.	No further update	JW	In progress
14		Cuffs Lane nr High Street, Tisbury	Tisbury	Parking causing vehicles to mount pavement and collide with property causing damage	DT advised approx £300 for yellow lines to be put in (including TRO). JW has investigated and JW advised £1,300 estimate including TRO. Parish Council wish to proceed but want further restrictions to be considered at the same time. JW has liaised with Parish Clerk to ensure other works included at same time. ACTION - JW to chase up.	No further update	JW	In progress
15		Station Road, Tisbury	Tisbury	A project to put a foot way bridge across the river along Station Road, Tisbury as you approach the railway station.	No immediate opportunity for funding through LSTF. SD advised could be considered for substantive scheme bid in 2015/16. JW advised free-standing bridge would cost similar amount (£105,000).	No further update	JW	On hold

16		Kilmington	Mere	Speeding in village	Parish Council has requested assistance from Highways after metro count returned high speed limit. JW has had site visit and explained options to Parish Council. GJ to check with Parish Council whether they wish to consider installation of gateways. Proposal for new 40mph roundal signs to be considered at CATG meeting on 12.1.15.	JW advised changes would cost approx £2,500. EH indicated that Parish Council would be willing to contribute 10%. ACTION - SH to put proposal for funding to Area Board on 4.2.15.	GJ	In progress
17		Bramley Hill, Mere	Mere	Access path too steep for residents	JW advised £2,000 estimate. Housing to contribute? SH has provided details of scheme to Housing and requested details of how schemes will be assessed. Housing Department have now made contact and indicated willingness to contribute. JW to bring two possible schemes for a decision at CATG on 10.11.14. JW explained schemes. ACTION - GJ to liaise with Parish Council/residents and provide guidance to CATG.	No further update	GJ	In progress
18		All	All	Community SID scheme	Wiltshire Council-run Area Board SID schedule available from SH. CU has now taken over co-ordination of Community SID and is liaising with Vicky Oates re. future deployment. Area Board WC SID programme currently under review.	Cllr John Thomson has advised county-wide SID scheme will be ended. Looking at localised schemes. ACTION - AD to provide report on future options for next meeting.	CU	In progress
19		The Causeway, Broad Chalke	Fovant & Chalke Valley	On carriageway footway requests	Proposed scheme is with Parish Council for them to request to move forwards. Awaiting outcome of 20mph assessment. JW advised that a member of the Highways team will be dedicated to carrying out all assessments across the county. Data collection now complete, first draft of report is due by end of January 2015.	No further update	JW	On hold
20		Junction near Stourhead	Mere	Sign at junction causing visual obstruction	DT has sent through drawings to GJ. GJ has sent drawings to Parish Council and is liaising. Parish Council have agreed to go ahead subject to seeing a cardboard version. GJ continuing to liaise with Parish Council.	No further update	GJ	In progress
21	2864	Tisbury, Barford St Martin and Fovant	Various	Car parking in Council-owned housing estates	AD reported that Housing are concentrating on property first before moving onto other schemes. SH has requested details from Housing as to how these requests will be assessed. AD encouraged Parishes to also write in to WC to support investment for more parking spaces.	No further update	AD	In progress
22		Main road through Quidhampton	Wilton & Lower Wylde Valley	Protection for pedestrians	CC met with JW; some of suggestions would require support from Wilton estate. CC reported metro count result 85th percentile 30.9 mph. PE continuing to liaise with CC and JW.	JW waiting for confirmation of price for white lining scheme.	PE	In progress
23	2544	A30, Higher Coombe, Donhead St Mary	Tisbury	Road resurfacing	DB advised patch at Charlton was not completed and is being chased up. TW reported latest information, work will start in Jan 2015.	No further update	TW	In progress

