

Calne Community Campus

Area Board Update, 10 September 2019

The main contractor, MD Group, has now been appointed to refurbish Calne Leisure Centre and the duration of the build is likely to take a little over 12 months.

The £3.4 million investment will improve the facilities and ensure the long-term sustainability of the facility.

The build is being carried out in a phased approach so that the building remains operational as much as possible throughout the works. No prolonged closures are currently foreseen. The first phase of the refurbishment includes the construction of the new, extended fitness suite, refurbished dry changing facilities and offices and an entrance lobby.

Since starting on site on 2 September, the contractor has been carrying out some preliminary works to prepare the temporary entrance and reception at the rear of the building and the temporary gym which will move to the sports hall from 11 September.

The entrance to the centre will be at the rear of the building from 21 September and will be clearly sign-posted. A new tarmac pathway is also being laid to ensure the temporary route is fully accessible.

Social media and posters within the centre will keep customers up to date with the latest information relating to the refurbishment and a regular newsletter detailing progress will also continue to be produced.

Information is also available online through the Calne Leisure Centre webpage, where you can view the new design and read the latest news.

All enquiries relating to the new facility can be directed to the following email address: calnecommunitycampus@wiltshire.gov.uk