

	2020				2021				2022				2023				2024				2025							
	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4				
A303 Stonehenge (Delivered by Highways England)	Approvals				Construction (preliminary works Autumn 2020 – Main works Winter 2021 – Open to Traffic Winter 2026)																							
Yarnbrook West Ashton (Delivered by Developer)	FBC				Construction																							
Chippenham Futures	Detailed Design				Planning				Construction																			
	Procurement																											
Melksham Bypass	OBC								Planning		FBC		Procurement				Construction											
Salisbury (Exeter St, Harnham, Park Wall)	OBC				FBC		Procurement		Construction																			
Salisbury Recovery	Wide programme of funded and unfunded projects – all with assumption that delivery could occur prior to 2025																											
A36 Southampton Road	Joint Study with HE																											
Chippenham Accessibility (LEP funded)	Construction																											
Trowbridge Future High Streets	Bid/OBC/FBC				Construction																							

Awaiting Approval

<i>DfT Bus/Cycle invitation (£5bn)</i>	Develop/Design/Delivery																							
<i>MRN/LLM2 schemes (Westbury Bypass)</i>	SOBC & STB approvals?																							
<i>A350 Chippenham (Phases 4 & 5)</i>	FBC				Procurement				Construction															
<i>M4 Junction 17 (HIF & others)</i>																	Construction							
<i>Pinch Point – Longfield Gyratory</i>	FBC				Construction																			
<i>Response to RIS 2 – N/S Strategic Study (M4 to South Coast)</i>	Input to Strategic Study																							