

Site progress updates for ABP newsletter.

Larkhill

Progress has been significant on Larkhill SFA, a fact which is undeniable if you are able to look down from The Packway across what is becoming The Alanbrooke Estate. Over 120 timber frames have been erected on the site now, with over 100 having been roof tiled and more than 80 brick wrapped. First fix works have now commenced on the first 10 houses and will continue at a minimum of 10 per week going forward. The site is moving at a great pace and on schedule for the delivery dates required by the DIO.



Ludgershall

At Ludgershall Lovell have already handed over 40 completed properties to DIO Accommodation. All 242 superstructures are now complete, with the timber frames, roof tiles and brick work completed. Final fit out works including landscaping, carpets and curtains are continuing at eight homes per week. By the end of February enclaves 1, 2 and 3 will have been handed over to DIO Accommodation. The Ludgershall site is progressing well and in line with the target delivery programme.



Bulford

At Bulford Lovell have already handed over 60 completed properties to DIO Accommodation and all 225 superstructures are complete. Internal works are ongoing with over 170 homes first fixed, 140 second fixed and at least 110 fully decorated. By the end of February enclaves 1-10 will have been handed over to DIO Accommodation. The Plumer Estate is really starting to take shape and delivery is ahead of the DIO delivery programme.



