



SOS Village Bristol 2010

Build/Break schedule

25/01/2011

| Action | Time | Location | Company | Notes |
|----------------------------------|-------------|-------------------------|-----------------|-------|
| Wednesday 13th April | | | | |
| van collected | 1300 | | | |
| Radios delivered | PM | GMC Office | Site Link | |
| Fire extinguishers delivered | PM | GMC Office | Bristol fire | |
| Thursday 14th | | | | |
| GMC onsite | 800 | site | | |
| Site mark out | 800 | campsite | GMC | |
| Fencing delivery | 900 | boneyard | Alide | |
| Tower light delivery | 900 | site | Alide | |
| Main marquee build | 900 | campsite | Field & Lawn | |
| Cabins delivery | 900 | campsite | Wessington | |
| Telehandler delivery | 900 | Local farm | | |
| Ground protection delivery | 900 | boneyard | Site Equipment | |
| Ground protection installation | 900 | campsite | GMC | |
| Generator delivery | 1200 | campsite | | |
| Power installation - big runs | 1200 | campsite | Alide | |
| Lunch | 1200 | | | |
| Internet installation | 1300 | production compound | CBA | |
| Fencing installation | 1300 | campsite | site crew | |
| Ground protection installation | 1600 | car park | GMC | |
| Ground protection installation | 1700 | pedestrian access route | GMC | |
| Friday 15th | | | | |
| Stage installation | 800 | Main tent | | |
| Security guards onsite | 800 | Gate 2/main tent | | |
| Press tent build | 1000 | production compound | Field & Lawn | |
| site lighting | 1100 | camp site | | |
| Bar installation | 1100 | Main tent | Manilla | |
| BBC onsite | 1200 | | | |
| Heritage arts onsite | 1200 | Barge Inn | | |
| Spoken ink onsite | 1200 | Barge Inn | | |
| Site decor | 1200 | campsite+barge inn | decor team | |
| stage lighting | 1300 | Main tent | | |
| toilets on site | 1300 | campsite | Wessington | |
| waste team onsite | 1300 | Boneyard | Netowrk Recycle | |
| Backline delivery | 1400 | production compound | | |
| Bar Stock | 1500 | Main tent | Manilla | |
| AL onsite | 1500 | production compound | Mellie | |
| stage PA | 1800 | Main tent | | |
| Lighting check | 2100 | Main tent | | |
| Saturday 16th | | | | |
| road diversion signage installed | 900 | surrounding roads | AA | |
| pit barrier installation | 900 | Main tent | | |
| Site signage | 900 | site | GMC | |
| Fire Extinguisher deployment | 900 | site | tom solly | |
| concessions/traders onsite | 900 | campsite | GMC | |
| comedy PA installation | 1000 | Barge Inn | | |
| Move picnic benches | 1100 | | site crew | |
| Sound check | 1100 | Main tent | | |
| crowd barrier installation | 1200 | Entrance gate | site crew | |
| Security manager onsite | 1200 | production compound | | |
| Trader sign off | 1300 | campsite | Tom solly | |
| St. Johns onsite | 1330 | production compound | St. Johns | |
| SHOW LIVE | 1400 | | | |
| Ticket office closes | 2300 | Gate 1 | | |
| Barge Inn closes | 00-00 | | | |
| comedy PA break | 00-30 | Barge Inn | | |
| crowd barrier lift | 00-00 | Gate 1 | Site crew | |
| Bar closes | 00-30 | main tent | Manilla | |



| | | | |
|---------------------------------|------------|---------------------|-----------------|
| remove bar stock | 100 | main tent | Manilla |
| SHOW CLOSSES | 100 | | |
| S. Johns offsite | 200 | | St. Johns |
| Fire extinguisher collection | 200 | site | GMC |
| security finished | 230 | site | |
| security guarding starts | 200 | campsite | |
| car park stewards finished | 300 | | |
| <i>Sunday 17th</i> | | | |
| PA break | 900 | Main tent | |
| Lighting Break | 900 | Main tent | |
| Ground protection lift | 900 | Car Park + walkway | site crew |
| litter pick | 900 | car park | Network recycle |
| traffic signage removed | 900 | surrounding roads | AA |
| Power break | 1000 | campsite | |
| heritage arts+spoken ink break | 1100 | Barge Inn | |
| bars break | 1100 | bars | Manilla |
| site lighting break | 1300 | campsite | |
| Internet removal | 1300 | production compound | CBA |
| Fencing break | 1300 | campsite | site crew |
| toilets removal | 1500 | | Wessington |
| Main stage break | 1500 | Main tent | |
| Traders offsite | 1700 | | site crew |
| <i>Monday 18th</i> | | | |
| Main marquee break | 900 | campsite | Field & Lawn |
| bar stock collection | AM | production compound | Manilla bars |
| Fencing + towerlight collection | AM | boneyard | Alide |
| cabins collection | AM | | Wessington |
| Generator collection | AM | campsite | |
| Ground protection collection | PM | boneyard | Site Equipment |
| telehandler collection | PM | | |
| Press marquee break | PM | production compound | Field & Lawn |