

Business Plan Actions for 2022/23

	Action	Description	Target SVGs	Priority	Progress update as at 30 Sep 2022
1	Actuarial valuation	The triennial actuarial valuation of the Fund, as at 31 March 2022, needs to be carried out over the next year.	1, 9, 10, 16	Mandatory	Work is underway in line with a slightly revised timetable. The results will be presented at the Committee meeting on 17 November 2022.
2	Strategic Asset Allocation (SAA) review	A review of the SAA needs to be carried out triennially, in conjunction with the actuarial valuation, in order to ensure that the Fund is set to deliver the required investment returns for an appropriate level of risk.	1, 9, 10, 11, 12	Mandatory	Work is underway in line with a slightly revised timetable. The results will be presented at the Committee meeting on 17 November 2022.
3	Hit as close to 100% as possible of legal requirements and develop improvement plan for achieving KPI targets	Once the standardised weekly KPI reporting (action 7) is up and running, we will be able to identify specific processes to focus on and develop a detailed plan. The focus will initially be on aiming to achieve 100% of the legal requirements, and prioritising cases like retirements and deaths.	5, 6, 7, 16	High	The team are working towards the development of an improvement plan. This will include the launch of a new work allocation system, a review of the level of checking carried out on i-Connect returns, launching staff productivity targets and monitoring, and targets linked to turning individual KPIs “green” by specified dates.
4	Complete the payroll reconciliation project	The long-running reconciliation project between the administration system and the ledger needs to be concluded, so that we have assurance that all pensioners are being paid the correct amount.	5, 6, 7, 16	High	The tender for this piece of work has closed, with several reputable bidders. Evaluation work is now taking place.
5	Outsource the backlogs	The Aon review indicates that the backlogs could take 6 years to clear at the current rate. Additional resource is needed to clear these, and outsourcing would be the preferred option (i.e. not recruitment).	2, 6, 7, 16	High	Hymans have been appointed to carry out this work, with an estimated 11 month timeframe, and are ready to begin as soon as the contract has been finalised.

	Action	Description	Target SVGs	Priority	Progress update as at 30 Sep 2022
6	Review the resourcing of the team	The Aon review carried out analysis of resourcing levels and made various recommendations. Further internal analysis is required here, taking into consideration actions 8 and 14 at the same time.	1-16	High	Work is underway.
7	Launch weekly KPIs	The Fund has historically produced KPIs for admin processes on a quarterly basis. Moving to weekly will be a key driver in improving performance. Weekly stats will show performance and movements in caseloads, and aging of open cases. Forward looking KPIs will identify cases about to go out of date, so that preventative action can be taken. Stats will be used by managers to identify issues and plan workloads, and shared with teams for awareness of their impact on the Fund's vision.	5, 6, 7, 16	High	Weekly KPIs have now been launched, both for in-depth management review, and a separate (more concise) version to be shared with the wider team.
8	Implement integrated payments	Adopting integrated payroll and one-off payments (e.g. lump sums, refunds etc) systems will create efficiencies and improve controls.	2, 5, 7, 9, 13, 16	High	The contract has been signed with Heywoods, and work has begun to set a project plan for the implementation. One-off payments will be rolled out over this financial year, with the payroll going live in summer 2023.
9	Implement renewable infra and affordable housing portfolios	The Fund has made strategic allocations to renewable infrastructure and affordable housing, which need to be implemented over the next year in consultation with advisers.	1, 9, 10, 11, 12	High	Work is ongoing with Brunel and the client group to see whether a new portfolio can be developed to deliver the renewable infrastructure allocation via the pool. The affordable housing portfolio will be completed towards the end of 2022.

	Action	Description	Target SVGs	Priority	Progress update as at 30 Sep 2022
10	Complete iConnect onboarding	Onboarding of all employers onto iConnect was targeted to complete by 31 March 2022, but there are still several employers outstanding. Although the Fund does not have full influence over this, we will work collaboratively with employers to ensure all are onboarded by 31 March 2023 and that we can realise the control and data benefits of iConnect.	2, 3, 6, 7, 13, 14	High	There are 49 employers left to onboard (of 180). Escalations are in place with the remaining employers. A change to the administration strategy has made i-Connect mandatory with charges for not signing up, something which is being communicated to employers.
11	Treasury management (TM) strategy implementation	The new TM strategy needs to be fully implemented, and a new liquidity portfolio implemented.	9, 10, 13	Medium	The tender for this piece of work is now live, closing at the end of September 2022.
12	Performance measurement reporting improvements	In order to improve visibility of the Fund's overall performance for Local Pension Board, Committee, and senior officers, a new whole Fund performance report will be developed, to show standardised, concise information on KPIs, projects, key financial controls, customer service measures etc.	3, 5, 6, 7, 10, 13, 16	Medium	Work is underway here, with the aim to launch the new reporting during Q4 2022.
13	Become signatories of the 2020 Stewardship Code	The Fund developed plans for reporting in line with the 2020 Stewardship Code during 2021/22, and will make a submission to achieve signatory status during 2022/23.	9, 10, 11, 15, 16	Medium	The Fund has published a report in line with the requirements of the 2020 Code, and has been awarded signatory status.
14	Systems review	The Aon review recommended that a detailed review is carried out to determine the exact responsibilities of the Systems and Data team, which should also incorporate a review of all systems procedures and controls and the Fund's overall objectives in this area.	2, 5, 6, 7, 13, 16	Medium	This piece of work has been completed and has been used to inform part of the work done against action 6.
15	Participate in Brunel climate stocktake	The Brunel climate stocktake will help inform the partnership's approach to climate risk, including how the portfolios are shaped going forward. We will be actively involved in this review in order to represent Wiltshire's position.	9, 10, 11, 12	Medium	The Fund is very actively involved in the Brunel climate stocktake, and is working with other client funds to set the agenda.

	Action	Description	Target SVGs	Priority	Progress update as at 30 Sep 2022
16	Collaborating with investment managers to ensure climate risk is appropriately addressed	It is necessary to ensure the investments are safeguarded from potential financial losses as a result of climate risk, and that the portfolios are positioned to take advantage of any investment opportunities as a result of transition to a low-carbon economy. We will collaborate with legacy managers and the Brunel pool to ensure that portfolios are fit for purpose from a perspective of sustainability and climate risk, can be aligned to our broader climate objectives, and that data provision is adequate to allow for a meaningful assessment of progress against targets.	9, 10, 11, 12, 15, 16	Medium	The Fund is actively working with investment managers to ensure that the Fund's investments are safeguarded against financial losses due to climate risk. This work is underway and a full report (including actions and outcomes) will be provided to the Committee once work is complete.
17	Employer report cards	Employer report cards will address the quality and timeliness of data submitted via iConnect and in relation to contributions, as well as timeliness of payment of contributions. The full member experience is partly our service KPIs, but also partly determined by the employer's provision of the relevant data in a timely manner - this will also be covered by the report cards. This will help to clarify roles and responsibilities.	2, 3, 5, 6, 15, 16	Lower	An employer report card has now been developed, and will be initially send to employers in Q1 2023. The initial template includes information related to i-Connect returns and contribution receipts. More information may be added in the future.
18	Risk monitoring and reporting improvements	The framework around risk monitoring and reporting needs improving, to improve ownership taken for specific risks, to integrate consideration of risks more fully operationally, and to improve clarity in reporting risks to Committee and the Local Pension Board.	13, 15, 16	Lower	Significant progress has been made here, and a new risk register will first be presented to the Local Pension Board and Committee in Q4 2022.
19	Review internal audit arrangements	The Committee has approved various specialist audits as part of the audit plan. We will investigate potential providers to deliver these audits, as well as any other high-priority areas where we need specialist advice. Action 23 is part of this, so the potential budgetary impact for that review is included under that action.	3, 6, 7, 9, 13	Lower	Internal audits are ongoing as planned.

	Action	Description	Target SVGs	Priority	Progress update as at 30 Sep 2022
20	Complete Member Self Service (MSS) sign-up campaign	The Fund's strategy is to write out to members who have not signed up to MSS every 3 years. We will complete this campaign, and investigate options to further promote MSS through use of email signatures, the website, and campaigns through the scheme employers.	4, 8, 14, 15	Lower	The initial mailout campaign has been completed. Another significant piece of work here will take place as part of Pensions Awareness Week, which has been postponed to November 2022.
21	Customer service excellence review	An independent customer service assessment will provide evidence of good practice and recommendations for improvement.	2, 3, 4, 5, 6, 7, 16	Lower	As assessor has been appointed and the team are working to complete the initial self-assessment, before the independent review which is likely to be in November 2022. A report on findings will be shared with the Committee in due course.
22	Employer training and engagement (carried forward)	We will develop the training materials on the employer website, including videos, simple guides etc. We will expand the approach to direct interaction with employers, to proactively address issues with fulfilling requirements, welcome new contacts, and help with any iConnect issues.	2, 3, 4, 14	Lower	This work is ongoing.
23	Good governance review compliance	In advance of the recommendations of the Good Governance Review becoming mandatory, an independent review will map current arrangements to the new requirements, and make recommendations to ensure compliance.	16	Lower	This work will be carried out internally by officers, and will be presented to Committee in the form of a gap analysis with recommendations on any necessary changes at the 14 December 2022 meeting.
24	Collaborate with partner funds to define the direction of travel for the Brunel Pension Partnership	We will be actively involved in setting the direction of travel for the Brunel pool, to ensure that Brunel delivers the intended fee savings and investment performance in a cost-efficient way, evidenced through meaningful reporting in line with client requirements, and retains a focus on ensuring that all activities deliver value and map to positive outcomes for the partner funds.	9, 10, 11, 12	Lower	This work has now concluded, and a letter has been sent to Brunel summarising the WPF position.

	Action	Description	Target SVGs	Priority	Progress update as at 30 Sep 2022
25	Complete lower priority actions from the improvement plan	The improvement plan (Annex 1 of the Business Plan) sets out recommendations from the Aon review and SWAP's latest internal audit. High priority actions have been mapped to specific Business Plan actions, however all actions need to be completed.	5, 6, 7, 9, 13	Lower	This work is ongoing, and covered in more detail elsewhere on this agenda, in Appendix 5 of the HAM report.