

## Appendix 2

## Malmesbury Community Area Transport Group Priorities - 2 November 2012

SITE REF. NO.	LOCATION	STREET	SCHEME DESCRIPTION	CURRENT POSITION	NEXT ACTION	TARGET DATE for next action	BUDGET REQUIREMENT	IMPLEMENTATION TARGET
14	2011/12 Sherston	High Street	Footway improvements	Substantive bid successful. Design 95% complete	Finalise design and discuss with Parish	Mid November	35000 £5000 CATG, £5000 PC, £25,000 SUBS	Feb
16	2012/13 Malmesbury	Tetbury Hill	Pedestrian improvements	Awaiting works start		Due 25th November	£5,000	
18	2012/13 Silver St Minety	Silver Street	Footway link	Substantive bid successful. Topographical survey received.	Undertake design & pass to PC for consultation	End of November	£23000 £5000 CATG, £3000 PC, £15000 SUBS	Feb
19	2012/13 Ashton Keynes	High Road to Church Lane	Footway Link	Substantive bid successful. Topographical survey received	Undertake design & pass to PC for consultation	Mid December	£40000 £5000 CATG, £5000 PC £30000 SUBS	March
20	2012/13 Malmesbury	Mill Lane	Access restriction	Awaiting agreement from Town Council			£2,500	
21	2012/13 Malmesbury	Dark Lane	Width restriction	Awaiting agreement from Town Council			£0	
22	2012/13 Leigh		Speed management measures	Preliminary design complete	Identify funding to allow scheme to progress		£11,000	