

Malmesbury								
Martin Rose			Next CATG May 2013			Budget 2012/13 £27,046		
SITE REF. NO.	LOCATION	STREET	SCHEME DESCRIPTION	CURRENT POSITION	NEXT ACTION	TARGET DATE for next action	BUDGET REQUIREMENT	IMPLEMENTATION TARGET
14	2011/12 Sherston	High Street	Footway improvements	Substantive bid successful. Design 90% complete	Finalise design and issue order	Works order issue by End of Feb	35000 £5000 CATG, £5000 PC, £25,000 SUBS	March
18	2012/13 Silver St Minety	Silver Street	Footway link	Works ordered	Awaiting works start due 18th March	18th March	£23000 £5000 CATG, £3000 PC, £15000 SUBS	March
1 9	2012/13 Ashton Keynes	High Road to Church Lane	Footway Link	PC consultation underway	Order works when consultation complete	March?	£40000 £5000 CATG, £5000 PC £30000	April
20	2012/13 Malmesbury	Mill Lane	Access restriction	Awaiting advert dates	Advert		£2000 (£700 from TC)	
21	2012/13 Malmesbury	Dark Lane	Width restriction	Awaiting advert dates	Advert		£2000 (£700 from TC)	
22	2012/13 Leigh		Speed management measures	Preliminary design complete	Identify funding to allow scheme to progress (possible 2013/14 scheme)		£11,000 (on hold not yet)	

