

Issue no & link	Street / Location	Electoral division	Summary of issue / scheme	Latest update	Action / recommendation from CATG on 10.3.14	Status
	A30 nr Whitsans Cross junction	Tisbury	Post for SID	Agreed by CATG, £500 cost. Area Board authorised on 5.2.14. Parish Council have made £50 contribution	Post to be ordered.	Approved by Area Board
	Semley School, Church junction	Mere	White lining to mark 10m point from junction	Agreed by CATG, £100 to do. Area Board authorised on 5.2.14	Being processed.	Approved by Area Board
<a href="#">3152</a>	Hindon Lane, Tisbury	Tisbury	White lining at narrow section after recent damage to property	Agreed by CATG, £200 cost. Area Board authorised on 5.2.14.	Being processed.	Approved by Area Board
	Monmouth Hill, West Tisbury	Tisbury	Changes to roundabout	Agreed by CATG, £1,000 cost (£100 contribution from Parish Council). Area Board authorised on 5.2.14	Being processed.	Approved by Area Board
<a href="#">2968</a>	Brook Hill, Donhead St Andrew	Tisbury	Warning light system	Study of scheme agreed by CATG, £8,000 cost. Area Board authorised on 5.2.14. Overall scheme estimate £100,000.	Awaiting response to brief.	Approved by Area Board
	North and South Street, Wilton Market Place	Wilton & Lower Wylde Valley	New pedestrian crossings	Works due to start on 17.2.14	Completed.	Approved by Area Board
	Water Street, Mere	Mere	Weight limit signage	DT has spoken to BBLP; remains outstanding	Remains outstanding.	Approved by Area Board
	Outside new community hub, Broad Chalke	Fovant & Chalke Valley	New layby and bus stop	Order for construction due to be issued by end of Jan 2014	Due to start work on 10 March 2014.	Approved by Area Board
<a href="#">2680</a>	South Street, Wilton	Wilton & Lower Wylde Valley	Measures to combat speeding	Town Council wishes to proceed with scheme retaining current limits. JW has ordered metro count. Town Council to confirm contribution.	Town Council have confirmed contribution of £1,500.	In progress
	Wardour School	Nadder & East Knoyle	Parents parking their vehicles on the public highway close to the school entrance. White lining requested	<b>ACTION – JW to investigate.</b>	JW has completed site visit. Could put white line down for £200, not enforceable. RS advised local priority for police, adhoc checks have been made. AD advised recent campaign by school, will wait to see result of this.	In progress
	Station Road, Tisbury	Tisbury	A project to put a foot way bridge across the river along Station Road, Tisbury as you approach the railway station.	<b>ACTION – BF to liaise with Rob Murphy (Wiltshire Council) to explore funding options through local sustainable transport fund.</b>	No further update. <b>ACTION - BF to provide update at next meeting.</b>	In progress
<a href="#">3188</a>	Ansty High Street	Fovant & Chalke Valley	Traffic calming measures	JW has written to provide advice and offer a site visit.	No response received from Parish Council.	No further action
	Kilminster	Mere	Speeding in village	SH has ordered metro count in first instance to assess traffic speeds.	Parish Council has requested assistance from Highways after metro count returned high speed limit. <b>ACTION - JW to arrange site visit with Parish Council.</b>	In progress
	Bramley Hill, Mere	Mere	Access path too steep for residents	<b>ACTION – JW to cost potential scheme.</b>	JW advised £2,000 estimate.	In progress
	All	All	Community SID scheme	CS reported delay in BBLP moving SID at Area Board meeting on 5.2.14	CS advised aiming to move SID first week in every month. Putting together a schedule, supported by Vicky Oates.	In progress
	Flamstone Street, Bishopstone	Fovant & Chalke Valley	Warning signs	<b>ACTION - SH to chase DB for update</b>	Sign is on list of schemes to be completed.	In progress

	The Causeway, Broad Chalke	Fovant & Chalke Valley	On carriageway footway requests	Plan to be sent to Parish Council for consideration. JW will discuss with representatives after the meeting.	Queries on proposed scheme raised by representatives of <b>ACTION - JW to confirm details of final scheme with Parish Council.</b>	In progress
	Fonthill Gifford	Nadder & East Knoyle	White lining on road from Tisbury to Hindon	£300 to do section by Church. <b>ACTION – SH to request thoughts of BW.</b>	BW advised her opinion is not to complete scheme. Issue to be closed.	No further action
	Wylle Road, Berwick Hill	Nadder & East Knoyle	New passing places	<b>ACTION – SH/JW to pass details to Fonthill Estate to see if they wish to fund scheme.</b> Information has been passed on.	No response received. DB advised he has received information confirming that estate wish to proceed. <b>ACTION - BW to contact estate. Works should be progressed via JW/DT.</b>	In progress
<a href="#">2947</a>	A36 near Quidhampton	Wilton & Lower Wylle Valley	Road crossing	CC contacting estate, could take some time to progress.	Parish Council have decided not to proceed at current time.	No further action
	Junction near Stourhead	Mere	Sign at junction causing visual obstruction	DT discussed with GJ after last CATG meeting; GJ to investigate further.	DT has sent through drawings to GJ. <b>ACTION - GJ to liaise with Parish Council and Stourhead.</b>	In progress
<a href="#">2864</a>	Tisbury, Barford St Martin and Fovant	Various	Car parking in Council-owned housing estates	PE – proposed that CATG write to tenants panel/portfolio holder demanding that issue of parking spaces is addressed immediately. CATG voted for this proposal, carried with no abstentions or objections. <b>ACTION - AD/SH to write as above.</b>	AD advised that this matter is progressing and there should be a further update in due course.	In progress
	C283, Stoford	Wilton & Lower Wylle Valley	Heavy goods vehicles using road	Metro count requested by SH; awaiting outcome	Still awaiting outcome.	In progress
	Various	Various	Local training needed for Community Speed Watch	Local training due to be made available from end of March 2014	No further update.	In progress
	Tuckingmill, West Tisbury	Tisbury	Alternative junction scheme	Design due end of March 2014	RL met with JW on 7.3.14 on site, drawings have now been produced. Awaiting feedback from Parish Council	In progress
	Fovant Triangle on A30	Fovant & Chalke Valley	Alternative junction scheme	Fovant PC meeting recently considered options. Working towards making a substantive CATG bid in 2014/15	Option 2 chosen by Parish Council. Group voted to support option 2 and move forward with substantive bid when appropriate time. JG voted against proposed scheme but acknowledged expertise of engineers.	In progress
	Main road through Quidhampton	Wilton & Lower Wylle Valley	Protection for pedestrians	<b>ACTION - DT to provide contact name within Highways Agency to CC in order to seek clarification on A36 scheme and any effect on Quidhampton.</b> DT has provided contact details to CC.	CC to meet with JW after CATG decision is made on prioritising 20mph restriction requests.	In progress
	Calais Hill, Semley	Nadder & East Knoyle	Resurfacing issues	DB has advised tickets for work have been in for some time. Has been on every list since 2002. Machine patching will take place but no date at present	On new programme for major re-surfacing.	In progress

<a href="#">2544</a>	A30, Higher Coombe, Donhead St Mary	Tisbury	Road resurfacing	Works on A30 postponed due to recent weather	Postponement actually due to detour clash with other local works on A36. Now due to start 14 Apr 2014.	In progress
	Skew Road, Quidhampton	Wilton & Lower Wylde Valley	Speeding	Metro count result sent to Parish Council	No further action at current time.	No further action
	Southern Railway bridge, Wilton	Wilton & Lower Wylde Valley	Not high enough for larger vehicles	<b>ACTION - PE to investigate</b>	<b>ACTION - PE to provide update at next meeting.</b>	In progress
	Tollard Royal	Fovant & Chalke Valley	Recent flooding, delay in signs being put out	RMi to speak to TW re. clarification on whether village can purchase own signs	Road now open with temporary traffic signals. RMi thanked DB and TW for their efforts in opening up the road through the village.	Completed
<a href="#">3249</a>	Ridge, Chilmark	Nadder & East Knoyle	Large potholes	Reported to CLARENCE	No further update.	In progress

No further action

Approved by CATG

Approved by Area Board

Completed

In progress