

Issue no & link	Street / Location	Electoral division	Summary of issue / scheme	Latest update	Action / recommendation from CATG on 12.5.14	Status
	A30 nr Whitsans Cross junction	Tisbury	Post for SID	Agreed by CATG, £500 cost. Area Board authorised on 5.2.14. Parish Council have made £50 contribution. Post to be ordered.		Approved by Area Board
	Semley School, Church junction	Mere	White lining to mark 10m point from junction	Agreed by CATG, £100 to do. Area Board authorised on 5.2.14. Work ordered.		Approved by Area Board
<a href="#">3152</a>	Hindon Lane, Tisbury	Tisbury	White lining at narrow section after recent damage to property	Agreed by CATG, £200 cost. Area Board authorised on 5.2.14. Work ordered.		Approved by Area Board
	Monmouth Hill, West Tisbury	Tisbury	Changes to roundabout	Agreed by CATG, £1,000 cost (£100 contribution from Parish Council). Area Board authorised on 5.2.14. Work ordered.		Approved by Area Board
<a href="#">2968</a>	Brook Hill, Donhead St Andrew	Tisbury	Warning light system	Study of scheme agreed by CATG, £8,000 cost. Area Board authorised on 5.2.14. Overall scheme estimate £100,000. Response to brief should be available by CATG meeting, site meeting to be arranged.		Approved by Area Board
	Water Street, Mere	Mere	Weight limit signage	DT has spoken to BBLP; remains outstanding. Completed.		Approved by Area Board
	Outside new community hub, Broad Chalke	Fovant & Chalke Valley	New layby and bus stop	Order for construction due to be issued by end of Jan 2014. Completed.		Approved by Area Board
<a href="#">2680</a>	South Street, Wilton	Wilton & Lower Wylde Valley	Measures to combat speeding	Town Council wishes to proceed with scheme retaining current limits. JW has ordered metro count. Town Council have confirmed contribution of £1,500. Scheme has been ordered.		Approved by Area Board
<a href="#">3360</a>	West Street, Wilton	Wilton & Lower Wylde Valley	Pedestrian build out and crossing point request	Request for pedestrian build out and crossing point installed with coloured surfacing	PE advised that this may be funded through existing work - on hold until this is confirmed.	In progress
	Cuffs Lane nr High Street, Tisbury	Tisbury	Parking causing vehicles to mount pavement and collide with property causing damage	The Parish Council would like the situation considered at this CATG meeting as a scheme for funding for protective bollards and/or white lining - dependent upon Officer advice.	DT advised approx £300 for yellow lines to be put in (including TRO). <b>ACTION - DT/JW to investigate.</b>	In progress
	Land adjacent to St John the Baptist, Bishopstone	Fovant & Chalke Valley	Improve the surfacing of the road verge in Church Lane, Bishopstone outside the St John the Baptist Parish Church	DB has previously assessed request.	DB advised WC policy to keep verges as verges. DB advised not possible to progress due to various issues.	No further action
	Wardour School	Tisbury	Parents parking their vehicles on the public highway close to the school entrance. White lining requested	JW has completed site visit. Could put white line down for £200, not enforceable. RS advised local priority for police, adhoc checks have been made. AD advised recent campaign by school, will wait to see result of this.		No further action
	Station Road, Tisbury	Tisbury	A project to put a foot way bridge across the river along Station Road, Tisbury as you approach the railway station.	BF to liaise with Rob Murphy (Wiltshire Council) to explore funding options through local sustainable transport fund.	BF chasing Laura Gosling for response. Discussed at LSTF but outcome not known. <b>ACTION - BF to follow up. CATG to support if no response.</b>	In progress
	Kilminster	Mere	Speeding in village	Parish Council has requested assistance from Highways after metro count returned high speed limit. JW has had site visit and explained options to Parish Council.	<b>ACTION - AD/SH to write to Parish Council.</b>	In progress

	Bramley Hill, Mere	Mere	Access path too steep for residents	JW advised £2,000 estimate. Housing to contribute?	<b>ACTION - AD/SH to write to Housing.</b>	In progress
	All	All	Community SID scheme	CS advised aiming to move SID first week in every month. Putting together a schedule, supported by Vicky Oates.	BW advised that Area Board SIDs will be passed down to the Area Boards to cover future costs. <b>ACTION - SH to request current schedule from Vicky Oates.</b>	In progress
	Flamstone Street, Bishopstone	Fovant & Chalke Valley	Warning signs	Sign is on list of schemes to be completed.		In progress
	The Causeway, Broad Chalke	Fovant & Chalke Valley	On carriageway footway requests	Queries on proposed scheme raised by representatives of Broad Chalke at last CATG. Parish Council to confirm details of scheme.	Plan from previous meeting confirmed.	In progress
	Wylve Road, Berwick Hill	Nadder & East Knoyle	New passing places	No response received. DB advised he has received information confirming that estate wish to proceed. <b>ACTION - BW to contact estate. Works should be progressed via JW/DT.</b>	<b>ACTION - BW to chase up.</b>	In progress
	Junction near Stourhead	Mere	Sign at junction causing visual obstruction	DT has sent through drawings to GJ. <b>ACTION - GJ to liaise with Parish Council and Stourhead.</b>	GJ has sent drawings to Parish Council; they need to have a meeting to discuss.	In progress
<a href="#">2864</a>	Tisbury, Barford St Martin and Fovant	Various	Car parking in Council-owned housing estates	AD advised that this matter is progressing and there should be a further update in due course.	AD reported that Housing are concentrating on property first before moving onto other schemes.	In progress
	C283, Stoford	Wilton & Lower Wylve Valley	Heavy goods vehicles using road	Metro count requested by SH; awaiting outcome	<b>ACTION - SH to chase outcome of metro count.</b>	In progress
	Various	Various	Local training needed for Community Speed Watch	Local training due to be made available from end of March 2014; chased co-ordinator for update on 6.5.14.	<b>ACTION - SH to chase outcome.</b>	In progress
	Tuckingmill, West Tisbury	Tisbury	Alternative junction scheme	RL met with JW on 7.3.14 on site, drawings have now been produced. Going to Parish Council meeting on 21.5.14.		In progress
	Fovant Triangle on A30	Fovant & Chalke Valley	Alternative junction scheme	Option 2 chosen by Parish Council. Group voted to support option 2 and move forward with substantive bid when appropriate time. JG voted against proposed scheme but acknowledged expertise of engineers. To be discussed again at next CATG.	8 reps from Fovant present, plus Cllr Green. Parish Council reps advised they support the modified option 2 with trief kerb outside the Forge and removal of pedestrian crossing point on A30. After debate AD proposed that substantive bid is delayed, Parish Council may return if they gain local community support. Smaller scheme cost approx £5,000. <b>ACTION - Fovant Parish Council to consider if they wish to make contribution and progress with smaller scheme.</b>	In progress
	Main road through Quidhampton	Wilton & Lower Wylve Valley	Protection for pedestrians	CC to meet with JW after CATG decision is made on prioritising 20mph restriction requests.		In progress
	Calais Hill, Semley	Nadder & East Knoyle	Resurfacing issues	On new programme for major re-surfacing.	On programme so will be taken off.	Completed
<a href="#">2544</a>	A30, Higher Coombe, Donhead St Mary	Tisbury	Road resurfacing	Postponement actually due to detour clash with other local works on A36. Now due to start 14 Apr 2014.	DB advised patch at Charlton was not completed and is being chased up.	In progress

	Southern Railway bridge, Wilton	Wilton & Lower Wylde Valley	Not high enough for larger vehicles	<b>ACTION - PE to provide update at next meeting.</b>	In progress - PE awaiting response to enquiry.	In progress
<a href="#">3249</a>	Ridge, Chilmark	Nadder & East Knoyle	Large potholes	Reported to CLARENCE	<b>ACTION - DB to add to velocity patcher list</b>	In progress

No further action

Approved by CATG

Approved by Area Board

Completed

New issue

In progress