

## APPENDIX 1

### Royal Wootton Bassett and Cricklade – Highways Major Maintenance Schemes 2014/15

Road	Location	Treatment	Approximate Length (m)	Completed / Programmed Date
U/C	The Green / The Street, Lydiard Millicent	Resurfacing	1,430	Completed
B4069	Chippenham Road, Lyneham	Resurfacing	880	On hold due to Network Rail diversion route
U/C	Eysey Lane	Resurfacing	990	Completed
U/C	Chelworth Industrial Estate (Braydon Lane)	Resurfacing	900	Completed
U/C	Maple Drive / Lime Kiln	Resurfacing and Footways	1,150	February 2015
U/C	Marlowe Way	Resurfacing	750	Completed
U/C	Bagbury Lane	Resurfacing	1,050	Completed
B4696	B4696 , Braydon	Retexture	140	Completed
C414	C414, Restrop Road, Restrop	Resurfacing	90	Completed

<b>Road</b>	<b>Location</b>	<b>Treatment</b>	<b>Approximate Length (m)</b>	<b>Completed / Programmed Date</b>
B4553	B4553 Purton	Resurfacing - approx 20m of kerbs to be replaced	370	Completed
B4553	B4553 Cricklade Road, Chelworth	Resurfacing	70	Completed

### Additional Sites 2014/15

<b>Road</b>	<b>Location</b>	<b>Treatment</b>
U/C	Marlborough Road, Royal Wootton Bassett	Resurfacing
U/C	Stones Lane, Cricklade	Resurfacing