

Key Risks

Risk	Impact	Likelihood	Risk Score	Action	Residual Risk Status		
					Impact	Likelihood	Risk Score
Lack of commitment to the principle of reinvesting money generated within the Vision into other Vision projects by Wiltshire Council leading to a lack of funding to take specific projects forward	5	3	15	Seek commitment to this principle from Wiltshire Council at appropriate time. Develop a full financial plan.	5	3	15
Lack of people resources to take project forward leading to delays and possible additional costs	4	4	16	Clearly identify resources and make available. Project Director appointed September 2007. Need to identify and allocate officer resources and build Vision into mainstream work	3	3	9
Early merging of district councils Forward Planning functions and associated alignment of LDF could cause delays in Salisbury	5	4	20	SDC Forward Planning team working closely with transition team to ensure that alignment of LDF's does not impact on Salisbury LDF timetable	4	2	8

Risk rating	Impact	Likelihood
5	Critical	Almost certain
4	Major	Highly likely
3	Significant	Likely
2	Moderate	Possible
1	Minor	Rare