
Timeline
Skatepark Users
Planning Authority
Budget
Concept Output Specification
Skatepark Performance Requirements
Acoustician
Structural Engineer
Ecologist
Police
Environment Agency
Ground Investigations
April/ May 2014
Project Board Sign Off
June 2014
PQQ Tender Selection Process
August 2014
Skatepark Co No.1
Skatepark Co No.2
Skatepark Co No.3
September 2014
Tender Design
Tender Design
Tender Design
Stakeholder Tender Evaluation
October 2014
Selection of Preferred Tenderer/Designer
Acoustician
Ecologist
Flood Risk
Finalise Detailed Design
Planning Authority Pre-Application Advice
November 2014
Project Board Sign Off
Planning Application
Consultation via Formal Planning Process
December 2014