Draft Project Plan for SCCAP Community Plan

Item	Description	2009 →				2010 →												
		Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan
1	Launch of Consultation	↔																
2	Consult via 4 questions		↔	↔	↔	↔	↔											
3	Devise questionnaire							↔										
4	Distribute questionnaire to all households								↔									
5	Questionnaire returned and analysed								↔	↔	↔							
6	Feedback issues and solutions											↔						
7	Develop Action plan												↔					
8	Draft action plan to partners													↔	↔			
9	Put final plan together															↔	↔	
10	Distribute final plan																	↔