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Sheldon Road, 
Chippenham 

Chippenham 1591 
Improve pedestrian safety under 
the bridge on Sheldon Road  

 

 

 

 

 

• Cost £8,500 CATG agreed to recommend 50% 
allocated from CATG budget (£4,250) and 50% 
sought from Chippenham Town Council (£4,250) 

• 1-Jul-13 Chippenham Area Board awarded £4,250 
conditional upon match funding from Chippenham 
Town Council 

• Match funding £4,250 confirmed by Chippenham 
Town Council 11-Sep-13.  

• MR confirmed this scheme is scheduled to 
commence in January 2014 
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Lowden Tunnel, 
Chippenham  

Chippenham 2062 Pedestrian Safety  

• See archive issue 478  
 

• Directional LED lighting into the tunnel is 
recommended. Cost £775.  

• CATG agreed to recommend 50% allocated from 
CATG budget (£388) and 50% sought from 
Chippenham Town Council (£387) 

• 11-Sep-13 Chippenham Town Council confirmed 
match funding of £387   

• Shuttle working signals and pedestrian footway 
within the tunnel - estimated minimum cost £50,000.  

 

• The bids to the Substantive Highways Fund in 2012 
& 2013 for shuttle signals were not successful.  

 

• July 2013 Chippenham Town Council declined to 
fund a feasibility study.  

• CATG agreed that a third bid to the Substantive 
Scheme will be rejected without specialist feasibility 
study. The group agreed to recommend funding of 
£5,000 is allocated for a feasibility study 

• The funding of £5,000 previously allocated will be 
returned to the budget 

• VW to include in report to Area Board 4-Nov-13 
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Langley Road, 
Chippenham  

Chippenham 2086 

Improve pedestrian safety. There is 
no footway provision on the Clift 
House side of the road. 
 

 

• Cost to install footway and signs £8,500 
 

• Work scheduled to commence w/c 30th September 
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Cuttle Lane, 
Biddestone 

Biddestone & 
Slaughterford 

2407 Design changes to junction  

 

• Highways Engineers propose that the grass area is 
removed and the junction squared off to address 
speed.  
 

• As this will be a major scheme, a bid to the 
Substantive Fund is required  Estimated costs 
approx. £30,000 

 

• Biddestone Parish Council committed £1,000 to this 
scheme.  

 

• 1-Jul-13 Chippenham Area Board agreed to allocate 
£5,000 and bid to Substantive Scheme   

• Bid to Substantive Scheme 2013 was unsuccessful 

• The funding of £5,000 previously allocated will be 
returned to the budget 

• CATG agreed that a second bid to the Substantive 
Scheme will be rejected without a feasibility study. 
The group agreed to recommend funding of £2,000 
is allocated for a feasibility study 

• VW to include in report to Area Board 4-Nov-13 

 

Speed awareness 
Project 

Chippenham 
Community Area  

N/A 
Raise speed awareness near to 
local schools using poster 
campaign 

To be progressed by BD & MR 

 

  


