
 
 
 
 
 
 

STONEHENGE LOCAL HIGHWAYS AND FOOTWAYS IMPROVEMENT GROUP ACTION NOTES 
 

Page 1 

 Item Update Actions and 
recommendations Who 

 Date of MS Teams meeting: 17th April 2024 

 
 
Please see link to complete the highway improvements form: https://www.wiltshire.gov.uk/article/6149/Local-Highway-and-Footway-
Improvement-Groups and submit to LHFIGrequests@wiltshire.gov.uk  
 

 

Chairmans announcement: 
 Expectation of LHFIG project progress and delays in implementation of projects. To understand the limited resources to complete projects 

over a single financial year and spend allocated budget, as many projects as possible have been ordered with the contractor for completion. 
 Netheravon speed reduction implementation trial update.  Update on task group for speed limit reviews.  
 Waiting restrictions implementation update.  All complete apart from Mills Way. 
 New budget for financial year 2024/25 as shown below. 
 Link for reporting maintenance issues to National Highways: 

https://report.nationalhighways.co.uk/#:~:text=In%20an%20emergency%2C%20call%20999,Centre%20on%200300%20123%205000 

1. Attendees and apologies 

 Present: 
 
 
 
 

 
 

Apologies: 

Cllr Graham Wright (Chair, WC), Cllr Ian Blair Pilling (WC), Cllr Dr Monica 
Devendran (WC), Cllr Robert Yuill (WC), Kate Davey (WC), Andy 
Shuttleworth (Winterbourne Stoke), Peter Paul (Durrington), Graham 
Jenkins (Bulford), Steve Black (Stoford & South Newton), Sean Noble 
(Great Wishford), Richard Harris (Shrewton). 
 
 
Rae Owen (Woodford & Durnford), Cllr Kevin Daley (WC) Cllr Mark 
Verbinnen (WC), Ted Mustard (Woodford) 
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 Item Update Actions and 
recommendations Who 

2. Notes of previous meeting 

  The notes of the last meeting held on 7th February 2024 were accepted as 
a true record. 

  

3. Financial Position 

  2024-25 allocation: 35,462.00. 
The available budget at the start of the meeting is £35,462.00. 
 
The contribution level for Parish/Town Councils is set at 25%. 
 
Allocations made at this meeting: 
 
 1-24-10 Shrewton London Road SID post - £500 (LHFIG £375 SPC 

£125) 
 
Remaining budget: £35,087.00 
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4. New issues / Issues requiring a decision 

a) 1-24-05 
Amesbury Solstice Park 

Lorries are using these roads for overnight stays and as a result drivers are 
leaving human faeces on verges.  They are also damaging the footway 
verges and are causing a hazard to drivers who are exiting the in-roads from 
businesses on the Park.  This has gotten worse with the closure of laybys 
along the A303.  These roads offer a safe haven, away from the public eye 
and provide local food offerings within easy reach.  Limited lorry parking at 
Solstice Park means they are parking on public roads, where no restrictions 
are currently in place.  The issue has been raised to National Highways. 
 
Request for waiting restrictions for the whole Solstice Park estate to the 
highway boundary. 

17/4/24 
KD to collate all WR 
requests, assess sites and 
draft proposals for PC/TCs 
to review. 

 
KD 

b) 1-24-06 
Amesbury London 
Road 

The bus shelter on London Road near to Kitchener Street has been damaged 
and subsequently removed by Wiltshire Council.  This was originally funded 
by Amsbury Town Council through a CATG grant in 2021 after the original 
one was also damaged. 
 
Request for replacement bus shelter. 

17/4/24 
Group discussion resolved 
not to fund a replacement 
shelter.  MD to liaise with 
Amesbury Town Council 
on whether they wish to 
fully fund a new shelter or 
would like to consider a 
bus stop flag signpost 
instead. 
 

 
MD 

c) 1-24-07 
A345 Figheldean 

The road surface by the bus stop is uneven which causes water to pool in 
bad weather. This results in anyone waiting at the bus top getting soaked by 
water when the bus pulls in. 
 
Request for surfacing improvements or a gully. 

17/4/24 
KD to liaise with 
maintenance colleagues 
and request an inspection 
of this site in the first 
instance. 
 

 
KD 
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d) 1-24-08 
Figheldean, High 
Street/Pollen Lane 

A request to put double yellow lines along the road next to the old school on 
the high street from the corner of high street and Avon banks to the post box 
opposite the working man’s club, Also another section of double yellow lines 
on both sides of the junction of Pollen Lane and High street. 

17/4/24 
KD to collate all WR 
requests, assess sites and 
draft proposals for PC/TCs 
to review. 
 

 
KD 

e) 1-24-10 
Shrewton, London 
Road 

London Road Shrewton suffers from excessive traffic volumes and speeds. 
There is a redundant bus stop outside no. 4 London Road that has been used 
to mount a speed indicator device (SID) that has proved its worth. However, 
this device is battery powered and when deployed requires regular 
maintenance. The Parish Council would like to mount a solar powered SID at 
this location, however the pole is not long enough to do this; the Parish 
Council would like the redundant bus stop pole replaced with a suitable SID 
mounting pole. 

17/4/24 
KD to assess site and 
draft proposal and cost for 
SPC to review.  Group 
agreed funding up to £500 
(with 25% contribution 
from SPC). 

 
KD 

f) 1-24-11 
Winterbourne Stoke 
B3083 

Problems due to behaviour of vehicles on road (B3083), which is shared over 
more than half of its length between the A303 and Berwick St James by 
pedestrian traffic joining from footpath BSJA6.  This part of the B3083 is also 
heavily used by equestrians and cyclists.  Both the road and BSJA6 carry 
pedestrian traffic from the Stonehenge Campsite (with up to 25,000 visitors 
per year) at it's northern end to village facilities in Berwick St James. 
Whilst a lower speed limit (40 mph) is one alternative to achieve the desired 
effect. An alternative and possibly a better one, would be to have the the 
section of the B3083 to Berwick St James declared a "Quiet Lane" under the 
The Quiet Lanes and Home Zones (England) Regulations 2006 (Department 
for Transport Circular 02/2006) 
Although normally reserved for C roads and other minor roads, nothing in the 
legislation prevents it being used on a minor B road such as the B3083. See 
Wiltshire Council's  LCWIP (2022) 

17/4/24 
WSPC requested this 
issue be withdrawn and 
closed. 
 

 
KD 

g) 1-23-23 
Bulford, Old Coach 
Road 

Where the public footpath meets Old Coach Road there is no signage for 
motor vehicle users to make them aware of the emergence of pedestrians 
and cyclists. There have been a number of dangerous occurrences. With the 

17/4/24 
BPC confirmed 
contribution towards 
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proliferation of electric vehicles the junction has become more dangerous. 
Bulford Parish Council requests that a survey of signage be carried out and 
where necessary appropriate signage added. 
7/2/24 
Group agreed to support this issue and allocate up to £500 (25% contribution 
from BPC of £125). KD to carry out site visit and recommend viable solution. 
 

increased cost of £600.  
Group agreed funding for 
increased cost. 
 
Agree sign locations and 
order works with 
contractor. 

 
 
 
 
KD 

h) 1-24-02 
South Newton 
A360/C283 Stoford 
Bottom crossroads 

Over the recent festive period there were a number of road traffic accidents 
along the A360 within the vicinity of the C283 (Stoford Bottom/Church 
Bottom) crossroads.  The A360 has a number of solid white line "no 
overtaking" restrictions along its way but none at the approach to the 
crossroads. It is believed that drivers, frustrated by the restrictions, use this 
opportunity to overtake, just as they approach the crossroads. The visibility at 
the junction from the minor road is hindered by the roadside vegetation and 
can cause motorists to misjudge the safe distances of approaching 
traffic.  Increasing the (no overtaking) double white lines past the crossroads 
and increasing the line of sight visibility (drastically trimming back the 
hedge/vegetation) from the roadside would make the junction a lot safer. 
7/2/24 
Group agreed to support this issue and allocate up to £1000 (25% 
contribution from SNPC of £250). KD to arrange site meeting with SB to carry 
out review of junction and make any necessary recommendations. 
 

17/4/24 
Site meeting undertaken in 
March 2024.  Location 
does not meet criteria for 
STOP sign. GW 
committed to escalate the 
issue with Highways 
management. 
 
Surfacing works to be 
investigated at this 
junction while the A360 
closure is in operation. 
 
 

 
 
 
 
 
GW 
 
 
 
 
 
 
 
 
 
 

i) 1-24-03 
Amesbury, Imber 
Avenue 

Several reports have been received by the Divisional Councillor of vehicles 
driving the “wrong way” along Imber Avenue, which is one-way from Allington 
Road, a survey of residents has confirmed this. Rhiann Surgenor carried out 
a site visit with the Councillor and has suggested signage could be reviewed 
to make the status of Imber more obvious. 
7/2/24 

17/4/24 
ATC confirmed 
contribution towards 
increased cost of £650.  
Cllr Yuill in support. Group 
agreed funding for 
increased cost. 
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Group agreed to support this issue and allocate up to £500 (25% contribution 
from ATC of £125). KD to arrange site meeting with RY to carry out review of 
one-way signs/lines. 
 

Place works order with 
contractor. 

KD 

j) 1-23-21 
Great Wishford, West 
Street 

Missing street sign for West Street. This is the first sign when you enter the 
village, opposite the church.  Great Wishford has no house numbers, just 
street signs and names.   Deliveries are a problem when there is no sign to 
tell the driver which street they are in.  This has been reported via My 
Wiltshire several times.  Request for a replacement street name plate. 
15/11/23 
Discussion on use of LHFIG funds to accommodate like for like replacement 
street name plates which should be funded by maintenance budget. 
PC to send photos of name plates in village to indicate style and material 
used.  Draft design and estimate for PC to review, then discuss options for 
funding. 
7/2/24 
GWPC have confirmed agreement with design.  KD to source a quote for 
supply and installation from contractor and report back to discuss funding. 
 

17/4/24 
KD has chased contractor 
for a quote March 2024, 
awaiting response. 

 
KD 
 
 
 
 
 
 
 

5. Other Issues 

a) 1-24-04 
Durrington, George 
Close 

The entrance has a cut away that was designed to keep vehicular access 
available especially for emergency vehicles/bin collections etc. It is being 
used as a car parking area. Can hatched keep clear be installed please. 
7/2/24 
Group agreed to support this issue and add this location to the waiting 
restrictions review list for 2024/25. 
 

17/4/24 
KD to collate all WR 
requests, assess sites and 
draft proposals for PC/TCs 
to review. 
 

 
KD 

b) 1-23-19 
Bulford, Junction 16 
roundabout 

The approaches to the Double Mini Roundabout (Junction 16) from Telegraph 
Hill and the A3028 from Durrington are badly visually obscured giving little 
notice to the approaching motorists to slow down and give way. There have 

17/4/24 
Safety review with 
consultant for completion.  
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 been a number of accidents and a multitude of near misses on the junction. 
The approaches from Double Hedges and Salisbury Road from the garage 
have reasonable visibility. 
Council requests that a full risk assessment study is carried out and 
appropriate traffic calming and/or improved warning signage introduced 
where necessary on the subject approaches. 
Note: The CEO Wiltshire Unitary Council has agreed that if changes are 
considered necessary alternative funding sources could be provided outside 
of the LHFIG delegated budget. A letter can be supplied in support of that 
position. 
15/11/23 
Group agreed.  Request quote from consultant.  Further discussion required 
on funding for audit. 
7/2/24 
Group agreed to support this issue and allocate £2500 (25% contribution from 
BPC of £625).  KD to finalise details with BPC and order the safety audit. 
 

KD will issue report once 
received. 

c) 1-21-17 
A345 Netheravon 

Confirmation given that a trial will take place in Netheravon, initial meetings 
have taken place with an intended implementation in Summer/Autumn. This 
will also be discussed within the task group. Update given within the chair’s 
updates. 
Confirmation provided by the Traffic Order team was given on 08/08/2023 
that no complaints were raised against the order. 
16/08/23 
RS to proceed with submission of works pack and implementation. 
15/11/23 
Implementation of trial 40mph speed limit complete. Trial will be monitored 
over a 12-month period.  Check if previously agreed by management for 
monitoring data to be shared throughout trial. 
7/2/24 
Monitoring data has been shared. 

17/4/24 
RS has ordered additional 
SID infrastructure. 
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Group agreed to support additional SID post and have allocated £500 (25% 
contribution from NPC of £125). KD to liaise with RS to arrange installation. 
 

d) 1-23-15 
Pedestrian Crossing, 
The Packway Larkhill 
Durrington 

16/08/23 
Following on from a meeting with the MOD, there are crossing points required 
on The Packway, Larkhill.  Group agreed to proceed with pedestrian crossing 
assessment (Durrington support 25%) for further consideration/potential 
substantive bid. Further investigations are required. 
15/11/23 
Assessment in progress, report to be drafted by end of November. 
7/2/24 
Assessment report to be issued imminently. 

17/4/24 
Report issued.  Cllr Blair-
Pilling raised concerns 
regarding wider area if 
Stonehenge tunnel goes 
ahead. 

 
 
 

e) 1-23-17 
Byway 20 
improvements 
Amesbury 

16/08/23 
Group agree further investigation is required to determine land ownership and 
who should carry cost of improvements. RS to speak with development 
control. Consideration/potential substantive bid. Further investigations are 
required before group can support. 
15/11/23 
Highway Technician has confirmed he will aim to secure commitment from 
Bloor Homes to make the improvements required for Byway 20, but no 
timescale has been given.  
 

 To note 

f) 1-23-18 
Railing at Christ the 
King Catholic School 
Parsonage Road 
entrance, Amesbury 

16/08/23 
Group agreed to progress pedestrian guard rail outside school entrance. 
15/11/23 
This issue is solely school related; therefore, KD has spoken with school 
travel plan advisor. As a result, the Road Safety team will contact the school 
directly to discuss road safety education training on safe access/egress. 
 

 To note 
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g) 1-22-16 
Figheldean speed limits 

Requests to reduce the speed limit on the A345 from 50 MPH  to 40 MPH 
through the village of Figheldean, to reduce the speed limit being 50 MPH to 
30 MPH on the High Street entering the village of Figheldean and to reduce 
the general speed limit of 30 MPH to 20 MPH through the rest of the village of 
Figheldean and Ablington. 
 
LHFIG agreed to wait for outcome of A345 Netheravon speed limit 
assessment before agreeing a way forward for this request.  No further action 
taken at this time. 
 
Awaiting 25% confirmation for 20mph SLA, further discussion required 
surrounding if any improvements for safety can be made on the A345 at the 
bus stop whilst awaiting the outcome of the Netheravon trial. 
 
Confirmation given by Parish. Move forward with process – new SLA cost is 
£2900 meaning contributions of £725. RS to attend meeting with Figheldean 
PC to discuss issues on the A345. 
 
RS met with Figheldean PC to discuss options and has submitted designs for 
sign/line improvements which are ongoing, alongside ordering SLA for the 
Village which will hopefully be completed during September 2023. 
7/2/24 
20mph speed limit assessment in progress. 
A345 signing proposal works pack with contractor, anticipate completion by 
end of financial year. 

17/4/24 
Report issued. 
 
A345 signing project to be 
completed imminently. 

 

h) 1-22-2 
Orcheston 20mph 
speed limit 
 

16/08/23 
Orcheston PC are yet to confirm contribution and agreement to 
implementation phase of 20mph speed limit.  RS and GW to meet with PC to 
discuss options. 
15/11/23 
Orcheston PC confirmed they wish to progress the 20mph speed limit.  PC 
meeting next week to discuss as funding of contribution might be problematic.  

17/4/24 
Legal documents with 
TRO team for processing.  
Advert dates for 
consultation period to 
follow. 
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Group discussion on parish precepts and how this funding can be used for 
improvement projects within the parish.  Confirmation of agreement to 
implement and contribution. 
7/2/24 
Orcheston PC have confirmed contribution for the implementation of the 
20mph speed limit at £1,750.  KD to progress with TRO legal process. 

i) 1-23-10 
Bollard request Lower 
Backway Shrewton 

16/08/23 
Group agreed to progress bollard. 
15/11/23 
Further information required from Shrewton PC regarding land ownership and 
future status of right of way.  Bridleway application in progress.  SPC will 
continue to monitor and report back. 
7/2/24 
Group agreed to support this issue and allocate up to £500 (25% contribution 
from SPC of £125). KD to arrange site visit with SPC to review best location 
for a bollard and determine land ownership extents. Move back to issues 
requiring decision section above. 

17/4/24 
Site meeting now 
scheduled for 22/04/24. 

 
 
 

j) 1-21-5 
B3083 between A303 
and Berwick St James 

Task group placed on hold until progression of the Netheravon Trial. AS 
asked RS to provide full SLA report. 
15/11/23 
KD to send PC SLA report information. 
7/2/24 
Further correspondence received from PC.  Environment Select Committee 
(member led) have set up a task group working with Wiltshire Council 
Highways officers to look at a new policy for speed limit assessments going 
forward. 

 To note 

k) 1-21-10, 1-21-11, 1-21-
12 
C42 Woodford Valley – 
speeding and lack of 
footways 

Environment Select Committee (member led) have set up a task group 
working with Wiltshire Council Highways officers to look at a new policy for 
speed limit assessments going forward. 

 To note 



 
 
 
 
 
 

STONEHENGE LOCAL HIGHWAYS AND FOOTWAYS IMPROVEMENT GROUP ACTION NOTES 
 

Page 11 

m) 1-22-9 
Amesbury speed limit 
requests 

Environment Select Committee (member led) have set up a task group 
working with Wiltshire Council Highways officers to look at a new policy for 
speed limit assessments going forward. 

 To note 

n) 1-22-21 
Upper Woodford bridge 
damage repairs 

Damaged pillar on the north side of the river bridge at Upper Woodford, 
bridge end adjacent to the C42.  The stone capping has been knocked off into 
the hedge, and the two retaining stones are now unaligned.  Presumably the 
damage was caused by a large vehicle having to negotiate the turn onto the 
C42 from the bridge with the many vehicles parked on the road adjacent to 
the public house. 
16/08/23 
No further action for LHFIG, with bridge team. 

 To note 

o) 1-23-1 
Amesbury road 
markings & waiting 
restrictions 

Often there are parked cars either side of the road (South Mill).  The bigger 
issue is then, for instance, fire engines/larger vehicle access. There are also 
no road markings once you leave Salisbury Road into South Mill. 
Waiting restrictions to be added to the next years submission of waiting 
restrictions if agreed by group, existing white lining can be raised via 
maintenance or LHFIG but will be the new financial year. 
Group supported to be submitted on waiting restrictions order for 2023/2024 
order. Amesbury TC to confirm if they wish to fully fund themselves or wait for 
the next batch. Amesbury confirmed inclusion within next WR batch. 
16/08/23 
Keep on agenda to build a new batch of WR requests. 

17/4/24 
KD to collate all WR 
requests, assess sites and 
draft proposals for PC/TCs 
to review. 
 

 

p) 1-23-3 
Stonehenge Road 
Amesbury speed limit 

Environment Select Committee (member led) have set up a task group 
working with Wiltshire Council Highways officers to look at a new policy for 
speed limit assessments going forward. 

 To note 

q) 1-23-5 
Trinity grain LTD 
Shrewton signs 

The Trinity Grain would like a Highway – No Turning Right for HGV’s to be 
erected on the current sign directing traffic to Salisbury on A360. 
Trinity has erected the sign on our land, not a highway and it is not in the best 
position to be visible to all HGV’s. From Trinity Grains HSE inspection. Our 
HSE inspector advised me to ask Wiltshire Council if was possible to move 

17/4/24 
RS to finalise design and 
order with contractor. 
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the sign from its current position on the right hand of our gate as you leave to 
site to be on the sign opposite our gate. 
As there is weight limit going through Shrewton High Street the better visibility 
of the sign will reaffirm the rule that no HGV’s go through Shrewton. Most of 
the HGV vehicle drivers are regulars and know not to go through Shrewton 
village.  Group support, move to design phase (Trinity Grain to confirm cover 
of cost) 
7/2/24 
Trinity Grain have now agreed to fund this scheme.  Progress design to 
implementation. 

 

r) 1-23-6 
Middle Woodford school 
keep clear markings 

Request for school keep clear marking to be moved from current position and 
repositioned to location of current vehicular entrance to the school. 
16/08/23 
Group agreed to add to waiting restrictions list for new financial year. 
 

17/4/24 
KD to collate all WR 
requests, assess sites and 
draft proposals for PC/TCs 
to review. 
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6. Orders issued, awaiting construction 

a) Enford – C32 
Coombe & East 
Chisenbury 
Confirmation from 
parish 

Confirmation of contribution confirmed – this will be processed for 
implementation in new financial year.  Traffic regulation order submitted to 
the team for processing. 
15/11/23 
TRO legal documents drafted. Formal consultation period is 26th October – 
20th November. 
7/2/24 
Formal consultation period finished with no comments objecting to the 
proposals.   KD to order works with contractor. 

17/4/24 
Works order with contractors 
for implementation. 
 

 

b) 
 

Durnford Speed 
limits 
30mph speed limit 
implementation 

16/08/23 
Traffic regulation order submitted to TRO team for reduction from national 
speed limit to 30mph speed limit, formal consultation now completed. 
15/11/23 
Comments received to formal consultation. Submit Cabinet Member report. 
7/2/24 
Cabinet Member has approved implementation. KD to order works with 
contractor. 

17/4/24 
Works order with contractors 
for implementation. 
 

 
 
 
 

c) 1-23-24 
Netheravon, A345 
Harefield Crescent 

The bus stop is very dangerous for bus users.   It is not visible by drivers as 
it is not lit and it is set back from the road.   Also, the bus stop sign is not at 
the bus stop.   When children get off the bus from school (Durrington and 
Amesbury) the visibility left is very poor as there is a bend in the road with 
tall foliage obstructing the view.   Vehicles come out of the new 40mph 
speed limit and accelerate away along this stretch of road with no 
consideration for anyone trying to cross the road. The bus stop needs to be 
lit, a proper bus stop sign installed, foliage at the bend to the north cut back, 
and illuminated signs saying 'Slow Down Children Crossing'. 
7/2/24 
Group agreed to support this issue and allocate up to £500 (25% 
contribution from NPC of £125). KD to arrange of bus stop flag sign to be 

17/4/24 
Works order with contractors 
for implementation. 
 
Highway boundary plan sent 
to NPC & Cllr Blair Pilling for 
information. 
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relocated and check highway boundary for adjacent tree removal and 
potential to increase width of bus stop hardstanding. 
 

d) 1-24-01 
South Newton SID 
deployment 

Speeding traffic is an issue through the Parish. South Newton Parish 
Council is supportive of the local Community Speed watch Team purchase 
of a Speed indicator Device (SID). The SID is to be sited at temporary 
locations around the villages to highlight the speed of oncoming vehicles 
and record the number of speeding vehicles. This information will be used 
to determine the best times for the team to perform speed watch activities. 
Poles are required to support the SID; assistance is required as to the most 
practical and suitable location. 
7/2/24 
Group agreed to support this issue and allocate up to £500 (25% 
contribution from SNPC of £125). KD to send contact details for National 
Highways to GW who has made a commitment to find out the process for 
SID deployment on A36. KD to arrange site meeting with SB to confirm 
location for SID infrastructure on C283. 

17/4/24 
Works order with contractors 
for implementation. 
 
KD to organise new traffic 
surveys for C283 to reassess 
location for on-carriageway 
footway against criteria. 
 

 
 
 
 
KD 

e) 1-23-7 
Kilford Close / 
Archer's Way 
Amesbury 

Group support, move to design phase. Initial design was submitted to 
Amesbury TC who will confirm with resident before implementation. Cost 
estimate £1500. 
16/08/23 
Amesbury TC prior to meeting confirmed design & 25% contribution. Move 
to implementation. 
 

17/4/24 
Works complete. 
 

 

f) 1-23-4 
Holders Road 
Amesbury signs 

Need to indicate the school entrance to vehicle drivers and danger of 
children accessing/leaving the school 
Group support, move to design phase.  Design will be submitted to 
Amesbury TC for consideration prior to meeting. Cost estimate £1000. 
 

17/4/24 
Works order with contractors 
for implementation. 
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g) 1-22-27 
Shrewton B3083 
entrance to village 
from Winterbourne 
Stoke – signing/road 
markings 

Order has been submitted to the contractor for implementation, date not yet 
provided. Cost estimate £1950. 

17/4/24 
Works complete. 
 

 

h) 1-22-28 
Shrewton Rollestone 
Crossroads weight 
limit signing 
amendments 

Order has been submitted to the contractor for implementation, date not yet 
provided. Cost estimate £1200. 
 

17/4/24 
Works order with contractors 
for implementation. 
 

 
 
 

i) 1-22-20 
Winterbourne Stoke 
signing 

Request for various signing replacements and amendments along Church 
Street, Winterbourne Stoke. 
Rough estimate £2000 – subject to contract changes and traffic 
management requirement. RS due to submit formal plan to Parish Council 
for acceptance. 
RS submitted plans to Winterbourne Stoke who confirmed acceptance 
however are awaiting return of consent form to attach one of the Street 
name plates onto a private fence prior to implementation. Letter has been 
sent to the resident. 
 

17/4/24 
Works complete. 
 

 

j) 1-22-8/11 
Amesbury waiting 
restrictions 

Group agreed funding of £7,000 to progress Waiting Reviews batch 001 for 
2022/23.Waiting Restriction batch 001 cabinet report has been submitted 
for a final decision following the end of the formal consultation phase will be 
20th October – 21st November 2022. 
Cabinet member report accepted – this will be submitted via the website 
and now awaits final appeal time. 
Order for the contractor is being prepared by the apprentice for 
implementation ASAP 

17/4/24 
Work 95% complete, one 
location outstanding.  Will 
continue to chase contractor 
to finish. 
 

 



 
 
 
 
 
 

STONEHENGE LOCAL HIGHWAYS AND FOOTWAYS IMPROVEMENT GROUP ACTION NOTES 
 

Page 16 

k) 5795 
A3028 from Double 
Hedges approaching 
new roundabout - 
No waiting at any time 

Group agreed funding of £7,000 to progress Waiting Reviews batch 001 for 
2022/23.  Local Contributions to be confirmed in due course. 
Waiting Restriction batch 001 cabinet report has been submitted for a final 
decision following the end of the formal consultation phase will be 20th 
October – 21st November 2022. 
Cabinet member report accepted – this will be submitted via the website 
and now awaits final appeal time 
Order for the contractor is being prepared by the apprentice for 
implementation ASAP 
 

17/4/24 
Work complete. 
 

 

l) 1-23-9 
SID sockets & post 
A360 Tilshead 

16/08/23 
Group agreed to progress SID deployment sites.  Rhiann has undertaken 
site meeting with Tilshead PC to determine locations.  
15/11/23 
Works pack being finalised.  Anticipate completion by end of financial year. 
 

17/4/24 
Works order with contractors 
for implementation. One 
location still to complete. 
 

 
 

m) 1-22-24 
Bulford cycle signing 

RS to now order SDR to capture data to allow an additional sign, to stay on 
the agenda and discuss following the results. 
 
16/08/23 
Group support, Bulford confirmed 25% via email prior to meeting. RS to 
draft proposal 
15/11/23 
Works pack in progress. 
 

17/4/24 
Work complete. 
 
BPC commented they never 
received a proposal plan and 
not sure what signs have 
been ordered or if work has 
been completed.  KD to 
discuss with RS 
 

 
 
 
KD/RS 

n) 1-22-14 
Amesbury Salisbury 
Street signing 

Request for larger taxi rank sign to indicate the area is for taxis to all road 
users. 
 
Amesbury TC agreed to ensure legal signs are visibility at all times and not 
obstructed by planters. 

17/4/24 
Work complete. 
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Parking Services have added this site to the list for road markings to be 
refreshed.  Works are imminent. RS has sent an email chasing up works. 
 
Parking sign can be enlarged at request of Town if group agree. Design to 
be submitted & rough cost. 
 
Group agree in principle, review of all signs including loading – RS met 
Amesbury TC and agreed signs. Design and cost to be submitted to TC 
prior to meeting. 

o) 1-23-8 
The Hollow / Tanners 
Lane Give Way 
Shrewton 

16/08/23 
Group agreed to progress give way markings. 
15/11/23 
Design & estimate sent to Shrewton PC for review. £463.30.  Contributions 
as follows: LHFIG 75%= £347.48, PC 25%=£115.83. Group agreed funding. 
SPC agreed contribution. Group agreed to order lining in batch for cost 
savings. Estimates adjusted accordingly. 
7/2/24 
Order issued; construction anticipated Spring 2024. 

17/4/24 
Work complete. 
 

 

p) 1-23-11 
Signing improvements 
Middle Woodford 
 

16/08/23 
Group agreed to progress signing improvements at the junction. 
15/11/23 
Design & estimate sent to Woodford PC for review. £1,400. Contributions as 
follows: LHFIG 75%=£1,050, PC 25%=£350. Group agreed funding. WPC 
agreed contribution. 
7/2/24 
Order issued; construction anticipated Spring 2024. 

17/4/24 
Work complete. 
 
 
 

 

q) 1-23-12 
Signing improvements 
Upper Woodford 
 

16/08/23 
Group agreed to progress signing improvements in vicinity if Heale 
Gardens. 
15/11/23 

17/4/24 
Road markings complete.  
Signing agreed on site and 
work is imminent. 
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Design & estimate sent to Woodford PC for review. £1,987.38.  
Contributions as follows: LHFIG 75%= £1,490.54, PC 25%=£496.85. Group 
agreed funding. WPC agreed contribution. Group agreed to order lining in 
batch for cost savings. Estimates adjusted accordingly. 
7/2/24 
Order issued; construction anticipated Spring 2024. 

 
 
 

r) 1-23-13 
White bar marking 
Churchill Avenue 
Bulford 

16/08/23 
Group agreed to progress access protection bar markings.  
15/11/23 
Design & estimate sent to Bulford PC for review. £463.30.  Contributions as 
follows: LHFIG 75%= £347.48, PC 25%=£115.83. Group agreed funding. 
BPC agreed contribution. Group agreed to order lining in batch for cost 
savings. Estimates adjusted accordingly. 
7/2/24 
Order issued; construction anticipated Spring 2024. 

17/4/24 
Work complete. 
 
 
 

 

s) 1-23-14 
Street name plate 
review London Road 
Shrewton 

16/08/23 
Group agreed to progress street name plates.  
15/11/23 
Design & estimate sent to Shrewton PC for review. £1,000. Contributions as 
follows: LHFIG 75%=£750, PC 25%=£250. Group agreed funding. SPC 
agreed contribution. 
7/2/24 
Order issued; construction anticipated Spring 2024. 

17/4/24 
Work to be completed 
imminently. 
 
 
 

 

t) 1-23-16 
Verge 
Markers/planters 
Station Road/South 
Street Great Wishford 

16/08/23 
Group agreed to progress verge marker posts.  RS has attended meeting 
with PC to discuss options. Options sent to Great Wishford PC for review. 
15/11/23 
PC have confirmed option. £1,100. Contributions as follows: LHFIG 
75%=£825 PC 25%=£275. Group agreed funding. GWPC agreed 
contribution. 
7/2/24 

17/4/24 
Work complete. 
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Order issued; construction anticipated Spring 2024. GWPC confirmed 
installation is complete. 

u) 1-22-10 
Amesbury village 
gates and planters 

16/08/23 
RS met with Amesbury TC to discuss, initially site was chosen for Countess 
Road but this has changed to Vineys Farm. Group offer support 1 x village 
gate at Vineys Farm. RS will provide Amesbury TC with a design and cost. 
15/11/23 
Design & estimate sent to Amesbury TC for review. £3,300. Contributions 
as follows: LHFIG 75%=£2,475, PC 25%=825. Group agreed funding. ATC 
agreed contribution. 
7/2/24 
Order issued; construction anticipated Spring 2024. 

17/4/24 
Work to be completed 
imminently. 
 
 
 

 

v) 1-23-2 
Beverley Hills Park 
entrance, Amesbury 
kerbs 
 

The elderly residents are unable to get their mobility scooters up onto the 
pavement using the current drop curb, without putting themselves 
dangerously near a busy road. The height of the curb leading up to it, is also 
too high to ‘bump’ the mobility scooters up without a risk of toppling or 
causing further injury to a physically vulnerable person. This is the ONLY 
access point for the residents to exit the site. Group support, move to 
design phase. 
15/11/23 
Design & estimate sent to Amesbury TC for review. £3,500. Contributions 
as follows: LHFIG 75%=£2,625, PC 25%=875. Group agreed funding. ATC 
agreed contribution. 
7/2/24 
Order issued; construction anticipated Spring 2024. 
 
 
 
 

17/4/24 
Work scheduled for summer 
2024. 
 
 
 

 



 
 
 
 
 
 

STONEHENGE LOCAL HIGHWAYS AND FOOTWAYS IMPROVEMENT GROUP ACTION NOTES 
 

Page 20 

l) 1-22-6 
Durrington issues 

Group agreed funding.  Town Council agreed contribution at July 2022 
meeting. 

1. Two street nameplates missing to be replaced. Group 
agree.(Stonehenge Road o-s Inn & Glendale Road north) 

7/2/24 
Street name plates outstanding. Works pack in progress. 

17/4/24 
Order with contractor, 
awaiting construction. 

 

7. Other Items 

a)  Speed limit reviews The group discussed in detail the way speed limit reviews are done. 
Graham Wright confirmed the process of how Atkins carry these out once 
they have been requested by the LHFIG. Further consideration is required, 
and GW took an action to set up a task group with members of the LHFIG 
who have outstanding or completed contentious speed limit reviews to 
discuss in more detail how this will be raised with the cabinet for a potential 
review of the processes and policies. RS to provide contact details to GW to 
set up a first meeting. Many issues on the agenda plus a trial of Netheravon 
have been discussed. GW to provide an update at the next LHFIG meeting 
on how this has gone to the group.  
 
Cllr wright has sent initial emails with an aim to set up this task group 
between April/May 

Environment Select 
Committee (member led) 
have set up a task group 
working with Wiltshire Council 
Highways officers to look at a 
new policy for speed limit 
assessments going forward. 

 

b)  Waiting restrictions All waiting restriction requests will now be carried over to next financial year.  
Please continue to submit requests for a review to be undertaken during 
2024/25.  Three requests received so far. 

  

c)  Telegraph Hill Bulford PC raised the matter surrounding ongoing issues on Telegraph Hill. 
GW and RS have taken an action to investigate further. 
Update 16/08/23 – Spoken with Spencer Drinkwater, no positive update at 
this stage 

  

8. Date of Next 
Meeting: 3rd July 2024 (Microsoft Teams meeting) 
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Stonehenge Area Local Highways and Footways Improvement Group  
 
Highway Officer – Kate Davey 
 
1. Environmental & Community Implications 

1.1. Environmental and community implications were considered by the LHFIG during their deliberations.  The funding of projects will 
contribute to the continuance and/or improvement of environmental, social and community wellbeing in the community area, the extent 
and specifics of which will be dependent upon the individual project. 

 
2. Financial Implications 

2.1. All decisions must fall within the Highways funding allocated to Stonehenge Area Board. 
2.2. If funding is allocated in line with LHFIG recommendations outlined in this report, and all relevant 3rd party contributions are confirmed, 

Stonehenge Area Board will have a remaining Highways funding balance remaining budget of £35,087.00. 
 
3. Legal Implications 

3.1. There are no specific legal implications related to this report. 
 
4. HR Implications 

4.1. There are no specific HR implications related to this report. 
 
5. Equality and Inclusion Implications 

5.1 The schemes recommended to the Area Board will improve road safety for all users of the highway. 
 
6. Safeguarding implications  

6.1 There are no specific safeguarding implications related to this report. 
 


