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Salisbury Station Forecourt Improvements

• Construction starting this 
coming Monday 10th June.

• Expected to last approximately  
a year.

• Two way lights for tree trimming 
from 12-14 June along 
Churchfields Road during off 
peak hours (9:30-15:00).
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Salisbury Station Forecourt Replacement Parking

126 Spaces available at Central 
Car Park until the car park off 
Fisherton Street (next to the 
Royal Mail depot) opens later in 
the year.

Short Stay parking in Central Car 
Park have been turned into long 
stay to increase long stay parking 
available to railway users.

Enforcement will be as follows:

8am - 6pm Monday to Saturday incl 
bank holidays
10am - 4pm on Sundays

Charging as follows:

Monday - Saturday incl bank
holidays
Up to 1 hour: £1.60
Up to 2 hours: £2.90
Up to 3 hours: £4.50
Up to 4 hours: £6.00
Up to 5 hours: £7.20
All day: £9.90

Sunday
Per visit: £1.90

Charges apply for Blue Badge 
holders.

Car park off Fisherton Street 
(next to the Royal Mail 
depot) to open later in the 
year. 89 Spaces to be 
provided.

102 Parking spaces will be 
removed from the forecourt 
during the construction phase.

The following parking will be 
retained in the forecourt during 
the construction phase:
- Accessible spaces
- Taxi spaces
- Stonehenge bus
- Rail replacement services

Station Forecourt /
Fisherton Gateway
site compound

172 Parking spaces will be 
available in the car park 
west of the forecourt.

Route between the Station Forecourt and 
replacement parking at Central Car Park:

Pedestrian route

Vehicle route
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Salisbury Station Forecourt Improvements – Phase 1
Indicative dates: June to November 2024
Following final checks, estimated project completion Summer 2025

Drop off point and 20 
minute spaces at the 
entrance remains available
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Salisbury Station Forecourt Improvements – Phase 2
Indicative dates: November 2024 to January 2025
Following final checks, estimated project completion Summer 2025

Location of drop off 
point and 20 minute 
spaces to be confirmed
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Salisbury Station Forecourt Improvements – Phase 3
Indicative dates: January to April 2025
Following final checks, estimated project completion Summer 2025

Location of drop off 
point and 20 minute 
spaces to be confirmed

Where can I find more information?

• Impact on parking in the forecourt 
https://www.southwesternrailway.com/travelling-with-us/at-the-
station/car-parking/salisbury-forecourt-improvements

• Future High Streets Fund schemes 
https://www.wiltshire.gov.uk/fhsf-salisbury
(contains links to “Investing in Salisbury” and “Salisbury Traffic 
Management” web pages)

• Contact the site team during the construction phase 
salisburystation@atkinsrealis.com
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