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Executive Summary 

 
This report sets out the Capital Programme for 2024/25 as at 30 June 2024 for the 

first quarterly budget monitoring period. It includes the movements from the original 
budget set by Full Council in February 2024 to the revised programme and sets out 
how the programme is forecast to be financed.  

 
It provides an update on the significant schemes that are planned to be delivered 

and those that have been reprofiled to future years.  
 
Quarter One Capital Budget Monitoring 

The quarter one Capital Programme is based on information as at 30 June 2024.  
The report confirms the current forecast movement of approvals between years 

as schemes have been assessed and the spend profile recast.  
 

 

Proposals 

 
Cabinet is asked to approve: 
 

a) the allocation of £0.023m budget for Legal Case Management systems to 
be added to the ICT applications capital scheme budget line to be funded 

through revenue contributions; 
 

b) the virement from Structural Maintenance and Bridges (£1m) and 

Highways Investment Plan (£1m) to support the reconstruction of the 
B4069 at Lyneham Banks; 

 
c) the allocation of £3m of commuted sums to support the reconstruction of 

the B4069 at Lyneham Banks; 

 
d) the allocation of £3m to support the construction of a new Integrated Care 

Centre in Trowbridge from Community Infrastructure Levy; 
 



e) the virement of budget from the High Needs Provision Capital Allowance 
capital scheme line of £1.100m to Basic Need (£0.600m) and Schools 

Maintenance and Modernisation (£0.500m); 
 
Cabinet is asked to note: 

f) The additional budgets added to the programme of £22.218m under Chief 
Finance Officer delegated powers; 

 
g) the removal of £0.403m budget (£0.365m in line with 2024/25 grant award; 

£0.038m completed project budget) under Chief Finance Officer delegated 

powers; 
 

h) the budgets brought forward from future years into the 2024/25 programme 
totalling £8.055m under Chief Finance Officer delegated powers; 

 

i) the budgets reprogrammed from 2024/25 into future years totalling 

£65.750m under Chief Finance Officer delegated powers; 
 

j) Budget Movements between Schemes as detailed in Appendix A; 

 
k) the revised 2024/25 Capital Programme forecast as at quarter one of 

£225.721m; 
 

l) the capital spend as of 30 June 2024 of £24.877m;  

 

 

Reason for Proposals 
 

To inform effective decision making and ensure sound financial management as 
part of the Councils overall control environment. 
 

To inform Cabinet on the financial position of the Council on the 2024/25 capital 
programme as at quarter one (30 June 2024). 

 

 

Lucy Townsend 
Chief Executive 

 
Andy Brown 
Corporate Director of Resources and Deputy Chief Executive  

 
Lizzie Watkin 

Director Finance and Procurement (S.151 Officer) 
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Purpose of Report 

 
1. To advise Members of the 2024/25 Capital Programme position as at quarter one (30 

June 2024). 
 
Relevance to the Council’s Business Plan 

 
2. Budget monitoring and reporting supports effective decision making and the alignment 

of resources and financial performance to the Council’s priorities and objectives as 

laid down in the Business Plan. 
 

Background 
 
Capital Programme Monitoring 2024/25 Quarter One 

 
3. Full Council approved a net capital programme budget for 2024/25 of £255.667m at 

its meeting on 20 February 2023.  As part of the final year end position Cabinet 
approved the advancement of £20.937m from future years into 2023/24, the removal 
of £0.059m from the programme for schemes that have completed with an underspend 

or no longer proceeding and the transfer of £26.930m into 2024/25, which increased 
the 2024/25 Capital Programme to £261.601m.  

 
Main Considerations for the Council 
 

4. In quarter one £22.218m of additional funding has been added to the programme.  
This has been authorised by the Chief Finance officer under delegated powers. These 

increases have no effect on the net funding position of the programme or the approved 
borrowing level as they are funded by external sources such as grants and developer 
contributions. 

  
5. In addition, the Capital Programme has been reduced by £0.403m.  £0.365m of this 

his funding has been removed from the Schools Maintenance and Modernisation 
budget to align with the actual grant allocation for 2024/25.  £0.038m has been 
removed from the Microsoft Cloud Navigator Project, as this is now complete.  These 

reductions have been made under Chief Finance Officer delegated powers.  
 



6. The above changes increased the 2024/25 Capital Programme to £283.416m. A 
detailed budget movement by scheme is shown in Appendix A for Cabinet to review. 

 
7. In addition, Capital schemes have been reviewed for quarter one and £65.750m has 

been reprogrammed into future years to align with forecast programme delivery.  
£8.055m has been brought forward from future years to support the delivery of 
accelerated projects, or to align with forecast delivery.  Both adjustments have been 

actioned under Chief Finance Officer delegated powers. 
 

8. The Capital Programme forecast for 2024/25 stands at £225.721 as of 30 June 2024, 
the budget has been revised to match forecast, the table below summaries the budget 
movements discussed. A detailed Capital Programme Quarter One Forecast by 

scheme is shown in Appendix B for Cabinet to review. 
 

Table 1 – 2024/25 Quarter One Capital Programme Amendments 
 

 
 

9. Wiltshire Council’s average annual Capital Programme spend has increased over the 
last two years.  In 2022/23 outturn spend increased from an average of £100m per 

annum in previous years to £128m.  In 2023/24 outturn spend had increased to 
£163m.  The approved capital budget for 2024/25 is £55m higher than it was at the 
start of 2023/24 and reviewing the programme and aligning the profile to a more 

realistic and deliverable level is critical.  Improvement has been made on the profiling 
of the programme however more work is required to assess the profile of the 

programme better and it is critical that the programme better reflects the expected 
deliverability capacity and the external influences to this.  There continues to be some 
significant schemes included in the programme and additional grant funding that are 

driving the higher budget level and these are detailed in the report below.  
 

10. Shortages in supply chain in relation to materials, component parts, drivers and 
workforce continue to create high risk with deliverability and price for capital projects. 
Whilst the cost of construction material prices have stabilised, prices are still 

considerably higher than they were two to three years ago and this will result in 
increased costs for the same provision, and this is a driver for some of the drawing 

£'m

Capital Programme Approved by Full Council February 2024 255.667

Amendments to Capital Programme Authorised as part of 2023/24 Year End to Note:

Budgets brought forward from future years to the 2023/24 programme (20.937)

Budgets reprogrammed from 2023/2024 into future years 26.930

Budgets removed from 23/24 (0.059)

Capital Programme 2024/25 as at 31 March 2024 261.601

Amendments to Capital Programme Authorised as part of Quarter One Review to Note:

Budget removed from the programme (0.403)

Additional budgets added to the programme 22.218

Budgets brought forward from future years to the 2024/25 programme 8.055

Budgets reprogrammed from 2024/2025 into future years (65.750)

Capital Programme 2024/25 as at 30 June 2024 225.721



forward of budget in some areas. Availability of some key materials also continues to 
be an issue. These issues are currently being managed within built in contingencies 

and for newer projects contingency percentages are being set at a higher rate to 
manage this risk.  

 
11. The total capital expenditure as at quarter one is £24.877m, approximately 11% of the 

revised annual capital programme.  Officers are still forecasting that these schemes 

will progress and be delivered according to the current forecasts in 2024/25. It should 
be noted that the spend figure does not include commitments or accruals for costs so 

represents payments made only. 
 

12. The final value of capital spend funded by borrowing figure for 2023/24 sets the 

Minimum Revenue Provision (MRP) charge for year 2024/25.  As a result of the 
increased spend in the 2023/24 capital programme funded by borrowing, the MRP is 

£2.038m higher than budgeted. As reported in the Quarter 3 Capital report we were 
expecting the MRP to be higher. We reported a provisional charge of £22.634m for 
2024/25, however the final charge will be £20.322m. 

 
13. The 2023/24 capital schemes funded by borrowing inform the Financing and 

Investment Income and Expenditure budget for 2024/25.  If the programme is set too 
high and is not delivered at this level the revenue budget set aside will not be required 
and is diverted away from key services. The programme needs continuous review to 

ensure it is robust and achievable and to inform the 2025/26 budget setting process.  
 

14. Budget additions and reprofiling, either slipping budget to future years or bringing 
budget forward from future years are detailed in Appendix D and have been done 
under Chief Finance Officer delegated powers. Budget movements requiring Cabinet 

approval is included in the proposals above and will be referenced specifically in the 
report. 

 
People 

 

15. The table below shows the Capital Programme 2024/25 quarter one at programme 
level for the People Directorate. The forecast stands at £32.832m and spend is 

currently at 15%.  
 

16. The Capital Budget was set at £46.046m, after 2023/24 final year-end adjustments 

the revised budget was £46.518m.  Full details of these movements can be found in 
the Year End Financial Outturn Position 2023/24 July Cabinet reports.  

 
17. As part of the quarter one review, £6.373m of additional budgets have been added to 

the programme, and these additions are funded by grant contributions. 

 
18. £0.365m Schools Maintenance and Modernisation budget has been removed to align 

the budget forecast with the actual DfE grant award for 2024/25. 
 

19. The quarter one forecast is £32.832m, a total of £19.974m budget has been  

reprogrammed into future years and £0.280m budget has been brought forward from 
future years into 2024/25 to align budget with forecast. 

 



Table 2 – 2024/25 Capital Programme, People Services 
 

 

 
 

 
Wholelife Pathway 
 

20. This capital funding enables sensory equipment to be implemented within the in house 
provider services. Over the past four years this money has been utilised to install two 

sensory rooms in two of the respite units and sensory gardens in three of the respi te 
units. During 2023/24 a small amount of equipment was purchased leaving £0.016m 
to be spent on additional sensory equipment.  £0.015m has been brought forward from 

future years to support the purchase of equipment for a new service area during 
2024/25. 

 
Adult Services 

 

21. The Disabled Facilities grant programme is a grant scheme for adaptations and 
facilities to enable disabled residents to stay in their home. In addition, it is used for 

Scheme Name Forecast Actual Spend

% Actual Spend  

to Revised 

Budget

£m £m £m

Adult Services

Sensory Stimulation & Development Play Equipment 0.016 0.000 0%

Disabled Facilities Grants 4.798 0.518 11%

Adult Services Total 4.814 0.518 11%

Education & Skills

Access and Inclusion 0.184 0.020 11%

Basic Need 4.358 0.133 3%

Stonehenge School Replacement of Lower Block 0.751 0.102 14%

Devolved Formula Capital 0.500 0.000 0%

Schools Maintenance & Modernisation 8.094 1.328 16%

Early Years & Childcare 0.271 0.002 1%

Early Years Buildings 0.247 0.091 37%

Silverwood Special School 6.234 2.321 37%

SEND Special School Capacity & Alternative Provision 0.000 0.000 0%

SEND High Needs 4.171 0.000 0%

High Needs Provision Capital Allowance 1.999 0.231 12%

Education & Skills Total 26.809 4.228 16%

Families & Children's Service

Childrens Homes 0.959 0.054 6%

Canon's House 0.250 0.000 0%

Families & Children's Total 1.209 0.054 0.056

Corporate Director - People 32.832 4.800 15%

Capital Programme Forecast and Spend 

2024/2025 Quarter One



other initiatives and programmes to deliver the same outcome, including the 
Optimising Care Initiative and Occupational Therapist Service to ensure clients are 

assisted to move to more suitable accommodation. Following approval by the 
Integrated Care Board, funding within the capital scheme also now supports 

adaptations without delay, purchase of specialist accommodation, refurbishment of 
flats within the Councils homeless hostel to support early hospital discharge and 
technology to support independent living. 

 
22. £2.4m of the budget (Disabled Facilities Grant funding) has been allocated to provide 

adaptations to housing and will include works such as ground floor extensions or stair 
lifts. In addition, the funding provides Move on Grants and loans. 

 

23. £0.750m has been allocated to the DFG HIA expenditure.  This provides funding for 
the staff involved in taking forward the adaptations from Occupational Therapists (OT) 

and Occupational Therapist Assistants (OTA) who assess the clients and determine 
what is needed to the technical officers who draw up the plans, tender for the work 
and carry out site inspections. There are eight housing technical officers and six 

OTs/OTAs.  
 

24. Within the MS Alternative Accommodation capital line a bespoke property was 
purchased for a client with complex. The property now sits within the HRA and enables 
the council to have a long term fully adapted property for future needs. Design work 

has been completed and the contractors appointed with high level adaptations being 
carried out to the property. 

 
25. Within the Adaptations Without Delay project three Occupational Therapist Assistants 

have now been recruited but only came in post for the last two quarters of 23/24.  

 
26. Due to an increase in the need for ground floor adapted temporary accommodation 

two ground floor flats at Kingsbury Square are in the process of being improved to 
make them wheelchair accessible. There was an initial delay in preparing the drawings 
and going out to tender and due to contractor workload works didn’t commence until 

April 24, so remaining budget has been moved to future years. 
 

 
Education & Skills 

 

27. A total of £6.373m has been added to the programme to reflect the 2024/25 grant 
awards.  £0.365m has been removed from the Schools Maintenance and 

Modernisation programme to align the budget with the actual DfE grant award for 
2024/25.  A total of £19.474m budget has been transferred to future years to align to 
forecast. 

 
28. The Access and Inclusion funding is used for multiple projects where adaptions are 

required to support the admission or continued attendance of individual pupils in 
mainstream schools.  Works include ramps, handrails and accessible toilets.  Several 
projects were scheduled to take place over the summer holidays ready for new pupils 

starting school in Sept 2024. Other projects will follow right up until outturn, as requests 
for works can come in at any time, particularly to support pupils with degenerative 

conditions.  The full capital budget is forecast to be spent in 2024/25. 
 



29. The Basic Need capital scheme is used to provide new schools and expand existing 
schools, ensuring there are sufficient spaces in Wiltshire.   Several large expansion 

projects are included in this programme and some, particularly those at academies, 
are managed by the schools themselves, submitting invoices to reclaim their spend.  

Works tend to take place during the longer school holidays of Summer and Easter.    
 

30. Significant slippage has been identified on three of the larger schemes to align with 

forecast programme delivery.  Works to Kingdown School, Warminster comprise of 
some internal conversion work and provision of a new block.  The school is managing 

this scheme and has experienced delays with securing planning consent due to an 
objection from a statutory consultee.  Subsequently works have been delayed from 
Summer 2024, to early 2025, with planned completion by Sept 2026. This project is 

funded solely from Section 106 contributions. 
 

31. The Abbeyfield School project was originally planned for delivery by September 2025. 
However, numbers in the school are not growing as quickly as expected and so the 
delivery of the scheme has been delayed. The planning application has been 

submitted but has yet to be determined following objections from a statutory consultee.  
Project completion is now projected to be by summer 2027 and so capital funding has 

been reprogrammed to reflect this. This project is funded solely from Community 
Infrastructure Levy. 

 

32. The procurement approach to the construction of the Sarum Academy scheme is in 
the process of being determined.  This project will provide a new block at the school 

and is due to be completed by Summer 2027. This project is funded solely from 
Section 106 contributions. 

 

33. Other projects include an expansion to Salisbury St Peters Primary School which will 
be completed by September 2024 and an expansion to Holt Primary School, which 

will be completed for summer 2025. 
 

34. Across the Basic Need budget line £8.980m has been moved to future years to align 

with forecast programme delivery. 
 

35. The Stonehenge School project included the creation of a new block to replace the old 
Lower School block, the demolition of Lower School block and the creation of playing 

field in its place. The new block was completed for September 2023, the lower school 
block has been demolished, the site cleared with external works completing over the  

summer.  An overspend has been projected on this project as a result of issues arising 
during construction that relate to gas supply, asbestos removal, drainage and 
additional works to comply with new fire regulations.  £0.600m has been moved from 

the High Needs Provision Capital Allowance under Chief Finance Officer delegated 
powers to accommodate this projected overspend.  £0.100m of this sum has been 

moved to future years to align with forecast delivery. 
 

36. The Schools Maintenance and Modernisation budget funds maintenance work, plus 
modernisation projects such as mobile classroom replacements with new permanent 

extensions.  A proportion of the budget is retained as contingency to ensure that 
emergency works can be undertaken to keep schools safe and open.   

 



37. At budget setting, Cabinet approved an additional £2m of funding per annum over the 
next four years to manage additional school maintenance, giving a total of £5m per 

annum.  It is anticipated that the full £5m is required in 2024/25.  Within the 
maintenance budget, a significant programme of works was carried out over the 

summer holidays.  The Grove project has now been tendered and works commenced 
on site this summer. Design work has commenced for mobile classroom replacements 
for Frogwell, Chippenham and Hullavington.  As building works will not start on site 

until next summer, funding for these projects has been moved to 2025/26.   
 

38. Across the Maintenance and Modernisation budget line £1.005m has been moved to 
future years to align with forecast programme delivery. £0.365m has been removed 
from this budget line to align the budget with the actual DfE grant award for 2024/25. 

 
39. Early Years and Childcare capital is funded by s106 contributions.  The service has a 

ten year plan to deliver projects with the service reliant on s106 funding to progress 
these projects.  Projects are progressing for new provision in Bradford on Avon for two 
to four year olds and in Westbury Leigh for three to four years olds to meeting demand 

from housing developments.  The Corsham/Rudloe and Malmesbury Nursery projects 
are pending the transfer of land from the respective developer. The Bradley Road, 

Trowbridge project is pending section 106 conditions being met and there is currently 
no identified project for Chippenham.  There are also delays to the two Trowbridge 
projects.  Therefore £0.965m has been moved into future years to align with forecast 

delivery. 
 

40. Early Years Buildings funding provides the ongoing replacement of temporary 
buildings for early years children.   The key project for 2024/25 is a new build at Holt 
School replacing temporary mobile facilities for two to four year olds.  £0.130m has 

been reprofiled into future years to align with the forecast programme. £1.107m has 
been added to future years as a result of DfE grant funding. 

 

41. The Silverwood, Rowde new build project (Phase 3) was scheduled for completion on 

30 August 2024.  Some project contingency remains in the budget along with retention 
payments that will be released in 2025/26.  A tender for Phase 4 works (on  the Main 

House, Multi-Use Games Area (MUGA)and Orchard Block is in progress with the 
refurbishment works due to commence in late 2024 and complete in Spring 2025.  
Works on Phase 5 (enhancements to Chippenham and Trowbridge campuses) will be 

scoped once Phase 4 is underway.  The intention is to commence the Phase 5 works 
in the latter half of 2025/26, once the Phase 4 works are completed.  £3.443m has 

been moved to future years to align with forecast delivery. 
 

42. Schemes have been progressed at pace to ensure Wiltshire has sufficient capacity for 
learners requiring specialist provision through the SEND Special School Capacity and 

Alternative Provision budget.  There are currently two Department of Education led 
(DfE) Free Schools in progress; provision for young people with Social, Emotional and 

Mental Health and Wellbeing (SEMH) at Bitham Park and Alternative Provision (North 
and South) schemes.  Wiltshire Council is liable for some site acquisition costs, plus 
site abnormals and projects are currently in the feasibility stage.  Other projects that 

are scheduled to progress in 2024/25 include Westbury Juniors, Aspen at Springfields, 
Calder House, Melksham House Fixtures, Fittings and Equipment (FFE) and 

adaptations, Clarendon Juniors (pending planning consent), Kiwi, The Grove, John of 
Gaunt, Clarendon, St. Paul's (completing Aug 24), Zouch, Sheldon, The Avenue, 



Exeter House and Paxcroft.  £0.265m has been brought forwards from future years to 
align with forecast delivery. 

 

43. The High Needs Provision Capital Allowance will predominantly fund the Exeter House 
2 project that is intended to provide a new school at Ludgershall.  Programming of this 

budget line is currently temporarily paused until the outcome of the Safety Valve grant 
funding application has been issued, and in particular the amount of funding allocated 
to Exeter House 2, along with the projected cost of the project.  Additional special 

school places will be created with the remaining capital funds to help respond to the 
Safety Valve target of 500 places.  Additional DfE grant funding of £6.373m was 

confirmed in March 2024 and this has been added to this capital scheme line.  
£1.100m has been moved to Schools Maintenance and Modernisation (£0.500m) and 
Stonehenge School Replacement of Lower Block (£0.600m) under Chief Officer 

delegated powers).  In total £4.851m has been moved to future years to align with 
forecast delivery. 

 
Families & Children’s Service  
 

44. The Council has Department for Education (DfE) funding for 50% of the capital costs 
to purchase properties for the purpose of providing residential children’s homes.  

Refurbishment to the first property is nearing completion with Ofsted registration 
underway and an official opening date being planned. The purchase of the second 
DfE property exchanged and completed in July 2024. The properties have been leased 

to Horizon Care and Education Group, the provider, who is now in the process of 
assessing the refurbishment works required to the second property.  Full budget spend 
is projected for this capital scheme line. 

 
45. In February 2024, Full Council approved new capital funding for the creation of an 

annex to Canon’s House, a facility that provides respite care to young people with 
significant disabilities and life limiting conditions. The project team is cu rrently 
considering options for delivery.  £0.500m has been moved to future years to align 

with projected delivery. 
 
 

Resources 
 

46. The table below shows the Capital Programme 2024/25 quarter one at programme 
level for the Resources Directorate. The forecast stands at £53.742m and spend is 

currently at 6%.  
 

47. The Capital Budget was set at £69.143m after 2023/24 final year-end adjustments the 

revised budget was £72.300m, full details of these movements can be found in the 
Year End Financial Outturn Position 2023/24 July Cabinet report.   

 
48. The quarter one forecast is £53.742m, a total of £18.543m budget has been 

reprogrammed into future years, £0.023m has been added to the capital programme 

for the IKEN Cloud Case Management System for Legal Services and £0.038m has 
been removed from the programme from the Microsoft Cloud Navigator project. 

  



Table 3 – Capital Programme 2024/25, Resources 
 

 

 
 

 

Scheme Name Forecast Actual Spend

% Actual Spend  

to Revised 

Budget

£m £m £m

Finance

Corporate 0.000 0.000 0%

Evolve Project 4.678 0.768 16%

Finance Total 4.678 0.768 16%

Assets 

Affordable Housing including Commuted Sums 0.353 0.022 6%

Capital Receipt Enhancement 0.061 0.005 8%

Depot & Office Strategy 3.333 0.030 1%

Facilities Management Operational Estate 3.817 0.478 13%

Gypsies and Travellers Projects 0.687 0.000 0%

Health and Wellbeing Centres - Live Schemes 0.120 0.000 0%

Non-Commercial Property Purchases 0.000 0.000 0%

North Wiltshire Schools PFI Playing Fields 0.300 0.000 0%

Property Carbon Reduction Programme 2.409 0.298 12%

Park & Ride Solar Panel Canopies 0.519 0.000 0%

Public Sector Decarbonisation Scheme Projects 0.000 0.000 0%

Facilities Management Investment Estate 0.586 0.244 42%

Social Care Infrastructure & Strategy 0.000 0.000 0%

Salisbury Resource Centre 0.825 0.000 0%

South Chippenham 0.200 0.008 4%

Housing Acquisitions 13.500 0.001 0%

Assets Total 26.710 1.086 4%

Capital Loans 

Stone Circle Housing Company Loan 8.244 0.508 6%

Stone Circle Development Company Loan 9.323 0.000 0%

Capital Loans Total 17.567 0.508 3%

Information Services

ICT Applications 1.999 0.060 3%

ICT Business as Usual 1.195 0.479 40%

ICT Other Infrastructure 0.082 0.016 20%

ICT Get Well 1.511 0.109 7%

ICT Stay Well 0.000 0.000 0%

Microsoft Cloud Navigator 0.000 0.000 0%

Information Services Total 4.787 0.664 14%

Corporate Director - Resources 53.742 3.026 6%

Capital Programme Forecast and Spend 

2024/2025 Quarter One



Finance 
 

49. The second phase of the Evolve programme (Oracle) went live In April 2024 (HR 
Payroll).  Further new modules will be made live at intervals over 2024/25.  Whilst the 

product is now in general operation for all intended core functions, there remains a 
period of programme activity to optimise its use and develop the range of functionality 
further to best exploit the council’s investment. This will take the form of an 

optimisation programme.  To support this work and ensure the safe and effective use 
of the Oracle product post the two stages of go-live, a requirement continues for 

significant specialist consultancy support.  The cost of these resources will be 
capitalised within the programme budget.  Work will focus on resolving technical 
issues carried over from programme go-live.  The contract also ensures retention of 

several milestone payments that will not be released until the product is fully working 
and embedded and the support period formally exited.  

 
50. Quarter one spend is below projection due to several items not being charged within 

the expected timeframe.  This includes recharging of internal staff charges which have 

been reprofiled to quarter four, delays in external consultancy invoicing and milestones 
that have not been fully delivered that will now be made in quarter two and contingency 

that was not required in quarter one, which will be reprofiled to quarter three. 
 

51. In addition, £0.050m has been moved to future years to align with programme delivery. 
 

Assets 
 

52. Capital Receipt Enhancement facilitates capital works to council owned assets to 

enhance value prior to being sold.  £0.542m has been reprofiled into future years, 
pending any decisions regarding the future of the Blue Pool site prior to demolition of 

the site taking place. The Non-Commercial Property Purchases has completed, 
however a sum of £0.019m has been retained and moved to future years. 
 

53. The final project in the Phase One Depot Programme is the construction of a new 
depot in the southwest, Hindon Stagger.  Planning permission has been achieved and 

the tender for construction was issued over the summer.  The final budget projections 
will be known at this point.  It is possible that there will be a shortfall in funding, which 
may require additional capital.  Works are due to complete in 2024/25.    

 

54. The Facilities Management Operational Estate budget is for multiple projects that 
deliver essential capital maintenance works covering all areas and building types in 

the Operational Estate. A programme of works is in place that prioritises facilities that 
enable the delivery of vital council services.  There are no known budget pressures at 
this point, but this budget deals with the reactive capital maintenance requirement for 

the estate and is therefore subject to change due to emergency works.  This capital 
scheme line is projected to spend in full.  

 
55. The Gypsy and Traveller Projects capital scheme is intended to provide Emergency 

Stopping Up sites.  Works to upgrade service at a number of sites are in train. There 

are no new sites currently confirmed, but a site could potentially be identified later in 
the year. 

 



56. The refurbishment of Melksham House concluded early in February 2024. This Grade 
II listed building has been completely restored and reconfigured to provide an 

education facility for young people with Social, Emotional, Mental Health and 
Wellbeing needs (SEMH). The registered education provider has now been appointed 

and an open day was held in July for stakeholders to visit the site and meet the 
provider.  The provider will be working to secure Ofsted registration, appoint staff and 
complete the fit out of the facility with the new school opening in 2024/25.  The Health 

and Wellbeing programme is drawing to a conclusion and therefore £1.730m has been 
moved to future years.  

 

57. The Property Carbon Reduction Programme (PCRP) has delivered multiple projects 
across the council’s property estate during 2024/25. These projects have the objective 
of reducing the council’s carbon emissions and generating utility cost savings. Air 

Source Heat Pumps (ASHP) have been installed at Devizes Library and Bradbury 
Manor have completed and an ASHP install at Monkton Park is underway.  LED 

lighting upgrades have been completed at Mere and Wootton Basset Libraries and at 
the Wiltshire and Swindon History Centre, Chippenham.  HVAC motor upgrades have 
completed at County Hall and Five Rivers Leisure Centre, Salisbu ry.  Planned work 

for the rest of the year includes the installation of a biomass boiler system at The 
Activity Zone, Malmesbury, and then subject to further assessment and feasibility work 

decarbonisation of Calne Community Campus and Bradbury House.  The full budget 
is expected to be spent during 2024/25. 

 

58. The Park and Ride Solar Canopies Capital Scheme provides PV canopies over car 
parking spaces, generating electricity to be used directly in council buildings to reduce 
utility costs. The solar car park canopy at Five Rivers Health and Wellbeing Centre 

completed in March 2024 and was handed over in June 2024. This facility is now 
generating electricity. Only one project has been scoped for 2024/25, the design and 

install of a solar car park canopy at Springfield Community Campus, Corsham.  
Therefore £1.500m has been moved to future years to align with forecast delivery. 

 

59. Within the Facilities Management Investment Estate capital scheme line, work is being 

undertaken to complete conditions surveys on buildings.  The capital maintenance 
programme will be developed as a result, with the programme of works commencing 

this year and running into future years. The full budget is expected to be spent during 
2024/25. 
 

60. Consultation on the draft Local Plan Reg-19 has now closed and is pending 
submission for inspection. The Council as landowner, continues to work with 

landowners to the south of Chippenham to progress the emerging allocation of 
housing, infrastructure and road development as identified in the draft Local  Plan. As 
the Local Plan moves closer to the examination in public stage, budget has also been 

re-profiled to support the process. £0.138m has been moved to future years to align 
with this forecasting. 

 
61. The Housing Acquisitions funding has been put in place to purchase properties that 

support a range of council services to provide accommodation for specific client 

groups in the community. Funding has been allocated to support the purchase of 57 
homes to include supported accommodation for care leavers and asylum seeking 

young and accommodation for people with additional needs.  £8.418m has been 
moved to future yeas to align with forecast delivery. 



 
Capital Loans to Stone Circle 

 
62. This represents the capital loan to Stone Circle companies for 2024/25. 

 
63. In total Stone Circle Housing company has acquired 162 properties as at the 31 March 

2024 and has a Capital Loan balance of £41.115m and a working capital loan of 

£0.741m from Wiltshire Council. A new Business Plan is based on acquiring 87 units 
in the financial year 2024/25 and the Council has allocated budget of £8.244m for 

further Loan advances in 2024/25. 
 
64. Stone Circle Development Company is working on five development sites which will 

deliver 177 properties across Wiltshire, the Council has allocated £9.323m budget for 
2024/25 for further Loan advances. As of the 31 March 2024 the company has a 

Capital Loan balance of £3.365m and a Working Capital Loan of £0.283m from 
Wiltshire Council. 

 

65. The Stone Circle Housing company Business Plan for 2024/25 presented to the 

shareholder group on the 25 June 2024 reflected the Shareholder request that the 

Company substantially grow its operation and increase the portfolio target from 250 in 

Year 5, to 1,250 in Year 15, 2035/36.  This position is a significant increase in property 

purchases and although the plan does not reflect principal loan repayments sufficient 

surplus are shown. 

 
66. In response to the previous Business Plan presented to the council the approach was 

changed relating to setting aside MRP for the loan value.  This was to ensure financial 
sustainability for the Council to cover the risk that the company would not be able to 

make loan repayments over the original timescales. This approach will be reviewed to 
reflect the change in the Business Plan to ensure that provision is made prudently but 
not excessively charged.  Any on-going pressure or reduction will be factored into the 

MTFS alongside other changes to capital financing and will be included as part of the 
quarter two update. 

 
Information Services 

 

67. The ICT capital programme is shown across Applications, Get Well, Other 
Infrastructure and Business as Usual and covers staff costs and project costs to deliver 

key infrastructure, applications, cost of replacing staff devices and for further digital 
transformation and activities and emerging fields like business intelligence.   
 

68. The Applications programme is implementing a new case management system for the 
Public Protection service which will enable customers to self-serve and the business 

to automate processes and provide mobile working for staff. Further to the delays 
highlighted in the 2023/24 outturn report, the remaining milestone payments continue 
to be on target to be paid in quarter two.  Once the final payment has been issued, the 

formal project closure will be instigated.  
 

69. Capitally funded teams continual to deliver improvement to council operations in the 
form of in-house software developments, productivity and automation alongside 

supporting transformational programmes of work such as the Customer Experience 



programme and the MyWilts platform. The Enterprise Architecture team continues to 
bring value to these transformational programmes providing technology and 

architecture guidance and expertise to ensure success.  
 

70. Across this budget line £3.180m has been moved to future years to align with forecast 
delivery. 

 

71. Within the Business as Usual capital budget, the Devices for Personas project is in its 
final year of deployment and is on track to achieve its key deliverables, to replace the 

oldest dell laptops and provide tablet devices where there is a business need. To date, 
2,800 laptop devices have been deployed, and 155 tablets have been issued to users 
throughout the organisation. There are approximately 1,050 laptops left to replace this 

year, with the projected number of tablet replacements expected to be circa 100. This 
project is within tolerance for timescales, cost, and quality, and there are no major 

issues or risks affecting project delivery.  Across this budget line £0.380m has been 
moved to future years to align with forecast delivery. 

 

72. The Other Infrastructure budget line was implemented to cover miscellaneous ICT and 
technology equipment that required replacing across the Council. This line has funded 

hybrid meeting room equipment that continues to be reviewed and updated following 
feedback. £0.598m has been moved to future years to align with forecast delivery. 

 

73. The Get Well capital budget line funds Project 99 which was instigated to improve the 
failing server and network estate. It has delivered the vast majority of actions from the 

Phase 2 business case along with new monitoring systems which are now being 
continuously expanded and improved upon. The project has transitioned to the 
maintenance phase for these systems and a pro-active approach to improvement 

processes based around a 5-year lifecycle is being investigated. The service has 
benchmarked itself against the Cyber Assessment Framework from the National 

Cyber Security Centre (NCSC) and the resulting Cyber Security Strategy (CAF) is 
currently going through appropriate internal governance and approval. Further work is 
now being undertaken by the infrastructure teams with support from Ministry of 

Housing, Communities and Local Government and their Get CAF Ready initiative to 
bring Wiltshire Council closer in line with the NCSC requirements. 

 
74. The Print Refresh Project has now completed the final batch of new printer installs. 

This brings the total of new printers to 166 across 98 different locations. The new 

printers are more efficient in power and toner, using 60% less power and 36% more 
pages per toner cartridge, helping the Council to meet its climate strategy. Once 

disposal of the old ones is complete this project can be closed down. 
 

75. At 2023/24 outturn report noted that an agreement had been made with a partner to 

support delivery of infrastructure improvements.  Multiple work streams have since 
been opened with the incumbent supplier and the working partnership has proved 

fruitful. 
 

76. The third and final delivery of hardware for the network replacement has been 

received. Deployment of units to the estate has begun with the Monkton Park ‘proof -
of-concept’ being successful.  So far 42 units out of 350 have been replaced and works 

to replace the network equipment at County Hall have begun with Bourne Hill due to 
take place in September 2024. 



 
77. Conversations with vendors for the Backup System replacement have concluded and 

the Procurement Sourcing Plan has been approved.  Timelines have been agreed 
internally and a mini-competition process is due to start imminently.  It is anticipated 

that the new Backup and Cyber Recovery solution will be in place by the end of 
September 2024.  Investigations are now taking place around update/replacement of 
our datacentre-based storage systems in line with projected replacement 

timelines.  New storage will work alongside the new Backup and Cyber Recovery 
system to provide increased security and faster recovery for council systems. 

 
78. £1.988m has been moved into future years across the Get Well capital scheme line to 

align with programme delivery. 

 
79. £0.038m has been removed from the Microsoft Cloud Navigator capital scheme line 

as this project has now come to an end. 
 

80. As in 2023/24 key risks across the programme continue to be vendor delays due to 
their commitment to providing resource to key projects as well as timely receipt of 

goods and invoices.  These risks continue to be managed robustly as required. 
Valuable lessons learnt in 2023/24 with regard to budget allocation has resulted in 

improved profiling at quarter one, resulting in budget movements into 2025/26 and 
2026/26.   
 

Housing Revenue Account (HRA) 
 

81. The table below shows quarter one capital programme summary position for the 

Housing Revenue Account. The forecast stands at £44.306m and spend is currently 
at 13%.  

 
82. The Capital Budget was set at £45.659m, after 2023/24 final year-end adjustments 

the revised budget was £41.473m, full details of these movements can be found in the 

Year End Financial Outturn Position 2023/24 July Cabinet reports. 
 

83. The quarter one forecast is £44.306m, a budget of £2.577m has been brought forward 
from future years to facilitate phase 3 of the Council House build programme. £0.067m 
has been moved to future years on Phase 2. A total of £0.819m has been brought 

forward from future years for refurbishment of council house stock.  £0.496m has been 
moved to future years for Highways Road Adoptions in line with current forecast 

delivery programme. 
 
Table 4 – Capital Programme 2024/25, HRA 

 



 

 
 

84. The HRA capital programme consists of two elements, the planned capital 
maintenance and the council house build programme.  The planned capital 

maintenance of the existing housing stock covers bathrooms, kitchens, roofs, boilers 
etc. and the Council House Build programme, which has been split into different 
phases and is planned to deliver one thousand homes affordable homes over the next 

ten years.  
 

85. The Council House Programme is now in year five of the ten year programme. To date 
140 homes have been delivered, with 430 homes in the pipeline process of being built 
or acquired, 115 of which are programmed to be delivered during 2024/25.   Projected 

spend for delivery and property purchases (using average purchase price) is projected 
to be £28.032m.  £2.577m has been drawn forward from future years on phase 3 to 

meet this requirement, whilst £0.067m has been moved to future years on phase 2. 
 

86. The Refurbishment of Housing Stock covers all of the capital spending in the Housing 
Revenue Account (HRA) concerned with running the service and maintaining the 

housing stock. It includes the planned maintenance programmes required to achieve 
and maintain the Decent Homes Standard, energy efficiency work, and one-off 

projects across the stock. It also includes the delivery of disabled adaptation works 
and the purchase of fleet vehicles.  A programme of stock condition surveys is 
underway in 204/25 which will provide additional information for the strategic planned 

maintenance programme. Whilst this is unlikely to result in any in-year changes to the 
budget position, it is likely to impact forecasts for future years.  £0.820m has been 
drawn forwards from future years to account for retention payments for pervious years' 

projects, accruals that were not accounted for at year end 2023/24 and payments for 
new vehicles that should have been delivered in 2023/24.  

 
87. The Highways Road Adoptions provides funding for Highways to use for adoption of 

roads and footpaths linked to the HRA. Projections have been established for CCTV 

drainage surveys, coring and road surfacing works, therefore £0.496m has been 
reprofiled into future years to align with the current works programme. 

 
 
 
Place 
 

Scheme Name Forecast Actual Spend

% Actual Spend  

to Revised 

Budget

£m £m £m
Housing Revenue Account

Council House Build Programme 0.000 0.000 0%

Council House Build Programme (Phase 2) 0.256 0.000 0%

Council House Build Programme (Phase 3) 27.776 3.025 11%

Refurbishment of Council Stock 15.810 2.676 17%

Highways Road Adoptions 0.464 0.124 27%

Housing Revenue Account Total 44.306 5.825 13%

Capital Programme Forecast and Spend 

2024/2025 Quarter One



88. The table below shows the quarter one capital programme summary position for Place 
Directorate. The forecast stands at £94.841m and spend is currently at 12%.  

 
89. The Capital Budget was set at £94.819m, after 2023/24 final year-end adjustments 

the revised budget was £101.310m, full details of these movements can be found in 
the Year End Financial Outturn Position 2023/24 July Cabinet reports. 
 

90. The quarter one forecast is £94.841m.  A total of £15.822m has been added to the 
programme through developer contributions and grant funding, £4.379m has been 

brough forwards from future years and £26.670m budget has been reprogrammed into 
future years to align budget with forecast. 
 

  



Table 5 – Capital Programme 2024/25, Place 
 

 
 

Scheme Name Forecast Actual Spend

% Actual Spend  

to Revised 

Budget

£m £m £m

Highways & Transport

Parking Contactless Machines 0.380 0.098 26%

Fleet Vehicles 1.784 0.508 28%

Highway flooding prevention and Land Drainage 

schemes
0.000 0.098 0%

Integrated Transport 1.572 0.040 3%

Local Highways and Footpath Improvement Groups 1.200 0.049 4%

Structural Maintenance & Bridges 19.329 5.394 28%

Churchfields Depot Drainage and Traffic Management 0.011 0.000 0%

Passenger Transport RTPI 0.063 0.016 25%

Drainage Improvements 0.841 0.000 0%

Major Road Network M4 Junction 17 1.659 0.000 0%

A338 Salisbury Junction Improvements MRN 0.020 0.003 15%

A350 Chippenham Bypass (Ph 4&5) MRN 7.018 0.052 1%

A3250 Melksham Bypass LLM - Full Scheme 0.115 0.000 0%

Safer Roads Fund - A3102 4.587 0.166 4%

Highways Investment Plan 9.000 0.319 4%

Lyneham Banks 5.000 0.075 2%

Central Area Depot & Strategy 1.000 0.036 4%

Short Term Depot Provision 0.324 0.008 2%

Highways & Transport Total 53.903 6.862 13%

Economy & Regeneration

River Park 0.025 0.067 268%

Porton Science Park 0.505 0.505 100%

Salisbury Future High Streets 5.893 0.849 14%

Trowbridge Future High Streets 6.616 1.689 26%

UK Shared Prosperity Fund Projects 2.740 0.000 0%

Integrated Care Centre 3.000 0.000 0%

Carbon Reduction Projects 0.009 0.000 0%

Wiltshire Online 0.128 0.000 0%

Economy & Regeneration Total 18.916 3.110 16%

Environment

Waste Services 2.342 0.633 27%

Housing Upgrade Grant (HUG2) 3.150 (0.006) 0%

Trowbridge Bat Mitigation Strategy 0.000 0.000 0%

Environmental Projects 9.895 0.000 0%

Environment Total 15.387 0.627 4%

Leisure Culture & Communities

Area Boards and LPSA PRG Reward Grants 0.400 0.051 13%

Community Projects 0.000 0.000 0%

Fitness Equipment for Leisure Centres 1.077 0.002 0%

Libraries - Self Service 0.210 0.007 3%

Trowbridge Leisure Centre 1.550 0.359 23%

Leisure Requirements 3.328 0.208 6%

History Centre Reception and Performing Arts Library 0.070 0.000 0%

Leisure Culture & Communities Total 6.635 0.627 9%

Corporate Director - Place 94.841 11.226 12%

Capital Programme Forecast and Spend 

2024/2025 Quarter One



Highways & Transport 
 

91. Parking Services have capital funding to deliver the replacement parking machine 
programme. A delay to the tender process impacted implementation however the 

project is now projected to deliver all 135 machines by the end of summer 2024.  The 

new payment machines will give customers more choice on how they want to pay, either 
using cash, contactless card or mobile device, using the MyPermit app, or by text. The 

new machines are compliant with the Equality Act 2010 and all locations have been 
reviewed in line with the Department for Transport Inclusive Mobility guidance, with 

ramps installed where appropriate and ensuring the machines are positioned to allow 
easier access for all users.  In addition, the new machines are more robust and 
resilient, and will be powered by solar or other sustainable means.  £0.120m has been 

brought back from future years to complete this project. 
 

92. Fleet provides the necessary vehicles for the council to carry out its services including 
provision of snow blowers, waste vehicles, carbon neutral pool car fleet, replacement 
electric vehicles, mini-buses, and vans.  At the end of quarter one Fleet Services have 

completed the purchase of 5 cars, two road sweepers and installed eight electric 
vehicle charging points on four units. The larger vehicles ordered in 2022/23 are still 

under construction and will be delivered in 2024/25. Further spend on this programme 
has been paused pending due diligence on the short-term depot programme.  Spend 
is anticipated to be £1.5m and so £1.450m has been moved to future years. 

 
93. In addition, the Fleet Vehicles Capital Scheme budget line also includes the purchase 

of Waste Vehicles.  A commitment was made in quarter four 2023/24 to fund one new 
26t Refuse Collection Vehicle. Payment for this vehicle has now been made with the 
vehicle fully operational. 

 
94. Highway Flooding Prevention and Land Drainage works are progressing.  Funding for 

this will be moved from the Structural Maintenance and Bridges block to accommodate 
this at outturn.   

 

95. The Integrated Transport capital scheme line (funded by the Department of Transport 
(DfT)), is aimed principally at stimulating economic development and combatting 

climate change, as well as improving safety, reducing road accident casualties, easing 
traffic congestion, increasing accessibility, managing the highway network effectively, 
and promoting active and sustainable travel.  A plan of works is in place with £0.250m 

moved to future years to facilitate future substantive works for local highways and 
footpath improvement groups. 

 
96. The Local Highways and Footpath Improvement Groups (LHFIG) is funded through 

the Integrated Transport block and Community Infrastructure Levy (CIL).  This funding 

is used to support the work of the 18 Local Highway and Footway Improvement 
Groups in delivering local infrastructure improvements in response to local 

need.  Examples of work types include signs, drop kerbs, new crossings and footways 
and speed limit changes.  Multiple projects will be delivered across the year.  £0.500m 
has been moved to future years based upon experience of spend level in previous 

years and timescales with local decision making. 
 

97. Included within Highways & Transport are the Structural Maintenance and Bridges 
programmes. These are also funded by grant from the DfT and the schemes cover 



maintaining, improving and renewing carriageways and footways including 
reconstruction, resurfacing, surface dressing and patching. The grant funding is also 

used for lighting column and traffic signal replacement and re-decking, resurfacing, 
masonry repair and strengthening of bridges. It ensures the renewal, repair and 

preventative maintenance of carriageway/footway and land drainage infrastructure to 
prevent flooding.  £1.000m has been moved to the Lyneham Banks project which will 
see the necessary works required to the B4069, following the major landslip in 

February 2022. 
 

98. Drainage Improvements funding is being used to provide drainage interventions to 

prevent future flooding events.  Two large schemes at Wyatts Lake and Monks Lane 
will require £0.500m of the available funding with works due to start in September 
2024.  The remaining £0.315m has been moved to future years to facilitate future 

works. 
 

99. The local highway network in Wiltshire comprises over 2,700 miles of road and 3,700 
miles of public rights of way.  The condition of the network is important in terms of 
meeting Wiltshire Council's Business Plan priorities including improving road safety, 

enabling economic growth and promoting active, healthy lifestyles. Effective 
maintenance is essential to ensure the network's availability and resilience to meet the 

day to day needs of residents, businesses and visitors.  
 

100. A similar 2023/24 winter period to the previous year continues to see an increase in 

potholes and carriageway defects with significant rainfall and freezing conditions 
leading to a deterioration in the condition of the highway network.  This situation is not 
unique to Wiltshire and whilst the Government has provided additional grant funding 

to repair potholes cross the country, it has been acknowledged that further investment 
in preventative maintenance is required at a local level to mitigate risks in the longer 

term.  In 2023/24, the Council invested an additional £10m into highways maintenance 
to be spent across 2024/25 and 2025/26.  (Highways Investment Plan Tranche 1).  To 
accelerate spend on highways during 2024/25, £3.000m has been brought forwards 

from future years, with £1.000m of this being moved to Lyneham Banks. 
 

101. Further to Wiltshire Council's sound and effective financial management over 2023/24 
and an improvement on the quarter three financial position, at outturn Cabinet 
approved the addition of £5.705m to be channelled into further additional highways 

enhancements and other projects.  Alongside this underspend total, Cabinet also 
approved a further £5m of Community Infrastructure Levy contributions resulting in a 

total additional investment into highways stands at £10.700m.  This funding has been 
allocated to 2025/26.  (Highways Investment Plan Tranche 2).   

 

102. Safer Roads Grant funding (DfT) has been secured to provide safety improvements 
along the whole length the A3102 following a study undertaken by the Road Safety 

Foundation.  The full funding is projected to be required during 2024/25. 
 

103. In February 2022 there was a major land slip at Lyneham Banks which resulted in the 

B4069 being severely damaged and having to be closed due to the extensive damage. 
The Council has a duty as Highway Authority to repair the road.  At its meeting on 16 

April, Cabinet approved the appointment of a contractor for construction of the scheme 
with funding allocated from £2m of highways maintenance budgets (£1m each from 
Highways Investment Plan and Structural Maintenance and Bridges) and a balance of 



£3m of commuted sums to undertake the necessary repair works.  The additional 
funding and movement between schemes have been undertaken at quarter one. 

 

104. The Major Road Network schemes are progressing. Outline Business Case approval 
from the DfT was received in May 2024 for the M4 Junction 17 scheme.  AtkinsRealis 

have been appointed to progress the next stage of the scheme development and 
commenced work at the beginning of July 2024.  Works in 2024-25 will focus on the 
development of the detailed design, including various surveying and investigation 

works and stakeholder engagement. 
 

105. Detailed design for the A338 Salisbury Junction Improvement is approaching 
completion.  Utility diversion costs are significant and projected scheme costs have 
escalated.  The costs, budget and timescales to bring the scheme forward to site are 

currently being reviewed, and it is possible that local highway capacity pressures could 
influence when the works can come forward.  It is unlikely that significant further 

progress will be achieved during 2024-25 and so £1.796m has been moved to future 
years to align with programme delivery. 

 

106. The A350 Chippenham Bypass Scheme (Phase 4 and 5) Scheme has successfully 
progressed through the design, procurement and advanced works stages, and 

mobilisation preparations continue with the identified Contractor. The Full Business 
Case (FBC) for the project was submitted to DfT in December 2023.  It was anticipated 
that the DfT would grant approval of the FBC in early 2024 to allow a start on site at 

the beginning of 2024-25. However, it now seems unlikely that any approval or 
announcement will be forthcoming before Autumn 2024 and as such the scheme is 
likely to suffer a six month delay.  Anticipated works and expenditure have been 

reprofiled for an Autumn 2024 start, resulting in £8.000m being moved to future years. 
 

107. There has been no significant progress made during 2023-24, or into 2024/25 on the 
A3250 Melksham Bypass Scheme.  The scheme is currently ‘on hold’ pending the 
outcome of National Highways' north - south connectivity study, which may have 

implications for the status of the A350.  The Capital budget has been reprofiled to 
reflect the status of the scheme and ongoing programme delay.  £3.069m has been 

moved to future years accordingly. 
 

108. The Central Area Depot and Strategy will deliver of a new strategic depot at Melksham.  

Ecological surveys continue on the site which will inform any mitigation and bio-
diversity net gain requirements.  Client requirements are in the process of being 

reviewed and approved by services, the optimal layout for the site will then be 
identified with the feasibility stage due to complete in September 2024.   £5.286m has 
been moved to future years to align with programme. 

 
109. The Short Term Depot Provision capital scheme will provide critical short-term 

maintenance requirements for the depots county-wide and transitional depot 
requirements at Royal Wootton Bassett.  A plan of works has been identified for the 
depot maintenance.  The final site requirements for the Royal Wootton Bassett will be 

significantly influenced by the outcomes of the Waste Transformation Project and the 
decisions made regarding the service requirements for the central depot in Melksham. 

Further progress is pending these outcomes.  Meanwhile ecological surveys continue.  
£1.716m has been moved to future years.  
 



Economy & Regeneration 
 

110. The Salisbury River Park will result in the reduction of flood risk in the city and make 
significant environmental improvements, including on land owned by the council, 

which will result in positive social and wellbeing outcomes for residents and visitors.  
The project is due to complete in summer 2024.  This Capital Scheme line has been 
used to underpin the significant budgetary pressures with contributions from CIL 

supporting improvements to the coach park and grant funding from the Forestry 
Commission for tree planting.  The project is drawing towards completion.  The final 

expenditure on the budget line is for the Forestry Commission grant funding to support 
the ongoing maintenance of the trees. £0.022m of grant has been added for this 
purpose. 

 
111. Phase Two of Porton Science Park was officially opened on 30 June 2023.  The 

majority of defects for the Lyle Building and fitout for Exploration Division have been 
completed. There are minor invoices remaining, along with a retention sum for the fit 
out works. £0.881m has been moved to future years.  

 
112. Salisbury Future High Street programme focuses on the Station Forecourt and 

Fisherton Street Gateway schemes in Salisbury to enhance the public realm and 
improve accessibility, making it easier, safer, and more convenient to travel into the 
city centre. The Station Forecourt enhancement works will provide a bus interchange, 

cycle hub, arrival point, wayfinding and safety enhancements.  Construction 
commenced in May 2024 with internal station enhancements in progress.  The project 

is due to complete in May 2025.  £0.610m has been moved to future years to align 
with forecast delivery. 

 

113. The Fisherton Gateway Scheme focuses on pedestrian enhancements including 
widening of pavements, new street lighting, wayfinding and continuous footpaths to 

enhance pedestrian priority.  There have been substantial delays during construction 
linked to servicing issues, particularly the gas network.  The main construction is due 
to complete in August with works to South Western Road to follow, aligned to the 

Station Forecourt Works.  Programme delays and management of issues had led to a 
forecast overspend on this budget line.  A request has been made to the Ministry of 

Housing Communities and Local Government (MHCLG) to move budget between 
schemes to accommodate this.  

 

114. The Heritage Living project is subject to a change request to MHCLG.  The original 
plan was for this to bring a vacant heritage unit back into use.  The building was placed 

for sale in September 2023 with the sale completing in July 2024.  The allocated 
funding for the project is modelled on the Trowbridge Future High Streets Vacant Units 
Fund and will provide grants for local businesses. 

 
115. As part of the Future High Street Fund project £1m has been allocated to provide 

replacement parking for South West Rail.  At their request a temporary solution was 
found and so the £1m has been moved to future years.   
 

116. The Trowbridge Future High Streets Fund will deliver a range of projects that aim to 
strengthen the sustainability of Trowbridge town centre by creating a more diverse 

offer and increasing footfall. Ensuring this long-term sustainability involves maximising 
the use of some key buildings, bringing vacant retail units back into use, as well as 



improving connectivity, the public realm and active travel opportunities within the town 
centre.  

 
117. The Transport projects will deliver improvements to four gateway areas in the town, 

improving public realm and the pedestrian and cyclist experience.  The remaining 
projects at Wicker Hill/Fore Street and Manvers Street are now in progress. A Public 
Realm strategy and design has been completed, and the works order has been placed, 

with items awaiting delivery ahead of installation.  
 

118. The River Biss project is being managed by Wiltshire Wildlife Trust and is currently 
pending planning consent. Procurement exercise for the main contractor is currently 
out to tender.  The remaining funding will be passported to Wiltshire Wildlife Trust once 

the works contract is awarded. It is anticipated that this scheme will complete by the 
end of March 2025.   

 
119. The Trowbridge Town Hall refurbishment works commenced in September 2023. The 

project is on programme for construction to complete in May 2025.  Re-roofing works 

progressed well and completed in May 2024, ensuring that the building is now water 
tight.  The scaffolding for this element has now been removed. Demolition works are 

nearing completion with re-construction starting on the Great Hall.  Once the works 
are completed the intention remains to transfer the asset to Trowbridge Town Hall 
Trust.  £0.737m has been moved to future years to align with the latest cost forecast. 

 

120. All of the Vacant Units Grant funding has been approved and allocated to town centre 
developers and landlords.  The majority of the funding has been paid with the 
remaining amounts due to be made by the autumn. 

 

121. The UK Shared Prosperity Fund grant is supporting a number of schemes.    £1.8m 
has been contracted through Invest in Wiltshire to provide funding to support 

businesses in developing new premises, new infrastructure and reducing their carbon 
footprint.  The Business Fit for the Future is managing a grant pot of £1m for smaller 
grant support for businesses to progress carbon net zero interventions, invest in new 

growth methods, start-ups and rural hubs. The programme commenced last month 
and grant awards are already in progress.  The Skills Infrastructure pot has awarded 

£0.500m of funding across schemes to support green skills courses, and includes EV 
charging and retrofitting of facilities.  Improving Mobility is progressing with £1m of 
capital assigned to increase coverage of Demand Responsive Transport.  It is 

anticipated that all funding will be spent in 2024/25. 
 

122. Project delivery has ceased on the Wiltshire Ultrafast Broadband Projects The 
remaining funding will be returned to government once the closure and completion 
process has taken place. The remaining funding relates to under-performance by the 

contractor Gigaclear and this funding is currently in the 2024/25 budget. Closure 
processes are dependent on external agencies resolving issues (BDUK and 

Gigaclear).  £1.010m has been moved to future years. 
 

123. The Wiltshire Online has residual budget in place to support the Superfast 
Programme.  This programme is in the BDUK contract closure phases and will remain 

so until September 2027. 
 

124. Plans for the new Trowbridge Integrated Care Centre (TICC), have been agreed by 



NHS England and the Department for Health & Social Care (DHSC), subject to 
appropriate funding being in place to cover the shortfall.  Construction of the new 

centre was originally due to start a few months after the completion of the new Devizes 
Health Centre, but the pandemic and the need to ensure the new building could be 

delivered within the previously agreed budget of c£12m have seen delays due to 
several challenges in the intervening years including COVID, the impact of the war in 
Russia and Ukraine and the financial crisis which has resulted in the costs for delivery 

of the scheme increasing by a further c£4m. 
 

125. To deliver the TICC, the ICB secured c£12m capital funding through the National 
Sustainability and Transformation Partnership (STP) Wave 4 funding in 2018, which 
must be spent by 31st March 2025. The DHSC has confirmed there is no additional 

capital to cover the shortfall, which means the scheme is not affordable without c£3m 
CIL contribution from the Council, with the NHS using local funding to cover the 

balance of funding and any project overrun. 
 

126. Whilst the ICB has identified opportunities for cost reductions as part of the detailed 

scheme, construction cost inflation has resulted in an unprecedented funding gap. A 
thorough review of the healthcare requirement and affordability of the TICC has 

concluded that the project cannot now be delivered as a one single phase facility. This 
process identified that a 1350sqm facility is the optimal size to meet the ICB’s 
immediate requirements – constituting Phase 1 of the delivery of the smaller TICC 

within the available funding, allowing for current population growth and will enable 
future expansion when required. 

 
127. The site has been prioritised based on the specific health needs and inequalities that 

exist locally. Trowbridge has three of the ten  most deprived wards in Wiltshire, and 

some of the most deprived communities in the BSW ICB area. Development of the 
TICC will enable delivery of new and innovative health and care services to help 

address the inequalities experienced by this population”.    The NHS intends to start 
building on site in late October 2024, subject to planning approval being received.  
 

 
Environment 

 
128. Waste Services includes numerous capital projects that fund the provision of essential 

assets such as recycling bins, black boxes, wheelie bins, and subsidised food waste 

digesters, as well as supporting one off projects to help deliver service changes at 
Household Recycling Centres (bag sorting and DIY waste disposal at HRCs), and the 

installation of emissions control equipment at a strategic waste treatment facility. 
Funding is also allocated to deliver compliance projects in respect of the council’s 
closed landfill sites.  

 
129. At budget setting Full Council approved the capital funding for the purchase of four 

near term vehicle replacements and one trial electric vehicle, the provision of a waste 
shredder to support landfill diversion and communal waste bins to prevent 
contaminated waste in community residential areas i.e. flats. The four vehicles have 

been purchased as has the shredder and the electric vehicle order has been placed.  
Plans for the roll out of the communal bins are underway. 

 

130. A new supply contract has been negotiated for Food Waste Digesters and these 



continue to be provided in line with demand.  Future spend requirements are to be 
reviewed alongside the development of a new comms and promotions strategy. MBT 

Emissions Control Equipment and monitoring arrangements are now in place.  Spend 
remains dependant on Environmental Agency agreeing revised emission control 

measures under new Environmental Permit conditions with the final cost still to be 
determined. Specialist consultancy has been procured and appointed to provide a 
detailed technical assessment of the full scope of works required. Work progressing 

and the spend profile is to be reviewed. 
 

131. Wheeled bins have continued to be purchased in line with service demand, ensuring 
continued delivery of this public-facing service. Annual bin provision will be reviewed 
to inform the future short and medium term capital strategy for bins.  £0.400m has 

been brought forward from future years to meet projected demand.  The annual 
requirement for recycling boxes is to be reviewed and assessed. The Household 

Recycling Centre (HRC) supports two revenue budget savings projects. The HRC bag 
sorting infrastructure is now fully implemented at all sites.   

 

132. Homes Upgrade Grant funding (HUG2) provided through the Department of Energy 

Security and Net Zero (DESNZ) will be used to improve the energy efficiency of some 
of the least energy-efficient homes (Energy performance Certificate bands D-G) 

without mains gas central heating.  As approved in the December 2023 Cabinet paper 
a turnkey contractor, EDF Energy, has been procured and a contract awarded in June 
2024 to enable the delivery of energy efficient improvements. The Council’s 

communications campaign started in June 2024 and this was complemented by a 
campaign managed by EDF reaching 6,000 homes and further communications to 
11,000 individuals via its sub-contractor.  As of the end of August, this has resulted in 

the generation of 265 applicants who meet the desktop eligibility requirements.  51 
retrofit surveys have been completed with a further 30 booked and 33 technical 

surveys booked. Once applicants have agreed to the proposed works and DESNZ 
have approved the funding for each property, installs will follow on from the technical 
surveys.  The initial lead conversion data is being reviewed with EDF to confirm the 

date for concluding the communications activities and to ensure that the grant 
availability is being maximised.  All grant funding is required to be spent by the end of 

March 2025.   
 

133. £9.8m of government grant funding has been added to the capital programme for 

Nutrient Neutrality projects.  This funding must be committed in this financial year.  The 
£2m purchase of Manor Farm, Fovant, which is land situated in the River Avon Special 

Area of Conservation is the first significant allocation from this grant funding.  A full 
profile will be completed for this funding once final costs for relevant projects are 
known.  A project manager has recently been appointed to lead the programme of 

work.   
 

Leisure, Culture and Communities 
 

134. Area Board Grant funding is used to provide the 18 Area Boards with funding for 

community projects to improve vital local community facilities and purchase essential 
equipment for local organisations.  It is anticipated that all funding will be allocated 

during 2024/25. 
 

135. Provision of fitness equipment has been profiled to align with a new forecast delivery 



plan.  Installation of any procured fitness equipment is linked to either a rolling 
replacement schedule or the agreed pipeline of projects.  The 2024/25 budget will 

cover equipment upgrade at the Olympiad, Chippenham (project completed and 
facility has re-opened), Five Rivers Health and Wellbeing Centre, Salisbury (works 

due to commence) and Springfield Community Campus, Corsham.  The pipeline 
projects will see refurbished/re-configurated fitness suites and new equipment 
provided at Devizes, Warminster and Marlborough. 

 

136. The Libraries Self Service capital funding is being used to develop innovative digital 
solutions and improvements to Library services and facilities. Following the Peer 

Challenge in July 2023, the service will be developing a Library Strategy that will inform 
how the remaining capital allocation is spent.  A needs analysis and benchmarking of 
current service is nearing completion.  Engagement on priorities with stakeholders has 

commenced with the adoption of the library strategy due by the end of quarter three.  
Expenditure detailed in the delivery plan will commence in quarter four and run into 

2025/26. Therefore £0.050m has been moved to future years. 
 

137. Work to deliver a new leisure centre for Trowbridge is continuing at pace.  Following 
an informative and robust design review process, the internal and external designs 

have been progressed ensuring that the building complements its surroundings. A 
robust and evidence-led carbon strategy is in the process of being finalised.  A period 
of pre-planning engagement took place in June 2024 and this has fed into the design 

work.  The planning application was submitted at the beginning of September.  
£0.728m has been drawn forwards to align with the current programme. 

 

138. The Leisure Requirements capital scheme funds a planned pipeline of leisure facility 

improvements that are intended to generate greater usage of each facility, improve 
health and wellbeing and increase sustainability for the priority facilities is progressing 

well. The Warminster Sports Centre project includes relocating and improving the 
fitness suite in Warminster, refurbishing the existing studios and creating a 
consultation room and converting the existing fitness suite into a multi -purpose space 

for spinning classes and community events such as meetings and parties.   The project 
team are in the process of appoint the main construction contractor with construction 

commencing in early autumn. 
 

139. The Marlborough Leisure Centre project will improve and extend the fitness suite 
which will include new equipment, a consultation room and all associated plant, 

creating a spacious, modern environment.  The wet change will be redesigned to 
increase the size of the changing facility and include new fixtures and fittings 
throughout, family changing cubicles and single sex group changing and generally 

improving accessibility. A Changing Places facility will also be installed, which will 
particularly benefit anyone with mobility issues. This project is also in the process of 

appointing the main construction contractor with construction commencing in early 
autumn. Work has been completed around spatial co-ordination and all mechanical 
and electrical and civil and structural designs have been completed. 

 

140. The Devizes leisure refurbishment is mid-way through construction and includes a full 
replacement of the fitness equipment and flooring in the main fitness suite and current 

weights room, adding a consultation room and upgrades to infrastructure, finishes and 
fixtures creating a modern fitness suite. The upstairs fitness studio is also being 
improved.  Work will complete in early autumn, followed by fit out and opening. 



 
141. In addition to the above, an upgrade has been completed to the wet change facilities, 

studio, entrance porch and pool surround at Lime Kiln, Royal Wooton Bassett.  At the 
Olympiad, Chippenham, enabling works and an upgrade to the AV infrastructure have 

been implemented to support the installation of new fitness equipment. 
 

142. Over the Leisure Requirements budget line £0.131m has been drawn back from future 

years to align with forecast delivery. 
 

143. Phase 2 of works to the Wiltshire and Swindon History Centre involves the relocation 
of the Performing Arts Library to the ground floor and includes the installation of mobile 
shelving and movement of items from Devizes Library.  The required specification has 

now been agreed after consultation with the mobile shelving supplier.  Further 
progress is pending a structural engineers report on weight bearing of the search room 

floor.  The project is expected to complete by the end of 2024/25. 
 
Capital Programme 204/25 Funding 

 
144. The Capital Programme for 2024/25 has been financed as shown in the table below 

as at quarter one. A detailed Capital Programme Quarter One Funding by scheme is 
shown in Appendix C for Cabinet to review. 

 

 
Table 6 – Capital Programme 2024/25 Funding 

 

  
 

145. The Council bid for and receive grants from Government and third parties, and these 

come from various departments including Department for Transport, Homes England, 
Department for Business, Energy and Industrial Strategy, Ministry of Housing, 

Communities and Local Government. 
 
146. In addition to grants, contributions are also used to finance the programme, and cover 

any third party non grant funding for example Section 106 (S106) developer 
contributions, Community Infrastructure Levy (CIL), contributions from private or public 

sector organisations. 
 
147. The HRA finances its capital programme depending on sources available in that 

financial year with the aim of minimising borrowing. The new build programme 

Funding £'m

Grants 77.961

Other Contributions 0.505

S106 Contributions 3.377

CIL Contributions 9.953

HRA 44.306

General Fund Receipts 1.472

Contributions from Revenue 10.051

Stone Circle Capital Loan 17.567

Borrowing 60.529

Total Capital Programme 2024/25 225.721



financing has been delegated to the Corporate Director of Resources & Deputy Chief 
Executive (S151 officer) and the Director of Assets. Funding sources are the HRA 

Revenue and Capital Reserves, Right to Buy receipts, shared ownership receipts, 
commuted sums, grants, and as a last resort borrowing.     

 
148. The General Fund borrowing total of £60.529m, together with historic council 

borrowing, will generate a Minimum Revenue Provision (MRP) charge, which is the 

amount councils have to statutorily set aside to repay the debt.  As a result of the 
increased spend in the 2023/24 capital programme funded by borrowing, the MRP is 

£2.038m higher than budgeted. As reported in the Quarter 3 Capital report we were 
expecting the MRP to be higher. We reported a provisional charge of £22.634m for 
2024/25, however the final charge will be £20.322m 

 
149. The 2024/25 capital schemes funded by borrowing inform the Financing and 

Investment Income and Expenditure budget for 2024/25.  The programme therefore 
needs to be deliverable to ensure that revenue budget is not set aside unnecessarily 
and diverted away from key services. This will be ensured through the Capital 

Investment Programme Governance and Gateway process which will provide 
assurance through regular review and challenge of the capital schemes. 

 
150. The Council brought forward into 2024/25 £2.637m of capital receipts from previous 

years and is forecasting to achieve £4.649m receipts from the disposal on assets in 

2024/25, this includes land at Wroughton and Hilltop. £1.472m of capital receipts are 
planned to be used to finance the capital programme. A further £1m has been set 

aside under Capital Receipts Flexibilities regulation to fund revenue costs of 
transformational projects. 
 

151. Included within this report is a recommendation to Cabinet to allocate CIL funding. 
£3m is requested to be allocated to support the progression of an Integrated Care 

Centre in Trowbridge as detailed in paragraph 120. The CIL strategic fund currently 
has £9m uncommitted funds. 
 

Overview and Scrutiny Engagement 
 

152. Regular reports are taken to Overview & Scrutiny relating to the Council’s financial 
position.  This report is being considered at the meeting of Overview and Scrutiny 
Management Committee on 12 September 2024 and Financial Planning Task Group 

on 13 September 2024. 
 

Safeguarding Implications 
 

153. None have been identified as arising directly from this report. 

  
Public Health Implications 

 
154. None have been identified as arising directly from this report. 

 

Procurement Implications 
 

155. None have been identified as arising directly from this report. 
 



Equalities Impact of the Proposal  
 

156. None have been identified as arising directly from this report.  
 

Environmental and Climate Change Considerations  
 

157. None have been identified as arising directly from this report. 

 
Risks that may arise if the proposed decision and related work is not taken 

 
158. If the Council fails to take actions to address forecast shortfalls, overspends or 

increases in its costs it will need to draw on reserves or undertake further borrowing. 

The level of reserves is limited and a one-off resource that cannot be used as a long-
term sustainable strategy for financial stability and additional borrowing will bring 

additional revenue costs. 
 

159. The roll-forward of underspends will set aside funds to manage the slippage in the 

delivery of approved schemes and ensures that approved schemes are able to be 
delivered successfully. 

 
Risks that may arise if the proposed decision is taken and actions that will be 
taken to manage these risks 

 
160. Ongoing budget monitoring and management, of which this report forms part of the 

control environment, is a mitigating process to ensure early identification and action is 
taken.  
 

Financial Implications – Section 151 commentary 
 

161. The financial implications are implicit throughout the report. 
 
162. The Capital Investment Programme Board continues to provide a robust governance 

process for the council’s capital that includes the profiling and oversight of the delivery 
of the schemes within the Capital Programme.  Timetabled service reviews provide a 

check and challenge opportunity for the Board to consider key issues, risks and 
mitigations as well as lessons learned that can be utilised for other projects.  During 
quarter one all services with new capital funding in  2024/25 capital projects have also 

been required to present to the Board how the project will be rolled out with key 
milestones identified.  

 

163. The Board has scrutinised the quarter one financial position and this has resulted in 

£65m of planned capital investment being re-profiled to be spent in later years. In 
addition, £8m of approved spending in later years has been advanced into this 

financial year to be spent.  Although there are projects in the capital programme that 
are of a significant size which could incur spend relatively quickly, they are complex in 
nature, as such the scale of the programme is one that is unlikely to be deliverable.  

Challenge will continue through the governance process and reviews to ensure the 
profiling of spend reflects realistic delivery achievability. 

 

164. The reviews will continue as part of the quarterly budget monitoring process so that 
forecasts are made with greater confidence and the understanding of the timing of 



future funding requirements for borrowing and impact on future revenue budget 
requirements is understood.  This is critical as we move into setting the MTFS and 

Budget for the next financial year. 
 

Legal Implications 
 

165. None have been identified as arising directly from this report. 

 
Workforce Implications 

 
166. No workforce implications have been identified as arising directly from this report.  

Ongoing budget monitoring and management, of which this report forms part of the 

control environment, is a mitigating process to ensure early iden tification of variances 
and action is taken so that impacts to the workforce are minimised. 

 
Options Considered 
 

167. Budget monitoring forms part of the financial control environment and it is important to 
provide reporting on all aspects of financial management and performance to Cabinet 

and the public, including delivery to plans, variances and risks and impacts. 
 
Conclusions 

 
168. The report supports effective decision making and ensures a sound financial control 

environment. 
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Appendix A: Capital Programme Budget Movements 2024/25 Quarter One (page 
1) 

 

 
 

Scheme Name

 2024/25 

Budget 

Approved

Year End 

Budget 

Transfer from 

2024/25 into 

2023/24

Year End 

Budget 

Transfer 

2023/2024 into 

2024/2025

Additional 

Budgets added 

to the 

Programme 

(Appendix D)

Reduced 

Budgets

Revised 

Budget 

2024/2025

£m £m £m £m £m £m

Adult Services

Sensory Stimulation & Development Play Equipment 0.000 0.000 0.001 0.000 0.000 0.001

Disabled Facilities Grants 4.197 0.000 0.601 0.000 0.000 4.798

Adult Services Total 4.197 0.000 0.602 0.000 0.000 4.799

Education & Skills

Access and Inclusion 0.165 0.000 0.019 0.000 0.000 0.184

Basic Need 13.469 (0.409) 0.278 0.000 0.000 13.338

Stonehenge School Replacement of Lower Block 0.303 (0.052) 0.000 0.000 0.000 0.251

Devolved Formula Capital 0.500 0.000 0.000 0.000 0.000 0.500

Schools Maintenance & Modernisation 9.099 (0.446) 0.311 0.000 (0.365) 8.599

Early Years & Childcare 1.212 0.000 0.024 0.000 0.000 1.236

Early Years Buildings 0.468 (0.091) 0.000 0.000 0.000 0.377

Silverwood Special School 9.103 0.000 0.574 0.000 0.000 9.677

SEND Special School Capacity & Alternative Provision 0.000 0.000 0.000 0.000 0.000 0.000

SEND High Needs 4.000 (0.094) 0.000 0.000 0.000 3.906

High Needs Provision Capital Allowance 1.700 (0.367) 0.244 6.373 0.000 7.950

Education & Skills Total 40.019 (1.459) 1.450 6.373 (0.365) 46.018

Families & Children's Service

Childrens Homes 1.080 (0.121) 0.000 0.000 0.000 0.959

Canon's House 0.750 0.000 0.000 0.000 0.000 0.750

Families & Children's Total 1.830 (0.121) 0.000 0.000 0.000 1.709

Corporate Director - People 46.046 (1.580) 2.052 6.373 (0.365) 52.526

Capital Programme Budget Movements 2024/25 Quarter One
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Scheme Name

 2024/25 

Budget 

Approved

Year End 

Budget 

Transfer from 

2024/25 into 

2023/24

Year End 

Budget 

Transfer 

2023/2024 into 

2024/2025

Additional 

Budgets added 

to the 

Programme 

(Appendix D)

Reduced 

Budgets

Revised 

Budget 

2024/2025

£m £m £m £m £m £m

Finance

Corporate 0.000 0.000 0.000 0.000 0.000 0.000

North Wiltshire Schools PFI Playing Fields 0.000 0.000 0.300 0.000 0.000 0.300

Evolve Project 2.637 0.000 2.091 0.000 0.000 4.728

Finance Total 2.637 0.000 2.391 0.000 0.000 5.028

Assets

Affordable Housing including Commuted Sums 0.000 0.000 0.353 0.000 0.000 0.353

Capital Receipt Enhancement 0.587 0.000 0.016 0.000 0.000 0.603

Depot & Office Strategy 3.061 0.000 0.272 0.000 0.000 3.333

Facilities Management Operational Estate 3.885 (0.210) 0.142 0.000 0.000 3.817

Gypsies and Travellers Projects 0.600 0.000 0.087 0.000 0.000 0.687

Health and Wellbeing Centres - Live Schemes 1.638 (0.001) 0.213 0.000 0.000 1.850

Non-Commercial Property Purchases 0.000 0.000 0.019 0.000 0.000 0.019

Property Carbon Reduction Programme 2.965 (0.834) 0.278 0.000 0.000 2.409

Park & Ride Solar Panel Canopies 1.467 0.000 0.552 0.000 0.000 2.019

Public Sector Decarbonisation Scheme Projects 0.000 0.000 0.000 0.000 0.000 0.000

Facilities Management Investment Estate 0.500 0.000 0.086 0.000 0.000 0.586

Social Care Infrastructure & Strategy 0.000 0.000 0.000 0.000 0.000 0.000

Salisbury Resource Centre 0.825 0.000 0.000 0.000 0.000 0.825

South Chippenham 0.300 0.000 0.038 0.000 0.000 0.338

Housing Acquisitions 21.426 0.000 0.492 0.000 0.000 21.918

Assets Total 37.254 (1.045) 2.548 0.000 0.000 38.757

Capital Loans 

Stone Circle Housing Company Loan 13.335 (5.091) 0.000 0.000 0.000 8.244

Stone Circle Development Company Loan 5.000 0.000 4.323 0.000 0.000 9.323

Capital Loans Total 18.335 (5.091) 4.323 0.000 0.000 17.567

Information Services

ICT Applications 5.021 (0.087) 0.222 0.023 0.000 5.179

ICT Business as Usual 1.465 (0.661) 0.771 0.000 0.000 1.575

ICT Other Infrastructure 0.647 (0.059) 0.092 0.000 0.000 0.680

ICT Get Well 3.746 (0.339) 0.092 0.000 0.000 3.499

ICT Stay Well 0.000 0.000 0.000 0.000 0.000 0.000

Microsoft Cloud Navigator 0.038 0.000 0.000 0.000 (0.038) 0.000

Information Services Total 10.917 (1.146) 1.177 0.023 (0.038) 10.933

Corporate Director - Resources 69.143 (7.282) 10.439 0.023 (0.038) 72.285

Capital Programme Budget Movements 2024/25 Quarter One
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Scheme Name

 2024/25 

Budget 

Approved

Year End 

Budget 

Transfer from 

2024/25 into 

2023/24

Year End 

Budget 

Transfer 

2023/2024 into 

2024/2025

Additional 

Budgets added 

to the 

Programme 

(Appendix D)

Reduced 

Budgets

Revised 

Budget 

2024/2025

£m £m £m £m £m £m

Highways & Transport

Churchyards & Cemeteries 0.000 0.000 0.000 0.000 0.000 0.000

Parking Contactless Machines 0.260 0.000 0.000 0.000 0.000 0.260

Fleet Vehicles 2.780 (1.277) 1.731 0.000 0.000 3.234

Highway flooding prevention and Land Drainage 

schemes
0.000 0.000 0.000 0.000 0.000 0.000

Integrated Transport 2.508 (1.056) 0.370 0.000 0.000 1.822

Local Highways and Footpath Improvement Groups 1.441 0.000 0.259 0.000 0.000 1.700

Structural Maintenance & Bridges 20.727 (2.244) 1.846 0.000 0.000 20.329

Churchfields Depot Drainage and Traffic Management 0.000 0.000 0.011 0.000 0.000 0.011

Passenger Transport RTPI 0.000 0.000 0.063 0.000 0.000 0.063

Drainage Improvements 0.815 0.000 0.341 0.000 0.000 1.156

Major Road Network M4 Junction 17 1.600 0.000 0.059 0.000 0.000 1.659

A338 Salisbury Junction Improvements MRN 1.915 (0.099) 0.000 0.000 0.000 1.816

A350 Chippenham Bypass (Ph 4&5) MRN 14.999 0.000 0.019 0.000 0.000 15.018

A3250 Melksham Bypass LLM - Full Scheme 3.186 (0.002) 0.000 0.000 0.000 3.184

Dunnes Lane Car Park, Castle Coombe 0.000 0.000 0.000 0.000 0.000 0.000

Safer Roads Fund - A3102 4.450 0.000 0.137 0.000 0.000 4.587

Highways Investment Plan 7.000 0.000 0.000 0.000 0.000 7.000

Highways Investment Plan Tranche 2 0.000 0.000 0.000 0.000 0.000 0.000

Lyneham Banks 0.000 0.000 0.000 3.000 0.000 3.000

Central Area Depot & Strategy 6.243 0.000 0.043 0.000 0.000 6.286

Short Term Depot Provision 2.067 (0.027) 0.000 0.000 0.000 2.040

Highways & Transport Total 69.991 (4.705) 4.879 3.000 0.000 73.165

Economy & Regeneration

Chippenham Station HUB 0.000 0.000 0.000 0.000 0.000 0.000

Corsham Mansion House 0.000 0.000 0.000 0.000 0.000 0.000

River Park 0.000 0.000 0.003 0.022 0.000 0.025

Porton Science Park 0.487 0.000 0.899 0.000 0.000 1.386

Salisbury Future High Streets 5.781 (0.008) 1.730 0.000 0.000 7.503

Trowbridge Future High Streets 5.322 (0.120) 2.151 0.000 0.000 7.353

UK Shared Prosperity Fund Projects 1.512 0.000 1.228 0.000 0.000 2.740

Integrated Care Centre 0.000 0.000 0.000 3.000 0.000 3.000

West Ashton Urban Extension Project 0.000 0.000 0.000 0.000 0.000 0.000

Carbon Reduction Projects 0.009 0.000 0.000 0.000 0.000 0.009

Wiltshire Ultrafast Broadband 1.010 0.000 0.000 0.000 0.000 1.010

Wiltshire Online 0.128 0.000 0.000 0.000 0.000 0.128

Economy & Regeneration Total 14.249 (0.128) 6.011 3.022 0.000 23.154

Environment

Waste Projects 1.765 (0.085) 0.262 0.000 0.000 1.942

HUG 2 Grant 3.088 0.000 0.062 0.000 0.000 3.150

Trowbridge Bat Mitigation Strategy 0.000 0.000 0.000 0.000 0.000 0.000

Environmental Projects 0.095 0.000 0.000 9.800 0.000 9.895

Environment Total 4.948 (0.085) 0.324 9.800 0.000 14.987

Leisure Culture & Communities

Area Boards Grants 0.400 0.000 0.000 0.000 0.000 0.400

Community Projects 0.000 0.000 0.000 0.000 0.000 0.000

Fitness Equipment for Leisure Centres 1.070 0.000 0.007 0.000 0.000 1.077

Libraries - Self Service 0.250 0.000 0.010 0.000 0.000 0.260

Trowbridge Leisure Centre 0.800 0.000 0.022 0.000 0.000 0.822

Leisure Requirements 3.041 0.000 0.156 0.000 0.000 3.197

History Centre Reception and Performing Arts Library 0.070 0.000 0.000 0.000 0.000 0.070

Leisure Culture & Communities Total 5.631 0.000 0.195 0.000 0.000 5.826

Corporate Director - Place 94.819 (4.918) 11.409 15.822 0.000 117.132

Total General Fund 210.008 (13.780) 23.900 22.218 (0.403) 241.943

Capital Programme Budget Movements 2024/25 Quarter One



 

 
 

 
 

Scheme Name

 2024/25 

Budget 

Approved

Year End 

Budget 

Transfer from 

2024/25 into 

2023/24

Year End 

Budget 

Transfer 

2023/2024 into 

2024/2025

Additional 

Budgets added 

to the 

Programme 

(Appendix D)

Reduced 

Budgets

Revised 

Budget 

2024/2025

£m £m £m £m £m £m
Housing Revenue Account

Council House Build Programme 0.000 0.000 0.000 0.000 0.000 0.000

Council House Build Programme (Phase 2) 0.234 (0.015) 0.104 0.000 0.000 0.323

Council House Build Programme (Phase 3) 25.573 (2.831) 2.457 0.000 0.000 25.199

Refurbishment of Council Stock 19.302 (4.311) 0.000 0.000 0.000 14.991

Highways Road Adoptions 0.550 0.000 0.410 0.000 0.000 0.960

Total Housing Revenue Account 45.659 (7.157) 2.971 0.000 0.000 41.473

Total Capital Programme 255.667 (20.937) 26.871 22.218 (0.403) 283.416

Capital Programme Budget Movements 2024/25 Quarter One
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Scheme Name
Revised Budget 

2024/2025
Forecast Variance

Budgets 

brought 

forward from 

future years to 

the 2024/25 

programme 

(Appendix D )

Budgets 

reprogrammed 

from 2024/2025 

into future 

years 

(Appendix D)

£m £m £m £m £m

Adult Services

Sensory Stimulation & Development Play Equipment 0.001 0.016 0.015 0.015 0.000

Disabled Facilities Grants 4.798 4.798 0.000 0.000 0.000

Adult Services Total 4.799 4.814 0.015 0.015 0.000

Education & Skills

Access and Inclusion 0.184 0.184 0.000 0.000 0.000

Basic Need 13.338 4.358 (8.980) 0.000 (8.980)

Stonehenge School Replacement of Lower Block 0.251 0.751 0.500 0.000 (0.100)

Devolved Formula Capital 0.500 0.500 0.000 0.000 0.000

Schools Maintenance & Modernisation 8.599 8.094 (0.505) 0.000 (1.005)

Early Years & Childcare 1.236 0.271 (0.965) 0.000 (0.965)

Early Years Buildings 0.377 0.247 (0.130) 0.000 (0.130)

Silverwood Special School 9.677 6.234 (3.443) 0.000 (3.443)

SEND Special School Capacity & Alternative Provision 0.000 0.000 0.000 0.000 0.000

SEND High Needs 3.906 4.171 0.265 0.265 0.000

High Needs Provision Capital Allowance 7.950 1.999 (5.951) 0.000 (4.851)

Education & Skills Total 46.018 26.809 (19.209) 0.265 (19.474)

Families & Children's Service

Childrens Homes 0.959 0.959 0.000 0.000 0.000

Canon's House 0.750 0.250 (0.500) 0.000 (0.500)

Families & Children's Total 1.709 1.209 (0.500) 0.000 (0.500)

Corporate Director - People 52.526 32.832 (19.694) 0.280 (19.974)

Capital Programme 2024/25 Quarter One
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Scheme Name
Revised Budget 

2024/2025
Forecast Variance

Budgets 

brought 

forward from 

future years to 

the 2024/25 

programme 

(Appendix D )

Budgets 

reprogrammed 

from 2024/2025 

into future 

years 

(Appendix D)

£m £m £m £m £m

Finance

Corporate 0.000 0.000 0.000 0.000 0.000

North Wiltshire Schools PFI Playing Fields 0.300 0.300 0.000 0.000 0.000

Evolve Project 4.728 4.678 (0.050) 0.000 (0.050)

Finance Total 5.028 4.978 (0.050) 0.000 (0.050)

Assets

Affordable Housing including Commuted Sums 0.353 0.353 0.000 0.000 0.000

Capital Receipt Enhancement 0.603 0.061 (0.542) 0.000 (0.542)

Depot & Office Strategy 3.333 3.333 0.000 0.000 0.000

Facilities Management Operational Estate 3.817 3.817 0.000 0.000 0.000

Gypsies and Travellers Projects 0.687 0.687 0.000 0.000 0.000

Health and Wellbeing Centres - Live Schemes 1.850 0.120 (1.730) 0.000 (1.730)

Non-Commercial Property Purchases 0.019 0.000 (0.019) 0.000 (0.019)

Property Carbon Reduction Programme 2.409 2.409 0.000 0.000 0.000

Park & Ride Solar Panel Canopies 2.019 0.519 (1.500) 0.000 (1.500)

Public Sector Decarbonisation Scheme Projects 0.000 0.000 0.000 0.000 0.000

Facilities Management Investment Estate 0.586 0.586 0.000 0.000 0.000

Social Care Infrastructure & Strategy 0.000 0.000 0.000 0.000 0.000

Salisbury Resource Centre 0.825 0.825 0.000 0.000 0.000

South Chippenham 0.338 0.200 (0.138) 0.000 (0.138)

Housing Acquisitions 21.918 13.500 (8.418) 0.000 (8.418)

Assets Total 38.757 26.410 (12.347) 0.000 (12.347)

Capital Loans 

Stone Circle Housing Company Loan 8.244 8.244 0.000 0.000 0.000

Stone Circle Development Company Loan 9.323 9.323 0.000 0.000 0.000

Capital Loans Total 17.567 17.567 0.000 0.000 0.000

Information Services

ICT Applications 5.179 1.999 (3.180) 0.000 (3.180)

ICT Business as Usual 1.575 1.195 (0.380) 0.000 (0.380)

ICT Other Infrastructure 0.680 0.082 (0.598) 0.000 (0.598)

ICT Get Well 3.499 1.511 (1.988) 0.000 (1.988)

ICT Stay Well 0.000 0.000 0.000 0.000 0.000

Microsoft Cloud Navigator 0.000 0.000 0.000 0.000 0.000

Information Services Total 10.933 4.787 (6.146) 0.000 (6.146)

Corporate Director - Resources 72.285 53.742 (18.543) 0.000 (18.543)

Capital Programme 2024/25 Quarter One
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Scheme Name
Revised Budget 

2024/2025
Forecast Variance

Budgets 

brought 

forward from 

future years to 

the 2024/25 

programme 

(Appendix D )

Budgets 

reprogrammed 

from 2024/2025 

into future 

years 

(Appendix D)

£m £m £m £m £m

Highways & Transport

Churchyards & Cemeteries 0.000 0.000 0.000 0.000 0.000

Parking Contactless Machines 0.260 0.380 0.120 0.120 0.000

Fleet Vehicles 3.234 1.784 (1.450) 0.000 (1.450)

Highway flooding prevention and Land Drainage 

schemes
0.000 0.000 0.000 0.000 0.000

Integrated Transport 1.822 1.572 (0.250) 0.000 (0.250)

Local Highways and Footpath Improvement Groups 1.700 1.200 (0.500) 0.000 (0.500)

Structural Maintenance & Bridges 20.329 19.329 (1.000) 0.000 0.000

Churchfields Depot Drainage and Traffic Management 0.011 0.011 0.000 0.000 0.000

Passenger Transport RTPI 0.063 0.063 0.000 0.000 0.000

Drainage Improvements 1.156 0.841 (0.315) 0.000 (0.315)

Major Road Network M4 Junction 17 1.659 1.659 0.000 0.000 0.000

A338 Salisbury Junction Improvements MRN 1.816 0.020 (1.796) 0.000 (1.796)

A350 Chippenham Bypass (Ph 4&5) MRN 15.018 7.018 (8.000) 0.000 (8.000)

A3250 Melksham Bypass LLM - Full Scheme 3.184 0.115 (3.069) 0.000 (3.069)

Dunnes Lane Car Park, Castle Coombe 0.000 0.000 0.000 0.000 0.000

Safer Roads Fund - A3102 4.587 4.587 0.000 0.000 0.000

Highways Investment Plan 7.000 9.000 2.000 3.000 0.000

Highways Investment Plan Tranche 2 0.000 0.000 0.000 0.000 0.000

Lyneham Banks 3.000 5.000 2.000 0.000 0.000

Central Area Depot & Strategy 6.286 1.000 (5.286) 0.000 (5.286)

Short Term Depot Provision 2.040 0.324 (1.716) 0.000 (1.716)

Highways & Transport Total 73.165 53.903 (19.262) 3.120 (22.382)

Economy & Regeneration

Chippenham Station HUB 0.000 0.000 0.000 0.000 0.000

Corsham Mansion House 0.000 0.000 0.000 0.000 0.000

River Park 0.025 0.025 0.000 0.000 0.000

Porton Science Park 1.386 0.505 (0.881) 0.000 (0.881)

Salisbury Future High Streets 7.503 5.893 (1.610) 0.000 (1.610)

Trowbridge Future High Streets 7.353 6.616 (0.737) 0.000 (0.737)

UK Shared Prosperity Fund Projects 2.740 2.740 0.000 0.000 0.000

Integrated Care Centre 3.000 3.000 0.000 0.000 0.000

West Ashton Urban Extension Project 0.000 0.000 0.000 0.000 0.000

Carbon Reduction Projects 0.009 0.009 0.000 0.000 0.000

Wiltshire Ultrafast Broadband 1.010 0.000 (1.010) 0.000 (1.010)

Wiltshire Online 0.128 0.128 0.000 0.000 0.000

Economy & Regeneration Total 23.154 18.916 (4.238) 0.000 (4.238)

Environment

Waste Projects 1.942 2.342 0.400 0.400 0.000

HUG 2 Grant 3.150 3.150 0.000 0.000 0.000

Trowbridge Bat Mitigation Strategy 0.000 0.000 0.000 0.000 0.000

Environmental Projects 9.895 9.895 0.000 0.000 0.000

Environment Total 14.987 15.387 0.400 0.400 0.000

Leisure Culture & Communities

Area Boards Grants 0.400 0.400 0.000 0.000 0.000

Community Projects 0.000 0.000 0.000 0.000 0.000

Fitness Equipment for Leisure Centres 1.077 1.077 0.000 0.000 0.000

Libraries - Self Service 0.260 0.210 (0.050) 0.000 (0.050)

Trowbridge Leisure Centre 0.822 1.550 0.728 0.728 0.000

Leisure Requirements 3.197 3.328 0.131 0.131 0.000

History Centre Reception and Performing Arts Library 0.070 0.070 0.000 0.000 0.000

Leisure Culture & Communities Total 5.826 6.635 0.809 0.859 (0.050)

Corporate Director - Place 117.132 94.841 (22.291) 4.379 (26.670)

Total General Fund 241.943 181.415 (60.528) 4.659 (65.187)

Capital Programme 2024/25 Quarter One
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Scheme Name
Revised Budget 

2024/2025
Forecast Variance

Budgets 

brought 

forward from 

future years to 

the 2024/25 

programme 

(Appendix D )

Budgets 

reprogrammed 

from 2024/2025 

into future 

years 

(Appendix D)

£m £m £m £m £m
Housing Revenue Account

Council House Build Programme 0.000 0.000 0.000 0.000 0.000

Council House Build Programme (Phase 2) 0.323 0.256 (0.067) 0.000 (0.067)

Council House Build Programme (Phase 3) 25.199 27.776 2.577 2.577 0.000

Refurbishment of Council Stock 14.991 15.810 0.819 0.819 0.000

Highways Road Adoptions 0.960 0.464 (0.496) 0.000 (0.496)

Total Housing Revenue Account 41.473 44.306 2.833 3.396 (0.563)

Total Capital Programme 283.416 225.721 (57.695) 8.055 (65.750)

Capital Programme 2024/25 Quarter One
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Scheme Name Forecast Grants
Other 

Contributions

S106 

Contributions

CIL 

Contributions
HRA

General Fund 

Receipts

Right To Buy 

Housing 

Receipts

Contributions 

from Revenue

Stone Circle 

Capital Loan
Borrowing

£m £m £m £m £m £m £m £m £m £m £m

Adult Services

Sensory Stimulation & Development Play Equipment 0.016 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.016

Disabled Facilities Grants 4.798 4.798 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Adult Services Total 4.814 4.798 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.016

Education & Skills

Access and Inclusion 0.184 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.184

Basic Need 4.358 2.517 0.000 0.106 1.735 0.000 0.000 0.000 0.000 0.000 0.000

Stonehenge School Replacement of Lower Block 0.751 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.751

Devolved Formula Capital 0.500 0.500 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Schools Maintenance & Modernisation 8.094 4.026 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 4.068

Early Years & Childcare 0.271 0.000 0.000 0.271 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Early Years Buildings 0.247 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.247

Silverwood Special School 6.234 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 6.234

SEND Special School Capacity & Alternative Provision 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

SEND High Needs 4.171 2.497 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 1.674

High Needs Provision Capital Allowance 1.999 1.999 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Education & Skills Total 26.809 11.539 0.000 0.377 1.735 0.000 0.000 0.000 0.000 0.000 13.158

Families & Children's Service

Childrens Homes 0.959 0.959 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Canon's House 0.250 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.250

Families & Children's Total 1.209 0.959 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.250

Corporate Director - People 32.832 17.296 0.000 0.377 1.735 0.000 0.000 0.000 0.000 0.000 13.424

Capital Programme Funding 2024/25 Quarter One
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Scheme Name Forecast Grants
Other 

Contributions

S106 

Contributions

CIL 

Contributions
HRA

General Fund 

Receipts

Right To Buy 

Housing 

Receipts

Contributions 

from Revenue

Stone Circle 

Capital Loan
Borrowing

£m £m £m £m £m £m £m £m £m £m £m

Finance

Corporate 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

North Wiltshire Schools PFI Playing Fields 0.300 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.300

Evolve Project 4.678 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 4.678

Finance Total 4.978 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 4.978

Assets

Affordable Housing including Commuted Sums 0.353 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.353 0.000 0.000

Capital Receipt Enhancement 0.061 0.000 0.000 0.000 0.000 0.000 0.061 0.000 0.000 0.000 0.000

Depot & Office Strategy 3.333 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 3.333

Facilities Management Operational Estate 3.817 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 3.817

Gypsies and Travellers Projects 0.687 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.687

Health and Wellbeing Centres - Live Schemes 0.120 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.120

Non-Commercial Property Purchases 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Property Carbon Reduction Programme 2.409 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 2.409

Park & Ride Solar Panel Canopies 0.519 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.519

Public Sector Decarbonisation Scheme Projects 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Facilities Management Investment Estate 0.586 0.000 0.000 0.000 0.000 0.000 0.586 0.000 0.000 0.000 0.000

Social Care Infrastructure & Strategy 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Salisbury Resource Centre 0.825 0.000 0.000 0.000 0.000 0.000 0.825 0.000 0.000 0.000 0.000

South Chippenham 0.200 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.200

Housing Acquisitions 13.500 0.000 0.000 0.000 0.000 0.000 0.000 0.000 9.671 0.000 3.829

Assets Total 26.410 0.000 0.000 0.000 0.000 0.000 1.472 0.000 10.024 0.000 14.914

Capital Programme Funding 2024/25 Quarter One
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Scheme Name Forecast Grants
Other 

Contributions

S106 

Contributions

CIL 

Contributions
HRA

General Fund 

Receipts

Right To Buy 

Housing 

Receipts

Contributions 

from Revenue

Stone Circle 

Capital Loan
Borrowing

£m £m £m £m £m £m £m £m £m £m £m

Capital Loans 

Stone Circle Housing Company Loan 8.244 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 8.244 0.000

Stone Circle Development Company Loan 9.323 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 9.323 0.000

Capital Loans Total 17.567 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 17.567 0.000

Information Services

ICT Applications 1.999 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.027 0.000 1.972

ICT Business as Usual 1.195 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 1.195

ICT Other Infrastructure 0.082 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.082

ICT Get Well 1.511 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 1.511

ICT Stay Well 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Microsoft Cloud Navigator 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Information Services Total 4.787 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.027 0.000 4.760

Corporate Director - Resources 53.742 0.000 0.000 0.000 0.000 0.000 1.472 0.000 10.051 17.567 24.652

Capital Programme Funding 2024/25 Quarter One



Appendix C: Capital Programme Funding 2024/25 Quarter One (Page 4) 
 

 
 

 

Scheme Name Forecast Grants
Other 

Contributions

S106 

Contributions

CIL 

Contributions
HRA

General Fund 

Receipts

Right To Buy 

Housing 

Receipts

Contributions 

from Revenue

Stone Circle 

Capital Loan
Borrowing

£m £m £m £m £m £m £m £m £m £m £m

Highways & Transport

Churchyards & Cemeteries 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Parking Contactless Machines 0.380 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.380

Fleet Vehicles 1.784 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 1.784

Highway flooding prevention and Land Drainage 

schemes
0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Integrated Transport 1.572 1.572 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Local Highways and Footpath Improvement Groups 1.200 0.400 0.000 0.000 0.400 0.000 0.000 0.000 0.000 0.000 0.400

Structural Maintenance & Bridges 19.329 19.329 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Churchfields Depot Drainage and Traffic Management 0.011 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.011

Passenger Transport RTPI 0.063 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.063

Drainage Improvements 0.841 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.841

Major Road Network M4 Junction 17 1.659 0.059 0.000 0.000 1.600 0.000 0.000 0.000 0.000 0.000 0.000

A338 Salisbury Junction Improvements MRN 0.020 0.000 0.000 0.000 0.020 0.000 0.000 0.000 0.000 0.000 0.000

A350 Chippenham Bypass (Ph 4&5) MRN 7.018 5.485 0.000 0.000 1.533 0.000 0.000 0.000 0.000 0.000 0.000

A3250 Melksham Bypass LLM - Full Scheme 0.115 0.000 0.000 0.000 0.115 0.000 0.000 0.000 0.000 0.000 0.000

Dunnes Lane Car Park, Castle Coombe 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Safer Roads Fund - A3102 4.587 4.587 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Highways Investment Plan 9.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 9.000

Highways Investment Plan Tranche 2 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Lyneham Banks 5.000 1.000 0.000 3.000 0.000 0.000 0.000 0.000 0.000 0.000 1.000

Central Area Depot & Strategy 1.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 1.000

Short Term Depot Provision 0.324 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.324

Highways & Transport Total 53.903 32.432 0.000 3.000 3.668 0.000 0.000 0.000 0.000 0.000 14.803

Capital Programme Funding 2024/25 Quarter One
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Scheme Name Forecast Grants
Other 

Contributions

S106 

Contributions

CIL 

Contributions
HRA

General Fund 

Receipts

Right To Buy 

Housing 

Receipts

Contributions 

from Revenue

Stone Circle 

Capital Loan
Borrowing

£m £m £m £m £m £m £m £m £m £m £m
Economy & Regeneration

Chippenham Station HUB 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Corsham Mansion House 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

River Park 0.025 0.025 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Porton Science Park 0.505 0.000 0.505 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Salisbury Future High Streets 5.893 5.893 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Trowbridge Future High Streets 6.616 6.616 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

UK Shared Prosperity Fund Projects 2.740 2.740 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Integrated Care Centre 3.000 0.000 0.000 0.000 3.000 0.000 0.000 0.000 0.000 0.000 0.000

West Ashton Urban Extension Project 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Carbon Reduction Projects 0.009 0.009 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Wiltshire Ultrafast Broadband 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Wiltshire Online 0.128 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.128

Economy & Regeneration Total 18.916 15.283 0.505 0.000 3.000 0.000 0.000 0.000 0.000 0.000 0.128

Environment

Waste Projects 2.342 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 2.342

HUG 2 Grant 3.150 3.150 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Trowbridge Bat Mitigation Strategy 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Environmental Projects 9.895 9.800 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.095

Environment Total 15.387 12.950 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 2.437

Capital Programme Funding 2024/25 Quarter One
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Scheme Name Forecast Grants
Other 

Contributions

S106 

Contributions

CIL 

Contributions
HRA

General Fund 

Receipts

Right To Buy 

Housing 

Receipts

Contributions 

from Revenue

Stone Circle 

Capital Loan
Borrowing

£m £m £m £m £m £m £m £m £m £m £m
Leisure Culture & Communities

Area Boards Grants 0.400 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.400

Community Projects 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Fitness Equipment for Leisure Centres 1.077 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 1.077

Libraries - Self Service 0.210 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.210

Trowbridge Leisure Centre 1.550 0.000 0.000 0.000 1.550 0.000 0.000 0.000 0.000 0.000 0.000

Leisure Requirements 3.328 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 3.328

History Centre Reception and Performing Arts Library 0.070 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.070

Leisure Culture & Communities Total 6.635 0.000 0.000 0.000 1.550 0.000 0.000 0.000 0.000 0.000 5.085

Corporate Director - Place 94.841 60.665 0.505 3.000 8.218 0.000 0.000 0.000 0.000 0.000 22.453

Total General Fund 181.415 77.961 0.505 3.377 9.953 0.000 1.472 0.000 10.051 17.567 60.529

Capital Programme Funding 2024/25 Quarter One
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Scheme Name Forecast Grants
Other 

Contributions

S106 

Contributions

CIL 

Contributions
HRA

General Fund 

Receipts

Right To Buy 

Housing 

Receipts

Contributions 

from Revenue

Stone Circle 

Capital Loan
Borrowing

£m £m £m £m £m £m £m £m £m £m £m
Housing Revenue Account

Council House Build Programme 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Council House Build Programme (Phase 2) 0.256 0.000 0.000 0.000 0.000 0.256 0.000 0.000 0.000 0.000 0.000

Council House Build Programme (Phase 3) 27.776 0.000 0.000 0.000 0.000 27.776 0.000 0.000 0.000 0.000 0.000

Refurbishment of Council Stock 15.810 0.000 0.000 0.000 0.000 15.810 0.000 0.000 0.000 0.000 0.000

Highways Road Adoptions 0.464 0.000 0.000 0.000 0.000 0.464 0.000 0.000 0.000 0.000 0.000

Total Housing Revenue Account 44.306 0.000 0.000 0.000 0.000 44.306 0.000 0.000 0.000 0.000 0.000

Total Capital Programme 225.721 77.961 0.505 3.377 9.953 44.306 1.472 0.000 10.051 17.567 60.529

Capital Programme Funding 2024/25 Quarter One
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Cabinet Meeting

Financial Year:

SECTION 1 - DELEGATED CFO POWERS

Project Name: Environmental Projects

Budget Change: 2024/25 2025/26 2026/27

9.800 0.000 0.000

Funding Source: Grant 

Reason for movement: Nutrient Neutrality Projects

Project Name: Lyneham Banks

Budget Change: 2024/25 2025/26 2026/27

3.000 0.000 0.000

Funding Source: Developer Contributions

Reason for movement: Commuted sums to fund project

Project Name: High Needs Capital Provision

Budget Change: 2024/25 2025/26 2026/27

6.373 0.000 0.000

Funding Source: DfE Grant

Reason for movement: Uplifted prior years grants

Project Name: Early Years & Childcare

Budget Change: 2024/25 2025/26 2026/27

0.000 1.107 0.000

Funding Source: DfE Grant

Reason for movement: Childcare Expansion Capital Grant

Project Name: Highways Investment Plan Tranche 2

Budget Change: 2024/25 2025/26 2026/27

0.000 10.700 0.000

Funding Source: 0

Reason for movement: Expansion of Investment in Highways

Project Name: ICT Applications

Budget Change: 2024/25 2025/26 2026/27

0.023 0.000 0.000

Funding Source: Revenue Contribution

Reason for movement: IKEN Cloud Project

Project Name: Integrated Care Centre

Budget Change: 2024/25 2025/26 2026/27

3.000 0.000 0.000

Funding Source: CIL

Reason for movement: New money to meet commitment to scheme

Project Name: River Park

Budget Change: 2024/25 2025/26 2026/27

0.022 0.000 0.000

Funding Source: Grant 

Reason for movement: Payment in Advance for Forestry grant

Total Delegated Changes Approved by 

Section 151 Officer

22.218 11.807 0.000 

CHIEF FINANCE OFFICER: Lizzie Watkin

DATE: Sep-24

CHIEF FINANCE OFFICER (CFO) - EXERCISE OF DELEGATED POWERS 

& REQUESTS FOR ADDITIONAL RESOURCES WITHIN THE CAPITAL 

PROGRAMME

17-Sep-24

2024/25

In the exercise of my delegated powers (Section 1 and 2), I hereby authorise the amendments to the 

Capital Programme summarised above.

"Adjustment/addition of scheme in the capital programme which has no effect on the net funding 

position of the programme

i.e. Additional resources available in the form of Grant, Section 106 contributions etc which fund the 

addition, "
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SECTION 1 - DELEGATED CFO POWERS

Project Name:
Schools Maintenance & Modernisation

Budget Change: 2024/25 2025/26 2026/27 2027/28 2028/29 2029/30

-0.366 -0.450 -0.450 -0.450 -0.450 -0.500

Reason: Adjustment to reflect awarded amounts

Funding Source: Grant

Project Name:
Microsoft Cloud Navigator

Budget Change: 2024/25 2025/26 2026/27 2027/28 2028/29 2029/30

-0.038 0.000 0.000 0.000 0.000 0.000

Reason: Project finished

Funding Source: Borrowing

Project Name:
0

Budget Change: 2024/25 2025/26 2026/27 2027/28 2028/29 2029/30

0.000 0.000 0.000 0.000 0.000 0.000

Reason: 0.000

Funding Source: 0

Project Name:
0

Budget Change: 2024/25 2025/26 2026/27 2027/28 2028/29 2029/30

0.000 0.000 0.000 0.000 0.000 0.000

Reason: 0.000

Funding Source: 0

Project Name:
0

Budget Change: 2024/25 2025/26 2026/27 2027/28 2028/29 2029/30

0.000 0.000 0.000 0.000 0.000 0.000

Reason: 0.000

Funding Source: 0

Total Re-programming 

between years

-0.403 -0.450 -0.450 -0.450 -0.450 -0.500

In the exercise of my delegated powers (Section 1 and 2), I hereby authorise the amendments to the Capital Programme 

summarised above.

CHIEF FINANCE OFFICER: Lizzie Watkin

DATE: Sep-24

CHIEF FINANCE OFFICER (CFO) - EXERCISE OF DELEGATED POWERS & REQUESTS FOR 

ADDITIONAL RESOURCES WITHIN THE CAPITAL PROGRAMME

"Adjustment/addition of scheme in the capital programme which has no effect on the net funding position of the programme

i.e. Additional resources available in the form of Grant, Section 106 contributions etc which fund the addition, "
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Cabinet Meeting

Financial Year:

SECTION 2 - DELEGATED CFO POWERS

Project Name: Sensory Stimulation & Developmental Eqt

Budget Change: 2024/25 2025/26 2026/27

0.015 -0.015 0.000

Funding Source: Borrowing

Reason for movement: Drawback to meet anticipated spend in year

Project Name: Highways Investment Plan

Budget Change: 2024/25 2025/26 2026/27

3.000 -3.000 0.000

Funding Source: Borrowing

Reason for movement: Drawback to meet anticipated spend in year

Project Name: HRA - Refurbishment Of Stock

Budget Change: 2024/25 2025/26 2026/27

0.820 -0.820 0.000

Funding Source: HRA - Refurbishment Of Stock

Reason for movement: Alignment of projected spend

Project Name: Trowbridge Leisure Centre

Budget Change: 2024/25 2025/26 2026/27

0.728 -0.728 0.000

Funding Source: CIL / Borrowing

Reason for movement: Alignment of projected spend

Project Name: HRA - Council House Build Programme (Phase 3)

Budget Change: 2024/25 2025/26 2026/27

2.577 -2.577 0.000

Funding Source: HRA / Grant

Reason for movement: Drawback to meet anticipated spend in year

Project Name: Leisure Requirements

Budget Change: 2024/25 2025/26 2026/27

0.131 -0.131 0.000

Funding Source: Borrowing

Reason for movement: Alignment of projected spend

Project Name: Parking Contactless Machines

Budget Change: 2024/25 2025/26 2026/27

0.120 -0.120 0.000

Funding Source: Borrowing

Reason for movement: Full budget expected to be spent in 24/25

Project Name: Waste Services

Budget Change: 2024/25 2025/26 2026/27

0.400 -0.001 0.000

Funding Source: Borrowing / S106

Reason for movement: Wheelie Bins spend set to increase

Project Name: SEND High Needs

Budget Change: 2024/25 2025/26 2026/27

0.264 -0.264 0.000

Funding Source: Borrowing

Reason for movement: Reprofile of amnticipated spending

Total Delegated Changes Approved 

by Section 151 Officer

8.055 -7.656 0.000 

CHIEF FINANCE OFFICER: Lizzie Watkin

DATE: Sep-24

In the exercise of my delegated powers (Section 1 and 2), I hereby authorise the amendments to 

the Capital Programme summarised above.

17-Sep-24

2024/25

CHIEF FINANCE OFFICER (CFO) - EXERCISE OF DELEGATED 

POWERS & REQUESTS FOR ADDITIONAL RESOURCES WITHIN THE 

CAPITAL PROGRAMME

"Schemes within the capital programme which require the reprogramming of expenditure between years due to scheme 

not progressing as originally anticipated or other circumstances"
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SECTION 2 - DELEGATED CFO POWERS

Project Name: HRA Highway Road Adoptions

Budget Change: 2024/2025 2025/2026 2026/2027 2027/2028 2028/2029 2029/2030 2030/2031

-0.496 0.000 0.000 0.000 0.000 0.496 0.000

Funding Source: HRA 

Reason: Spend reprofiled for years

Project Name: Council House Build Programme (Phase 2)

Budget Change: 2024/2025 2025/2026 2026/2027 2027/2028 2028/2029 2029/2030 2030/2031

-0.067 0.067 0.000 0.000 0.000 0.000 0.000

Funding Source: HRA

Reason: Spend not anticipated in year

Project Name: Libraries Self Service

Budget Change: 2024/2025 2025/2026 2026/2027 2027/2028 2028/2029 2029/2030 2030/2031

-0.050 0.050 0.000 0.000 0.000 0.000 0.000

Funding Source: Borrowing

Reason: Spend reprofile in year

Project Name: Porton Science Park

Budget Change: 2024/2025 2025/2026 2026/2027 2027/2028 2028/2029 2029/2030 2030/2031

-0.881 0.881 0.000 0.000 0.000 0.000 0.000

Funding Source: Borrowing

Reason: Reprofiled to reflect anticipated spend

Project Name: Short Term Depot Provision

Budget Change: 2024/2025 2025/2026 2026/2027 2027/2028 2028/2029 2029/2030 2030/2031

-1.716 1.716 0.000 0.000 0.000 0.000 0.000

Funding Source: Borrowing

Reason: Reprofiled to reflect anticipated spend

Project Name: Central Area Depot & Strategy

Budget Change: 2024/2025 2025/2026 2026/2027 2027/2028 2028/2029 2029/2030 2030/2031

-5.287 1.287 4.000 0.000 0.000 0.000 0.000

Funding Source: 0

Reason: Reprofiled to reflect anticipated spend

Project Name: A3250 Melksham Bypass LLM

Budget Change: 2024/2025 2025/2026 2026/2027 2027/2028 2028/2029 2029/2030 2030/2031

-3.069 -3.315 -0.140 -38.120 -42.699 2.697 84.646

Funding Source: CIL / Grant

Reason: Budget not needed in year due to delayed start

Project Name: A350 Chippenham Bypass (Ph 4&5) MRN

Budget Change: 2024/2025 2025/2026 2026/2027 2027/2028 2028/2029 2029/2030 2030/2031

-8.000 0.000 8.000 0.000 0.000 0.000 0.000

Funding Source: CIL / Grant

Reason: Reprofiled to reflect anticipated spend

Project Name: A338 Salisbury Junction Improvements MRN

Budget Change: 2024/2025 2025/2026 2026/2027 2027/2028 2028/2029 2029/2030 2030/2031

-1.796 1.796 0.000 0.000 0.000 0.000 0.000

Funding Source: CIL / Grant

Reason: Reprofiled to reflect anticipated spend

Project Name: Drainage Improvements

Budget Change: 2024/2025 2025/2026 2026/2027 2027/2028 2028/2029 2029/2030 2030/2031

-0.315 0.315 0.000 0.000 0.000 0.000 0.000

Funding Source: Borrowing

Reason: Reprofiled to reflect anticipated spend

Project Name: Local Highway Footway Improvement 

Budget Change: 2024/2025 2025/2026 2026/2027 2027/2028 2028/2029 2029/2030 2030/2031

-0.500 0.500 0.000 0.000 0.000 0.000 0.000

Funding Source: CIL / Grant

Reason: Reprofiled to reflect anticipated spend

Project Name: Integrated Transport

Budget Change: 2024/2025 2025/2026 2026/2027 2027/2028 2028/2029 2029/2030 2030/2031

-0.250 0.250 0.000 0.000 0.000 0.000 0.000

Funding Source: Grant DfT

Reason: Spend reprofile in year

Project Name: ICT Applications

Budget Change: 2024/2025 2025/2026 2026/2027 2027/2028 2028/2029 2029/2030 2030/2031

-3.179 0.000 1.550 1.629 0.000 0.000 0.000

Funding Source: Borrowing

Reason: Reprofiled to reflect anticipated spend

not progressing as originally anticipated or other circumstances"

CHIEF FINANCE OFFICER (CFO) - EXERCISE OF DELEGATED POWERS & REQUESTS FOR 

ADDITIONAL RESOURCES WITHIN THE CAPITAL PROGRAMME

"Schemes within the capital programme which require the reprogramming of expenditure between years due to scheme 
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Project Name: ICT Business as Usual

Budget Change: 2024/2025 2025/2026 2026/2027 2027/2028 2028/2029 2029/2030 2030/2031

-0.380 0.000 0.380 0.000 0.000 0.000 0.000

Funding Source: Borrowing

Reason: Reprofiled to reflect anticipated spend

Project Name: ICT Other Infrastructure

Budget Change: 2024/2025 2025/2026 2026/2027 2027/2028 2028/2029 2029/2030 2030/2031

-0.598 0.000 0.000 0.598 0.000 0.000 0.000

Funding Source: Borrowing

Reason: Reprofiled to reflect anticipated spend

Project Name: ICT Get Well

Budget Change: 2024/2025 2025/2026 2026/2027 2027/2028 2028/2029 2029/2030 2030/2031

-1.988 0.000 1.000 0.988 0.000 0.000 0.000

Funding Source: Borrowing

Reason: Reprofiled to reflect anticipated spend

Project Name: Housing Acquisitions

Budget Change: 2024/2025 2025/2026 2026/2027 2027/2028 2028/2029 2029/2030 2030/2031

-8.418 0.000 8.418 0.000 0.000 0.000 0.000

Funding Source: Borrowing

Reason: Reprofiled to reflect anticipated spend

Project Name: Canon's House

Budget Change: 2024/2025 2025/2026 2026/2027 2027/2028 2028/2029 2029/2030 2030/2031

-0.500 0.500 0.000 0.000 0.000 0.000 0.000

Funding Source: Borrowing

Reason: Reprofiled to reflect anticipated spend

Project Name: South Chippenham

Budget Change: 2024/2025 2025/2026 2026/2027 2027/2028 2028/2029 2029/2030 2030/2031

-0.138 0.100 0.038 0.000 0.000 0.000 0.000

Funding Source: Borrowing

Reason: Reprofiled to reflect anticipated spend

Project Name: Park & Ride Solar Panel Canopies

Budget Change: 2024/2025 2025/2026 2026/2027 2027/2028 2028/2029 2029/2030 2030/2031

-1.500 1.500 0.000 0.000 0.000 0.000 0.000

Funding Source: Borrowing

Reason: Reprofiled to reflect anticipated spend

Project Name: Health & Wellbeing Schemes 

Budget Change: 2024/2025 2025/2026 2026/2027 2027/2028 2028/2029 2029/2030 2030/2031

-1.730 0.317 1.413 0.000 0.000 0.000 0.000

Funding Source: Borrowing

Reason: Reprofiled to reflect anticipated spend

Project Name: Capital Receipt Enhancement

Budget Change: 2024/2025 2025/2026 2026/2027 2027/2028 2028/2029 2029/2030 2030/2031

-0.542 0.542 0.000 0.000 0.000 0.000 0.000

Funding Source: Capital Receipts

Reason: Reprofiled to reflect anticipated spend

Project Name: Silverwood Special School

Budget Change: 2024/2025 2025/2026 2026/2027 2027/2028 2028/2029 2029/2030 2030/2031

-3.443 2.745 0.698 0.000 0.000 0.000 0.000

Funding Source: Borrowing

Reason: Reprofiled to reflect anticipated spend

Project Name: Stonehenge School Replacement of Lower Block

Budget Change: 2024/2025 2025/2026 2026/2027 2027/2028 2028/2029 2029/2030 2030/2031

-0.100 0.100 0.000 0.000 0.000 0.000 0.000

Funding Source: Borrowing

Reason: Reprofiled to reflect anticipated spend

Project Name: Council House Build Programme (Phase 3)

Budget Change: 2024/2025 2025/2026 2026/2027 2027/2028 2028/2029 2029/2030 2030/2031

0.000 -8.365 51.707 -6.782 -24.780 -11.779 0.000

Funding Source: HRA / Grant

Reason: Reprofiling in line with plan

Project Name: Early Years & Childcare

Budget Change: 2024/2025 2025/2026 2026/2027 2027/2028 2028/2029 2029/2030 2030/2031

-0.965 0.965 0.000 0.000 0.000 0.000 0.000

Funding Source: S106

Reason: Reprofiling of various projects

Project Name: Early Years Buildings

Budget Change: 2024/2025 2025/2026 2026/2027 2027/2028 2028/2029 2029/2030 2030/2031

-0.130 0.130 0.000 0.000 0.000 0.000 0.000

Funding Source: Borrowing

Reason: Reprofiled to reflect anticipated spend



Appendix D: Capital Programme Adjustments Quarter One 2024/25 (Page 6) 

 
 

Project Name: Basic Need

Budget Change: 2024/2025 2025/2026 2026/2027 2027/2028 2028/2029 2029/2030 2030/2031

-8.980 3.980 5.000 0.000 0.000 0.000 0.000

Funding Source: 0

Reason: Reprofiling of various projects

Project Name: Schools Maintenance & Modernisation

Budget Change: 2024/2025 2025/2026 2026/2027 2027/2028 2028/2029 2029/2030 2030/2031

-1.005 1.005 0.000 0.000 0.000 0.000 0.000

Funding Source: 0

Reason: Reprofiling of various projects

Project Name: Trowbridge Future High Streets

Budget Change: 2024/2025 2025/2026 2026/2027 2027/2028 2028/2029 2029/2030 2030/2031

-0.738 0.738 0.000 0.000 0.000 0.000 0.000

Funding Source: Grant

Reason: Town Hall project reprofiled

Project Name: Wiltshire Ultrafast Broadband

Budget Change: 2024/2025 2025/2026 2026/2027 2027/2028 2028/2029 2029/2030 2030/2031

-1.011 1.011 0.000 0.000 0.000 0.000 0.000

Funding Source: Grant / Borrowing

Reason: Reprofiled to reflect anticipated spend

Project Name: High Needs Capital Allowance

Budget Change: 2024/2025 2025/2026 2026/2027 2027/2028 2028/2029 2029/2030 2030/2031

-4.851 4.851 0.000 0.000 0.000 0.000 0.000

Funding Source: Grant DfE

Reason: Reprofiled to reflect anticipated spend

Project Name: Evolve

Budget Change: 2024/2025 2025/2026 2026/2027 2027/2028 2028/2029 2029/2030 2030/2031

-0.050 0.050 0.000 0.000 0.000 0.000 0.000

Funding Source: Borrowing

Reason: Reprofiled to reflect anticipated spend

Project Name: Fleet Vehicles

Budget Change: 2024/2025 2025/2026 2026/2027 2027/2028 2028/2029 2029/2030 2030/2031

-1.450 1.450 0.000 0.000 0.000 0.000 0.000

Funding Source: Borrowing

Reason: Reprofiled to reflect anticipated spend

Project Name: Salisbury Future High Streets

Budget Change: 2024/2025 2025/2026 2026/2027 2027/2028 2028/2029 2029/2030 2030/2031

-1.610 1.610 0.000 0.000 0.000 0.000 0.000

Funding Source: Grant / Borrowing

Reason: Reprofiling of various projects

Project Name: Non-commercial Property Purchases

Budget Change: 2024/2025 2025/2026 2026/2027 2027/2028 2028/2029 2029/2030 2030/2031

-0.019 0.000 0.019 0.000 0.000 0.000 0.000

Funding Source: Borrowing

Reason: Not required in year

Total Re-programming 

between years

-65.750 16.773 82.083 -41.686 -67.479 -8.587 84.646

In the exercise of my delegated powers (Section 1 and 2), I hereby authorise the amendments to the Capital Programme 

summarised above.

CHIEF FINANCE OFFICER: Lizzie Watkin

DATE: Sep-24


