
 
2020 2021 2022 2023 2024 2025  

 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4  

A303 Stonehenge (Delivered by Highways England) Approvals Construction (preliminary works Autumn 2020 – Main works Winter 2021 – Open to Traffic Winter 2026) 

 

Yarnbrook West Ashton (Delivered by Developer) FBC Construction 
               

               

Chippenham Futures 
Detailed Design Planning 

Construction 
        

Procurement         

Melksham Bypass OBC 
 

Planning FBC 
   

Procurement Construction 

 

     

Salisbury (Exeter St, Harnham, Park Wall) OBC FBC 
 

Procurement Construction 
            

             

Salisbury Recovery Wide programme of funded and unfunded projects – all with assumption that delivery could occur prior to 2025 

 

A36 Southampton Road 
  

Joint Study with HE 
                 

                   

Chippenham Accessibility (LEP funded) Construction 
                   

                   

Trowbridge Future High Streets Bid/OBC/FBC Construction 
        

        

           

Awaiting Approval           

DfT Bus/Cycle invitation (£5bn) 
    

Develop/Design/Delivery 
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MRN/LLM2 schemes (Westbury Bypass) 
                

SOBC & STB approvals? 
                

A350 Chippenham (Phases 4 & 5) 
  

FBC Procurement Construction 
          

            

M4 Junction 17 (HIF & others) 
           

Construction 
         

                    

Pinch Point – Longfield Gyratory 
  

FBC Construction 
                

                  

Response to RIS 2 – N/S Strategic Study (M4 to South Coast) 

  

Input to Strategic Study 

         

           

 


