
 
Appendix Four: Active Travel update 
 

Scheme Name Location Description Funding Status 

Hilperton 
Road, 
Trowbridge 

The Halve to 
Quarter Way 
Lane 

Cycle Super Highway, Two 
Toucan Crossing & Shared 
Use path 

Integrated 
Transport 
Block (ITB) / 
Section 106 
(S106) 

Cabinet Member decision made. Construction commenced 
10/01/2022 - Anticipated duration 10 Weeks. 

Hilperton Road 
to Melksham 

A361 Hilperton 
Road, 
Trowbridge to 
Melksham via 
Semington 

Cycle path comprising 
segregated cycle facilities, 
shared-use paths, point 
closures and utilisation of 
a country byway 

EATF2 
(Emergency 
Active 
Travel Fund 
Tranche 2) 

Design is ongoing. Cabinet Member decision to proceed 
with Byway option approved. Design issues have been 
raised with surface material and horse riders - Atkins 
preparing Technical Note. March construction 
(commencement) is programmed. 

Easton Lane Easton Lane 
linking 
Corsham and 
Chippenham 

The route is part of NCN 
403 that runs between 
Corsham and 
Chippenham. The scheme 
comprises a point closure 
and signage improvements 
at the Corsham end. 

EATF2 Cabinet Member report on consultation signed off. Statutory 
consultation has been completed - Awaiting confirmation on 
whether objections have been received. Potential Cabinet 
Member report required. Design work is ongoing. 
Construction programmed for March 2022. 

Winsley to 
Bradford on 
Avon 

  Shared use path linking St 
Lawrence School & 
Winsley 

ITB Scheme delayed from Summer 2021 due to A36 Cleveland 
Bridge works. Planned for summer 2022. Design work 
ongoing. Addition of street lighting considered to negatively 
impact bat population, and has been removed from the 
proposal. 

RWB to 
Swindon SUP 

Between Royal 
Wootton 
Bassett and 
Swindon 

Shared-use path partly on 
the highway but mainly 
across open country. 
Estimated cost £4.7m. 

NH Cycling 
Designated 
Funding 
plus £100k 
local 
contribution  

A preferred route has been agreed comprising of the 
western section along local roads and the greenway across 
fields. National Highways (NH) are managing the land 
negotiations for the greenway, which are still underway. The 
feasibility business case was recently updated and £400k of 
NH designated funds was approved for the detailed design 
of the scheme in 2022/23. 



Scheme Name Location Description Funding Status 

Mill Road Pear Tree 
Apartments, 
Mill Road, 
Salisbury 

Shared-use path on Mill 
Road from Chrchfields to 
the rail station. 

S106 Constructed in July 2021. Network Rail consents and land 
dedication needs to be finalised - ongoing and awaiting NR 
response. 

Longhedge to 
Old Sarum 
eastern Path 

Old Sarum / 
Longhedge 
Village 

Connecting SUPs between 
the two housing 
developments 

S106 Land acquisition is complete. Design work being 
undertaken. Laverstock and Ford PC have agreed to take on 
unregistered strip that will be adopted by WC. Vegetation 
removed and topographic survey undertaken. Once the 
survey results are returned, design work can proceed with a 
view to constructing in 2022/23.  

The Centre The Centre, 
Amesbury 

Shared-use path from 
School Lane to the High 
Street 

NH Cycling 
Designated 
Funding  

Atkins completed design work. Town Council and 
Councillors support the scheme. Construction anticipated 
March 2022, but still subject to discussion with WC Tree 
Officer (ongoing). 

Rudloe to 
Corsham 
footway  

B3109 Rudloe 
and Corsham 
(Park Place to 
Skynet Drive) 

Provision of new footway 
(230m) between Rudloe 
and Corsham 

Active 
Travel Fund 

Design will proceed when the outcome of Active Travel Fund 
bid is announced. 

Green Lane  Bishopsdown to 
Longhedge  

Upgrade of RoW to 
connect to the Old Sarum 
development  

Active 
Travel Fund 

Topographic survey is complete. Design will proceed when 
the outcome of Active Travel Fund bid is announced. 

 
 


