
 

ANNEX 3 
 

 Capital Budget Risk Assessment for the month ending December 2007 
  

1 Compulsory Purchase Scheme (Sandy Lane) 
 Progress on this scheme is extremely slow - original plan to achieve capital receipt to fund 

future schemes seems unlikely 
  

2 Leisure Centres 
 Use of resources to fund enhancements is not progressing 
  

3 Bath Road Development 
 Unitary likely to overtake progression of this project 
  

4 Malmesbury Station Car Park Scheme 
 Delays due to Members changing size of scheme could result in possible savings not 

being achieved 
  

5 Unitary impact on all IT schemes making prediction of costs for 2008/09 uncertain  
  

6 Enhancements 

 
Improvement works/replacement (Workshop Extension) to NWDC assets is being 
considered as part of the wider C&A improvement plan. 

  
7 Phelps Parade 

 

This scheme has been approved in principle by the Executive, however the formal 
business case and funding has not yet been presented to the Executive for approval. 
Therefore it will need to be the subject of a capital bid for 2008/09.  The proposal to 
enhance the remainder of the Parade plus continuing rising costs are likely to require a bid 
of £1.5m.   

  
  
  
Note: 
The format of this Annex has been changed since Month 08 

 
 


