
 

ANNEX 3 
 

 Capital Budget Risk Assessment for the month ending May 2008 
  

1 Compulsory Purchase Scheme (Sandy Lane) 
Waiting approval from the Secretary of State – Legal Services Manager to review scheme 

 
 

  
2 Leisure Centres 

 Use of resources to fund enhancements is progressing 
 

  
3 Bath Road Development 

 
Moving forward in conjunction with Wiltshire County Council  
 

  
4 Malmesbury Station Car Park Scheme 

Revised scheme being developed 
 
 

 
5 

 
Unitary impact on all IT schemes making prediction of costs for 2008/09 uncertain, at this 
time  

  
6 Enhancements 

 

Improvement works/replacement (Workshop Extension) to NWDC assets is being 
considered as part of the wider C&A improvement plan.  Approval has been sought in 
respect of office accommodation.  There is concern as to whether all schemes can be 
delivered within the total budget of £220k 

  
7 Phelps Parade 

 
Has been approved, total budget for all 3 elements £1.5m.  Contracts being signed during 
June.  

  

  
  
  
  
 
 

 
 


