
REPORT TO THE Final Accounts and Audit
Committee

Report No.12

Date of Meeting 26/02/2007

Title of Report Project Management Audit Report

Link to Corporate Priorities No links to corporate priorities, however links to corporate aims:

2. To ensure high quality, cost effective services.

4. To safeguard and enhance the assets and resources of North
Wiltshire and the wider community.

Public Report Yes

Summary of Report

To present to the Final Accounts and Audit Committee the Project Management audit report
completed in November 2006

Officer Recommendations

That the contents of the report is noted.

Other than those implications agreed with the relevant Officers and referred to below, there are no other
implications associated with this report.

Financial
Implications

Legal Implications Community &
Environmental

Implications

Human Resources
Implications

Equality &
Diversity

Implications

NONE NONE NONE NONE NONE

Contact Officer Rob Granger     Audit Manager     01249 706221
rgranger@northwilts.gov.uk



1. Introduction

1.1 At its meeting on 20th November 2006 the Final Accounts and Audit Committee
resolved that in future any audit reports achieving an opinion of less than
“Satisfactory” should be referred to the committee.

1.2 This means that in future any in house audits awarded an assurance opinion of
Limited (4) or None (5) and any IT audits awarded an opinion of Limited (3) or No
Assurance (4) will be referred to the committee.

2. Options and Options Appraisal

2.1 Option 1: To note the attached report.

2.2 Option 2: None

3. Background Information

3.1 As a result of a joint tender entered into by Kennet District Council, Salisbury District
Council and North Wiltshire District Council the audit contract for Information
technology audits was awarded to Deloitte.

3.2 As part of the 12 days the Council purchases in every year an audit of Project
Management was undertaken by Deloitte.

3.3 Whilst the focus of the audit was around the arrangements in place for managing IT
projects, the scope of the audit also included the wider project management
arrangements in the Council.

3.4 Though the auditors were highly complimentary about a number of practices in place,
and were generally pleased with the approach adopted by the ICT Team, they did
raise concerns about the Council wide approach to project management and
therefore awarded an assurance opinion of Limited (3).

3.5 The resulting action plan was discussed and agreed with the Audit Manager and the
ICT Services Team Leader. A number of the recommendations require action to be
taken by the Corporate Management Board, in terms of the corporate approach to be
adopted by NWDC, and the Audit manager and ICT Services Team Leader are
currently working together to prepare a report for CMB for their consideration.

Implications

N/A

Risk Analysis

N/A

Appendices:
• Appendix 1 – Project Management audit report
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Documents Used in
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Report:

• None

Previous Decisions Connected with this Report

Report Committee & Date Minute Reference

None N/A N/A


