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AGENDA  
 
Meeting: Joint Strategic Economic Committee (SWLEP) 

Place: Committee Room A - Council Offices, Monkton Park, 

Chippenham SN15 1ER 

Date: Tuesday 14 February 2017 

Time: 9.00 am 
 

 
Please direct any enquiries on this Agenda to Kieran Elliott of Democratic Services, 
County Hall, Trowbridge, BA14 8JN direct line 01225 718504 or email 
kieran.elliott@wiltshire.gov.uk 
 
All public reports referred to on this agenda are available on the Wiltshire Council 
website at www.wiltshire.gov.uk 
 
Press enquiries to Communications on direct lines (01225) 713114 / 713115 
 

 
Membership: 
Cllr Baroness Scott of Bybrook OBE 
(Chairman) 

Leader of Wiltshire Council 

Cllr David Renard 
(Vice-Chairman) 

Leader of Swindon Borough Council 

Cllr John Thomson Wiltshire Deputy Leader and Cabinet Member 
for Communities, Campuses, Area Boards and 
Broadband 

Cllr Russell Holland Swindon Cabinet Member for Finance 
Cllr Fleur de Rhé-Philipe Wiltshire Cabinet Member for Economic 

Development, Skills, Strategic Transport and 
Strategic Property 

Cllr Garry Perkins Swindon Cabinet Member for Economy, 
Regeneration and Skills 

http://www.wiltshire.gov.uk/


Page 2 

 

 
 

Non-Voting Membership: 
Mr John Mortimer Chairman of the Swindon and Wiltshire Local 

Enterprise Partnership (SWLEP) 
Mr Adam Schallamach Vice-Chairman of the Swindon and Wiltshire 

Local Enterprise Partnership (SWLEP) 
 

 
Substitutes: 
Cllr Brian Ford Swindon Cabinet Member for Streetsmart 
Cllr Dale Heenan Swindon Cabinet Member for Highways, 

Strategic Planning, Sustainability and 
Transport 

Cllr Toby Sturgis Wiltshire Cabinet Member for Strategic 
Planning, Development Management, 
Strategic Housing, Operational Property and 
Waste 

Cllr Dick Tonge Wiltshire Cabinet Member for Finance 
Cllr Stuart Wheeler Wiltshire Cabinet Member for Hubs, Heritage 

and Arts, Governance and Support Services 
Cllr Oliver Donachie Swindon Cabinet Member for Housing and 

Homelessness 
 

RECORDING AND BROADCASTING NOTIFICATION 

Wiltshire Council may record this meeting for live and/or subsequent broadcast on the 

Council’s website at http://www.wiltshire.public-i.tv.  At the start of the meeting, the 

Chairman will confirm if all or part of the meeting is being recorded. The images and 

sound recordings may also be used for training purposes within the Council. 

 

By entering the meeting room you are consenting to being recorded and to the use of 

those images and recordings for broadcasting and/or training purposes. 

 

The meeting may also be recorded by the press or members of the public. 

  

Any person or organisation choosing to film, record or broadcast any meeting of the 

Council, its Cabinet or committees is responsible for any claims or other liability resulting 

from them so doing and by choosing to film, record or broadcast proceedings they 

accept that they are required to indemnify the Council, its members and officers in 

relation to any such claims or liabilities. 

 

Details of the Council’s Guidance on the Recording and Webcasting of Meetings is 

available on the Council’s website along with this agenda and available on request. 

If you have any queries please contact Democratic Services using the contact details 

above. 

http://www.wiltshire.public-i.tv/


 
 
 

AGENDA 

Part I 

Items to be considered while the meeting is open to the public. 

1   Apologies  

 To receive any apologies or substitutions for the meeting. 
 

2   Minutes (Pages 7 - 42) 

 To approve the minutes of the meeting held on 15 December 2016. 
 
To receive the minutes of the SWLEP Board meeting held on 24 November 
2016. 
 

3   Declarations of Interest  

 To receive any declarations of disclosable interests or dispensations granted by 
the relevant Standards Committee. 
 

4   Chairman's Announcements  

 To receive any announcements through the Chair. 
 

5   Public Participation  

 The Council welcomes contributions from members of the public. 
 
Statements 
If you would like to make a statement at this meeting on any item on this 
agenda, please register to do so at least 10 minutes prior to the meeting. Up to 
3 speakers are permitted to speak for up to 3 minutes each on any agenda item. 
Please contact the officer named on the front of the agenda for any further 
clarification. 
 
Questions  
To receive any questions from members of the public or members of the 
Council received in accordance with the constitution. 
 
Those wishing to ask questions are required to give notice of any such 
questions in writing to the officer named on the front of this agenda no later than 
5pm 7 February 2017 in order to be guaranteed of a written response. In order 
to receive a verbal response questions must be submitted no later than 5pm on 
9 February 2017. Please contact the officer named on the front of this agenda 
for further advice. Questions may be asked without notice if the Chairman 
decides that the matter is urgent. 
 



 
 
 
 

 

 
 
 

Details of any questions received will be circulated to Committee members prior 
to the meeting and made available at the meeting and on the Council’s website. 
 

6   SWLEP Commissioning Board Highlight Reports (Pages 43 - 106) 

 Highlight Reports for each project and an overall summary table are presented 
for all Local Growth Fund and other Local Enterprise Partnership projects.    
 

7   Outcomes of Local Growth Deal Round 3  

 To receive an update on progress regarding the submission of 28 July 2016. 
 

8   Summary of Funding Streams, to include LGF 1 and 2 profiling (Pages 107 
- 118) 

 To provide members with a summary of each of the funding streams being used 
within SWLEP programmes to assist understanding. 
 

9   European Structural and Investment Funds (ESIF) Programme 2014-2020 
(Pages 119 - 122) 

 To receive an update report. 
 

10   Functional Economic Market Area (FEMA)/ Strategic Housing Market 
Assessment Area (SHMAA) Update  

 A report will be circulated following the meeting of the Joint Working Group on 7 
February 2017. 
 

11   SWLEP Assurance Framework (Pages 123 - 238) 

 The development and review of the Assurance Framework is a requirement for 
all Local Enterprise Partnerships by Government and it sits within the wider 
SWLEP Governance Framework.  The Assurance Framework includes the 
process for the prioritisation and allocation of funding to LEPs, such as the 
Local Growth Fund, to deliver schemes and initiatives.    
 
The Committee is asked to endorse the decision of the SWLEP Board on 
revisions the Assurance Framework. 
 

12   Forward Work Plan and Date of Next Meeting (Pages 239 - 244) 

 To consider the forward work programme and the date of the next meeting. 



 
 
 
 

 

 
 
 

13   Urgent Items  

 Any other items of business which the Chairman agrees to consider as a matter 
of urgency. 
 

Part II 

Items during whose consideration it is recommended that the public should be 
excluded because of the likelihood that exempt information would be disclosed. 



This page is intentionally left blank



 
 
 

 
 

JOINT STRATEGIC ECONOMIC COMMITTEE (SWLEP) 
MINUTES OF THE JOINT STRATEGIC ECONOMIC COMMITTEE (SWLEP) 
MEETING HELD ON 15 DECEMBER 2016 AT COMMITTEE ROOM C - COUNCIL 
OFFICES, MONKTON PARK, CHIPPENHAM, SN15 1ER. 

 
Present: 

 
Cllr David Renard (Chairman), Cllr John Thomson, Cllr Russell Holland, 
Cllr Fleur de Rhé-Philipe, Cllr Toby Sturgis (Substitute) and Cllr Oliver Donachie 
(Substitute) 

 
Also  Present: 
Richard Bell, Paddy Bradley, Alistair Cunningham, Ian Durston, John Gilbert, Becky 
Holloway, Vanessa Joseph, John Mortimer 

 
 
  

 
52 Apologies 

 
Apologies were received from Cllr Baroness Scott of Bybrook OBE (substituted by 
Cllr Toby Sturgis), Cllr Garry Perkins (substituted by Cllr Oliver Donachie), and Dr 
Carlton Brand.  
 

53 Declarations of Interest 
 
There were no interests declared 
 

54 Minutes 
 
Minutes of the meeting held on 12 October 2016 were presented for consideration 
and it was  
 
Resolved: 
To approve and sign as a true and correct record. 
 

55 Chairman's Announcements 
 
There were no announcements.  
 

56 Public Participation 
 
There were no questions or statements.  
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57 SWLEP Commissioning Board Highlight Reports 
 
Ian Durston, programme manager, presented the report circulated with the agenda, 
and described the progress made on the projects under each of the seven funding 
schemes (Local Growth Fund; Department for Transport – LGF; Department for 
Transport – Retained; City Deal; Careers and Enterprise Company; Department of 
Business, Energy, and Industrial Strategy; Growing Places Infrastructure Fund). He 
highlighted the following points: Issues that had delayed work to the Porton Science 
Park had been resolved and the project was now underway; That the proposed work 
to junction 15 of the M4 would be funded from a different source, releasing 
£3.7million back into the LEPs budget to be split between the Wiltshire Ultrafast 
Broadband programme, Swindon Art Gallery, and Salisbury Plain Heritage Project; 
That issues relating to the Swindon Bus Exchange had been resolved and the project 
would restart in February 2017; That match funding from the private sector for work 
on Chippenham station ticket office and front area had been secured as planned and 
permission would be sought to start this work prior to the sign off of the wider 
Chippenham Station Hub project; That there had been changes to the original Career 
Transition Partnership (CTP) contract with the military, and that this had led to 
difficulties in accessing the originally proposed number of learners under the scheme; 
and that an extension was being sought in relation to the commencement of the 
Kimmerfields project. 
 
In response to questions from the meeting, it was reported that: the RAG rating for 
the Swindon Bus Exchange project would move to green following formal LEP 
approval of the new completion date; that the Greenbridge roadworks “amber” rating 
was due to the original completion date not having been updated; and there was still 
an ongoing agreement with the Career Transition Partnership (CTP) to signpost 
army-leavers to the LEP, that the anticipated close-relationship had not developed as 
expected, but that ongoing contact with the military would be maintained through the 
voluntary sector and a position on the management board. With respect to the CTP, it 
was also suggested that the apprenticeship-levy to be introduced in April 2017 could 
lead to increased engagement at the higher level. 
 
The chairman thanked Ian Durston for the update, and Paddy Bradley added that in a 
recent conversation with BEIS it had been noted that the performance management 
of SWLEP projects was of excellent quality. 
 
Resolved: 
To note the report 
 

58 Local Growth Fund Finance Summary 
 
The report was presented and it was explained that the budget for 2016-17 would 
show all allocated funds had been spent, but that any underspend could be retained 
for the following year. Where necessary, Swindon and Wiltshire Councils would 
assist by allocating expenditure to other capital projects to ensure full use of the local 
growth fund allocation. 
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Resolved: 
To approve the report in principle and to receive a more detailed paper in 
January 2017 
 
 

59 Local Growth Fund Update 
 
A report was tabled at the meeting and it was explained that the final figures would 
be made available shortly. The priority placed on skills by the LEP was reflected in 
the Growth Deal’s proposed projects, which included: Salisbury Campus; Lackham 
Campus; and the Maltings. The agreed funding for projects was due to become 
available from April 2017, with opportunities for competing for funding for currently 
un-funded projects in early 2017. 
 
In response to questions it was confirmed that the board had submitted the Growth 
Deal to DCLG in July 2016 which had proposed 11 projects for funding and that 
these had been given a priority order. DCLG had not made an assessment of the 
individual projects but had approved the whole deal based on its capacity for 
delivering government priorities whether the LEP was in a devolution area, and the 
overall contribution of the private sector. The presumption would be that the 
proposed priority projects will remain and should other projects be proposed for 
funding there would need to be a justification for ranking them higher than the original 
11. It was suggested that there may be specific criteria for the new funds available 
and that it could be sensible to put forward projects which most met those 
requirements regardless of their current priority order. It was also hoped that there 
would be more opportunity for businesses to get involved in backing schemes.  
 
Resolved: 
To recommend to the LEP that the priority list is retained but to be mindful of 
new projects coming forward in order to ensure new opportunities are not 
missed. 
 
 

60 European Structural Investment Fund Update 
 
A report from Julian Head was presented and the following issues were highlighted: 
That the government would honour any grants awarded that met government 
priorities and offered value for money, but that new requirements would be brought in 
for any new projects; that the fund would continue until the UK’s final exit from the 
European Union rather than simply the invoking of Article 50; and that discussions 
were taking place around a replacement fund post-EU.  
 
The meeting’s attention was drawn to page 86 of the report where it was reported 
that 74% of the European Social Fund had been allocated to date. Attention was also 
drawn to the bids made to the European Agricultural Fund for Rural Affairs (EAFRD) 
which focused on areas not covered by the growth deal. 
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In response to questions, it was reported that the managing agents for the fund were 
DCLG and DWP for legal purposes but that the LEP was acknowledged as a key 
advisory forum and the majority of agencies are happy to share their information with 
the LEP in this capacity.  
 
Resolved: 
To note the update 
 

61 Forward Work Plan 
 
Four items for inclusion on future agendas were presented and agreed upon. It was 
suggested that a summary of each of the funding streams would be helpful for newer 
members of the group and Paddy Bradley agreed to develop this to send out. 
 
Resolved: 
To approve future items for consideration including: 
- Assurance Framework – February/April 2017 
- Higher Futures Action Plan – June 2017 
- SHMAA (Strategic Housing Market Assessment Area)/FEMA (Functional 

Economic Market Area) Updates 
 

62 Date of the Next Meeting 
 
The date of the next scheduled meeting was confirmed as 14 February 2017 
 

63 Urgent Items 
 
There were no urgent items.  
 

 

 
(Duration of meeting:  9.30  - 10.40 am) 

 
 
 

The Officer who has produced these minutes is Becky Holloway, of Democratic 
Services, direct line 01225 718063, e-mail becky.holloway@wiltshire.gov.uk 

 
Press enquiries to Communications, direct line (01225) 713114/713115 

 

Page 10

mailto:becky.holloway@wiltshire.gov.uk


Page 11



Page 12



Page 13



Page 14



Page 15



Page 16



Page 17



Page 18



Page 19



Page 20



Swindon and Wiltshire  
Local Enterprise Partnership  

 
New Eastern Villages (NEV) Update 

24th November 2016 

  

Andy Evans, Corporate Director of Economy, Regeneration & Skills 

Samantha Howell, Strategic Allocations Planning Manager & NEV Programme Lead 

Laura Jones, NEV Programme Manager  

P
age 21

http://oneswindon/


• Strategic Context  

• NEV Vision  

• Update on SBC NEV Programme Governance  

• Programme overview & risk management  

• Current planning applications  

• Local Growth Deal  

• Update on Greenbridge Roundabout Improvement Scheme  

• AOB 
 

 
   

     Structure of Presentation 

P
age 22



 

Tadpole Farm:  
1,695 + 5ha emp 

Kingsdown:  
1,650 

NEV: 8,000 + 
40ha emp 

Commonhead: 
890 + 15ha emp 

Wichelstowe: 4,500 
+12.5ha emp 

Strategic Context 

P
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Strategic Overview 

 - Strategic allocation in Adopted Local Plan  

 - Largest planned new greenfield urban extension in the country 

 - Strategic infrastructure (benefits Swindon & Wiltshire as a whole) 

 - 8,000 new homes 

 - 40 hectares employment 

 - District Centre and local centres/community hubs 

 - Health and leisure facilities  

 - New Secondary School 

 - New Primary schools /extension to South Marston school 

  

P
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New Eastern Villages - Vision 

P
age 25



Cabinet Programme  
Co-Sponsor 

Cllr Toby Elliott 

Programme Board 
Programme 

Sponsor 
Andy Evans 

Cabinet Member Advisory Group(CMAG) 
 
 

Service 
Specialist 

Rob 
Richards 

Service 
Specialist 

Richard Bell 

Service  
Specialist 

Jason Humm 

Programme 
Lead 

Sam Howell 

Finance 
Paul Smith 

Programme 
Manager 

Laura Jones 

   
  Cllr Tim Swinyard 
  Cllr Gary Sumner 
  Cllr Kevin Parry 
  Cllr Vera Tomlinson 
  Cllr Jim Robbins 
  Cllr Chris Watts 
  Cllr Stan Pajak 
   

Strategic 
Transport 

Commissioner 
John Seddon 

     NEV Programme Governance 
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Enabling 
functions 

Secondary 
School 

Primary 
School Place 

Planning 

South 
Marston 
Primary 
School 

Extension 

Viability 
Assessment 

Landscape 
Strategy 

Planning 
Applications 

Neighbourhood 
Planning 

Drainage 
Strategy 

Local Growth 
Fund 

Bridge 
Strategy 

Transport 
Package 

Equalisation 
Framework 

S106 

Andy Evans 

Sam Howell 

Laura Jones 

Kehinde 
Awojobi 

Jason Humm Sam Howell 
Russell 

Weymouth 
Paul Smith Gareth Cheal 

FSL 

Philippa 
Venables 

District 
Heating 

Footpath 5  
Rail Crossing 

Green 
Infrastructure 

Strategy 

Rob Richards 

Land 
Assembly 

Great Stall 
Bridge 

Southern 
Connector 
Road (SCR) 

Business Case 
 WHJ & SCR 

White Hart 
Junction 

(WHJ) 

A420 
corridor 

A419 
Package 1 

West of A419 
Package 2 

     NEV Programme – Key Workstreams 

Supplementary 
Planning 

Documents / 
Design Codes 
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New Eastern Villages Programme Overview                   Nov 16                 

Overall Programme Status Current Previous 

Local Growth 
Fund 

White Hart Junction G AR 

Southern Connector Road G AR 

Great Stall Bridge G AG 

A420 G AR 

West of A419 Package 2 G G 

Greenbridge Roundabout AG AG 

Highways & 
Infrastructure 

SUDS Vision AG AG 

Bridge Strategy R R 

Transport Package AR AG 

Footpath 5 Rail Crossing G G 

P
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New Eastern Villages Programme Overview                          Nov 2016 

Overall Programme Status Current Previous 

Planning 

Master Plan G AG 

Planning Applications (North of A420) AG AG 

Planning Applications (South of A420) AG AG 

Supplementary Planning Documentation (SPD) G AG 

Landscape 

Landscape & Leisure R AG 

Green Infrastructure Strategy AG N/A 

Education 

Primary Schools and Secondary Schools R G 

South Marston Primary School Extension AR AG 

Land Assembly AR N/A 
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Current Planning Applications  
Highlight Report (February 2016)  

 

 

 
 

Programme Workstream / Workpackage Lead  Previous Current Direction 

New Eastern Villages Planning Applications (North of 
A420) 

Sam Howell  
AG AG 

 

 

What does our path look like? (Milestones) Are we on track? (Issues / Risks) 
 

  

   

   

    

  

  

  

  

    
 
 
 
 
 

 

 Working proactively with applicants towards positive 
recommendations  

 Extensions of time agreed on all submitted planning 
applications 

What have we done in last 2 months? What do we need to do in the next 2 months (Actions) 
 

 Land North of A420 – Ongoing work with applicants to address 
issues raised at workshops in August; S106 negotiations initiated; 
extension of time agreed. 

 South Marston Hotel – Site visit with applicant to discuss drainage 
solution; revised public consultation undertaken and comments 
reviewed; S106 negotiations initiated.  

 Crown Timber – Resolved outstanding issues relating to 
archaeology and highways. 

 
 Land North of A420 – Review revised details and prepare 

application/committee report for Planning Committee. 

 South Marston Hotel – Negotiate S106 agreement with 
applicants and prepare application for planning committee.  

 Crown Timber – Resolve noise issue and prepare 
application for determination. 

 Brook Madison – Review internal consultee comments; 
prepare officer report. 

November 2016 

Milestone Baseline 

(App 

Valid) 

Forecast 

/ Actual 

S/OUT/13/1555 – Land North of A420 (HHT) – 2,380 

dwellings 
Nov 

2013 

Dec 

2016 

S/OUT/15/1985 – Redevelopment of South Marston 

Hotel - 72 dwellings  
Dec 

2015 

Dec 

2016 

S/OUT/14/2058 – Crown Timber – 47 dwellings Dec 

2014 

Nov 

2016 

S/OUT/14/2059 – Thornhill Industrial Estate – 115 

dwellings 

Dec 

2014 

Nov 

2016 

S/PRE/16/1795 – Redevelopment of Brook Madison 

Hotel Site – retail development 

Nov 

2016 

Nov 

2016 

S/16/1760 – South Marston Petrol Station – 

redevelopment of site 

Dec 

2016 

Dec 

2016 
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Current Planning Applications (2)  
Highlight Report (February 2016)  
 

 

 
 

Programme Workstream / Workpackage Lead  Previous Current Direction 

New Eastern Villages Planning Applications (South of 
A420) 

Sam Howell  
AG AG 

 

 

What does our path look like? (Milestones) Are we on track? (Issues / Risks) 
 

  

   

   

    

  

  

  

  

    
 
 
 
 

 

 Working proactively with applicants to work towards 
positive recommendations  

 Extensions of time agreed on all submitted planning 
applications 

What have we done in last 2 months? What do we need to do in the next 2 months (Actions) 
 

 Lotmead Farm Inquiry (both applications) – Currently 
preparing evidence for June 2017.  

 Redlands – Negotiating S106 agreement. 

 Great Stall East – Formal pre-application for a mixed use 
scheme to include up to 1900 dwellings submitted; internal 
consultation ongoing.  

 

 Lotmead (both applications) – Preparation for Public 
Inquiry  

 Redlands – Drafting of committee report; agree S106. 

 Great Stall East – Review internal consultee 
comments; meet with applicants to discuss proposal; 
prepare officer report. 

 
 

November 2016 

Milestone Baseline Forecast / 

Actual 

S/RES/16/1233 – Symmetry Park (The Hub) – 

Unit 1 (Employment)  

Oct 

2016 

Completed 

S/16/1225 – Symmetry Park (The Hub) – Variation 

of Condition 

Oct 

2016 

November 

2016 

S/OUT/15/0753 – Lotmead (Ainscough) – 2,600 

dwellings 

May 

2015 

Completed 

(Refused) 

S/OUT/15/0754 – Lotmead (Ainscough) – 200 

dwellings 

May 

2015 

Completed 

(Refused) 

S/OUT/16/0021 – Redlands (Barberry) – 370 

dwellings  

Dec 

2015 

December 

2016 

S/PRE/16/1829 – Great Stall East – Residential 

Development 

Aug 

2016 

January 

2017 
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Scheme 
Name 

2015/16 

 
2016/17 

 
2017/18 2018/19 2019/20 2020/21 

Total LGF 
Contribution 
(£m) 

Estimate
Scheme 
Cost (£m) 

Cons-
truction 
Dates 

A420 
Corridor 

0.50 2.00 - - - - 2.50 4.975 
Sep 18 -
Aug19 

White 
Hart 
Junction 

0.50 1.00 11.00 10.50 - - 23.00 28.118 
Mar 19-
Feb 21 

Great Stall 

Bridge 
- - 0.50 3.50 3.60 - 7.60 15.334 

Jan 21-
May 22 

 

Southern 
Connector 
Road  

- - - - 5.80 5.80 11.60 18.823 
Oct 19 –
Apr 21 

West of 
A419 – 
Package 
 1 & 2 

1.50 0.50 - - 0.50 1.50 4.00 7.917 
Oct 20 –
May 21 

 

Local Growth Deal – LEP & DfT Funding 

 

• Funding shortfall met by S106 
• WHJ and SCR – Department for Transport ‘Retained Schemes’ 
   

• Package 1 -Greenbridge Roundabout – LGF Grant £ 2m/s106 contributions £3.3m 
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Greenbridge Roundabout Improvement Scheme                               Nov 2016 

• Drainage works 95% complete  

• Kerbing works 90% complete 

• Road foundation 100% complete  

• Final stages of surfacing on Slade Drive, Swindon Rd, Greenbridge Central 

• All surfacing to be completed by mid - December 2016  

 

P
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• Any questions? 

 

• A.O.B 

 

• Thank you 
 

Further information can be found at 
http://www.swindon.gov.uk/info/20031/roads_parking_and_transport/663/new_eastern_villages  

Email: nev@swindon.gov.uk.  

 

Andy Evans: 07824 550395, AEvans@swindon.gov.uk,  

Samantha Howell: 07769 281786, showell@swindon.gov.uk,  

Laura Jones: 07500 226838, ljones2@swindon.gov.uk.  

NEV Update – Questions and AOB 

P
age 35

http://www.swindon.gov.uk/info/20031/roads_parking_and_transport/663/new_eastern_villages
mailto:nev@swindon.gov.uk
mailto:nev@swindon.gov.uk
mailto:AEvans@swindon.gov.uk
mailto:showell@swindon.gov.uk
mailto:ljones2@swindon.gov.uk


M4 J17 Outline Business 

Case 
 

 

SWLEP Board 24 Nov 16 
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Strategic Case 

P
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• Net Present Value: £18.66m 

• Benefit Cost Ratio (BCR): 22.19 

• Qualitative Assessment: Slight Adverse 

• Risk Budget: £0.069m 

• Value for Money (VfM): Very High 

• Sensitivity Tests: demonstrate that the BCR still 

remains in the Very High VfM category 

Economic Case 

P
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Financial Case 
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Commercial / Management Cases 
Milestone Estimated Date 

Outline Business Case (OBC) complete 14/10/16 

Engage with Independent Technical Advisor 18/10/16 

OBC approval (SWLEP Board) 24/11/16 

Pre-Qualification Questionnaire return 12/12/16 

Tender period 16/1/17 – 28/2/27 

Draft Full Business Case (FBC) complete 31/3/17 

Engage with Independent Technical Advisor 3/4/17 

Transport Infrastructure Sub-Group April 

Commissioning Group 10/5/17 

FBC approval (SWLEP Board) 25/5/17 

Main construction start 1/6/17 

Construction complete 6/8/17 

Opening date 14/8/17 

P
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• Conclusion: 

– “ There are one or two caveats or aspects where 

further information would be beneficial…However, 

none of these are sufficiently concerning to prevent 

the promoter from moving forward with a Full 

Business Case submission and it is suggested that 

the work to provide this clarity be undertaken as part 

of the preparation of the Full Business Case”.  

 

 

ITA Comments 

P
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Joint Strategic Economic 

Committee  

14 February 2017 
 

 

 
 

 

Security Level: Confidential  Restricted  Unclassified  Commercially 
Sensitive   

 

Meeting & Date: Joint Strategic Economic Committee Meeting – Tuesday, 14 February 2017 

Subject: Commissioning Group Highlight Reports   

Attachments: None 

Author: Ian Durston Total no of sheets: 
(inc cover sheet) 

64 

 

Papers are provided for:    Approval     Discussion    Information   

 

Summary & Recommendation: 

 

Summary 

 

Highlight Reports for each project and an overall summary table are presented for all LGF 

and other LEP projects. 

 

These reports had been reviewed in detail by the Commissioning Group on 11 January 2017 
and taken to the Board Meeting on 25 January 2017.   
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LEP Programmes 
Highlight Report to Board Meeting (25 January 2017)  

 

 

 

 

SWLEP LGF Programme Highlight Report – collated by Ian Durston 29.12.16                                                                                                                            2 
 

  

Local Growth Fund (Growth Deals 1 and 2) 

Project Ref 
 

Project Name Lead 
Delivery 
Partner 

Previous Current Notes 

LGF/1516/001/A350 
 

A350 
Improvements 

WC 
Complete Complete 

 

LGF/1516/002/A429 
 

A429 Malmesbury WC 
Complete Complete 

 

LGF/1516/004/PSP 
 

Porton Science 
Park 

WC 
G G 

Construction has commenced – completion due October 2017.  
Asbestos and electric cables discovered, but not impact on 
schedule.  Marketing website under development.  

LGF/1516/005/LSTF 
 

LGF Sustainable 
Transport Package 

SBC 
AG AG 

Work progressing to programme.  Some minor risks being 
managed. 

LGF/1617/001/A350 
 

A350 Dualling 
Bypass 
(Badger – Brook + 
Chequers) 

WC 

G G 

Tender process underway to appoint contractor and complete Full 
Business Case (FBC).  Construction due to start in May 2017. 

LGF/1617/003/SRT Swindon Rapid 
Transit 

SBC 
G AG 

Draft business case in process of being written.  Due for 
submission to Board in March 2017. 

LGF/1617/006/JNC16 M4 Junction 16 SBC  
AR AG 

Construction in progress.  On track for completion in March 2018. 

LGF/1617/007/MH Mansion House 
(Corsham) 

WC 

G G 
Planning application was submitted in November 2016.  
Running tender process to appoint contractor. 

LGF/1617/008/SBX Swindon Bus 
Exchange 

SBC 

R R 

The CPO process has now been successfully concluded 
with the dismissal of the Judicial Review against the 
decision to grant the CPO.  New programme in process of 
being developed for February 2017.   
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LEP Programmes 
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LGF/1617/009/YWA A350 Yarnbrook/ 
West Ashton Relief 
Rd 

WC 
R R 

Ecology for planning application having an impact on programme 
timescales.  More clarity available post next planning committee 
(potentially 2017). 

LGF/16/17/010/JNC17 M4 J17 Capacity 
Improvement 

WC 
G G 

Tender process underway to appoint contractor and complete Full 
Business Case (FBC).  Construction due to start in April 2017. 

LGF/1617/009/UFB Ultra Fast 
Broadband 

WC 
NA G 

Tender process underway to appoint contractor by April 2017. 

LGF/1617/010/SPHC Salisbury Plain 
Heritage Centre 

 
NA G 

Dependent on result of application for Heritage Lottery Funding 
Highlight Report to be produced if project goes ahead. 

LGF/1617/011/SMAG Swindon Museum 
and Art Gallery 

 
NA G 

Dependent on result of application for Heritage Lottery Funding 
Highlight Report to be produced if project goes ahead. 

 
 
Financial Summary: 
 
 

 2016/2017 Total 

£Ms 
Q1 Q2 Q3 Q4  

LGF Profile 0.482 2.547 2.241 4.229 9.499 

LGF Actual 0.065 1.406 1.221  2.692 
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Department for Transport – LGF (Growth Deal 1) 

Project Ref 
 

Project Name Lead 
Delivery 
Partner 

Previous Current Notes 

LGF/1516/003/EV (i) New  Eastern 
Villages - Great 
Stall Bridge 

SBC 
AG AG 

Design work progressing.  Dependent on DfT acceptance of 
modelling (meeting in January). 

LGF/1516/003/EV (iia) New  Eastern 
Villages -
Greenbridge 
Roundabout 
(Package 1) 

SBC 

AG AG 

Construction work due for completion in January 2017.  

LGF/1516/003/EV (iib) New  Eastern 
Villages -West of 
A419 (Package 2) 

SBC 

G G 

No work currently being carried out.  Preliminary design due Dec 
2018. 

LGF/1516/003/EV (iii) New  Eastern 
Villages A420 
Gablecross 

SBC 

G AG 

Design work progressing.  Atkins developing designs produced by 
CH2M. 

 
Financial Summary: 
 

 2016/2017 Total 

£Ms 
Q1 Q2 Q3 Q4  

LGF Profile 0.634 0.775 0 0.2 1.609 

LGF Actual 0.634 0.775 0  1.409 
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Department for Transport - Retained 

Project Ref 
 

Project Name Lead 
Delivery 
Partner 

Previous Current Notes 

LGF/1516/003/EV (iv) New  Eastern 
Villages Southern 
Connector Road 

SBC 

G G 

Design work progressing to plan.  No current issues.  

LGF/1516/003/EV (v) New  Eastern 
Villages White Hart 
Junction 

SBC 

G G 

Design work progressing to plan.  Revised layout to go to 
Programme Board for approval.   

LGF/1516/003/EV (vi) New  Eastern 
Villages Business 
Case 

SBC 

G G 

Comments on 2014 Base Swindon Transport Model received from 
DfT and reviewed by Atkins.  Meeting in January 2017 to discuss 
with DfT. 
 

LGF/1617/002/WI 
 

Wichelstowe 
Infrastructure 

SBC 

G G 

DfT Retained Scheme.  Commencement of work dependent on 
Joint Venture agreement. Highlight Report to be produced when 
work starts. 

LGF/1617/004/CSH Chippenham 
Station Hub 

WC 

AG AG 

Discussions held with DfT on delivering ticket office phase prior to 
approval of FBC for full project.  DfT have indicated would require 
approval by LEP first. 

 
Financial Summary: 
 

 2016/2017 Total 

£Ms 
Q1 Q2 Q3 Q4  

LGF Profile 0.152 0.068 0.18 0.64 1.04 

LGF Actual 0.089 0.08 0  0.169 
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City Deal 

Project Ref 
 

Project Name Lead 
Delivery 
Partner 

Previous Current Notes 

LGF/1516/006/CD 
 

Higher Futures WC & 
SBC AR AR 

Achievement of outputs is proving slow.  Discussions held with 
BEIS.  Paper being produced for Commissioning Group and 
Board.  

 
 

Careers and Enterprise Company (CEC) 

Project Ref 
 

Project Name Lead 
Delivery 
Partner 

Previous Current Notes 

LEP/GEN/001/CEC Enterprise Advisor 
Network 

WC & 
SBC  G G 

Project going well with 40 schools/colleges & 34 Enterprise 
Advisers officially engaged with EAN since delivery began Jan 
2016. 

 
 

Department of Business Energy and Industrial Strategy (BEIS) 

Project Ref 
 

Project Name Lead 
Delivery 
Partner 

Previous Current Notes 

LEP/GEN/002/GH Growth Hub LEP 

AG AG 

RIKA Digital appointed to project manage and produce 
specification for portal development. 
 

 
 
Financial Summary: Please see individual reports 
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Growing Places Infrastructure Fund (GPIF) 

Project Ref 
 

Project Name Lead 
Delivery 
Partner 

Previous Current Notes 

LEP/GPIF/001/CAS GPIF – Castledown 
Business Park 

WC 
G G 

£2.54m loan paid to project in 14/15. Repayment when funding is 
required to satisfy the drawdown requirements of other projects as 
they come forward.   

LEP/GPIF/002/KIM GPIF - 
Kimmerfields 

FSL 

AR AR 

Funding agreement has been signed, but release of monies was 
dependent on recipient entering into their own funding agreement 
with a developer by the end of 2016.  A request from Swindon 
Borough Council has been granted to defer this requirement to 
March 2018.   

LEP/GPIF/003/PL GPIF – Park Lane 
Corsham 

Bath ASU 

AG AG 

Delays have been experienced in signing the funding agreement 
due to issues with the security provided by the recipient.   A 
funding agreement is being discussed with Bath ASU.   

LEP/GPIF/004/WCH GPIF - Wichelstowe SBC 

AG AG 

There have been issues with the recipient over the complexity of 
the required funding agreement. A more simplified version is 
being looked at with discussions taking place between recipient 
and Ashfords.    

 
Financial Summary: Graph shows that cash flow results in >£1m available for additional project/s 
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Key 
 
 
Project Status 
 

Key Red Amber 
Red 

Amber 
Green 

Green 

 
 

R AR AG G 

 
See below for RAG rating methodology 
 
 
 
Direction of Travel 
 

Project status expected to remain same going forward 
 

Project status expected to improve going forward 
 

Project status expected to get worse going forward 
 

Milestones 

BLUE – complete, GREEN - on track, AMBER - at risk, RED – will be late/is late. 
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RAG Rating 

 

The RAG reporting is based on the composite 

elements of probability and impact (see chart to the 

left) and splits in to the following categories: 

 GREEN: Project considered being on track, to time, 

quality and cost. 

 AMBER-GREEN: Project considered at risk of 

minor to medium impacts on time, scope and/or cost 

– requires small mitigating action. 

 AMBER-RED: Project considered at risk of medium 

to major impacts on time, scope and/or cost – 

requires mitigating action. 

 RED: Project considered at serious risk of 

significant impact on time, scope and/or cost. 

Immediate mitigating action required. 

 

RAG Scoring 

RAG rating Cost Scope Time 

  Minor cost variance on initial 
project cost may be present. 

 <1% change in total project cost 

 Deliverables and project scope 
remains unaltered. 

 Minor project slippage may be 
present but total project 
delivery remains on track. 

 <30 days total slippage. 

  Project is experiencing or 
expected to experience minor 
cost increases. 

 >1% but <5% on total project 
cost. 

 Project is experiencing or is 
expected to experience small 
changes to scope and outputs 
delivered. 

 Project is experiencing or is 
expected to experience 
slippage. 

 >30 days but <90days total 
project slippage 

  Project is experiencing or is 
expected to experience major 
increases in total project costs 

 >5% but <10% on total project 
cost. 

 Project is experiencing or is 
expected to experience major 
changes to scope and outputs 
delivered. 

 Project is experiencing major 
slippage and is due to deliver 
the project outputs and 
outcomes late. 

 >90 days slippage but <6 
Months total project slippage. 

  Project is experiencing or is 
expected to experience 
significant and major cost 
increases. 

 >10% on total project cost. 

 Project is experiencing or is 
expected to experience 
significant change to scope 
and outputs delivered. 

 Project is suffering significant 
and major delays to delivery. 

 >6 Months total project 
slippage. 

 

 

Principles of Overall Project RAG Status 

 The ‘lowest’ rating against any of the 3 areas of Cost, Scope or Time will be used for the 

overall project RAG rating. 

 

 

 

 

  Impact 

  1 
(Low) 

2 3 4 
(High) 

 1 
(Likely) 

 

 

   

2 
 

 

   

3 
 

 

   

4 
(Unlikely) 
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Local Growth Fund (Growth Deals 1 and 2) 
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Project Ref Project Name Project Manager Lead Delivery Partner Previous Current Direction 

LGF/1516/004/PSP 
 

Porton Science Park Richard Walters Wiltshire Council 
G G 

 

 

Project Description 

First phase of construction of Science Park, comprising 45,000 sq. ft. of laboratory and office space.  Also construction of initial infrastructure, 

including services and utilities, for the delivery of later stages of development. 

 

What does our path look like? (Milestones) Are we on track? (Issues/Risks) 
 

Milestone Baseline Revised 

Baseline (if 

applicable) 

Forecast / 

Actual 

Start on site May 2016  Oct 2016 Oct 2016 

Start construction of the frame for 
the building 

Dec 2016 Dec 2016 Dec 2016 

Commence full marketing (soft 
marketing already on-going)  

Apr 2016  Jan 2017 Jan 2017 

Complete construction of the 
frame 

Apr 2017 Apr 2017 Apr 2017 

Complete the external envelope June 2017 June 2017 June 2017 

Complete the internal work and 
electrical live testing 

Sept 2017 Sept 2017 Sept 2017 

Completion of incubation and 
innovation centre 

Aug 2017  Oct 2017 Oct 2017 

 
 

 
G – Works: Construction commenced (on 10 October).  
Despite finding asbestos and electric cables under the ground 
this has been well managed with no overall impact to the 
completion date of the project.   
 
G – Marketing:  Website under development, to launch 
alongside of a stone laying ceremony in the spring – re-
arranged to achieve a better impact. The Communications 
plan will need to be updated. We have held positive 
discussions with the Tetricus occupiers. 
 
G – Management:  Management advisors (Cam Sci) have 
been appointed to advice on the overall governance and 
structure of the Science Park. They will be making their initial 
presentation in December, and complete their first phase 
report by the New Year. An ERDF Inception meeting between 
the Project Team and DCLG is anticipated for early 
December; with the Project Inception Visit Form being 
submitted to DCLG end of November/early December. 
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What are we spending? 
 
Total project budget of £9.6m is made up of £4m of LGF funding, £2.6m of Wiltshire Council funding, and £3m ERDF funding. 

 
Total project spend to date: £1.06m From Wiltshire Council funding.  
 

 2015/2016 2016/2017 2017/18 Total 

£Ms  Q1 Q2 Q3 Q4   

Profile (LGF)  0 £0.667m £1.133m £0.4m £1.8m £4.0m 

Actual (against LGF)  0      

What have we done in the past 2 months? What do we need to do in the next 2 months (Actions) 

 Appointed management advisors to determine optimal structure for 
the management and governance of the Science Park 

 Submitted a change control to SWLEP Commissioning Group 

 Managed the discovery of asbestos and electric cables under the 
ground without adding delay to the overall project 

 Working with potential occupiers to confirm occupational terms and 
user requirements for incubation and Grow On space 
 

 Update the Communications Plan following move of 
launch to the Spring 

 Arrange Project Inception meeting with DCLG 

 Make arrangements for the stone laying ceremony 

 Receive and pay invoices from the contractor 

 Specify operator requirements 

Change Control Notification History 

Change Control 1 (CR002) 
Agreed in February 2016   
Change of schedule to complete in 2016/17 rather than March 2016 with associated financial re-profiling. 
 
Change Control 2 (CR008) 
Submitted in October 2016 
Changes requested to schedule with completion moved to October 2017 with associated financial re-profiling  
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Project Ref Project Name Project Manager Lead Delivery Partner Previous Current Direction 

LGF/1516/005/LSTF 
 

LGF Sustainable Transport 
Package 

James Jackson Swindon Borough 
Council 

AG AG 
 

Project Description 

Package of sustainable transport schemes (Eastern Flyer cycle/pedestrian route including Covingham Drive cycle route, also 2 crossings at 
County Road and Garrard Way) 

 

What does our path look like? (Gantt Chart) Are we on track? (Issues) 
 

2016/17 Eastern Flyer  Planned Forecast/Actual 

Options assessment March 16 March 16 

Define package of works April 16 April 16 

Prelim drawings May 16 May 16 

Hand over for detail design PD May 16 June 16 

TP consultation route wide May 16 May 16 

C2 surveys July 16 July 16 

Procurement July/August 16 July/August 16 

Deliver improvement March 17 March 17 

2016/17 crossings   

Define package of works April 16 April 16 

Agree delivery mechanism May 16 May 16 

Handover project delivery May 16 October 

Deliver improvements March 17 March 17 

2016/17 Covingham Drive cycle 
route 

  

Options assessment March 16 March 16 

C2 survey March 16 March 16 

Scope of prelim design highlighting 
risks 

April 16 April 16 

TP Consultation  internal and 
external 

April/May 16 June 16 

 
2016/17 Eastern Flyer 
G – Delivery programme schedule –on-track  
AG – Eastern Flyer Detailed design – Work commenced 
ongoing project management taking place. 
AG – Crossing design – County Road Crossing procurement 
complete awaiting start date. Garrard Way Crossing final design 
in progress. Asset management to deliver the scheme with wider 
junction improvements. 
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Prelim design  May 16 May 16 

Handover for detail design PD May 16 June 16 

Planning Application July 16 July 16 

Detailed design July 16 July 16 

Procurement  September 16 October 16 

Deliver improvements March 17 March 17 
 

What are we spending? 
 
Total project budget = £3.75m made up of £3.75m  LGF 
 

Forecast 2015/2016 2016/2017 2017/18 TOTAL 

£Ms  Q1 Q2 Q3 Q4   

LGF Capital Profile 
1.227 

 
-0.409 .322 .050 1.310 1.25 3.75 

Actual spend 
incurred 

1.227 -0.409 .322 .022   1.162 

  
What have we done this month (Progress) What do we need to do in the next 2 months (Actions) 

 Finalise scheme detail. 

 Planning approval gained 

 Finalise drawings and scope of work 

 Sign off planning conditions 
 
 
 

 Award Tender 

 Start works on site 

 Commence work on identifying 2017/18 programme 
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Project Ref Project Name Project Manager Lead Delivery Partner Previous Current Direction 

LGF/1617/001/A350 A350 Chippenham Bypass 
Dualling (Badger-Brook & 
Chequers) 

Robert Murphy Wiltshire Council 
G G 

 

  

What does our path look like? (Gantt Chart) Are we on track? (Issues/Risks) 
 

Milestone 
Baseline 

Revised 
Baseline (if 
applicable) 

Forecast/ 
Actual 

Complete detailed 
design (for procurement) 

Nov 2016 Nov 2016 Nov 2016 

OJEU Contract Award 
Notice 

Mar 2017 Mar 2017 Mar 2017 

Full Business Case 
(FBC) submission 

Mar 2017 Mar 2017 Mar 2017 

FBC approval Apr 2017 Apr 2017 Apr 2017 

Start of construction 
works contract 

May 2017 May 2017 May 2017 

Main construction start June 2017 June 2017 June 2017 

Mobilisation, site set up, 
traffic management and 
clearance works 

July 2017 July 2017 July 2017 

Drainage, kerbing, road 
base, surfacing, etc 
works 

May 2018 May 2018 May 2018 

Signs, lines, street 
lighting, etc works 

July 2018 July 2018 July 2018 

Construction complete Aug 2019 July 2018 July 2018 

Opening date Sept 2019 Aug 2018 Aug 2018 
 

 
 
G – Costs 

 Risk: The tender prices received from contractors exceed 
the available budget to construct the scheme. Mitigation: 
The decision to simultaneously tender for both this 
scheme and the M4 J17 scheme achieves cost savings in 
the procurement process, and potentially achieves cost 
savings if contractors are willing to provide reduced prices 
on the basis of economies of scale. In addition, the current 
cost estimate is based on a Bill of Quantities with 
appropriate allowances for risk. 
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What are we spending? 
 
Total project budget of £7.1m is made up of £7.1m of LGF funding, £TBC (following FBC completion) of Wiltshire Council funding. 
 

 2016/2017 2017/2018 2018/2019 2019/20 Total 

£Ms Q1 Q2 Q3 Q4     

Profile £0.193m £0.155m £0.161m £0.161m £1.134m £2.683m £2.613m £7.1m 

Actual £0.145m £0.233m £0.271m     £0.649m 

 
 
 

What have we done this month (Progress) What do we need to do in the next 2 months (Actions) 

 Detailed scheme design complete. 

 Draft price list completed. 

 Stage 2 Road Safety Audit completed. 

 Trees and hedgerows work completed. 

 Ducting for telecoms being installed (other public utilities work to 
be included in main construction works). 

 Badger gate installed and to be closed on 14 December. 

 Tender Pre-Qualification Questionnaire (PQQ) issued. 

 Streetworks notifications being put in place. 
 

 Draft price list to be subject to further review. 

 Legal team to review final tender documents. 

 PQQs to be returned 12 December and then assessed by 
PQQ assessment team. 

 Invitation to Tender to be issued 16 January and returned 
by 28 February. 

 Brief for Full Business Case to be issued to Atkins. 

Change Control Notification History 

 
Change Control 1 (CR003) 
Agreed in March 2016   
Changes to scheme schedule with completion in August 2018 (previously reported at September 2019). 
Also changes to overall scheme cost but no change to LGF financial requirements.  
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Project Ref Project Name Project Manager Lead Delivery Partner Previous Current Direction 

LGF/1617/003/SRT  
 

Rapid Transit James Jackson Swindon Borough 
Council 

G AG 
 

Project Description 

Bus priority measures on the strategic bus corridors linking Wichelstowe, NEV and North Swindon to the town centre 

 

What does our path look like? (Gantt Chart) Are we on track? (Issues) 
Baseline Actual 

Wichelstowe - Options Assessment 
report 

Updating 
March 2016 

March 2016 

Public/Old Town Consultation stage 1 September 2016 September 2016 

Prepare base model for option testing October 2016 October 2016  

Appraisal Specification report sent to 
Independent Technical Adviser 

Sept 2016 Sept 2016  

Define Appraisal methodology for LEP November 2016 November 2016  

Mannington Roundabout further 
modelling options 

November 2016 January 2017 

Old Town further modelling of scheme 
options 

November 2016 January 2017 

Preliminary Design Old Town, Pipers 
Way, Mannington 

December 2016 January 2017 

Develop and submit Business Case March 2017 March 2017 

Public/Old Town consultation stage 2 January 2017 November 2016 

Seek approval from Strategic 
Highways Programme Board/LEP 

February 2017 February 2017 

Summary  and overview 
This programme sets out the detail related to the first Bus Rapid 
Transit route between Wichelstowe and Swindon Town Centre. 
This is to be delivered during the period 2017/18. During the 
period 2017/18 an options assessment report for the second 
corridor will be undertaken. The scheme between Tadpole Farm 
in north Swindon and the town centre will be defined ready for 
delivery in 2018/19. Finally a third corridor between New Eastern 
Villages and the town centre will have an options assessment 
undertaken during 2018/19, this will take into account the final 
agreed “design and access strategy” being developed as part of 
the DfT retained schemes business case. 

 
G – Programme – High Level consultation has taken place. 

Scheme development and refined analysis of the scheme is 
underway. The base year micro-simulation model is being 
reviewed. Currently awaiting outputs from consultants 
commissioned to undertake first stages of modelling. 
G – OAR – To be updated following additional survey information 
and modelling work. Further site visits and internal input 
developing scheme options. 
G – Budget – Scheme options will be developed in greater detail 
using the 2016 budget. 
G – ASR and BC scope – Draft Business Case is being written 
following initial feedback on required approach. 
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Review and upgrade software and/or 
setup/calibration for bus priority at 
Groundwell Road, Wootton Bassett 
Road, E Wichel Way. 

April 2017 April 2017 

Handover to project delivery for 
detailed design. 

April 2017 April 2017 

Commence process and preparation 
for start of the procurement exercise. 

April 2017 April 2017 

What are we spending? 

 
Total project budget = £9.85m made up of £9.85m LGF 
 

      £Ms 2016/17 2017/2018 2018/2019 2019/2020 TOTAL 

Profiled LGF 0.16 3.28 3.28 3.12 9.85 

Actual LGF 0.16    0.16 

 
 

What have we done this month (Progress) What do we need to do in the next 2 months (Actions) 

 Consultation has taken place with Councillors, general public and 
businesses. 

 Awaiting gap analysis and update from modelling consultants. 

 Programme – Further consultation and communication 
with key stakeholders. Including SWLEP/ITA reference 
need and detail of Business Case development. 

 Scheme progress – Further development of preliminary 
designs for scheme options identified within the OAR. 

 Agreement to proceed following consultation with Lead 
Member and SRO. 

Change Control Notification History 

Change Control 1 (CR017) 
Submitted in October 2016 
Temporary transfer of £3.12m budget to Jnc 16 project 
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Project Ref Project Name Project Manager Lead Delivery Partner Previous Current Direction 

LGF/1617/006/JNC16 
 

M4 Junction 16 Tim Mann Swindon Borough 
Council AG AG 

 

Project Description 

Junction improvements at Junction 16 of the M4, to improve increased capacity and reduce congestion 

 

What does our path look like? (Milestones) Are we on track? (Issues/Risks) 

 

Milestone Forecast Actual 

Issue tender (PQQ) Jan 2016  Jan 2016 

Achieve technical approval Mar 2016  Mar 2016 

Issue tender (ITT) Apr 2016  April 2016 

Appoint contractor Sep 2016  Sept 2016 

Mobilise and commence 

construction 

Oct 2016 Oct 2016 

Complete construction Dec 2017 Mar 2018 
 

G – Funding – Awaiting decision on GPIF funding.  
G – Design – Contractor led design submissions ongoing. 
AG – Construction – Site compound construction complete. Site 
and vegetation clearance continues. Construction works have 
now commenced. 
G – Programme – On track for completion March 2018 
G – Project Mgt – Comms are ongoing and being well received 

What are we spending? 
 
Total project budget = £12.613m made up of £5.92m LGF and £6.69m SBC/developer contributions 
 

 
 
 
 
 
 

*£3.12 to be paid back to Rapid Transit budget in 2019/20 
 
 

 2015/16 2016/2017 2017/
18 

2018/
19 

2019/
20 

Total 

£Ms  Q1 Q2 Q3 Q4     

Profile (LGF) 0.88 -0.12 0.81 1.5 2.5 3.479  -3.12 5.92 

Actual / predicted 0.88 0.15 0.81 0.72     2.56 
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What have we done this month? What do we need to do in the next 2 months (Actions) 

 Design – First contractor designed items submitted  

 Construction – Compound construction works, Site clearance and 
access construction, trial holes and surveys  

 Construction works commenced on M4 Eastbound Off Slip Road  

 Project Mgt – Continued comms  
 

 Funding – Conclude GPIF discussions (TM, Dec 16).  

 Construction – Works to continue on M4 Eastbound Off 
Slip Road and will commence on northern and southern 
sections of the Junctions (Dec/Jan 16) 

 Project Mgt – Continue comms (TM, ongoing 16) 

Change Control Notification History 

 
Change Control 1 (CR017) 
Submitted in October 2016 
Temporary transfer of £3.12m budget from Rapid Transit project 
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Project Ref Project Name Project Manager Lead Delivery Partner Previous Current Direction 

LGF/1617/007/MH Mansion House (Corsham) Kaz Van Den Berg Wiltshire Council 
G G 

 

 

Project Description 

Renovation and conversion of Mansion House building in Corsham to create incubation space for businesses working within the digital or 
innovation sectors and teaching space to facilitate the opportunity to deliver both higher-education courses and schools engagement. 

 

What does our path look like? (Milestones) Are we on track? (Issues/Risks) 

 

Milestone Baseline Revised 

Baseline (if 

applicable) 

Forecast/ 

Actual 

Appoint Project Team Nov/Dec 2015 Feb 2016 Feb 2016 

Detailed design May 2016 Oct 2016 Oct 2016 

Submit planning 

application 

May 2016 Nov 2016 Nov 2016 

Tender issue June 2016 Dec 2016 Dec 2016 

Planning application 

approval 

July 2016 Feb 2017 Feb 2017 

Contract award Sept 2016 May 2017 May 2017 

Construction 

commence 

Sept 2016 June 2017 June 2017 

Construction complete June 2017 Dec 2017 Dec 2017 

 
 
 
 
 

 
Programme 

 
G – Planning application was submitted in November 2016 - 
Mansion House Planning Application Link. Stakeholders and the 
community have until the 30th December to submit comments. 
As at 10th December 2016, 6 comments have been received.  
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What are we spending? 
 
Total project budget of £2.5m is made up of LGF funding only. As a local match contribution Wiltshire Council has invested the building, valued 
at between £1million and £1.5million in to the project. 
 

 2015/2016 2016/2017 2017/18 2018/19 Total 

£Ms  Q1 Q2 Q3 Q4    
Profile (LGF) £0.030m £0.005m £0.025m £0.130m £0.100m £2.170m £0.050m £2.5m 

Actual £0.026m £0.017m £0.024m £0.022m    £0.089m 
 

What have we done this month? What do we need to do in the next 2 months (Actions) 

 Prepared and submitted planning application 

 Carried out a consultation event at Springfield Leisure Centre 

 Intrusive asbestos survey 

 Geotechnical survey undertaken 

 Transport survey undertaken 

 Issued stage 1 construction PIN 
 

 Prepare operational market engagement event for 
February 

 Surveys to be undertaken: floodrisk; archaeological 

 Publicise stage 1 construction tender 

 Award stage 1 construction tender 
 
 

Change Control Notification History 

 
Change Control 1 (CR001) 
Agreed in September 2015. 
Changes to scope and deliverables. 
 
Change Control 2 (CR009) 
Submitted in October 2016 
Changes to schedule. Updating the project schedule in line with what ARUP have prepared. Project completion December 2017. 
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Project Ref Project Name Project Manager Lead Delivery Partner Previous Current Direction 

LGF/1617/008/SBX  
 

Swindon Bus Exchange Deborah Heenan Swindon Borough 

Council 
R R 

 

Project Description 

New bus exchange facility to improve connectivity in and around the town, also to improve the attractiveness of the town centre 

What does our path look like? (Milestones) Are we on track? (Issues/Risks) 

 
Milestone Baseline Forecast/Actual 

Funding Approval (SBC) 2014 Completed 

Legal Agreement with Bus 

Operators 

2014 Completed 

LGF approval 2014 Completed 

CPO for land approved January 2016 February 2016 

Carfax Car Park demolition 

completed 

January 2016 January 2016 

Construction of new Health Centre 

commences 

February 2016 January 2016 

Concept Design Review 

completed and stakeholder 

engagement undertaken 

 March 2017 

Detailed design completed and 

reserved matters planning 

application submitted 

March 2016 June 2017 

Stopping up Order for Bus 

Exchange granted 

April 2016 September 2017 

Planning permission granted  July 2016 September 2017 

Build Contract procured September 2016 March 2018 

Temporary Bus Station 

construction start 

December 2016 August 2018 

Temporary Bus Station opens March 2017 October 2018 

 
R – Programme: The CPO process has now been successfully 
concluded with the dismissal of the Judicial Review against the 
decision to grant the CPO.  This means that the land acquisition 
process can now be progressed. 
 
The Health Centre element of the scheme is generally 
progressing to programme, but the handover date of the new 
building to the NHS has been put back to May 2017. The delays 
were caused by delay in the discharge of planning conditions and 
delay with the grant of the pavement/highways licence. 
 
A new programme will be produced by February 2017. 
 
AR – Design: The design review of the Bus Exchange options 
has commenced, and is expected to be concluded by January 
2017.  The resulting options will then undergo stakeholder 
consultation prior to commencing the detailed design process. 
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Construction start on site September 2016 October 2018 

NHS take possession of new 

Health Centre 

February 2017 May 2017 

Bus Exchange construction 

completes 

May 2018 June 2019 

 

What are we spending? 

 
Total project budget = £6m made up of £3m LGF and £3m SBC/Developer contribution 
 

 
 

 
 

 2016/2017 2017/18 2018/19 2019/20 Total 

£Ms Q1 Q2 Q3 Q4     

Profile (LGF) 0 0 0 0 0.737 2.063 0.2 3.00 

Actual (against LGF) 0 0      0 0     

What have we done in the past 2 months? What do we need to do in the next 2 months (Actions) 

 Construction of the new Health Centre is progressing. 

 The JR into the CPO has been held and determined in favour of 
the scheme promoters. 

 The design review of Bus Exchange and Fleming Way options has 
commenced, with surveys being undertaken during November. 
 

 Complete the review of Bus Exchange options. 

 Engage with stakeholders on the options that emerge from 
the design review. 

 Prepare the design brief ready for issue once the land 
negotiations have been completed. 

 Commence the process of enforcing the CPO and 
progressing the land acquisition. 
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Project Ref Project Name Project Manager Lead Delivery Partner Previous Current Direction 

LGF/1617/009/YWA A350 Yarnbrook/West Ashton 
Relief Road 

Martin Aldam Wiltshire Council 
R R 

 

 

Project Description 

Construction of a relief road from the A350 in the Yarnbrook and West Ashton area located to the south east of Trowbridge.  The scheme will 
unlock the Ashton Park development of 2,600 homes and 15ha of employment land. 

 

What does our path look like? (Gantt Chart) Are we on track? (Issues/Risks) 
 

Milestone Baseline Estimated Date 

OBC approval Apr 2015 Apr 2015 

Planning application 
submission by developer 

May 2015 May 2015 

Outline planning application 
determination 

May 2015 to Jan 
2016 

Oct 2017 
 

S106 agreements Feb 2016 to May 
2016 

Dec 2016 to Apr 
2018 

Outline planning permission 
approval 

Feb 2016 to May 
2016 

Apr 2018 

Procurement / Tendering Sept 2016 to Feb 
2017 

May 2018 to Dec 
20181 

Develop Full Business Case Oct 2016 – May 
2017 

May 2018 to Dec 
2018 

FBC submission to SWLEP 
Board 

May 2017 Jan 2019 

FBC approval July 2017 Mar 2019 

Detailed design Mar 2017 – Mar 
2018 

Dec 2016 to Apr 
2018 

 
R – Programme / Costs 
There continues to be an issue with ecology matters in relation 
to dealing with the planning application for the Ashton Park 
strategic site, with a particular focus on the Habitats Directive 
Assessment. However, it is anticipated that this is nearing a 
resolution. These issues will have an impact on the scheme’s 
proposed programme (milestones) and spend profile. A ‘LGF 
Project Change Control Notification to SWLEP Commissioning 
Group’ will need to be submitted once there is clarity on the 
planning application and associated legal agreement(s). 
 
 
 
 
 
 
 
 
 
 

                                                
1
 Procurement and Tendering exercise will be carried out by the Developer.  LEP role is to ensure VFM.   
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Construction Apr 2018 – Mar 
2021 

Apr 2019 to Apr 
2021 

Opening date Apr 2021 Apr 2021 
 

What are we spending? 
 

Total project budget of £17.094m (to be refined on completion of the FBC) is made up of £5.5m of LGF funding, and £11.594m private sector 
funding. 

 
 

 2016/2017 2017/2018 2018/2019 2019/2020 2020/21 Total 

£Ms Q1 Q2 Q3 Q4      

Profile    £0.117m    £2.283m £3.1m £5.5m 

Actual £0.117m        £0.117m 

 
The above profile is subject to the submission and approval of a SWLEP Change Control. 

What have we done this month (Progress) What do we need to do in the next 2 months (Actions) 

 Further consideration of the Ashton Park planning 
application including phasing of the development in 
relation to the provision of the YWARR. 

 Continue to work through the planning application process (Michael 
Kilmister, Development Control Team Leader (Central)). 

 Ongoing discussions with the Ashton Park developer regarding 
scheme delivery (Phil Tilley, Highways Development Control 
Officer). 
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Project Ref Project Name Project Manager Lead Delivery Partner Previous Current Direction 

LGF/16/17/010/JNC17 M4 J17 Capacity Improvement Kingsley Hampton Wiltshire Council 
G G 

 

 

Project Description 

Capacity Improvements to M4 Junction 17 in order to support housing development in Chippenham. 

 

What does our path look like? (Gantt Chart) Are we on track? (Issues/Risks) 
 

Milestone ( * = critical path 
date) 

Baseline Revised 
Baseline 
(if 
applicable) 

Forecast / 
Actual 

Signal specification sent to 
Highways England/ Skanska 

Sept 2016 Sept 2016 Sept 2016 

Outline Business Case (OBC) 
complete 

Sept 2016 Oct 2016 Oct 2016 

Complete detailed design (for 
procurement)* 

Sept 2016 Oct 2016 Oct 2016 

Issue invitations to submit 
Participation Requests 

Oct 2016 Oct 2016 Oct 2016 

OBC approval Nov 2016 Nov 2016 Nov 2016 

Prior Information Notice (PIN) 
published* 

Dec 2016 Dec 2016 Dec 2016 

Tender recommendation* Feb 2017 Feb 2017 Feb 2017 

Full Business Case (FBC) 
submission* 

Feb 2017 Feb 2017 Feb 2017 

FBC approval* Jan 2017 Mar 2017 Mar 2017 

Main construction start* June 2017 June 2017 June 2017 

Construction complete* Oct 2017 Aug 2017 Aug 2017 

 
G – Programme 
Highways England has a holding order related to the impact of 
future development growth in Chippenham on the M4 J17. 
Subject to ongoing discussions with Highways England, the OBC 
sets out a proportional scheme programme more in line with the 
original SEP proposition (i.e. delivery 2016/17).  
 
G – Costs  
The current LGF allocation of £0.5m has been re-profiled by 
change control from 2019/20 to 2016/17 (this will be 
predominantly covered by Wiltshire Council cashflow ahead of 
drawing down the grant). 
 
The current high level scheme cost was originally estimated at 
£1.2 million (The OBC has adjusted to £921K).  
 
Indications are that HE have applied and been successful for an 
internal (HE) funding stream and have potentially secured monies 
required to complete the scheme. Formal confirmation of this offer 
is being sought. 
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Opening date Oct 2017 Aug 2017 Aug 2017 

 
 

What are we spending? 
 
Total project budget of £0.921m (to be refined on completion of the FBC) is made up of £0.5m of LGF funding, and £0.7m Highways England 
funding (to be confirmed). 
 

 2016/2017 2017/2018 2018/2019 2019/2020 Total 

£Ms Q1 Q2 Q3 Q4     

Profile £0.036m £0.1m     £0.364m £0.5m 

Actual £0.037m £0.015m £0.024m     £0.077m 
 

Total project spend to date: £0.077m 

 

What have we done this month (Progress) What do we need to do in the next 2 months (Actions) 

 OBC received  

 OBC comments from ITA 

 OBC submitted to SWLEP commissioning Group 

 OBC Approved 

 Detailed designs submitted to HE 

 Submitted Section 6 
 

 Submitted Section 6 await response from HE 

 Seek confirmation of potential funding from HE 

 Initiate Tender process (Highways Asset Management & 
Commissioning) 
 

Change Control Notification History 

 
Change Control 1 (CR010) 
Submitted in October 2016 
Changes requested to schedule. To enable M4 Junction 17 Improvements to be delivered and completed in 2017/18 instead of 2019/20 as 
originally planned.  Project completion scheduled for August 2017. 
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Project Ref Project Name Project Manager Lead Delivery Partner Previous Current Direction 

LGF/1617/009/UFB Ultrafast Broadband  Sarah Cosentino Wiltshire Council 
(Wiltshire Online 
(WOL) Team) 

N/A G 
 

  

Project Description 

To procure and deploy an Ultrafast / NGA broadband solution in Wiltshire.  

 

 

What does our path look like? (Milestones) Are we on track? (Issues/Risks) 

 
Milestone Baseline Forecast/Actual 

BDUK “B2” Assurance 

Checkpoint passed 

Nov 2016 Nov 2016  

OJEU ITT Scheduled 

Launch 

Nov 2016 Nov 2016 

Closing date for Bidder 

Signed “Expression of 

Interest” 

Dec 2016 Dec 2016 

ITT Bidder Response 

deadline 

Feb 2017 Feb 2017 

Bidder Evaluation Process Mar 2017 Mar 2017 

Contract Finalisation Mar 2017 Mar 2017 

BDUK Assurance 

Checkpoint “C” 

Mar 2017 Mar 2017 

Contract Signature / Sealing Apr 2017 Apr 2017 

 
This timeline currently considers the procurement process only, as known 
by the Project & Procurement Team. As an iterative process, more 

 
G – Programme: ITT launched – On schedule. 
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information will follow regarding deployment milestones, phasing of roll-
out, etc, once the delivery model has been received and the contract has 
been awarded to a supplier. 

What are we spending? 
 
Total project budget of £3m is made up of  £1m of LGF funding, and £2m of BDUK grant funding 
 
 2017/2018 Total 

£Ms Q1 Q2 Q3 Q4  

Profile (LGF)   £0.5m £0.5m £1m 

Actual (against LGF)      

 
 
What have we done in the past 2 months? What do we need to do in the next 2 months (Actions) 

 “Open Market Review – OMR” with all known industry suppliers, to 
determine their commercial build intent for the next three years. 

 Public Consultation on NGA Broadband concluded 3rd October. 

 Supplier Engagement Event at County Hall on 21st September. 

 Liaise with Economy & Regeneration colleagues to identify eligible 
areas of strategic importance.  

 ITT Pre-procurement activities with Procurement & Legal team 
colleagues. (Contract & OJEU ITT Schedules.) 

 EU State Aid Compliance activities (as per the new 2016 State Aid 
notification) to establish the eligible intervention area (“white”) 
premises. 

 LGF Project Initiation Document (PID) drafted. 
 

 ITT Bidder clarification process from 28th November 2016 
to 13th February 2017 – two way dialogue with all potential 
bidders. 

 Signed Bidders “Expression of Interest” and “Code of 
Conduct” deadline 28th December 2016. 

 ITT Process – 12 + weeks commencing 28th November 
2016, moving towards bidder evaluation in February 2017. 

 Tailored Public Consultation responses to residents, 
communities and suppliers. 

 Publish new NGA Maps and State Aid Public Consultation 
Closure Report.  
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Department for Transport – LGF (Growth Deal 1) 
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Project Ref 

Project Name Project Manager Lead Delivery Partner Previous Current Direction 

LGF/1516/003/EV(i) New  Eastern Villages Great 
Stall Bridge  

Peter Morgan Swindon Borough 
Council 

AG AG 

 

Project Description 

New bridge across the A419 connecting the NEV site with East Swindon 

 

What does our path look like? (Milestones) Are we on track? (Issues/Risks) 

 

Milestone 
Baseline Revised 

Baseline 
Forecast/Actual 

Viability Review n/a March 2016 March 2016 

Preliminary design 

completed 

July 2016 
March 2017 March 2017 

Planning application 

granted 

August 2017 
October 2017 October 2017 

(SoS call in/Public 

Inquiry) 

August 2018 
October 2018 October 2018 

D&B Tender Process n/a December 2017 December 2017 

Detailed Design August 2019 December 2018 December 2018 

Construction commence January 2021 January 2021 January 2021 

Construction complete May 2022 May 2022 May 2022 
 

AG– Cost  

 Currently within budget however forecast spend 
profile and LGF grant profile for 2018/19 will need 
to be reviewed. 

 
AG – Project scope  

 Strategic hierarchy review for NEV may result in a 
change of scope from the original scheme 

 Options to be considered for specification include 
all traffic rather than the original scope of public 
transport, pedestrian and cycle use. 

 
AG – Programme  

 Hierarchy review has been undertaken.  

 This review has been commissioned to reflect the 
outline planning applications submitted for parts of 
the NEV development.  

 See business case highlight report for details of 
modelling issues 
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What are we spending? 

  
Total project budget= £17.922m made up of £7.6m LGF and £10.322m SBC/developer contribution 

 
 15-16 16-17 17/18 18/19 19/20 20/21 TOTAL 

 Q1 Q2 Q3 Q4     

Approved LGF 
Profile 

0 0 0 0 0 0.5 1.7 4.7 0.7 7.6 

Actual Spend 
Incurred 

          

 
 

What have we done in the last 2 months What do we need to do in the next 2 months (Actions) 

 

 Commissioned Atkins to carry out preliminary design.   Currently in 
initial stages. 

 Progressed Buildability Contract with HE suppliers. 

 Received modelling report. 

 

 Continue preliminary design 

 Confirm programme. 

Change control Notification History 

Change Control 1 
Agreed in October 2016 
Change of schedule to accommodate design and build programme. End dates are unchanged but interim milestones have moved. Change 
control request for spend profile to follow. 
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Project Ref Project Name Project Manager Lead Delivery Partner Previous Current Direction 

Swindon Borough 
Council 

Greenbridge Roundabout Peter Morgan Swindon Borough 
Council 

AG AG 

 

Project Description 

A4312/B4006 junction improvement to increase capacity and improve pedestrian cycle movement  

 

What does our path look like? (Milestones) Are we on track? (Issues/Risks) 

 

Milestone Baseline Forecast/Actual 

Design completed 25 September  2015 September 15 

Tender issued December 2015 08 December 15 

Tender returns Feb 2016 02 Feb 2016 

Start on site March 2016 April 2016 

Complete on site November 2016 January 2017 
 

 
G – Cost – Project still continuing within budget.  
G - Quality – Currently no issues with quality.  
AG – Time – Programme completion is currently January 2017. 
Mitigation: continue work with contractor to address slippage issues 
by ensuring that scheme will complete in January, as per revised 
programme 

What are we spending? 
 
Total project budget = £5.3m made up of £2m LGF and £3.3m SBC/developer contributions 
 

 15-16 16-17 17/18 18/19 19/20 20/21 TOTAL 

 Q1 Q2 Q3 Q4     

Approved 
LGF 
Profile 

0.591 0.612 0.797   0 0 0 0 2.000 

Actual 
Spend 
Incurred 
(LGF) 

0.591 0.612 0.797       2.000 
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What have we done in the last 2 months What do we need to do in the next 2 months (Actions) 

 Construction works – drainage, kerbing and swales almost 
complete 

 Fortnightly highways newsletter has been published 

 Drainage works 95% complete. Kerbing works 100% complete 

 Road foundation 100% complete  

 Surfacing work 100% complete. 
 

 Construction works to be complete on site. 

 Lessons learnt review. 
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Project Ref Project Name Project Manager Lead Delivery Partner Previous Current Direction 

LGF/1516/003/EV(iib) New  Eastern Villages 
Mitigation West of A419 
Package 2 

Peter Morgan Swindon Borough 
Council G G 

 

Project Description 

Traffic management measures and junction improvements within East Swindon 

 

What does our path look like? (Milestones) Are we on track? (Issues / Risks) 

 

Milestone Baseline Forecast / Actual 

Initial site surveys November 

2015 

November 2015 

Preliminary design December 

2018 

December 2018 

Detailed Design/tender 

documents 

November 

2019 

November 2019 

Complete on site March 2021 March 2021 
 

 
No work currently being carried out 
 
G – Cost – Project still within original predicted budget.  
Scheme spend estimated to start in 2019/20. 
Anticipated LEP grant of £0.5m in 19/20 and £1.5m in 20/21. 
 
G - Quality – Currently no issues with quality.  
 
G – Time – Programme still on original path. 

What are we spending? 
Total project budget = £2.613m made up of £2m LGF and £0.613m SBC funding/developer contributions 
 

 15-16 16-17 Total  17/18 18/19 19/20 20/21 21/22 TOTAL 

 Q1 Q2 Q3 Q4       

Approved 
LGF Profile 

0 0 0 0 0 0 0 0 0.500 1.500 0 2.000 

Actual Spend 
Incurred 

 0 0 0          
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 Project Ref Project Name Project Manager Lead Delivery 
Partner 

Previous Current Direction 

LGF/1516/003/EV(iii) New  Eastern Villages A420 
Gablecross & Police Station 

Robert 
Sweetnam 

Swindon Borough 
Council 

G AG 

 

Project Description 

One of six transport projects to support the construction of 8,000 homes in the New Eastern Villages development to the east of Swindon. This 
project involves improvements along the length of the existing A420 in the area to accommodate the impact of increased traffic and to preserve 
journey time reliability on the strategic route. 

 

What does our path look like? (Milestones) Are we on track? (Issues/Risks) 

 

Milestone Baseline Revised Baseline Forecast/Actual 

Feasibility modelling n/a October 2016 October 2016 

Preliminary design May 2015 March 2017 March 2017 

D&B Tender Process n/a December 2017 December 2017 

Detailed design March 2016 August 2018 August 2018 

Construction 

commence 

August 2016 
September 2018 September 2018 

Construction complete August 2018 August 2019 August 2019 
 

 
G – Costs  

 Feasibility modelling identified outline design has 
insufficient capacity.  Further modelling of alternative 
junction options should provide clarity. 

 
G – Quality – Currently no issues with quality.  
 
AG – Time  

 CH2M commissioned to determine appropriate 
junction interventions through strategic modelling and 
local access considerations. Atkins will further 
develop these designs and the model for planning 
and construction purposes. A programme for delivery 
of final designs and schemes is being developed by 
Atkins, reflective of the work undertaken by CH2M 
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What are we spending? 

 
Total project budget = £5.368m made up of £2.5m LGF and £2.868m SBC/developer contributions 
 

 15-16 16-17 17/18 18/19 19/20 20/21 21/22 
TOTAL 

 Q1 Q2 Q3 Q4      

Approved LGF 
Profile 

0.041 0.022 -0.022 0.000 0.2 0.5 1.5 0.259   2.500 

Actual Spend 
Incurred (LGF) 

0.041 0.022 -0.022 0.000 
 

     0.041 

 
 
What have we done in the last 2 months What do we need to do in the next 2 months (Actions) 

 

 Review the modelling report from CH2M  

 Initial meeting held with Atkins regarding preliminary design 

 

 Review junction options for Gablecross  

 Modelling of junction options 

 Recommend a preferred solution for preliminary design 

Change Control Notification History 

 
Change Control 1 (CR012) 
Agreed in October 2016 
Change of schedule to accommodate design and build programme.  Project completion moved by 1 year to August 2019. 
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Department for Transport - Retained 
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Project Ref Project Name Project Manager Lead Delivery Partner Previous Current Direction 

DFT/1516/003/EV(iv) New  Eastern Villages 

Southern Connector Road 

Tom Campbell Swindon Borough 

Council 
G G 

 

 

Project Description 

New link road connecting NV with the A419 at Commonhead Interchange 

 

What does our path look like? (Milestones)  Are we on track? (Issues/Risks) 
 
 

 
Baseline Revised 

Baseline 
Forecast/Actual 

Preliminary survey work 
n/a 

January 2016 February 2016 

Preliminary design (Stage 2) 
February 2016 

May 2017 May 2017 

Planning Consent 
April 2017 

November 2017 November 2017 

Land acquisition (CPO) 

complete 

August 2017 
February 2019 February 2019 

(SoS call in/Public Inquiry) 
May 2018 

November 2018 November 2018 

D&B Tender Process 
n/a 

June 2018 June 2018 

Detailed Design 
April 2019 

June 2019 June 2019 

Construction Commence 
October 2019 

October 2019 October 2019 

Construction Complete 
March 2021 

March 2021 March 2021 

G – Cost 

 risk mitigation allowance and land costs  
 
G – Quality – No quality issues at current time. 
 
G – Time 

 The project is on track to achieve overall 
construction milestone 
 

G –Programme 

 Archaeological remains found on preferred 
alignment and will require alignment 
amendment. 

 Historic England to be consulted in January 
2017. 

 New lead consultant reviewing overall 
programme. 
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What are we spending? 
 

Total project budget = £20.95m made up of £11.6m LGF and £9.35m SBC/developer contributions 

 

 15-16 16-17 17/18 18/19 19/20 20/21 TOTAL 

 Q1 Q2 Q3 Q4     

Profile 
(LGF) 

0 0 0 0 0 0 0 5.800 5.800 11.600 

Actual 
(LGF) 

0 
 

0 0 0 0 0 0 0 0 0 

 
 
 

 What have we done in the last 2 months What do we need to do in the next 2 months 
(Actions) 

 

 Begun induction process with new provider, Atkins. 

 Hydrogeological investigations, Arboriculture and geophysical surveys 

 Commissioned breeding bird surveys. 

 Commissioned arboriculture survey 

 Received archaeological geophysical survey results 

 Technical consultation with County Archaeologist 

 Met with Highways England CDF framework contractors 

 Begun land agent procurement process 
 
 

 

 Continue hydrogeological surveys 

 Continue with ecology surveys 

 Consult with Historic England 

 Confirm highway alignment 

 Commission ground investigation surveys 

 Appoint Land Agent to lead land assembly 
process 

 Further engagement with landowners 

 Complete arboriculture report 
 Agree programme with new provider 
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Change Control Notification History 

 
Change Control 1 (CR005) 
Agreed April 2016   
Slip of planning application date by 6 months.   
 
Change Control 2 (CR014) 
Submitted in October 2016 
Re-baselining of interim milestones in schedule post new procurement strategy.  Completion of project remains as March 2021.  
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Project Ref Project Name Project Manager Lead Delivery Partner Previous Current Direction 

DFT/1516/003/EV(v) New  Eastern Villages White 

Hart Junction 

Peter Morgan Swindon Borough 

Council 
G G 

 

 

Project Description 

Improvement of A419/A420 Interchange 

 

What does our path look like? (Milestones) Are we on track? (Issues/Risks) 

 
Milestone Baseline Revised 

Baseline 

Forecast/Actual 

Preliminary design stage 1 February 2015 February 2015 February 2015 

Preliminary design stage 2 December 

2015 

March 2017 March 2017 

Planning application 

granted 

February 2017 October 2017 October 2017 

Land acquisition (CPO) June 2017 October 2017 October 2017 

(SoS call in/Public Inquiry) February 2018 October 2018 October 2018 

D&B Tender Process  n/a December 2017 December 2017 

Detailed design June 2018 December 2018 December 2018 

Construction commence January 2019 March 2019 March 2019 

Construction complete February 2021 February 2021 February 2021 

 
 

 
G – Cost 

 Cost estimates will be refined post preliminary design 

 Awaiting update on land costs for CPO 

 Results of the QRA have increased the estimate by 
£2m 

 
G - Quality – Currently no issues with quality 
 
G – Time  

 Hierarchy review has been undertaken.   Revised 
layout to go to Programme Board for approval. 
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What are we spending? 

  
Total project budget = £32.8m made up of £22.5m LGF and £10.3m SBC/developer contributions 

 
 15-16 16-17 17/18 18/19 19/20 20/21 TOTAL 

 Q1 Q2 Q3 Q4     

Approved LGF Profile 0 
 

0 0 0 0.600 0.400 0 11.000 10.500 22.500 

Actual Spend Incurred 
(LGF) 

0 
 

0 0 0       

 

 

What have we done in the past two months? What do we need to do in the next 2 months (Actions) 

 

 Commissioned Atkins to carry out preliminary design.   Currently in 
initial stages. 

 Progressed Buildability Contract with HE suppliers. 

 Received modelling report. 

 

 Continue preliminary design 

 Attend Leaders’ Advisory Group & Corporate Management 
Team to update on decision for signalised roundabout 

 Go to Programme Board for approval of re-modelled 
design. 

 Confirm programme. 

Change control notification history 

Change Control 1 (CR006) 
Agreed in April 2016 
Slip of design milestone 2 by 6 months 
 
Change Control 2 (CR015) 
Agreed in October 2016 
Change of schedule to accommodate design and build programme – end date unchanged but significant change within the programme. Spend 
profile change control request to follow 
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Project Ref Project Name Project Manager Lead Delivery Partner Previous Current Direction 

LGF/1516/003/EV (vi) New Eastern Villages Business 

Case 

Laura Jones Swindon Borough 

Council 
 G G 

 

Project Description 

Preparing and presenting the Outline Business Case to DfT to secure full scheme funding approval 

 

What does our path look like? (Milestones) Are we on track? (Issues/Risks) 
 

Milestone Baseline Revised Baseline Forecast/Actual 

Management and Commercial 

Case workshops completed 

September 2015 September 2015 Completed 

Options Appraisal Report 

completed 

December 2015 December 2015 Completed 

Appraisal Specification Report 

completed 

December 2015 May 2016 Completed 

Submission of OAR and ASR to 

DfT for review 

December 2015 June 2016 Completed 

Receipt of comments from DfT 

and agreement of next stage 

January 2016 December 2016 December 2016 

Completion of Outline Business 

Case 

April 2016 May 2017 May 2017 

 

 
G – Programme: Comments from DfT have been 
received on the 2014 Base Swindon Transport 
Model. SBC’s new professional services consultant 
[Atkins] is now in place and has been briefed on the 
model/DfT comments.  Atkins has reviewed the DfT 
comments and a response has been made to the 
DfT.  A teleconference is being organised to 
discuss the Model which will take place in January. 
 
 
G – Cost: This work is currently on budget. 
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What are we spending? 
 

Total project budget = £0.5m made up of £0.5m LGF 

 
 
 
 
 
 

 
 

 2015/2016 2016/2017 Total 2017/18 Total 

£Ms  Q1 Q2 Q3 Q4    

Profile (LGF)  0.382 0.057 0.018  0.043   0.500   0.500 

Actual (against LGF)  0.382 0.057 0.018      0.457 

What have we done in the past 2 months? What do we need to do in the next 2 months (Actions) 

 Response made to the DfT on their comments on the LMVR. 

 Atkins review of Base Model completed, and some updates to the 
Model have been completed in response to the DfT comments. 

 

 Teleconference with the DfT  with a view to agreeing the 
suitability of the 2014 Base Model. 

 Implement any further amendments to the 2014 Base 
Model to reflect DfT requirements following 
teleconference. 

 Commence work on the Future Model scenarios to allow 
scheme testing as part of the Business Case 
development. 

Change Control Notification History 

 
Change Control 1 (CR016) 
Agreed in October 2016 
Changes requested to align with the re-baselining of other NEV schemes to accommodate design and build option.  Project completion 
moved by 6 months to May 2017. 
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Project Ref Project Name Project Manager Lead Delivery Partner Previous Current Direction 

DFT/1617/004/CSH Chippenham Station Hub Rory Bowen Wiltshire Council 
AG AG 

 

 

Project Description 

Enhancement of station facilities including increased car parking, railway crossing provision, retail facilities and public realm improvements.   

 

What does our path look like? (Milestones) Are we on track? (Issues/Risks) 

 

Activity Baseline Date Forecast / Actual 

Option Assessment Report June 2016 June 2016 

Appraisal Specification Report June 2016 June 2016 

Single Option Selection / 
Approval in Principle (Pre-
detailed design) 

June 2016 June 2016 

Network Rail/GWR Workshop - 
GRIP Risk Register - Gateway 
report 

Oct 2016 Nov 2016 

Network Rail Programme 
meeting 

Dec 2016 Dec 2016 

Viability assessment and 
technical due diligence 

Dec 2016 Dec 2016 

Procurement and 
commencement of GRIP 4/OBC 

Sept 2016 Jan 2017 

Finalise BAPA  Nov 2016 Jan 2017 

Outline Business Case July 2017 July 2017 

Planning application submitted Aug 2017 Aug 2017 

Full approval application 
submitted to DfT 

Nov 2017 Nov 2017 

Start of works Mar 2018 Mar 2018 

 
Programme 

 
AG – Q2 return provided to DfT which detailing milestones and 
drawdown profile. DfT have stated that whilst they can 
accommodate some changes, they do not want the start of works 
date to move too far. 
 
AG – DfT have indicated they will need to appraise the scheme as 
a whole rather than in phases. Any early phases would need to 
find other sources of funding or be approved by LEP as value for 
money. 
 
AG – Additional viability assessments are due in December which 
will allow better understand the scale of development that is 
deliverable, the costs, and the appetite of potential development 
partners. These assessments need to take place before the 
procurement of the OBC commences. 
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Completion of works Oct 2019 Oct 2019 

 
 

What are we spending? 
 
Total project budget of £34m is made up of £16m of LGF (DFT Retained) funding, £2m of Wiltshire Council funding (not secured), and £16m 
private sector funding (not secured). 
 

 2015/2016 2016/2017 2017/2018 2018/2019 2019/20 Total 

£Ms  Q1 Q2 Q3 Q4     

Profile £0.028m 
 

£0.095m £0.050m £0.137m £0.040m TBC with DfT TBC with DfT TBC with DfT £0.350m 

Actual £0.028m £0.032m £0.062m      £0.122m 

 
 

What have we done in the last month? What do we need to do in the next 2 months (Actions) 

 Further project steering group to flesh out risks workshop with 
Network Rail and GWR. 

 Provided Q2 return to DFT highlighting changes to timescales and 
funding profile. 

 Procurement of additional viability assessments from WSP and 
GVA. 

 Met with The Scape Group/Balfour Beatty and are exploring 
procurement route to access Feasibility stage to assist project 
development. 

 Conference call with WSP and DfT to explore opportunities on 
early delivery via GWR proposal 

 9th December meeting with Network Rail to further working 
relations on Greater West Programme and Chippenham Station 
Hub. 

 

 Assess GVA study on commercial viability of wider 
scheme. 

 Assess WSP technical due diligence package on car park 
element of scheme 

 WSP Parsons Brinckerhoff to provide technical note to DfT 
on underlying economic assumptions  

 WSP/GVA to deliver interim findings on commercial 
viability  
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Change Control Notification History 

 
Change Control 1 (CR004) 
Agreed in March 2016   
Changes to phase 1 schedule. Revised schedule to take into account the development and delivery of the SOBC, OAR, and AST. 
 
Change Control 2 (CR011) 
Submitted in October 2016 
Changes to overall schedule with completion in October 2019. 

 
 

  P
age 91



 
LEP Programmes 
Highlight Report to Commissioning Group (11 January 2016)  

 

 

 

 

SWLEP LGF Programme Highlight Report – collated by Ian Durston 29.12.16                                                                                                     50 
 

 
 
 
 
 
 
 
 
 
 

City Deal 
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Project Ref Project Name Project Manager Lead Delivery Partner Previous Current Direction 

LGF/1516/006/CD Swindon & Wiltshire Higher 
Futures  

Mandy Timbrell LEP Partnership – 
SBC/WC 

AR AR 
 

 
 
 

What does our path look like? (Milestones) Are we on track? (Issues) 
Milestone Baseline Current 

Forecast 
Date 

Marketing/Communications   

Develop menu for businesses and 
updated collateral for all audiences, 
testing with employers and HEI partners 

October 2016 October 16 

Mini website goes live  Feb 2016 Jan 2017 

Business Engagement    

Identify and follow up “quick wins” to 
show value of programme (case studies)  

Jan 2016 Complete 

Develop KPI tools and set targets for 
team 

 April 2016 Complete 

Business plan, EE and marketing 
strategies all aligned and finalised to 
ensure re-profiled outputs are achieved 

Sept 2016 Complete 

Develop pipeline of learners to engage 
17/18 through levy opportunity 

March 17 March 17 

Develop relationships with key 
intermediaries to reach micro and SMEs 

Dec 2016 Dec 2016 

Military Engagement    

Meet Army HQ education branch January 2017 Jan 2017 

Review Learner Engagement Strategy January 2017 Jan 2017 

Develop marketing collateral for military December 
2016 

January 
2017 

Identify first cohort of military leavers/ 
spouses / veterans 

March 2017 December 
2016 

Deliver first courses for military 
community 

April 2017  April 2017 

 
 
G – Cost: Spend is within profile 
G – Time: Time scales for the revised plan are back to green with 
the team having made significant progress over the last month. 
 
AR – Delivery: Largely on track based on revised Implementation 
Plan (IP) and progress being made towards implementation. The 
website is due for completion in Jan 17. The programme is behind 
in relation to the achievement of learner outputs this financial 
year. 

 Target Actual 

Learner outputs 165 37 

Businesses 
engaged 

35 26 

 
 
Further issues/risks 

 Website is critically behind schedule and is having an 
adverse effect on the programme. The new target date for 
launch is Jan 17. 

 Skills for the workforce brokerage service may have an 
adverse effect on learner numbers, offering free TNA and 
learning up to level 4. Referral process under 
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Learning Providers   

Convene strategic group to develop 
degree apprenticeships 

June 2016 September 
2016 

Team Development   

Develop individual action plans and set 
KPIs 

September 16 Complete 

Confirm outputs profile, income and 
budget 

March 2016 Complete 

Data and admin systems in place (CRM) April 2016 Complete 
 

development. 

 Learner numbers for 16/17 behind target, but increasing 
month on month 
 
 
 
 
 
 

What are we spending? (Total Project) 
 
 

 2015/2016 2016/2017 2017/18 2018/19 2019/20 Total 

£Ms  Q1 Q2 Q3 Q4     
Profile (LGF) £0.374m £0.77m £0.075 £0.100m £0.100m £0.337m £0.347m £0.358m £1.768m 

Actual £0.320m £0.078m £0.072m £0.54m     £0.469m 

 
  

What have we done this month (Progress) What do we need to do in the next 2 months (Actions) 

 Presentation to commissioning group to inform deep dive on the 3rd 
November 

 Employer engagement activity, resulting in an additional 17 
engaging with HF from August to November. 

 Further developed the strategy to engage micro and small 
businesses, continued to engage with intermediaries 

 Presented at Inspire, FSB and TEN, attended 19 networking 
events. 

 Commenced research into local small and micro businesses, and 
delivered presentations to some key intermediaries. 

 Further developed systems for reporting  

 Meeting with engineering businesses and key intermediaries (NMI, 

 Develop case studies and video clips for website and 
social media 

 Decide on charging model and fees for 2017 

 Revisit business plan to ensure that we achieve income to 
sustain the programme past seed funding 

 Develop project plan with clearly identified key drivers for 
2017 

 Identify other sources of income – e.g. bidding for funding 
to ensure we can continue to provide a service when the 
grant runs out. 

 Write report to the board based on Commissioning Group 
meeting, with proposed outputs 
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ESCO and UKESF) promoting HF as the voice of the employers 

 Strategic meeting with Artis and ELTAG resulting in HF leading on 
the development of a subsector strategy for the polymer industry 

 Applied to the manufacturing fund on behalf of two business 
collaborations 

 Delivered Higher Futures leadership and management insight 
session, in partnership with CIPD to 40 HR managers in Swindon 
2nd Nov 

 Met with Serco and agreed a referral process which will ensure 
that Higher Futures is promoted for higher level skills 

 Signed two large businesses who require support with 
apprenticeship levy, with potential for us to upskill a further 75 
employees 

 Sector-based support to the manufacturing skills crisis, working in 
partnership with some national agencies to develop a local 
solution. 

 Delivered first military community drop in, follow up session 
planned for January 2017. 

 Developing provision for H4H which will be an ongoing programme 
delivered at Tedworth House over several years. 
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Careers and Enterprise Company (CEC) 
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Project Ref Project Name Project Manager Lead Delivery Partner Previous Current Direction 

LEP/GEN/001/CEC Swindon & Wiltshire Enterprise 
Adviser Network 

Laura Salter 
(Wiltshire Council) 

Wiltshire Council & 
Swindon Borough 
Council 

G G 
 

 

Project Description 

The Enterprise Adviser Network is coordinating and building lasting connections between business, schools and colleges across the LEP area. 

Volunteer Enterprise Advisers from business work directly with school and college Senior Leadership Team to develop effective employer 

engagement plans ensuring young people have the skills they need to excel in education and life.  

 

What does our path look like? (Milestones) Are we on track? (Issues/Risks) 
 

Milestone Baseline Forecast/Actual 

Q4 (Jul-Sept 16) claim 

and financials submitted 

to C&EC and approved 

October 2016 October 2016 -

complete 

Routes to Employment 

Forum  

October 2016 October 2016 - 

complete 

National announcement 

of CEC Mentoring Fund 

contracts awarded 

November 

2016 

November 2016 - 

complete 

National Careers Service 

Inspiration & Employer 

Engagement Conference 

December 

2016 

December 2016 - 

complete 

CEC Mentoring delivery 

begins 

January 2017 February 2017 

Incentive payment due. March 2017 March 2017 
 

 
G – Programme: The SWEAN continues to lead nationally, 
exceeding locally set targets of schools/colleges engaged 
and Enterprise Advisers recruited with almost full coverage of 
the SWLEP area. Wiltshire Council has restructured and 
retains the same capacity as is currently available to deliver 
SWEAN and an increased management resource to oversee 
it. Increasing resilience is a key priority in the restructure to 
ensure that continuity can be ensured for future delivery. 
Changes in staff are being managed through  full handovers 
and introductions to key contacts.  The Swindon BC 
Enterprise Coordinator will be moving on from end of 
February and a similar approach will be taken to ensure 
continuity there. 
 
G – Cost: £175,500 spent to date (£33,065 from start-up 
fund). 1st Claim for Q1 Year 2 to be submitted by end of Jan 
2017.Ensuring all EC’s remain in post, an incentive payment 
of £25,000 will also be available in March 2017 to support the 
expansion of the EAN. 
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AG – Scope: Programme delivery underway since January 
2016. 16/17 funding and LA MATCH in place for Yr 2 delivery 
up to 31.8.17.  

What are we spending? 
 
 
£175,500 spent to date from £200,000 Year 1 budget.  
 
Year 2 budget is £175,000 

What have we done in the past 2 months? What do we need to do in the next 2 months (Actions) 

 Routes to Employment Forum - 42 schools & EAs attended.  

 National Careers Service Inspiration & Employer Engagement 
Conference. Joint coordination with SWEAN – 20 schools/colleges & 
EAs attended. 

 Nationwide Financial Awareness sessions (Dec-Mar) - Wiltshire 800 
students, Swindon 1,000 students. 

 Apprenticeship Awareness presentations/workshops – 11 schools 
booked. 

 Your Choices CEIAG Theatre Tour (Nov/Dec) – 18 Wiltshire schools 
booked. 

 Finance Workshop & Apprenticeship Assemblies (Nov) - 220 students  

 CPD session for EAs delivered by WC Schools Effectiveness (Nov). 

 Coordination/planning of CEC Mentoring fund roll-out across SWLEP. 

 EA feedback surveys issued (Nov) - Dec/Jan review. 

 Virtual school/EAN joint working to support LAC/care leavers in 
Wiltshire. 

 Quarter 4 (Jul-Sept 16) claim and financials submitted to C&EC and 
approved. 

 Finalise CEC Mentoring fund project details for early 2017 
start. 

 Devizes School, Yr 10 Employability Workshop (Dec 16) 

 Q1 Year 2 financial claim submission (Jan 17) 

 Sign-off risk and communications plan  

 Monitoring and reporting to SWLEP Board, Skills & Talent Sub 
group, CEC (Jan 17) 

 1:1 work with EA’s, schools& EC’s - completing needs 
analysis/ developing effective employer engagement 
strategy/increased business engagement and activities to 
complement the EAN. 
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Department of Business Energy and Industrial Strategy (BEIS) 

 

 

 

 

 

 

 

 

  

P
age 99



 
LEP Programmes 
Highlight Report to Commissioning Group (11 January 2016)  

 

 

 

 

SWLEP LGF Programme Highlight Report – collated by Ian Durston 29.12.16                                                                                                     58 
 

 

Project Ref Project Name Project Manager Lead Delivery Partner Previous Current Direction 

LEP/GEN/002/GH 
 

Growth Hub Ian Durston LEP 
AG AG 

 

 

Project Description 

Provision of an online portal to sign post businesses to relevant business support provision in the area, both from the private and public sector.  
Supplemented by number of business support services from Unitary Authorities with Growth Hub portal acting as ‘umbrella’. 

 
 

What does our path look like? (Milestones) Are we on track? (Issues/Risks) 
 

Milestone Baseline Forecast/Actual 

LEP Marketing Manager in place Sept 2016 Sept 2016 

ESIF SME Growth project starts 1 Nov 2016 1 Nov 2016 

Complete Portal Project Manager 

Commissioning 

Oct 2016 Dec 2016 

Complete Spec for portal development Nov 2016 Feb 2016 

Complete procurement process to 

appoint portal development contractor 

Dec 2016 Mar 2016 

Complete portal development and 

accept 

TBA  

 
 
 
 
 
 
 
 
 

 
G – Delivery to date: Delivery during 15/16 was in partnership 
with Inspire who managed portal and marketing plus face to face 
service (through Wiltshire Business Support Service Contract).  
 
AG – Delivery Going Forward: Focus on development of more 
interactive portal using BEIS funding.  Need to get resource in 
place to manage work - commissioning beginning. Current portal 
to be maintained by Inspire.  Face to face service being separated 
out and has been commissioned through ESIF SME Growth 
project.  Contract due to start beginning of November.   
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What are we spending? 
 

 
 

 2015/2016 2016/2017 2017/18 Total 

£Ms  Q1 Q2 Q3 Q4   

Profile (BEIS) 0.25 0.027 0.041 0.0685 0.0685 0.205 0.66 

Actual (against BEIS) 0.25 0.021 0.010 0.009   0.29 

What have we done in the past 2 months? What do we need to do in the next 2 months (Actions) 

 Appointed RIKA Digital to project manage and produce 
specification for portal development 

 Met with BEIS Assistant Director, Karen Leigh, to review Growth 
Hub status 
 

 Oversee start up of ESIF SME Growth project 

 Continue current portal maintenance 

 Manage RIKA Digital in production of new portal 
specification 
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Growing Places Infrastructure Fund (GPIF) 
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Project Ref Project Name Project Manager Lead Delivery Partner Previous Current Direction 

LEP/GPIF/001/CAS 
 

GPIF – Castledown Business 
Park 

Scott Anderson Wiltshire Council 
G G 

 

 

Project Description 

Development of latest phases of 33 acre Castledown Business Park in Ludgershall (office, industrial and warehouse uses). 

 

What does our path look like? (Milestones) Are we on track? (Issues/Risks) 
 

Milestone Baseline Forecast/Actual 

Repayment of loan to LEP TBA  

   
 

 
G – Status: £2.54m loan paid to project in 2014/15.  Payment 
back to LEP originally scheduled for 2015/16 but LEP Board 
agreed at March 2016 Board Meeting that loan will be repaid 
when funding is required to satisfy the drawdown requirements of 
other projects as they come forward.   

What are we spending? 
 

 
 

 
 

 
Outgoing loan has been issued 

                     £Ms 2014/15 2015/16 2016/17 2017/18 

Outgoing Loan  2.54    

Repayment TBD    

What have we done in the past 2 months? What do we need to do in the next 2 months (Actions) 

 None 
 

 None 
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Project Ref Project Name Project Manager Lead Delivery Partner Previous Current Direction 

LEP/GPIF/002/KIM 
 

GPIF – Kimmerfields Deborah Heenan Forward Swindon 
AR AR 

 

 

Project Description 

Regrading of  Fleming Way in order to extend the Central Business District in Swindon town centre as part of the Kimmerfields development.   

 
 

What does our path look like? (Milestones) Are we on track? (Issues/Risks) 
 

Milestone Baseline Forecast/Actual 

Enter Developer Agreement Dec 2016 TBA 

Issue Loan to FSL Jan 2017 TBA 
 

 
AR – Status: £4.5m funding agreement has been signed, but 
release of monies is dependent on recipient entering into their 
own funding agreement with a developer by the end of 2016.  A 
request from Swindon Borough Council has been granted to defer 
this requirement to March 2018.   

What are we spending? 
 

 
Outgoing loan has not been issued.  Revised schedule to be supplied by Forward Swindon. 
 

                     £Ms 2016/17 2017/18 2018/19 2019/20 2020/21 2021/22 2022/23 2023/24 2024/25 

Outgoing Loan  0.15 0.384 1.866 2.1      

Repayment      1.0 1.0 1.0 1.5 

What have we done in the past 2 months? What do we need to do in the next 2 months (Actions) 

 CPO Judicial Challenge has been resolved 
 

 SWLEP Board to decide whether or not to agree to 
request o extend timescales. 
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Project Ref Project Name Project Manager Lead Delivery Partner Previous Current Direction 

LEP/GPIF/003/PL 
 

GPIF – Park Lane Corsham Scott Anderson Bath ASU 
AG AG 

 

 

Project Description 

Development of facilities at Bath ASU - a pharmaceutical company based in Corsham.  

 
 

What does our path look like? (Milestones) Are we on track? (Issues/Risks) 
 

Milestone Baseline Forecast/Actual 

Complete Funding Agreement Aug 2016 Jan  2017 

Issue Loan to Bath ASU Sept 2016 Jan  2017 
 

 
AG – Status: £1.85m loan requested.  Delays have been 
experienced in signing the funding agreement due to issues with 
the security provided by the recipient. Funding agreement details are 
being discussed with Bath ASU.   

What are we spending? 
 
 

 
Outgoing loan has not been issued. 

                     £Ms 2016/17 2017/18 2018/19 2019/20 2020/21 2021/22 2022/23 2023/24 2024/25 

Outgoing Loan  1.85         

Repayment   0.65 0.6 0.6     

What have we done in the past 2 months? What do we need to do in the next 2 months (Actions) 

 Resolved issues around security for loan 
 

 Sign funding agreement 

 Issue loan to Bath ASU 
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Project Ref Project Name Project Manager Lead Delivery Partner Previous Current Direction 

LEP/GPIF/004/WCH 
 

GPIF – Wichelstowe (Jnc 16) Tim Mann Swindon Borough 
Council 

AG AG 
 

 

Project Description 

Major improvements to M4 junction 16 slip roads and approaches in order to support delivery of Wichelstowe housing development..   

 
 

What does our path look like? (Milestones) Are we on track? (Issues/Risks) 
 

Milestone Baseline Forecast/Actual 

Complete Funding Agreement Aug 2016 Jan  2017 

Issue Loan to Swindon Borough Council Sept 2016 Jan 2017 
 

 
AG – Status: £2.5m loan requested.  There have been issues 
with the recipient over the complexity of the required funding 
agreement. A more simplified version is being looked at with 
discussions taking place between recipient and Ashfords.  
Swindon Borough Council may have other competitive sources of 
funding open to them.    

What are we spending? 
 
 

 
Outgoing loan has not been issued. 

 

                     £Ms 2016/17 2017/18 2018/19 2019/20 2020/21 2021/22 2022/23 2023/24 2024/25 

Outgoing Loan  1.17 1.33        

Repayment     2.5     

What have we done in the past 2 months? What do we need to do in the next 2 months (Actions) 

 Proposed simplified funding agreement 
 

 Agree funding agreement  with Swindon Borough Council 

 Issue loan to Swindon Borough Council 
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Security Level: Confidential  Restricted  Unclassified  Commercially 

Sensitive    

 

Meeting & Date: Joint Strategic Economic Committee – Tuesday, 14 February 2017 

Subject: LGF Finance Summary 

Attachments: None 

Author: Ian Durston Total no of sheets: 

(inc cover sheet) 

11 

 

Papers are provided for:    Approval      Discussion    Information   

 

Summary & Recommendation: 

 

Summary 

 

 

This paper is for information and summarises the current financial status across the various 

streams of LGF funding and explains the position with regards to dealing with the variances in 

actual spend against the baseline grant issued by Central Government. 

 

Recommendation 

 

The paper was submitted to the SWELP Board on 25 January 2017 and the outlined approach 

to managing LGF profiling was approved. 

 

The Joint Strategic Economic Committee is asked to endorse the Board decision. 
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LGF Finance Summary 
 

 

1. LGF 

 

The following projects fit into this category 

 

Growth Deal Round 1  

 A350 Chippenham Bypass Dualling (Bumpers Farm)  
 A350 Chippenham Bypass Dualling (Badger, Brook and Chequers)  
 A429 Access Improvements (Malmesbury)  

 LSTF Sustainable Transport (Swindon) 

 M4 Junction 16 Improvements 

 Porton Science Park 

 Swindon Rapid Transit 

 

 Growth Deal Round 2 

 Mansion House (Corsham) 

 M4 Junction 17 Improvements  

 Swindon Bus Exchange 

 Yarnbrook West Ashton Relief Road  

 

Substituted Projects (for M4 Junction 15) 

 Salisbury Plain Heritage Centre 

 Swindon Museum and Art Gallery 

 Ultra Fast Broadband 

 

Table 1 shows the current Forecast Spend Profile for each project and the corresponding 

actual spend to date.  At the bottom of the table is the total of all the project lines, plus the 

profile of the grant that we receive from BEIS (shown in the ‘pink’ line).  These total lines are 

shown graphically in Figure 1a. 

 

Figure 1b also shows the position of total cumulative spend against the total cumulative grant. 

 

In 15/16, there was an underspend of £2,250,800.  This was mainly due to the delays to Porton 

Science Park while ESIF funding was agreed.  We do not lose this money as BEIS effectively 

allows us to carry it over to the next year. 

  

In 16/17, assuming that all projects spend as they are forecasting, there will be a further 

underspend of £715,848, resulting in a total cumulative underspend at the end of the year of 

£2,966,648.  This is due to further delays with the spend on Porton Science Park (though 

construction has now started on this project) and delays to the Corsham Mansion House 

project.  Again, this money can be carried over to the next year.  It should be noted,  
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however, that the actual spend to date in 16/17 is below the amount that the projects have 

been forecasting.  There is a risk, therefore, that the cumulative underspend will be higher than 

the £2,966,648 currently forecast. 

 

From 17/18, it is forecast for spend to have caught up with the grant profile and for this to 

continue to the end of the grant period (2021).  In order for this to be the case, Wiltshire 

Council has agreed to cash flow the A350 Chippenham Bypass Dualling and Junction 17 

projects.  Swindon Borough Council may also need to cashflow the Swindon Bus Exchange 

project, though this is dependent on a detailed plan for the project that is currently being 

prepared now the CPO issues have been resolved. 

 

It should also be noted that BEIS has awarded £89,630 of grant over and above the forecast 

profiling of the projects.  How this money is to be used is to be determined. 
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          Figure 1a 

 

 

 

           Figure 1b 
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2. LGF – DfT Projects 

 

The following New Eastern Villages projects, while LGF projects, are funded by DfT with 

separate funding conditions, so are accounted for separately:  

 

 NEV – Greenbridge Roundabout 

 NEV – West Of A419 (Package 2) 

 NEV – Geat Stall Bridge 

 NEV – A420 Gablecross 

 

Table 2 shows the current Forecast Spend Profile for each project and the corresponding 

actual spend to date.  At the bottom of the table is the total of all the project lines, plus the 

profile of the grant that we receive from BEIS (shown in the ‘pink’ line).  These total lines are 

shown graphically in Figure 2a. 

 

Figure 2b also shows the position of total cumulative spend against the total cumulative grant. 

 

It should be noted that the spend in 15/16 was cashflowed by Swindon Borough Council. 

 

The mismatch between the grant profile and the forecast spend profile is due to slippages to 

the A420 Gablecross project and a change in spend profile to the Great Stall Bridge project.  

Discussions will be held shortly with DfT to explain this and arrange for the grant profile to be 

changed accordingly. 
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Figure 2a 
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Figure 2b 
 

 

3. DfT Retained Projects 
 
 
The following projects have been retained by DfT which requires project status reporting as 

well as it controlling the grant payments: 

 

 NEV – Business Case 

 NEV – Southern Connector Rd 

 NEV – White Hart Junction 

 Chippenham Station Hub 

 Whichelstowe Western Access 

 

Table 3 shows the current Forecast Spend Profile for each project and the corresponding 

actual spend to date.  At the bottom of the table is the total of all the project lines, plus the 

profile of the grant that we receive from BEIS (shown in the ‘pink’ line).  These total lines are 

shown graphically in Figure 3a. 

 

Figure 3b also shows the position of total cumulative spend against the total cumulative grant. 

 

While there has been some delay in spending in 15/16, this has been communicated to and 

agreed with DfT and future spending is broadly to the grant profile. 
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          Figure 3a 

 

 

 
 

 

           Figure 3b 
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Security Level: Confidential  Restricted  Unclassified  Commercially 

Sensitive   

 

Meeting & Date: Joint Strategic Economic Committee Meeting – 14 February 2017 

Subject: European Structural and Investment Funds Programme 2014-2020 

Attachments: None 

Author: Julian Head Total no of sheets: 

 

3 

 

Papers are provided for:    Approval     Discussion     Information   

 

Summary & Recommendation: 

 

General Report 

ESIF programmes have reopened to calls after the recent hiatus following the EU-referendum. 

Calls for projects under the rural growth programme and ERDF low carbon have been published.  

Local specifications for the next call rounds for both European Social Fund (ESF) and European 

Regional Development Fund (ERDF) are in development.  

The technical assistance project has begun its activities to support and publicise the ERDF 

programme.  The sub-Committee will have a busy year, advising government on the strategic fit of 

proposals bidding for the remaining ERDF and ESF allocations, and advising on rural business grant 

applications.  It will meet in April, July and November.  

Programmes  

European Social Fund (ESF)  

Swindon and Wiltshire is now contracted, deploying £12m of funding, (almost 75% of the ESF 

allocation).  The SWLEP is agreeing the reporting and monitoring regimes for the provision with 

co-funding organisations and supporting an integrated local delivery infrastructure by working 

closely with both local authority partners to ensure coverage is maximised and the provision is 

visible and accessible. 

In summary Programme performance figures are:  
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ESF – Committed funds  Allocation Contracted 

amount 

% of 

allocation 

contracted 

Remaining 

allocation1 

Priority 1 Inclusive 

Labour 

Markets 

£9.07m £7.75m 85% £1.32m 

Priority 2 Skills for 

Growth  

£7.85m £4.89m 62% £2.96m 

Total  £16.92 £12.64m 74% £4.28m 

European Regional Development Fund (ERDF) 

In late December 2016, three calls valued at £5m ERDF for Low Carbon projects were launched, 

calling projects to deliver (a) Energy Efficient Businesses, (b) Enabling Renewables and (c) Low 

Carbon Built Environment.  The calls close on 17 February 2017. 

The ERDF already has projects committed for over £6m of support, including the under 

construction Porton Science Incubator and health and life science hub, the SME Growth project 

linked to the Enterprise Network and regional projects for manufacturers, growing exports and 

business innovation.  The Swindon and Wiltshire Growth Hub is working to bring together ERDF 

and ESF projects to ensure integrated support for SMEs with events in planning.  

In summary Programme performance figures are: 

ERDF – Committed funds  Allocation Committed 

to contracts 

% of 

allocation 

contracted 

Remaining 

allocation2 

Priority 1 Research & 

development 

£6.72m £4m 59% £2.72m 

Priority 3 SME 

Competitiveness 

£4.78m £2.21m 71% £2.57m 

Priority 4 Low Carbon 

Economy 

£5.43m £0m 0% £5.43m 

Total  £16.95m £6.21m 37% £10.72m 

                                                      
1 Subject to future iterations of £:€ exchange rate. 
2 Subject to future iterations of £:€ exchange rate and change request by Skills Funding Agency. 
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Programme developments 

Rural Growth Programme 

The Rural Payments Agency (RPA) has published national calls and local businesses are now able 

to apply for capital grants to support a range of growth projects.  Grants are available to food 

processing businesses, rural tourism accommodation providers and visitor attractions, and for 

business developments linked to natural capital.  

The SWLEP is organising a Rural Business Grants event (in Devizes 8 February 2017) to help 

businesses apply for grants.  John Mortimer will chair the event which will feature an RPA 

applicants’ workshop, sessions on local priorities, the LEADER programme and will be joined by 

local providers of business support and workforce skills support.  

Technical Assistance project 

Swindon and Wiltshire is now receiving additional support for the ERDF programme.  A small 

team is being assembled to publicise and promote the opportunities from the funding and to 

support further development of the programme.  Activities to date have included holding an ERDF 

low carbon calls information session with the Managing Authority and attended by 20 businesses.  

Interest has been strong and indicates a healthy pipeline of proposals.  The technical assistance 

project will continue to support low carbon project development with delivery commencing in 

late summer. 
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Security Level: Confidential  Restricted  Unclassified  Commercially 
Sensitive   

 

Meeting & Date: Joint Strategic Economic Committee – Tuesday, 14 February 2017 

Subject: SWLEP Assurance Framework 

Attachments: Quick Guide to the Assurance Framework 030117 

Assurance Framework amends cover table 110717 

Draft Final Assurance Framework  

Draft Governance Framework (referred to) 

Author: Debby Skellern Total no of sheets: 
 

116 of which: 

Cover sheet – 3 pages 

Quick guide – 4 pages 

Assurance 

Framework amends 

table  - 7 pages 

Assurance 

Framework - 63 pages 

Governance 

Framework – 39 

pages 

 

 

Papers are provided for:    Approval     Discussion     Information   

 

Summary & Recommendation: 

 

The development and review of the Assurance Framework is a requirement for all Local 

Enterprise Partnerships by Government and it sits within the wider SWLEP Governance 

Framework.  The Assurance Framework includes the process for the prioritisation and 

allocation of funding to LEPs, such as the Local Growth Fund, to deliver schemes and 

initiatives.   

 

The Government published revised Assurance Framework Guidance in November 2016; 

compliance with which is a condition of Local Growth Fund 3 awards.  The guidance tightens 

up the minimum requirements which LEPs must operate within in order to ensure better 
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public accountability and transparency in its decision making and allocation of funding.  The 

Working Group has therefore revised the draft SWLEP Assurance Framework to meet this 

new guidance.  An overview of the changes which have been made is included as a table 

within this paper to show where and why amendments to the Assurance Framework adopted 

in March 2015 have been made.   

 

Board Membership 

 

The Commissioning Group, at its meeting on 11 January, discussed the Assurance Framework 

and Board Membership and as a result the following revision was made to more accurately 

reflect the proportion of Board Members derived from the private sector: 

 

From: The SWLEP has a Board of 14 Members and is constituted in such a way as to ensure 

that it is business-led, with its Chair and at least three-quarters of all Members representing 

the business community’.  
 

To: ‘The SWLEP has a Board with a minimum of 14 and a maximum of 20 Members and is 

constituted in such a way as to ensure that it is business-led, with its Chair and at least 70% of 

all Members representing the business community’. 

 

In addition, it was agreed to amend Table 1: Local Enterprise Partnership Board Membership 

whereby the role of ‘Board Member’, ‘Further Education’ has been amended to ‘Board 

Member’, ‘Education Sector’ to build greater flexibility into Board representation in the 

future.  

 

Quick Guide 

 

The Assurance Framework needs to be a comprehensive and technical document so that 

Government has confidence in the SWLEP’s processes and handling of public money.  The 

document is quite lengthy, therefore a brief guide to the Assurance Framework has been 

written which will be posted on the SWLEP website. 

 

SWLEP Governance Framework 

 

In addition, the SWLEP Governance Framework document is currently under review by the 

Working Group to ensure that the amendments to the Assurance Framework are fully 

reflected.   

 

Approvals 

 

The Assurance Framework has been signed off by: 

 

1. Swindon Borough Council and Wiltshire Council’s Section 151 Officers in December 

2016; and 
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2. Swindon Borough Council and Wiltshire Council’s Heads of Legal Services subject to 

minor amends in January 2017. 

3. The Commissioning Group at its meeting on 11 January 2017 with amendments to 

Board membership as set out above. 

4. The SWLEP Board at its meeting on 25 January 2017 

 

Next Steps 

 

Government requires that the S151 Officer at Wiltshire Council, acting as the SWLEP’s 

Accountable Body, writes to DCLG’s Accounting Officer by 28 February each year certifying 

that the SWLEP’s Assurance Framework has been agreed, is being implemented and meets 

the revised standards set out in the Local Enterprise Partnership Assurance Framework 

Guidance.   

 

The revised Assurance Framework will be operational from April 2017. 
 

Recommendations 

 

The SWLEP Board at its meeting on 25 January 2017: 

 

1. Approved the amendment to the size of the SWLEP Board; 

2. Approved the amendment to Table 1 Board Membership; 

3. Approved and adopted the revised Assurance Framework to operate from 1st April 

2017; 

4. Requires an update report by January 2018 reviewing the implementation of the 

Assurance Framework and recommending any amendments; and 

5. Noted the Quick Guide to the Assurance Framework document for use by Board 

Members and for posting on the SWLEP website.  

 

 

The Joint Strategic Economic Committee is therefore asked to: 

 

1. Endorse the decisions made by the SWLEP Board with regard to the 

revised Assurance Framework. 

2. Note the Quick Guide to the Assurance Framework document. 
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Quick Guide: revised SWLEP Assurance Framework  

January 2017 

Why does the SWLEP need an Assurance Framework? 

Government requires all Local Enterprise Partnerships to have an assurance framework in place so 

that is it clear to everyone: how the SWLEP agrees its strategy; what it wants to deliver; how it 

awards funding and how it manages delivery.  The Assurance Framework forms part of a wider 

SWLEP Governance Framework and has to be reviewed every year to ensure it is up to date.  The 

Assurance Framework also sets out who has the power to make decisions, sign off agreements, 

manage risk and monitor delivery.  Essentially it is the operational manual for the SWLEP.  Although 

there are national guidelines for developing assurance frameworks which need to be followed, each 

LEP writes its own document.  The SWLEP Assurance Framework covers: 

1. Swindon and Wiltshire Local Enterprise Partnership (SWLEP) governance 

2. Transparent decision making 

3. Accountable decision making  

4. Ensuring value for money 

 

1. What are the SWLEP’s governance arrangements? 

This section sets out how the Board operates; the relationship it has with its sub-groups; and also 

how it is spends public money responsibly.  The SWLEP is not a company in its own right but is an 

‘unincorporated association’ and as such it needs an ‘accountable body’ to underwrite the risks 

associated with the money it spends and the decisions it makes; this is done by Wiltshire Council.   

The SWLEP Board is the highest level at which decisions can be made and it needs to have at least 

70% (50% is the minimum allowed nationally) of its members drawn from the business community.  

Swindon Borough Council and Wiltshire Council are its local authority partners and there is also 

representation from the education sector and the Military. 

1.1 Managing spend 

The Chief Finance Officer at a local authority is the Section 151 Officer and they are responsible for 

ensuring that public money is spent appropriately and with the right checks in place.  The Section 

151 Officer at Wiltshire Council, as the SWLEP’s Accountable Body, therefore needs to agree that 

the decisions the Board makes on awarding funding is at an acceptable level of risk in order for it to 

issue a funding agreement.  The Accountable Body’s Finance Team also monitor and produce the 

SWLEP’s financial accounts and arrange audit checks.  An annual report summarising activity and 

spend will be produced by July every year.  The primary source of funding for skills development, 

transport improvements and regeneration schemes is the Local Growth Fund (LGF). 

The governance arrangements for the allocation and delivery of the European Structural and 

Investment Fund (ESIF) programme sits outside of the SWLEP Assurance Framework but the SWLEP 
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is represented on the ESIF sub-Committee and offers advice and influence. 

 

1.2 Managing delivery 

The Strategic Economic Plan (SEP) sets the rationale for the work the Board wants to see delivered 

over a 5 year period within the context of a longer term vision.  Five Board Sub-groups have been 

established to reflect each of the strategic objectives of the SEP.  The Sub-groups will monitor 

progress towards the delivery of the SEP through working with delivery partners and they report 

back to the Board at each meeting.  The Board and its Sub-groups take a strategic view of delivery 

rather than getting involved in the day-to-day detail. 

The Commissioning Group is responsible for the effective commissioning and delivery of funding 

schemes including the Local Growth Fund and has strategic oversight of the delivery and financial 

performance of SWLEP schemes.  It ensures that delivery arrangements comply with the Assurance 

Framework and therefore makes recommendations to the Board regarding the schemes to be 

supported.  It also oversees strategy development and the forward plan of the SWLEP Board and its 

agenda. 

The Board is also supported by its Secretariat which comprises the Director, Senior Managers and 

Officers from the SWLEP and the two unitary authorities.  The Secretariat advises the Board on all 

aspects of SWLEP operational delivery and strategy development. 

Programme Managers from the SWLEP and the two unitary authorities comprise the Delivery and 

Performance Team (DPT) and they have the day-to-day responsibility for ensuring that the delivery 

of schemes and programmes run to time, quality and budget as well as recommending revisions 

where these may slip.  The DPT meets every two weeks and progress on delivery is reported back 

at each Board meeting through the highlight reports. 

 

1.3 Public accountability 

The SWLEP uses public funding to pay for its core team and the development of the Strategic 

Economic Plan as well as securing additional project and programme funding from Government and 

other public funding sources.  In order to ensure that the SWLEP is held accountable for spending 

public money appropriately, the Joint Strategic Economic Committee has been established.  It is 

Chaired by the Leader of one of the unitary authorities and its members are all elected councillors 

i.e. the public has voted for them to represent them.  The meetings are held in public and it 

endorses the decisions of the SWLEP Board. 

The Joint Scrutiny Task Group, comprising elected councillors from both councils who are not 

Cabinet Members, works to provide an independent scrutiny function of the SWLEP’s operation.  It 

selects its work based on its interest in reviewing specific projects, decisions or ways of working to 

ensure that they are appropriate and comply with the assurance framework and funding agreements.  

In addition, the SWLEP Board meets at least five times a year and meetings are open to the public to 

attend.  The public can also submit questions in advance of a Board meeting for an answer at it. 
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Figure 2: Governance structure for the Swindon and Wiltshire Local Enterprise Partnership 
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2. Transparent decision making 

This section sets out the arrangements for holding meetings in public and the information which will 

be published on the SWLEP website so that the public can have a clear view of what the SWLEP is 

doing and how it does it.  This includes how the SWLEP deals with conflict of interest which needs 

to be declared at each Board meeting, how freedom of information requests will be handled and 

how complaints will be dealt with.  In the main, the SWLEP follows the arrangements used by 

Wiltshire Council as its Accountable Body. 

3. Accountable decision making 

This section sets out the role and responsibilities of Wiltshire Council acting as the SWLEP’s 

Accountable Body in managing risk, ensuring procedures are followed and signing off financial 

agreements by the Section 151 Officer.  A separate legal agreement has been drawn up to cover this 

relationship and is known as the ‘Heads of Terms’.  This arrangement ensures that delivery and 

spend is monitored and audited as required by Government and sets out the roles and 

responsibilities of Swindon Borough Council and Wiltshire Council in support of the SWLEP. 

4. Ensuring value for money 

This section sets out the process the SWLEP follows in order to make programme funding decisions 

from the initial call and identification of schemes through to Board approval and sign off for funding 

agreements.  Transport schemes need to follow specific Department for Transport arrangements in 

order to secure funding whereas other schemes may go through a shorter process which is 

‘proportional’.  The full decision making process comprises four stages: 

 Initial sifting and prioritisation 

 Strategic outline business case 

 Outline business case 

 Full business case 

An Independent Technical Adviser is commissioned at each stage to assess and score the application 

or business case and make recommendations to kick start the SWLEP’s decision making process.  

The SWLEP’s Commissioning Group and Board are involved sequentially in this decision making 

process and at each of the four stages.  The Section 151 Officer, acting as the Accountable Body, has 

the final responsibility for the signing off a value for money statement and making the grant 

agreement with the scheme promoter.  The way in which this process is managed is set out in a 

series of flow charts also known as a ‘scheme of delegation’.  An indicative timeline is also presented 

to manage applicants’ expectations regarding decision making and the flow of work. 

5. Appendices 

There are four appendices covering the sub-group terms of reference; transport specific 

requirements; the circumstances under which the public will be excluded from meetings and / or 

reports; and the SWLEP register of interests document which includes the SWLEP conflict of 

interest policy. 
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SWLEP Assurance Framework amendments 
 
The following table highlights the changes which have been made to the Assurance Framework (March 2015) as part of the 2016/17 revision.  
 

2015 Framework Amendment reference in 2017 Framework Justification 

Part one: introduction and background 

1. Para 1 intro 
 

Para 1: introduction to the SWLEP extended. 
 

Clarity and soft landing. 
 

2. Paras 3-5 
 

Para 4: Wording tightened over the requirement to have an 
Assurance Framework which is reviewed annually. 
 

Revised guidance. 

3. Para 6 
 

Para 5: Strategic objectives information changed to reflect the 
updated SEP in Jan 2016. 
 

Revised guidance. 

Part Two: LEP governance 

4. Figure 1 Map 
 

Figure 1: to match the map in the Strategic Economic Plan 
(SEP, January 2016). 
 

Updated information available. 
 

5. Para 9 Board size 
 

Para 8: Board membership size range introduced with a 
minimum of 14, maximum 20 and at least 70% representing 
the business community. 
 

Introduce flexibility to meet changing 
demands. 
 

6. Table 1 Board 
Membership 

Table 1: Wording tightened.   
‘Leader’ changed to ‘Local Authority Member’  
‘Further education’ Member changed to ‘Education Member’,  
‘Local Military’ replaced with Commander Military HQ South 
West’ 
 

Introduce flexibility and better clarity. 
 
 
 
 
 

7. New paragraph 
inserted 

Para 12 added to reflect decision making at the appropriate 
level.  
 

Greater clarity over decision making. 

8. Figure 2 governance 
structure 

Updated governance structure as approved by SWLEP Board. 
 

Updated to reflect new ways of working. 
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2015 Framework Amendment reference in 2017 Framework Justification 

9. Para 13 Sub-groups Para 13-15 and table in the sub-group section updated to 
reflect SEP and new groups.  The terms of reference for the 
Subgroups are included as Appendix A. 
 

Updated to reflect new ways of working. 
 

10. Para 27 amended re 
issue resolution 

 

Para 19 extended so that if the Board and JSEC cannot 
resolve an issue it ultimately goes to the Secretary of State for 
Business Energy Innovation and Science (BEIS). 
 

Updated to reflect new ways of working. 
 

11. Para 31 Joint 
Strategic Planning 
Officer Group 
(JSPOG)  

 

The JSPOG has been removed as it is not part of the SWLEP 
governance structure. 
 

Updated to reflect the SWLEP governance 
structure. 
 

12. Para 34 Secretariat 
 

Text added to differentiate between the Executive Group of the 
Secretariat (3 Directors or equivalent) meeting with a wider 
group of officers. 
 

Better and regular communication with 
officers at the two UAs who are leading on 
delivery. 
 

13. Para 34 
Commissioning 
Group additional text 

Para 24 To reflect the strategic oversight role the 
Commissioning Group has regarding compliance with the 
Assurance Framework.  It is accountable only to the Board and 
not JSEC as well. 
 

Compliance and accountability strengthened. 

14. Paras 37-40 DPT and 
project management.   

Paras 27-30 information combined to add clarity over the 
programme management of schemes which are led by UAs 
and by third party promoters.   
 

Better clarity and transparency over how this 
will work especially when calls become open.  
Retains flexibility regarding new funding 
coming on stream. 

15. Paras 41-42 Officer 
Group  

Text removed as the Officer Group is not part of the SWLEP 
governance structure.  Scheme of delegation section deals 
with scheme prioritisation and selection. 
 

Mitigates potential conflict of interest when 
calls go public. 

16. Para 43 Accountable 
Body relationship with 
Board 

Para 32 Service Level Agreement and annual review added. Better transparency. 
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17. Para 46 Joint 
Overview and 
Strategic Task Group  

Para 35 Now known as the Joint Scrutiny Task Group.  Text 
extended to add clarity regarding the scrutiny role which this 
group performs.  
 

Better transparency. 

18. Paras 47-50 
Independent 
Technical Advisers 
(ITAs) 

Text amended and moved to section 5, paras 91-93, regarding 
scheme selection as Independent Technical Advisers (ITAs) 
are not part of the governance structure. 
 

The information has been moved to the 
relevant location.  

19. No information on the 
ESIF sub-Committee 

Paras 36-39 added on the ESIF sub-Committee which is linked 
to the SWLEP and where the SWLEP has an influencing role. 
 

Better understanding of the wider funding 
landscape and delivery of the SWLEP 
agenda. 

Section 3: Transparent and accountable decision making 

20. Para 53 information 
to be published 

Para 42 updated and restructured so it is easier to read. Better transparency. 

21. Para 55 Public 
meetings proposed 

Para 45 Board meetings are now in held in public. 
 

Updated information. 

22. Para 55  questions to 
the Board 

Paras 46-47 clearer wording over submitted questions process 
to reflect Accountable Body ways of working. 
 

Better transparency and clarity. 

23. Para 60 Board 
meeting frequency 

Para 52 changed to at least five times a year so it is in line with  
the Governance Framework. 

Consistency and flexibility. 

24. New paragraphs 
inserted 

Para 56-62 diversity section added. Requirement of revised Assurance. 
Framework Guidance. 

25. Para 67 wording 
amended re code of 
behaviour 

Para 66 additional wording added around the Conflicts of 
Interest Policy which is added in full as an appendix. 

Better transparency. 

26. New paragraph 
inserted 

Para 67 additional text added regarding how a complaint will 
be handled under the conflict of interest or code of conduct. 
 

Clarity over issue resolution. 

27. New paragraph 
inserted 

Para 69 new wording on the Code of Conduct added. Requirement of revised Assurance 
Framework Guidance. 
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Part Four: Accountable Decision Making 

28. Terminology over 
legal agreements 
updated throughout 
section 

 

Legal agreement is referred to as  ‘Heads of Terms’ 
agreement. 

Updated to reflect the terminology now in use. 

29. Para 74 bullets Para 75 3 news  bullets added regarding: 

 Funding held in ledger accounts 

 Advises on the legality of decisions 

 Advice on enactment and enforcement of decisions and 
agreements 
 

To reflect the Heads of Terms agreement. 

30. Para 77 wording 
amended 

Heads of Terms agreement text added regarding specifying 
roles and responsibilities and independence of scheme 
promoters, Wiltshire Council and the Accountable Body. 
 

The Heads of Terms agreement has been 
developed since the 2015 Assurance 
Framework was adopted. 

31. Para 79 Conflict 
resolution 

Issue escalation wording added so that where local resolution 
cannot be met, it will be referred to the Secretary of State for 
BEIS. 
 
Para 80 also added so there is a full process in place if there 
are issues with the Accountable Body which will also be 
referred to the Secretary of State for BEIS. 
 

To complete issue resolution process. 
 
 
 
To complete issue resolution process. 

32. Para 85 deleted The 2015 text related to performance indicators and not 
objectives.  The SEP has been revised and holds all the 
relevant information.  The SEP is referenced and will be central 
to any call. 
 

Greater flexibility across documents so that 
the Assurance Framework will remain 
accurate if the SEP is refreshed again and the 
outputs are amended over time. 

33. Paras 87-90 
Independent Scrutiny 
Arrangements 

This section has been removed.  Scrutiny is covered by the 
Joint Scrutiny Task Group (para 35) and the Independent 
Technical Advisers’ role (para 90-93). 
 

Scrutiny process remains as before but is 
covered in just two sections rather than three. 
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Part 5: Ensuring value for money – prioritisation of schemes 

34. Para 91 amended to 
reflect new process 

Para 87 introduces running open calls in the future. Reflects new and more inclusive process. 

35. Para 92 assessment Para 88 bullet points:  
Capital cost range removed.  Calls will specify this 
requirement. 
 
Last bullet regarding lack of evidence removed. 
 

 
Added flexibility within calls to reflect future 
funding which is available where opportunities 
may be smaller or larger. 
This is implicit within an assessment process. 

36. New paragraph 
included 

Para 89 added to reflect the role of the Board and that 
schemes may be required to undertake additional work for 
consideration in future rounds. 
 

To reflect the potential to develop a pipeline 
of schemes. 

37. Paragraphs inserted Paras 91-93 Independent Technical Adviser section moved 
here as part of the process text. 

More logical location for the ITA information to 
sit within the text which sets out the 
prioritisation and business case development 
section (reference amendment 18 above). 
 

38. Para 94 onwards 
EAST template 

Reference now ‘modified’ EAST template. More accurate reference. 

39.  New figure added Figure 3 – process chart added with indicative timeline. To give clarity over the process and sequence 
of events.  Timeline added due to revised AF 
Guidance. 
 

40. Para 100 reference to 
the process 
happening annually 
removed 

 

Para 100 light touch review which will be undertaken as 
required with a comprehensive one taking place when funding 
streams are announced. 
 
 

Ability to build a pipeline without spending a 
disproportionate amount of time and money 
on assessing schemes when there is no 
confirmed source of funding available to the 
SWLEP. 

41.  Para 100 Scheme 
prioritisation as a title 
removed 

Para 100 – scheme prioritisation dealt with as part of this 
whole section. 
 

Better clarity over the process. 
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42. Para 105 Provision of 
local match wording 
amended 

Upper and lower limits removed.  Wording focusses on the 
need for schemes to have explored all other alternative 
sources of match funding first. 

SWLEP as funding of last choice thereby 
greater accountability for the use of public 
funds rather than a tick box regarding level of 
match.   

43. Para 106 Business 
Case Publication 

Wording amended to reflect the stage at which business case 
information will be published. 
 

Better clarity. 

44. Outline Business 
Case name changes 

Para 107-115 added as Strategic Outline Business Case 
(SOBC).  This stage is a separate stage to the Outline 
Business Case (OBC). 
 
Para 113 Clarity of what happens to schemes which are not 
approved at this stage added. 
Para 114 grant agreement text added. 
Para 116 Outline Business Case stage clarification. 
 

To reflect the stages required for transport 
scheme selection and approval and more 
accurately reflect the process in operation. 
 
Greater clarity regarding the process. 
 
Greater clarity regarding the process. 
Greater clarity regarding the process. 

45. Para 115 formal grant 
agreement at Full 
Business Case stage 

Para 119 amended to the existing grant agreement may need 
to be changed. 

Great efficiency i.e. one grant agreement will 
be issued and can be amended to reflect 
changes which may occur as schemes go 
through the various stages. 
 

46.  New figures inserted Figure 4: SOBC and OBC process diagram and Figure 5: FBC 
process diagram added.  

To give clarity over the process and sequence 
of events. 
 

47. Programme and risk 
management 

Para 132 added whereby the SWLEP Director will be the 
responsible officer for the management of risk within the LGF 
programme under the scrutiny of the Commissioning Group.  
At an operational level the SWLEP Programme Manager or 
nominated Programme Manager will engage with scheme 
promoters. 
 

To give clarity over risk management 
responsibilities. 
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48. Appendices Appendix A: Sub-group Terms of Reference added 
Appendix B: Transport Specific Requirements as before 
Appendix C: Exclusion of Access by the Public to Meetings 
and / or Reports 
Appendix D: Register of Members Interest and Conflict of 
Interest Policy. 
 

New sub-groups have been developed. 
 
Greater clarity given Board meetings are now 
held in public. 
Greater clarity over how these issues are 
handled. 

49. Whole document SWLEP font and document style applied New house style as per Marketing and 
Communication Strategy January 2016. 

 
Written by 
Debby Skellern 
Programme Manager – Policy 
Swindon and Wiltshire Local Enterprise Partnership 
11/01/17 

P
age 136



 

0 | P a g e  
 

 

Final Draft Assurance Framework 

January 2017 (operational from April 2017) 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

Page 137



 

1 | P a g e  

Document History 

Version Dates Notes 

1 21/04/2016 Annual Refresh following adoption of new SEP in January 2016 – first 

pass.  John Seddon comments reflected ID 

1.1 05/05/16 Rob Murphy amendments reflected.   

JH ESIF section added 

DS comments added 

2 02/06/16 Amends following review meeting on 26 May 2015 

3 06/06/16 Amends following email consultation with the working group.  Comments 

by JS, RM, JH, MC, ID, PV. TG  

3.1 09/06/16 Amends following Secretariat meeting 9th June 2016 

3.2 22/06/16 Amends following DPT meeting 21st June 2016 

3.3 27/06/16 Amends following Secretariat 23rd June 2016  

Sign off ID/JS/MC/PV/ / 27/6/16 

Minor amends RM/JH 27/6/16 

3.3 28/06/16 

 

30/06/16 

Sign off sought: 

Legal Services Swindon Borough Council & Wiltshire Council 

Section 151 Officer Wiltshire Council 

3.4 13/07/16 SWLEP Board - postponed 

3.5 17/08/16 Minor edits to reflect brand guidelines, paras 114/115 added DS 

3.6 28/08/16 

 

 

31/08/16 

Page 10, para 27 – removed ‘through legal agreement’ ID 

Page 31, para 116 – removed ‘officer group’ ID 

Page 28, para 114 – reworded to reflect one grant agreement ID 

Commissioning Group approval sought prior to Sept Board 

3.7 07/09/16 Amends following Commissioning Group meeting 

3.8 18/10/16 Amends following Board workshop. 

Document checked against new draft guidance 

Version 3.8 file corrupted 

3.9 03/11/16 Amends following Board workshop re-done. 

Amends to process flow charts following discussion with Transport 

Officers – consultation exercise timing amended. 

Document checked and amended against new draft guidance 
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3.10 16/11/16 

 

 

17/11/16 

23/11/16 

Amends following Working Group meeting on 10 November 

Includes addition of diversity statement and code of conduct references. 

Amends by SWLEP Director 17 November 

Amends following meeting on 21 Nov with Corporate Director and 

Associate Directors or equivalent and Heads of Legal Services Swindon 

Borough Council and Wiltshire Council. 

3.11 29/11/16 

 

 

 

 

 

 

 

 

 

30/11/16 

 

 

 

05/12/16 

 

 

13/12/16 

 

15/12/16 

Process diagrams amended – subgroups to promote calls and are no 

longer part of the prioritisation/recommendation process at all stages in 

order streamline the process, 

 

Final working group amends including: 

Para 106 – consultation at OBC stage only.  SOBC deleted. 

Stage 4 FBC process diagram: *The consultation exercise will depend on 

the nature of the project and what is required by statute or the funding 

authority. Consultation at FBC stage is not applicable for schemes which 

were subject to consultation at OBC stage, 

Appendix A: conflict of interest and code of conduct text added to 

subgroup TOR 

Technical edit DS/PB: 

Consistency of capitalisation and use of hyphens.   

Sub-groups removed from decision making where referenced in the text.   

Process diagrams amended so that it is the Board and not Commissioning 

Group which can reject or park a scheme. 

Format checks 

 

Conference call S151 Officers Swindon and Wiltshire, signed off 

MH amends to para 32 and 76 ‘as well as decision making and openness 

of reporting’ inserted 

Conference call Legal, amends made by PB 

 19/12/16 Appendix D added: SWLEP Board Members Register of Interests  

 03/01/17 Paragraph cross references checked and amended. 

 10/01/17 

 

13/01/17 

Transferred to SWLEP template 

 

updated following Commissioning Group: amends paras 24, 87, Table 1 

amend approved.   

Draft complaints text added to para 67 regarding Board Member code of 

conduction/conflict of interest  
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Part One: Introduction and background 

Introduction 

1. The Swindon and Wiltshire Local Enterprise Partnership (SWLEP) is a non-statutory 

partnership between the public and private sectors, established to play a central role in 

determining local economic priorities and undertaking activities to drive economic growth 

and the creation of local jobs.  The SWLEP is a partnership between Swindon Borough 

Council, Wiltshire Council, businesses in the area and the Military, with representatives 

from all these organisations on its Board.  The SWLEP is able to access government funding 

to channel investment into the area – in particular to support its strategic objectives in skills 

and talent, transport infrastructure, digital capability, place shaping and business 

development.   

 

2. This document sets out the SWLEP’s Assurance Framework, outlining governance 

arrangements including the membership, roles and responsibilities of the Board, working 

arrangements between the partners, and arrangements for the management of delegated 

funding from Central Government budgets and programmes in accordance with the Central 

Government’s LEP Assurance Framework.1  

 

3. This Assurance Framework will support the developing confidence in delegating funding 

from Central Government budgets and programmes via a single pot mechanism (i.e. Local 

Growth Fund allocations through the Growth Deal programme) by demonstrating that 

there are robust local systems in place which ensure resources are spent with regularity, 

propriety, transparency and value for money.   

Background 

4. Central Government requires all Local Enterprise Partnerships (LEPs), as part of their 

Growth Deal, to agree and implement a single Assurance Framework covering all Central 

Government funding flowing through LEPs to ensure robust value for money processes are 

in place.  The SWLEP reviews its Assurance Framework annually and publishes its Assurance 

Framework on its website. The SWLEP Board is required to agree the finalised Assurance 

Framework ensuring key partners are signed up. The accountable local authority must also 

sign-off the Assurance Framework, and write to the Accounting Officer in DCLG certifying 

that the Assurance Framework has been agreed, is being implemented, and that it meets the 

standards articulated in the national framework. 

  

                                                           
1
 Source: https://www.gov.uk/Government/uploads/system/uploads/attachment_data/file/386642/bis-

14-1241-local-enterprise-partnership-LEP-national-assurance-framework.pdf  
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Strategic objectives 

5. The Swindon and Wiltshire Strategic Economic Plan (SEP), sets out the SWLEP’s strategic 

objectives. The latest version was adopted by the SWLEP Board in January 2016, following 

engagement with the public and business community. The strategic objectives are: 

 Skills and talent: we need an appropriately skilled and competitive workforce to 

achieve our growth ambitions. 

 Transport infrastructure improvements: we need a well-connected, reliable 

and resilient transport system to support economic and planned development 

growth at key locations.  

 Digital capability: we need to deliver excellence in digital connectivity and cyber 

transformation to achieve business growth, innovative public services and influence 

societal change. 

 Place shaping: we need to deliver the infrastructure required to deliver our 

planned growth and regenerate our city and town centres, and improve our visitor 

and cultural offer 

 Business development: we need to strengthen the competitiveness of small and 

medium sized businesses and attract a greater share of foreign and domestic 

investment into the area.  
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Part Two: Local Enterprise Partnership governance  

Geography 

6. The SWLEP covers the same area as its two Unitary Authorities, Swindon Borough Council 

and Wiltshire Council (see Figure 1). 

 

Figure 1: Map of Swindon and Wiltshire Local Enterprise Partnership area and 

its Growth Zones 
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The Swindon and Wiltshire Local Enterprise Partnership and 

Governance 

 

7. In summary, the SWLEP is responsible for driving economic growth across Swindon and 

Wiltshire; for the development and maintenance of the Strategic Economic Plan; negotiation 

of City Deal and Growth Deals with Central Government; and administering the Local 

Growth Fund and Growing Places Infrastructure Fund through its Accountable Body 

(Wiltshire Council). For audit purposes the responsibilities of the Accountable Body are 

detailed further in paragraphs 31 to 34 and 74 to 83. 

 

8. The SWLEP has a Board with a minimum of 14 and a maximum of 20 Members and is 

constituted in such a way as to ensure that it is business-led, with its Chair and at least 70% 

of all Members representing the business community. Alongside the business community is 

the active involvement of Local Government through the role of the Leaders of the two 

Unitary Authorities as Board Members and the Commander of the Military HQ South 

West.  The structure of the SWLEP Board is displayed in Table 1.  Board members 

representing a Unitary Authority may be accompanied at Board meetings by one other 

elected Member of that Authority who will be entitled to participate in discussions on the 

same basis as the Board member but will not be entitled to vote and are not counted as an 

attending Board member for the purposes of determining whether the meeting is quorate.  

In addition, the Senior Whitehall Sponsor, the BEIS Minster who acts as the SWLEP 

champion and the BEIS Relationship Manager will be invited to join SWLEP Board meetings 

as guests but will not be able to vote. 

 

Table 1: Local Enterprise Partnership Board Membership 

Role Organisation Appointment Length of Tenure 

Chair Private sector (mandated) Voted by SWLEP 

Board 

3 years, but can be 

extended 

Vice Chair Private sector Voted by SWLEP 

Board 

3 years but can be 

extended 

Local Authority 

Board Member 

Leader, Swindon Borough 

Council  

Permanent Permanent 

Local Authority 
Board Member 

Leader, Wiltshire Council Permanent Permanent 

Board Member Commander Military HQ 
South West 

Permanent Permanent 

Board Member Education sector Voted by SWLEP 
Board 

3 years but can be 
extended 

8 x Board 
Member 

Private sector Voted by SWLEP 
Board 

3 years but can be 
extended 
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Role Organisation Appointment Length of Tenure 

Advisor Swindon Borough Council 
Chief Executive 

Permanent Permanent 

Advisor Wiltshire Council 
Corporate Director 

Permanent Permanent 

 

9. The SWLEP Board is responsible for: 

 The development, review and refresh of the Strategic Economic Plan;  

 The successful and effective delivery of the City Deal, Strategic Economic Plan, the 

Growth Deal and projects resourced by the Growing Places Infrastructure Fund 

and; 

 The approval of scheme funding on the basis of recommendations from the 

relevant Sub-groups. 

 

10. The Chair of the SWLEP and all business community representatives are elected by the 

SWLEP Board on a three year rotating basis. Permanent positions include the leaders of the 

two Unitary Authorities and the Commander of the Military Headquarters South West. A 

Vice-Chair will also be appointed who shall deputise for the Chair in their absence. As far as 

possible the SWLEP will conduct its business on a consensual basis. All voting will be carried 

out by a simple majority vote of the full Members including the Chair. Further details of the 

SWLEP purpose, Board Membership, and Board operations can be found in the SWLEP 

Constitution, which will be published on the SWLEP website.  

 

11. Figure 2 shows the governance structure for the SWLEP which applies to the assurance of 

value for money with public expenditure. It shows the relationship between the SWLEP 

Board, Sub-groups, the Joint Strategic Economic Committee, the SWLEP Secretariat, 

SWLEP Commissioning Group, SWLEP Delivery and Performance Team, Accountable Body 

(Wiltshire Council); Joint Scrutiny Task Group and the European Structural and Investment 

Funds (ESIF) Advisory sub-Committee. 

 

12. The SWLEP operates on the principle that decisions should be taken at the appropriate 

level so they can be taken quickly and efficiently.  Decision making can therefore take place 

at different levels across the LEP’s governance structure within a framework agreed by the 

Board, for example the LEP Board may occasionally delegate decisions to its sub-groups 

which will be outlined in the terms of reference for each group.  
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Figure 2: Governance structure for the Swindon and Wiltshire Local Enterprise Partnership 
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SWLEP Board Sub-groups 

13. The SWLEP Board is advised directly by a number of sub-groups which have been 

established to reflect the five strategic objectives of the SWLEP in driving economic growth 

(paragraph 5).  Each sub-group operates under a specific terms of reference approved by the 

Board which will include details on membership and tenure (Appendix A).  The Board will 

be able to establish additional sub-groups or establish task and finish groups as required to 

address specific issues.  Sub-groups can also establish task and finish groups as required to 

progress the delivery of specific areas of their work. 

 

14. The core five sub-groups are Skills and Talent; Transport Infrastructure; Digital Capability; 

Place-shaping; and Business Development.  Each sub-group will have a SWLEP Board 

Member as the Chair and Vice-Chair who act as the link between the sub-group and the 

Board.  Each sub-group will also have a Lead Officer acting as the link to the Secretariat.  

The Board will set the overall strategic context for the sub-groups and the responsibility for 

approving project prioritisation rests with the SWLEP Board.  The sub-group will offer the 

Board advice in its specialist area and the Chair or Vice Chair of individual sub-groups will 

report on activity to the SWLEP Board. 

 

15. Each sub-group will oversee the development and implementation of its own strategy and 

action plan, once approved by the Board, will undertake stakeholder management activity 

and review the delivery of projects and programmes which fall under its strategic remit. 

Each sub-group will have the opportunity to request funding up to an agreed amount from 

the Board to support strategy development and stakeholder management.   

 

Sub-group Overview 

Skills and talent  Develop and deliver the Swindon and Wiltshire Skills and Talent Plan 

in response to the priority in the SWLEP’s Strategic Economic Plan. 

Maintain oversight over SWLEP funded skills and talent projects and 

the delivery of European and other funded skills projects in order to 

inform the SWLEP board of emerging strengths and weaknesses. 

Transport 

Infrastructure 

 Develop the Swindon and Wiltshire Transport Infrastructure Plan in 

response to the priority in the SWLEP’s Strategic Economic Plan. 

 Maintain oversight over SWLEP funded transport projects and the 

delivery of European and other funded transport projects in order to 

inform the SWLEP board of emerging strengths and weaknesses. 

This sub-group replaces the former Swindon and Wiltshire Local 

Transport Body. 
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Digital 

capability 

 Develop and deliver the Digital Capabilities Plan in response to the 

priority in the SWLEP’s Strategic Economic Plan. 

Maintain oversight over SWLEP funded digital capability projects and 

the delivery of European and other funded digital capability projects in 

order to inform the SWLEP board of emerging strengths and 

weaknesses. 

Place Shaping  Develop and deliver the Swindon and Wiltshire Place-Shaping Plan in 

response to the priority in the SWLEP’s Strategic Economic Plan. 

Maintain oversight over SWLEP funded place-shaping projects and the 

delivery of European and other funded place-shaping projects in order 

to inform the SWLEP board of emerging strengths and weaknesses. 

Business 

development 

 Develop and deliver a Swindon and Wiltshire Business Development 

Plan in response to the priority in the SWLEP’s Strategic Economic 

Plan. 

8.0 Maintain oversight over SWLEP funded business development projects 

and the delivery of European and other funded business development 

projects in order to inform the SWLEP board of emerging strengths 

and weaknesses. 

9.0 The Chair, with the support of the Vice Chair, to act as the 

representative of Small and Medium Enterprises on the SWLEP Board. 

 

Governance groups of the Swindon and Wiltshire Local Enterprise 

Partnership 

16. The following groups have been established to provide overall governance of the SWLEP 

activities: 

Joint Strategic Economic Committee 

17. The SWLEP is an Unincorporated Association. In order to ensure appropriate governance,  

a Joint Strategic Economic Committee (JSEC), has been established between Swindon 

Borough Council and Wiltshire Council under sections 101(5), 102 of the Local 

Government Act 1972, section 9EB of the Local Government Act 2000 and Regulation 11 of 

the Local Authorities (Arrangements for the Discharge of Functions (England) Regulations 

2012. The purpose of JSEC is to provide local democratic and financial accountability for the 

Swindon and Wiltshire Strategic Economic Plan, the use of the Local Growth Fund, and 
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other related funding streams. 

 

18. The membership of the Joint Strategic Economic Committee comprises six voting Members, 

including the Elected Leader, Deputy Leader and the Cabinet Member holding the Economic 

Development Portfolio of each Unitary Authority. In addition, the Chair of the SWLEP and 

two other SWLEP Board Members shall attend as non-voting Members. In the event of any 

circumstance where the Joint Strategic Economic Committee cannot reach agreement, or 

both Unitary Authorities disagree with the SWLEP Board on an issue pertaining to the 

Strategic Economic Plan, the issue in hand will be referred back to the SWLEP Board for 

review.  If the issue cannot be resolved the matter will be referred to the Secretary of State 

for Business Energy and Industrial Strategy for resolution. 

 

19. The Joint Strategic Economic Committee will be chaired by the Elected Leader of one of the 

Unitary Authorities and the role will rotate annually between Swindon Borough Council and 

Wiltshire Council.  

 

20. The primary tasks of the Joint Strategic Economic Committee are to: 

 Act as a single voice for Local Government in Swindon and Wiltshire in relation to 

the delivery of the Strategic Economic Plan and local Growth Deals. 

 Facilitate and enable collaboration between the two Unitary Authorities on 

economic development and related matters as per the requirements of the national 

LEP Assurance Framework2. 

 Provide local democratic accountability for the delivery of the Strategic Economic 

Plan and the use of public resources to fund the implementation of the Strategic 

Economic Plan and Local Growth Deals (including supporting Wiltshire Council’s 

role as the Accountable Body). 

 Provide political oversight of the marshalling and co-ordination of Local 

Government’s contribution to the delivery of the Strategic Economic Plan and Local 

Growth Deals. 

 Act as formal link between Local Government and the SWLEP. 

 

21. A key role of the Joint Strategic Economic Committee will be to formally agree and sign-off 

key decisions and actions of the SWLEP Board in an open, transparent and publically 

accessible environment, subject to the statutory provisions on access to information in 

relation to confidential or exempt items of business.  The Joint Strategic Economic 

Committee will operate alongside the SWLEP Board. 

                                                           
2
  Local Enterprise Partnership Assurance Framework, DCLG November 2016. 
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SWLEP Secretariat 

22. The key source of advice to the SWLEP is the Executive Group of the Secretariat which 

comprises the SWLEP Director and the two senior officers responsible for leading on 

working with the SWLEP from each of the two Unitary Authorities.   The Executive Group 

of the Secretariat meets every fortnight to manage follow-up actions following SWLEP 

Board, sub-groups and Governance Group meetings.  It develops policy and strategy 

proposals and manages operational links to external bodies.  The Secretariat also manages 

the forward plan for the Board and Commissioning Group and the co-ordination of activity 

across the sub-groups.  

 

23. Building on the process adopted during the development of the first Strategic Economic 

Plan, the Executive Group will hold a Secretariat meeting with Officers as required from the 

two Unitary Authorities and SWLEP responsible for leading on the delivery of different 

elements of Strategic Economic Plan every four weeks.   

 

SWLEP Commissioning Group 

24. The SWLEP Commissioning Group is responsible for the effective commissioning and 

delivery of the Growth Deal programme and has strategic oversight of the delivery and 

financial performance of SWLEP schemes.  It also ensures compliance with the legal and 

financial terms of the Assurance Framework and oversees strategy development and the 

forward plan for the SWLEP Board and agenda.  It comprises the SWLEP Chair, the SWLEP 

Vice-Chair, the Leaders of Unitary Authorities, the Chief Executive of Swindon Borough 

Council, and the Corporate Director of Wiltshire Council, supported by the SWLEP 

Executive Group. The Commissioning Group will be accountable to the SWLEP Board and 

will have responsibility for advising the SWLEP Board on future Local Growth Deal 

propositions supported by material provided through the SWLEP Delivery and Performance 

Team.  

 

25. The Commissioning Group will: 

 

 Ensure that the arrangements put in place conform to legal requirements with regard 

to freedom of information, equalities, the environment and other matters; 

 Advise the SWLEP Board on the appropriate use of SWLEP funds; and 

 Ensure that there is independence between scheme promoter and the decision making body 

in order to avoid conflict of interest. 
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 Ensure that official records of proceedings relating to the investment decisions are 

maintained. 

 Ensure that regular progress reports and updates are scheduled with appropriate 

Government teams. 

 

SWLEP Delivery and Performance Team  

26. The SWLEP Delivery and Performance Team (DPT) leads the programme management 

activities of the Growth Deal. It meets every two weeks and is chaired by the SWLEP 

Programme Manager.  The DPT comprises a delegated Growth Deal Programme Manager 

from each of the Unitary Authorities and the SWLEP Programme Manager. The SWLEP’s 

Programme Manager will have overall reporting responsibility for the Growth Deal, but it is 

each Unitary Authority that is responsible for the delivery of its programme of schemes or 

‘projects’. If there are projects not being delivered by either of the Unitary Authorities, 

these will be project managed by the SWLEP Programme Manager or by an alternative 

Project Manager with the agreement of the SWLEP Secretariat (paragraph 28). 

 

27. The DPT forms the key reporting mechanism on progress, risks, issues and benefits 

realisation and will provide highlight reports to the Commissioning Group every two 

months. The DPT will also provide the Commissioning Group with information and detail 

relating to future schemes and negotiations. In addition, relevant finance, Higher Futures and 

ESIF leads or their nominees attend the DPT meetings every four weeks.  

 

28. The day-to-day responsibility for ensuring effective delivery of the projects funded by the 

Local Growth Fund will lie with the relevant scheme promoters. Each project will have an 

identified Project Manager and Senior Responsible Officer responsible for ensuring value for 

money. Where a scheme promoter is not a Unitary Authority the SWLEP Programme 

Manager will identify and agree a Project Manager for each project. 

 

29. There are schemes which have been or will be approved and funded through the Growth 

Deal programme which are being or will be led by a third party. These will include a wide 

range of schemes which meet the objectives of the SWLEP’s strategic economic plan.  

 

30. These third parties will report through the SWLEP Delivery and Performance Team to the 

SWLEP Commissioning Group. Third parties will also be asked to attend SWLEP 

Commissioning Group and SWLEP Delivery and Performance Team meetings as and when 

appropriate. 
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Accountable Body  

31. Wiltshire Council is the Accountable Body for the SWLEP.  One of the primary roles of the 

Accountable Body is to hold devolved funding on behalf of the SWLEP and make payments 

to scheme promoters as per the grant agreements in place for each project or programme.  

 

32. The Accountable Body will hold the SWLEP funds in separately identifiable Ledger Accounts 

and provide the SWLEP with financial statements as required.  Interest shall accrue on the 

funding which shall be held by Wiltshire and as agreed between Wiltshire Council, Swindon 

Borough Council and the SWLEP and will be distributed, taking into account the reasonable 

costs of Wiltshire for acting as the Accountable Body.  The relationship between 

Accountable Body and the SWLEP Board will be included in a service level agreement 

agreed and reviewed annually.  

 

33. The Accountable Body also has the following responsibilities conducted in line with the  

grant agreements in place between the Accountable Body, SWLEP and Scheme Promoters: 

 

 Ensuring that the decisions and activities of the SWLEP conform with legal 

requirements with regard to freedom of information, equalities, social value, the 

environment, state aid, procurement, and other matters; 

 Ensuring (through the Section 151 officer) that funds are used appropriately; 

 Ensuring that the Assurance Framework is adhered to;  

 Ensuring the official record of SWLEP proceedings is maintained and having access to 

all relevant SWLEP documents;  

 Taking forward and enacting decisions of the SWLEP in approving schemes (e.g. if 

subjected to legal challenge) as per the Heads of Terms  and Grant Agreements 

between the Accountable Body, SWLEP and Scheme Promoters; and 

 Ensuring the arrangements for local audit of funding allocated by the SWLEP are at 

least equivalent to those in place for spend by the Unitary Authorities, as well as 

decision making and openness of reporting. 

 

34. In relevant circumstances, the role of Accountable Body and Scheme Promoter will need to 

be kept strictly independent of each other to provide assurance that there is no conflict of 

interest. 
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Joint Scrutiny Task Group 

35. The Joint Scrutiny Task Group (JSTG) acts as a critical friend developing an overview of 

strategies and plans and provides independent scrutiny of the work of the SWLEP Board 

and Joint Strategic Economic Committee (JSEC, paras 17 to 21).  The JSTG is comprised of 

elected cross-party Members from the two Unitary Authorities who are not Cabinet 

Members. The Task Group comprises four elected Councillors from each of the two 

Unitary Authorities, giving a full Membership of eight. In order to maintain appropriate 

separation of responsibilities, Swindon Borough Council manages the joint scrutiny process, 

whilst Wiltshire Council acts as the Accountable Body for the SWLEP.  The Joint Scrutiny 

Task Group will: 

 Develop an overview and scrutiny framework and operational protocols which meet the 

requirements of democratic accountability for the use of public funds by a partnership body 

which is led by the business community under a mandate from the then Secretary of State 

for Business, Innovation and Skills. 

 Whilst developing the framework, the JSTG will carry out trial activities to scrutinise the 

outcomes and work of the SWLEP.  In fulfilling this role the task group will: 

o Perform all overview and scrutiny functions on behalf of both Councils in respect of 

the SWLEP and JSEC; 

o Appoint such sub-groups as it consider appropriate to fulfil those functions; 

o Review and/or scrutinise decisions made or actions taken in connection with the 

discharge of any of the SWLEP and JSEC functions; 

o Make reports and recommendations to the Councils’ relevant partner in connection 

with the discharge of any functions; 

o Approve a forward work programme, including the programme of any sub-groups it 

appoints so as to ensure that the JSTG and sub-groups’ time is effectively and 

efficiently utilised; and 

o Foster and encourage an inclusive, structured, non-partisan and non-adversarial 

approach to overview and scrutiny which is reliant on evidence rather than 

anecdote. 

 

Swindon and Wiltshire ESIF sub-Committee  

36. In 2014, the SWLEP endorsed the Swindon & Wiltshire LEP Structural and Investment Fund 

(ESIF) strategy which will see €48.3m invested in the area.  The ESIF sub-Committee is as an 

advisory body (and sub-Committee) to the national Growth Programme Board (GPB). The 

Department for Communities and Local Government carries out the function of secretariat 
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to the sub-Committee on behalf of the GPB.  Because of these separate governance 

arrangements, the sub-ESIF Committee sits outside the scope of SWLEP Assurance 

Framework.   

 

37. The SWLEP is however represented on the ESIF sub-Committee and will offer advice and 

influence as best it can to ensure that advice reflects the overall context of the Swindon and 

Wiltshire Strategic Economic Plan and that delivery aligns where possible with the delivery 

of other funding under its control, such as LGF.   

 

38. When required the SWLEP will also use its influence with Government to improve the 

delivery of the ESIF strategy and in particular with each of the three Managing Authorities. 

As an ESIF Committee Member, the SWLEP will work to adhere to the ESIF sub-Committee 

terms of reference, and in particular advising the Managing Authorities on the strategic fit of 

proposals made in response to calls for projects.  

 

39. Updates on the delivery of the ESIF programme will be made regularly to the SWLEP Board, 

SWLEP Officers Group and Delivery and Performance Team. 
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Part Three: Transparent and accountable decision 

making 

Transparency and Local Engagement 

40. The SWLEP Board will conduct its business in an open and transparent manner, comparable 

to the two Unitary Authorities, which will enable interested stakeholders and members of 

the public to scrutinise and participate in the SWLEP processes. In particular, scheme sifting 

and prioritisation, and sign off of business cases, will be reviewed at SWLEP Board Meetings 

and will be covered in the public part of the meeting (Part1) by default, unless there are 

specific reasons for such discussion to be restricted from the public under the criteria set 

out in Appendix C.   

 

41. Where items for discussion at formal SWLEP meetings contain information relating to the 

financial or business affairs of any particular person (including the authority owning that 

information), items may be restricted from the public with the agreement of the 

Accountable Body Monitoring Officer or their delegate by virtue of paragraph(s) 3 of Part 

1of Schedule 12A of the Local Government Act 1972. 

 

42. The SWLEP has a dedicated website which includes information and documents relating to 

the SWLEP’s activities and how the public and business community can engage in SWLEP 

processes. Documents and information that are published on the website include: 

 

 Constitutional Documents 

a. Governance Framework including Constitution, Transparency Procedure and 

Complaints Procedure 

b. Assurance Framework 

c. Heads of Terms / Legal agreement between SWLEP, Wiltshire Council and 

Swindon Borough Council 

d. Scheme assessment, prioritisation and approval process 

 Working Meetings 

a. Board meeting papers and minutes which includes financial accounts at each 

meeting prepared by Accountable Body 

b. Subgroup papers and minutes 

 Key Documents 

a. The Swindon and Wiltshire Strategic Economic Plan 

b. Central Government Agreements (e.g. Growth Deal, City Deal) 
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c. Funding calls 

d. Scheme business cases 

e. Scheme awards 

f. Monitoring and evaluation framework template 

g. Evaluations and case studies 

h. Major research and data 

i. Strategies and plans 

j. SWLEP Annual Report 

 

43. The website also includes links to relevant information on other websites (e.g. statutory 

processes that are required to implement schemes) and to the relevant decision making 

processes of Swindon Borough Council and Wiltshire Council (e.g. planning and Cabinet 

reports).   In addition, the SWLEP will produce an annual report which will be published by 

July of each year. 

 

44. Key stakeholders who are not SWLEP Board Members are invited to attend SWLEP Board 

meetings to make a representation on a scheme(s) or agenda item(s) when appropriate. If 

key stakeholders wish to be invited to additional SWLEP Board meetings to present 

information, applications should be made via the SWLEP Director a minimum of 35 clear 

days in advance of the Board meeting date. 

 

45. SWLEP Board meetings are open to the public and members of the public and business 

community can make direct verbal representations at the discretion of the Chair.  

 

46. Individuals or organisation may submit up to two questions at any one meeting and each 

question may be sub-divided into no more than two related parts. Questions are to be 

submitted in writing or by electronic mail to the SWLEP Executive Assistant 

(administration@swlep.co.uk) no later than 5pm four clear working days before the 

meeting. This means that for a meeting held on a Wednesday, questions must be received 

by 5pm on Wednesday of the preceding week (less any intervening bank holiday). The 

period of notice is to allow sufficient time for a response to be formulated. 

 

47. In exceptional circumstances and in cases of urgency the Chair may allow questions without 

the full period of notice having been given where he or she is satisfied there is sufficient 

justification.  In these circumstances, there is no guarantee that a full reply will be given at 

the meeting.  Notice of each question must include the name and address of the questioner, 

(in respect of an organisation, the name of the organisation and the questioner’s position 
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within the organisation).  

 

48. In order for the public and business community to play an active role, it is expected that 

Scheme Promoters will engage them at the appropriate stages during the scheme 

identification and development processes to gather views and opinions on potential 

projects.  The public and business community will also have the opportunity to raise points 

at Board Meetings as identified in paragraphs 45 and 46. 

 

49. In maximising social value, it is important that the public and business community 

understand the importance of the strategic and prioritised objectives of the Strategic 

Economic Plan. It is against these strategic priority objectives that the strategic case for 

schemes will be assessed, in part to maximise the social value of investment. 

 

50. SWLEP Board Members representing the business community are encouraged to engage 

local businesses to understand their needs and views, as well as encourage the business 

community to directly identify schemes; provide feedback on scheme sifting, prioritisation 

and business cases; engage in consultation on strategic plans and policies; and make other 

written and oral representations at SWLEP Board and Subgroup meetings. 

 

51. Plain English summaries of business cases will be provided by scheme promoters, the 

relevant Independent Technical Advisor will also provide plain English summaries of their 

assessments of scheme identification, sifting, prioritisation, and business case assessment. 

Working arrangements and meeting frequency 

52. The SWLEP Board has a minimum of five scheduled meetings a year to: 

 Take the initial decision on the prioritisation of the scheme programme based on 

information provided by the SWLEP Commissioning Group and SWLEP Board Sub-

groups; 

 Consider scheme business cases; 

 Make scheme approval decisions; 

 Discuss overall programme delivery; and 

 amend the Assurance Framework as per the Legal Agreements with the 
Accountable Body. 

 

53. A special meeting of the SWLEP Board can be held in exceptional circumstances or when an 

urgent decision is required. 
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54. The meeting dates of the SWLEP Board will be published on the SWLEP website with a 

minimum of four weeks advance public notice (except for special SWLEP meetings which 

will be publicised as soon as possible after the meeting date is confirmed). 

 

55. Agenda papers for the SWLEP Board meeting will be made available on the SWLEP website 

a minimum of five clear working days prior to the relevant meeting. Minutes will be 

published no later than fourteen clear working days after the relevant meeting. All Board 

meetings will be open to the public. 

Diversity  

56. The SWLEP is committed to meeting its obligations under the Public Sector Equality Duty.  

In devising policy and taking decisions, all emanations of the SWLEP [Secretariat, Board and 

its Subgroups, Commissioning Group and JSEC, as well as ESIF sub-Committee] will take 

due regard of the Equality Duty to: 

 eliminate unlawful discrimination 

 advance equality of opportunity 

 foster good relations. 

 

57. The SWLEP recognises its role to advance equality, and in particular acknowledges the nine 

protected characteristics.  The SWLEP will meet its obligations by working to understand 

how its policies and decisions affect people differentiated by age, disability, gender 

reassignment, marriage and civil partnership, pregnancy and maternity, race, religion or 

belief, sex and sexual orientation. It will actively take steps to reduce any discrimination of 

people or communities with these characteristics, by using all reasonable endeavours to: 

 Remove or minimise disadvantages suffered by people due to their protected characteristics. 

 Take steps to meet the needs of people from protected groups where these are different 

from the needs of other people. 

 Encouraging people from protected groups to participate in public life or in other activities 

where their participation is disproportionately low. 

 

58. The SWLEP is a signatory to the Wiltshire and Swindon Equality & Human Rights Charter, 

which ensures that it partakes in promoting equality and tackling discrimination.  

 

59. Wiltshire Council, in acting as the SWLEP’s Accountable Body also has a duty to ensure that 

any steps that the SWLEP ought to take in promoting equality and tackling discrimination 

and obligations under the Public Sector Equality Duty under the Equality Act, are taken. 
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60. Furthermore, the SWLEP Board will seek to recruit its private sector members from 

businesses which vary in size and which operate in a wide range of sectors including SEP 

priority sectors.  The SWLEP will work with its partners to engage with the wider business 

community through a range of media including their business engagement leads at its Unitary 

Authority Partners.   

 

61. The Chair of the Business Development Subgroup will be act as the named Board Lead for 

Small and Medium Sized Enterprises. 

 

62. The SWLEP Subgroups will lead on sector based engagement and will establish task and 

finish Sector Engagement Groups as required to progress the delivery of the SEP priorities 

and engage in consultation exercises.  The Business Development Subgroup will work with 

relevant businesses to establish sector engagement groups linked to the priority and “ones 

to watch” business sectors identified in the strategic economic plan.  The sector 

engagement groups will cover: 

 

 Advanced manufacturing; 

 Health and Life Sciences;  

 Digital and ICT;  

 Financial and Business Services;  

 Land-based industries (provided through the Rural Economy Sector Group);  

 Visitor economy including the creative and cultural industries;  

 Adult Health and Social Care 

 Low carbon; and  

 Construction 

Freedom of information 

63. As the Accountable Body, Wiltshire Council will deal with requests to the SWLEP under 

the Freedom of Information Act 2000 and the Environmental Information Regulations 2004 

in line with its standard procedures. In some instances, however, it is appropriate for the 

promoting authority of a scheme to deal with these matters rather than the Accountable 

Body. These issues will be reviewed and agreed on a case by case basis by the Accountable 

Body Monitoring Officer or their delegate. 

 

64. The SWLEP will adhere to the Local Government Data Transparency Code (available from 

https://www.gov.uk/Government/publications/local-authority-data-transparencycode). 
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Conflicts of interest 

65. It is vital that SWLEP Board Members act in the interest of the area as a whole and not 

according to the sectoral or geographic interests of their member organisations. The 

decisions that the SWLEP Board make to drive economic growth are, therefore, based on 

an analysis of robust process; business cases produced by the scheme promoter(s); and are 

assisted in this respect by Independent Technical Advisors. 

 

66. The SWLEP Governance Framework includes in Section 3 a Conflicts of Interest Policy and 

full members of the SWLEP Board and its Subgroups are required to disclose at Board 

meetings and using the SWLEP’s Register of Interests form any potential conflicts of interest 

or pecuniary interests (e.g. direct financial interest in a scheme through employment or 

personal gain including any interest as a result of close personal relationships or friendships) 

which may prevent them from making an impartial decision (Appendix D). Depending on the 

nature of this interest, there may be the need to co-opt another suitable member on to the 

SWLEP Board for the purpose of making the decision in question. 

 

67. Publicly elected Members will continue to declare their interests using their respective local 

authority’s register of interests. They must also declare any additional interests outside their 

own authority’s area but within the SWLEP area boundary by completing the SWLEP 

Register of Interests form. Elected Members must abide by their respective authority’s code 

of conduct when conducting SWLEP business.  In the event of a complaint that an alleged 

action or actions by a Board Member or a number of Board Members contravene(s) the 

Code of Conduct, the Board will convene a group of 3 independent individuals (The 

Independent Review Panel), who are not conflicted by the allegation and have the required 

skills to review the veracity of the allegation.  The group is charged with making a decision 

as the whether the allegation is fully or partially proven or unproven.  The Independent 

Review Panel will report to the Board on the outcome of its review, including 

recommending to the Board what action it should take in respect of the Board Member or 

number of Board members who were the subject of the complaint. 

 

68. Access to available registers of full member interests will be available to the public via links 

on the SWLEP website. 

Code of Conduct 

69. All members of the SWLEP Board, its Subgroups and officers shall, when carrying out any 

duties or responsibilities on behalf of the SWLEP, abide by the 7 principles of public life: 

Page 161



 

21 

selflessness; integrity; objectivity; accountability; openness; honesty; and leadership as 

defined in section 28 of the Localism Act 2011. 

Gifts and hospitality 

70. As defined in the explanatory information for the Register of Interests, members of the 

Board should not accept any personal gifts or hospitality from any individual or organisation 

(including contractors and/or outside suppliers) which has or may have a specific interest in 

any major scheme. 

 

71. Using the Register of Interests form, each member must reveal the name of any person 

from whom they have received a gift or hospitality with an estimated value of at least £50 

which they have received in their capacity as a member of the SWLEP. 

 

Complaints and whistle-blowing 

72. Any individual or organisation is entitled to make a complaint about the work of the SWLEP 

if they feel that it is not being conducted in accordance with the Assurance Framework. All 

complaints will be dealt with by the Accountable Body using Wiltshire Council’s complaints 

procedure. 

  

Page 162



 

22 

Part Four: Accountable decision making 

Legal and Operational Arrangements 

73. A Heads of Terms agreement between Wiltshire Council as the Accountable body and 

Swindon Borough Council and the SWLEP; the SWLEP Constitution and the SWLEP 

Assurance Framework have been developed.  Combined these documents will define the 

workings of the SWLEP; the financial and operation arrangements associated with the 

SWLEP Secretariat and technical support functions; the responsibilities of the partner 

organisations and Members; financial contributions to support the Accountable Body role; 

and commitments to fund the reasonable costs of employing the Independent Technical 

Advisors for management and moderation meetings.  

Status of the SWLEP and the role of the Accountable Body 

74. Democratic accountability for the SWLEP and its decisions are provided through the 

Unitary Authority Leader representation on the SWLEP Board, and the Joint Strategic 

Economic Committee. Wiltshire Council will be the Accountable Body for the SWLEP. 

 

75. One of the primary roles of the Accountable Body is to hold the devolved major scheme 

funding and make payments to scheme promoters as per the Grant Agreements in place for 

each project or programme. The Accountable Body also has the following responsibilities 

conducted in line with the Grant Agreements in place between the Accountable Body, 

SWLEP and Scheme Promoters: 

 

 Holds all funds allocated to the SWLEP, regardless of source, in separately 

identifiable Ledger Accounts and provide the SWLEP with financial statements as 

required 

 Ensures that the decisions and activities of the SWLEP conform to legal 

requirements with regard to freedom of information, equalities, the environment and 

other matters. 

 Ensures (through the Section 151 officer) that funds are used appropriately using the 

same checks that Wiltshire Council does of its own funds and in line with any grant 

conditions in the grant condition letter through a Section 31 Grant Determination 

(and not for its own purposes or without consent of the SWLEP). 

 Ensures that the Assurance Framework is being adhered to. 

 Ensures the official record of SWLEP proceedings is maintained and has access to all 

relevant SWLEP documents. 
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 Advises SWLEP on the legality of its decisions and provides support in responding to 

any challenges in public or private law.  

 Responsible for the enactment and enforcement of the Legal Frameworks and 

Agreements between the Accountable Body, SWLEP and Scheme Promoters. 

 Ensures that there are arrangements for local audit of funding allocated by the 

SWLEP, as well as decision making and openness is comparable to Wiltshire 

Council’s own arrangements for local authority spend.  

 

76. For the allocation of funding, clarity of responsibilities for delivery and monitoring will be 

specified in the Grant Agreement between the Accountable Body and scheme promoters. 

Specification will include the requirement for the provision of delivery and performance 

information from programme managers every two months in line with the Monitoring and 

Evaluation Framework and Implementation Summary Reports and compliance to relevant 

legal agreements. This is primarily to monitor spend to budget, time and to scope of inputs 

by project. 

 

77. The role of Accountable Body and Wiltshire Council as a scheme promoter will need to be 

kept strictly independent of each other to provide assurance that there is no conflict of 

interest. The Heads of Terms Agreement will specify the procedures for ensuring no 

conflict of interest and clarity of roles, responsibilities, communications, monitoring and 

reporting. 

 

78. The Accountable Body will complete any decision-making and review of any SWLEP Board 

decision within a reasonable timeframe as defined in the Heads of Terms Agreement 

between the Accountable Body and SWLEP.  

 

79. Where the Accountable Body deems its responsibilities cannot be met due to a decision 

made by the SWLEP Board, the issue will be raised to the SWLEP Board and the Joint 

Strategic Economic Committee. The process for resolution will be through a meeting of the 

Accountable Body with the SWLEP Board. If a satisfactory solution cannot be found, then 

the issue will be referred to the Joint Strategic Economic Committee for its view which will 

be passed back to the SWLEP Board. This process does not preclude the Accountable Body 

from making higher complaints or whistle-blowing in line with Wiltshire Council’s own 

complaints procedure.  If the issue cannot be resolved the matter will be referred to the 

Secretary of State for Business Energy and Industrial Strategy. 
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80. In the event of concerns being raised about the actions or decisions of Wiltshire Council 

acting as the Accountable Body for the SWLEP, the matter will be reviewed by the Director 

of Law and Democratic Services at Swindon Borough Council.  The results of the 

investigation will be reported back to the SWLEP Board as soon as is practicable  If a 

satisfactory solution cannot be found, then the issue will be referred to the Joint Strategic 

Economic Committee for its view which will be passed back to the SWLEP Board.  If the 

issue still cannot be resolved the matter will be referred to the Secretary of State for 

Business Energy and Industrial Strategy. 

 

81. If the Accountable Body or SWLEP Delivery and Performance Team deem that scheme 

delivery is not meeting requirements and cannot be rectified then it will discuss the situation 

with the SWLEP Commissioning Group and subsequently with the SWLEP Board. In line 

with the Accountable Body Grant Agreement, a decision may be made by the SWLEP Board 

to either claw back funding or to discontinue further allocations from the quarter in which 

the SWLEP Board decision has been made.  

 

82. The Accountable Body will notify the Scheme Promoter of the issue and process escalation, 

as well as notifying the Scheme Promoter to cease work on the scheme and of the decision 

of the SWLEP Board. The opinion of the relevant Independent Technical Advisor should 

also be sought to inform decision making.  

 

83. The SWLEP Board will then reallocate funding aligned with its over-programmed priority list 

of schemes in accordance with the Accountable Body Heads of Terms Agreement and 

subject to HM Government conditions and delegation of grant funding management in this 

manner.  

Audit and scrutiny 

84. As the Accountable Body, Wiltshire Council will appoint independent qualified auditors in 

accordance with the arrangements set out in the Accountable Body Heads of Terms 

Agreement to establish that the SWLEP is operating effectively within the terms of the 

Assurance Framework. The SWLEP will consider any recommendations of the auditors and 

take necessary action to remedy any identified shortcomings. 

 

85. The specific roles of the SWLEP in driving economic growth are to: 

 

 Develop strategic economic plans and policies, including amendments to the 
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Swindon and Wiltshire Strategic Economic Plan; 

 Identify a prioritised list of schemes within the available budget including under / over 

programming to enable prudent management; 

 Make decisions based on the scrutiny of individual scheme business cases; 

 Approve the release of funding in consultation with the Accountable Body Section 

151 Officer and in accordance with the Accountable Body Heads of Terms to the 

relevant scheme promoter in line with any grant conditions in the grant condition 

letter through a Section 31 Grant Determination; 

 Ensure value for money is achieved; 

 Monitor progress of scheme delivery and spend; 

 Ensure on-time delivery of schemes to the programme; and 

 Actively manage the devolved budget and programme to respond to changed 

circumstances. 

 

86. Other relevant objectives are included in a variety of local documents including Local Plans, 

Local Transport Plans for Swindon and Wiltshire, and the Swindon and Wiltshire City Deal. 

With the refresh of the Strategic Economic Plan, key strategic and prioritised objectives may 

change. 

 

  

Page 166



 

26 

Part Five: Ensuring value for money – prioritisation of 

schemes 

Candidate Schemes 

87. To date, the majority of candidate schemes have been identified as part of the Strategic 

Economic Plan, Local Plan, and Local Transport Plan processes undertaken by Swindon 

Borough Council, Wiltshire Council and the SWLEP. Henceforth candidate schemes will be 

identified through the SWLEP running a formal open call for schemes against the priorities 

in its strategic economic plan.  In advance of a call, the SWLEP will publish the full 

methodology and criteria against which schemes will be assessed (based on the strategic 

objectives of the SEP and meet the SWLEP’s value for money requirements) and the 

indicative timeline in which this will be undertaken.  These calls will be actively promoted 

and supported to gain wide business interest.  In doing so, the SWLEP will draw on current 

best practice published by relevant departments and non-departmental public bodies 

depending on the nature of the call3.  Calls may be issued in response to a new funding 

programme being announced or in order to develop a pipeline of schemes in anticipation of 

future funding coming on stream.  Broadly each scheme will need to demonstrate that it 

meets the following criteria: 

 

 Description: a short description of the scheme and the geographical area covered. 

 Purpose and objectives: an outline of how the scheme relates to the Strategic 

Economic Plan (in particular its strategic objectives and priority actions), and other 

relevant key plans and strategies such as Local Plans and Transport Plans; 

 Problems and opportunities: a short description of the identified problems or 

opportunities being addressed; 

 Evidence: a short description of the available supporting evidence; 

 Consultation and public acceptability: an outline of what consultation has taken place 

and what degree of consensus has been achieved; 

 Key risks: an outline of the key risks associated with the scheme and its delivery; and 

 Financial: an estimate of the capital and revenue scheme costs and income (if 

applicable), and the potential funding sources 

 

88. Based on the information provided, a simple documented assessment of the strategic fit, 

commercial fit and deliverability of each scheme will be undertaken against the following 

criteria: 

                                                           
3
 As set out in Appendix A of the National Assurance Framework, DCLG, November 2016 
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 Is there a strong strategic fit with the SEP and relevant adopted policies and 

strategies, and does the scheme solve a recognised problem or help realise 

opportunities? 

 What is the indicative amount and source of any non-SWLEP related funding?   

 Are any associated revenue costs likely to be fundable (e.g. through income receipts, 

operators, or developer contributions)? 

 Can the scheme be delivered within relevant funding and planning timescales? 

 Is the scheme likely to be publically acceptable and supported by key 

partners/stakeholders (and any evidence)? 

 

89. The results of the above shortlisting process will be signed off by the SWLEP Board.  

Projects that are not taken forward will not necessarily be rejected outright but the relevant 

scheme promoter may be requested to have further development work carried out so that 

the project(s) could be re-considered for future rounds of funding. 

 

90. The ability to fund typically more significant cross-Local Enterprise Partnership boundary 

schemes will depend on pooled funding and securing additional third-party funding. Given 

the additional complexities associated with cross-boundary working, candidate schemes 

need to be identified at the earliest possible stage in association with neighbouring Local 

Authorities and Local Enterprise Partnerships. 

 

Independent Technical Advisors 

91. To comply with Central Government requirements and to provide further transparency and 

accountability, Independent Technical Advisors (ITAs) will be engaged by the SWLEP to 

provide scrutiny, and be experienced experts in their field (e.g. transport, housing and 

planning, skills, business support) and in Central Government appraisal approaches and 

methods.   

 

92. At the initial scheme assessment and strategic outline business case stages, the Independent 

Technical Advisors will advise on scheme sifting and prioritisation, assessment of individual 

scheme business cases, and overall programme management.  In addition, the independent 

advice will be commissioned to advise the Board on the overall prioritisation of all projects 

against the criteria of the respective funding scheme and undertake an options analysis in 

event of an allocation below the submitted bid to the funding authority.  The Independent 

Technical Advisors need to be a suitable independent specialist consultant (i.e. one that 
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does not act as a term consultant for either Unitary Authority).  At the full business case 

stage, the Independent Technical Advisors, SWLEP Secretariat, Programme Manager and 

Scheme Promoters will be expected to work closely together, including identifying and 

resolving any issues.  

 

93. Reasonable costs related to the assessment of schemes for scheme sifting and prioritisation 

purposes and the review of individual scheme business cases by the Independent Technical 

Advisors will be charged to the relevant scheme promoting. This will be in relation to work 

specifically carried out on an individual project.  The SWLEP will select and appoint a 

suitable ITA for each scheme to be assessed. General costs for any Independent Technical 

Adviser work carried out across a number of projects (for example moderation meetings) 

will be borne by the SWLEP.   

 

Stage 1: Initial scheme assessment, sifting and prioritisation 

94. All shortlisted schemes seeking future funding will be put through a process of assessment 

and sifting using a modified version of the Department for Transport’s Early Assessment and 

Sifting Tool (EAST) process (one format for transport projects and a separate format for 

non-transport projects). The use of the modified EAST forms the initial part of SWLEP’s 

appraisal process. 

 

95. The modified EAST form follows the five cases of the ‘Green Book’, Her Majesty’s 

Treasury’s guidance on appraisal and evaluation and is an assessment process that provides 

equal weighting across all policy areas. 

 

96. The ‘five cases’ are: 

 

 The ‘strategic case’ – the scheme is supported by a robust case for change that fits 

with wider public policy objectives; 

 The ‘economic case’ – the scheme demonstrates value for money; 

 The ‘commercial case’ – the scheme is commercially viable; 

 The ‘financial case’ – the scheme is financially affordable; and 

 The ‘management case’ – the scheme is achievable. 

 

Scheme promoters are responsible for providing the necessary high level information and 

supporting evidence to enable the SWLEP prioritisation process to take place (Figure 3). 
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Figure 3: Stage 1 Initial scheme assessment, sifting and prioritisation, 10-11 weeks from closing date of call. 

 

 Modified EAST template completed by Scheme Promoter 

4 weeks 

Compliance checks and independent technical adviser review 

and recommendation.  Projects placed into 3 categories.  3 

weeks 

 

3 weeks categories 

 
Modified EAST template 

reworked 1 week 

Commissioning Group reviews ITA report and recommends 

category 1 schemes to SWLEP Board 3 weeks 

3 weeks 

Board approves category 1 schemes to move to strategic 

outline business case 3 weeks 
Category 2 and 3 projects 

parked for current round of 

funding 

Open call for schemes.  Sub-

groups help promote the 

opportunity  

Category 1 schemes informed of progression to strategic 

outline business case stage. 1 week 
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97. The relevant Independent Technical Advisor will review, moderate and score EAST 

assessments using the average score for each case, factored for the level of risk or 

uncertainty, and rank schemes against each of the five cases. 

 

98. An independent and professional recommendation will be made of an overall ranked scheme 

list giving more preference to schemes with stronger strategic and / or economic cases.  

The ranked list will be referred to the SWLEP Board for review and approval. 

 

99. A light touch review of the scheme assessment and sifting process will be undertaken as 

required with a comprehensive review taking place when significant new funding 

opportunities are identified, or when the SWLEP Board identifies new projects that should 

be taken account of, for example, as a result of a call for schemes, a SEP refresh or Local 

Plan review. 

 

100. The sifting process will produce a short-list of potential schemes that will be subject to 

further prioritisation by the SWLEP Board through business case development. The 

Independent Technical Advisor will work with each scheme promoter to recommend a 

suitable and proportionate approach to business case development which will assure value 

for money and a satisfactory level of deliverability. 

Business case development 

101. Business case development must follow Her Majesty’s Treasury’s ‘Green Book: Appraisal 

and Evaluation in Government process or relevant Government Department guidance such 

as the Department for Transport’s WebTAG process for transport schemes. Each scheme 

should have a named individual responsible for ensuring value for money. 

 

A. Proportionality 

102. It is important that the approach and method used for appraisal and business case 

development is proportionate. Proportionality is with regard to the value of the scheme and 

the impact of the scheme. A small scheme with a low impact does not exempt the business 

case from adhering to the relevant Central Government departmental or agency guidance, 

rather the detail of the analysis and evidence need not be so rigorous. 
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B. Business case development costs 

103. The scheme promoter is responsible for all up-front costs at each stage of the business case 

development. However, if a scheme is approved for implementation, the scheme promoter 

will be able to claim back preparatory costs that are considered to be ‘capital’ providing 

these costs have been included in the overall scheme cost articulated in the business case 

and subject to the details of the Grant Agreement with the Accountable Body. 

 

C. Provision of local match funding 

104. Scheme promoters should demonstrate that they have explored all possible sources of 

match funding when putting forward a scheme for assessment. While a high level of 

contribution will not necessarily increase a scheme’s level of priority in the programme, it 

may be considered a factor where there are marginal differences between schemes. 

 

D. Business case publication 

105. Once shortlisted by the SWLEP Board, priority schemes will be consulted on at the Outline 

Business Case (SOBC) stage.  Details of each prioritised business case will be made 

available, in full for transport schemes and with overview posted for non-transport schemes 

with links on the SWLEP website together with the comments of the Independent Technical 

Advisors for public comment and review for a minimum of 4 weeks prior to submission to 

the SWLEP Board. 

 

Stage 2: Strategic Outline Business Case 

106. Scheme promoters of shortlisted schemes will be required to develop a proportionate 

Strategic Outline Business Case (SOBC) or equivalents defined by relevant guidance (for 

example the DfT’s WebTag guidance) for their schemes (Appendix B) and submit these to 

the SWLEP for review.  The Strategic Outline Business Case sets out the need for 

intervention (the case for change) and how this will further the SWLEP’s objectives (its 

strategic fit) (Figure 4). 

 

107. The SOBCs will be assessed by the relevant Independent Technical Advisor through a 

defined and universal process of assessment. This will help ensure consistency of approach 

and fair assessment. 

 

108. Feedback will be provided to the scheme promoter and the SWLEP through a Strategic 

Outline Business Case Assessment Report. The report will make recommendations for 

scheme business case progression or improvement and will contain an assessment of each of 
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the five cases (paragraph 95).  At this stage the main focus will be on making the strategic 

economic case for the investment. 

 

109. The Independent Technical Advisors may recommend that a scheme is not prioritised as 

part of a ranked package of schemes and is amended for the same or a later bidding round; 

or included in a ranked priority list of schemes for funding. 

 

110. Completed SOBCs together with the Independent Technical Advisor Strategic Outline 

Business Case Report should be reviewed and signed off by the Commissioning Group 

before being presented to the SWLEP Board for priority list review and potential approval 

(Figure 3). 

 

111. If approved by the SWLEP Board, no further work is required on the business case until 

Government funding has been allocated to the scheme. The scheme will be allocated to a 

priority list of schemes alongside other priority schemes. Scheme promoters may continue 

to develop the business case at their own risk if they so choose. 

 

112. If funding is not approved, the scheme promoter may bring the scheme back for Stage 2 

reassessment within the financial year.  If time does not permit, the SWLEP Board will agree 

how to reallocate the funding to the over-programmed and prioritised list of schemes or 

postpone the scheme in accordance with the Accountable Body Heads of Terms Agreement 

and notifying Government subject to Government’s conditions and delegation of grant 

funding management in this manner. 

 

113. Where funding for a scheme has been approved by Government at Stage 2: Strategic 

Outline Business Case, a grant agreement between the scheme promoter and the 

Accountable Body (including its Section 151 Officer) based on the information provided in 

the SOBC and the SOBC Case Assessment Report will lead to a formal agreement between 

the SWLEP and the scheme promoter.  The development of an Outline business Case 

and/or Full Business Case may be a requirement of this grant agreement depending on the 

nature of the scheme.  All transport schemes will be required to develop an Outline 

Business Case. 

 

114. The grant agreement will set out the conditions under which the devolved funding is to be 

spent and the respective responsibilities of all parties. The scheme promoter is responsible 

for informing the SWLEP of any significant changes to a scheme’s scope, costs and 

implementation timetable. 
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Stage 3: Outline business case 

115. If successful in receiving a funding allocation from Government, scheme promoters will be 

requested to develop their scheme to Outline Business Case. The Outline Business Case 

includes a full economic and financial appraisal, and develops the commercial and 

management cases.  The Outline Business Case will follow the Strategic Outline Business 

Case process for approval.  

 

Stage 4: Full business case 

116. If successful in receiving a SWLEP Board approval at Outline Business Case stage, transport 

scheme promoters will be requested to develop their scheme to Full Business Case (FBC). 

The development of the FBC has a far greater emphasis on commercial, financial and 

management cases, ensuring arrangements are appropriate for effective delivery, including 

necessary statutory and procurement requirements (as appropriate). 

 

117. The FBCs will be reviewed by the SWLEP and Accountable Body with the support of the 

relevant Independent Technical Advisor, with feedback provided to the scheme promoters, 

SWLEP and the Accountable Body Section 151 Officer through a Full Business Case 

Assessment Report. The Full Business Case Assessment Report will follow the format set 

out in the Outline Business Case Assessment Report. 

 

118. Approval of the FBCs will be required by the SWLEP Board and the Accountable Body 

(including its Section 151 Officer). Based on the information provided in the FBC and the 

Full Business Case Assessment Report the grant agreement between the SWLEP and the 

scheme promoter may need to be updated.  The scheme promoter is responsible for 

informing the SWLEP of any significant changes to the scheme’s scope, costs and 

implementation timetable. 

 

119. If funding is not approved, the scheme promoter may bring the scheme back for Stage 4 

reassessment within the financial year. If time does not permit, the SWLEP Board will agree 

how to reallocate the funding to the over-programmed and prioritised list of schemes or 

postpone the scheme in accordance with the Accountable Body Heads of Terms Agreement 

and notifying Government subject to Government’s conditions and delegation of grant 

funding management in this manner.   
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Figure 4: Stage 2 Strategic Outline Business Case (17-19 weeks) and Stage 3 Outline Business Case (11-13 weeks from 

closing date of submission excluding consultation period) 
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Figure 5: Stage 4: Full business case, 10 weeks from closing date for submission excluding consultation period 
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Value for money 

120. The Value for Money assessment should provide a Benefit Cost Ratio (BCR) of the scheme 

using monetised impacts in line with guidance. While it is expected that most schemes will 

need to have a Benefit Cost Ratio of 2:1 and over to gain approval, account will also be 

taken of a scheme’s wider economic, environmental and social / distributional impacts. This 

means that a scheme with a low or medium BCR may still be considered for approval if 

wider objectives provide a compelling case (as determined by the Independent Technical 

Advisors) taking into account broader appraisal evidence in relation to: 

 

 Schemes with a Benefit Cost Ratio between 1:1 and 2:1 to be considered for funding 

approval where there is an overwhelming strategic case on economic / development 

related, social, and / or environmental grounds (with minimal risk in the other cases). 

 Where scheme benefits are notoriously difficult to appraise in monetary terms and 

there are qualitative benefits which if monetised, the adjusted Benefit Cost Ratio 

would most likely increase above 2:1; and 

 Where schemes are less than £2.0m and high value for money is estimated, but to 

conduct further quantified and monetised economic appraisal would be 

disproportionate.  

 

121. The Scheme Promoter will be required to produce a Value for Money Statement in line with 

the relevant Government department or agency’s guidance at each stage of the business 

case assessment and prioritisation process. The economic case (including the Value for 

Money Statement) will then be reviewed and updated as necessary to reflect changes in the 

scheme’s scope, cost, and benefits in line with guidance and as per the Accountable Body 

Legal Agreement. The relevant Independent Technical Advisor will advise on submitted 

Value for Money Statements as part of their reporting, and make recommendations to the 

SWLEP Board at Stage 4 - Full Business Case. 

 

122. The Value for Money Assessment and Statement will be signed off as true and accurate by 

the Section 151 Officer of the scheme promoting authority and of the Accountable Body.  

The SWLEP will approve the business case based on the Value for Money Assessment and 

Statement, and other evidence as appropriate. The Independent Technical Advisors will 

provide independent review of the Value for Money Assessment and Statement prior to sign 

off by the Accountable Body Section 151 Officer. 

 

123. Scheme Promoters will need to provide a detailed funding profile for review by the 
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Accountable Body Section 151 Officer as part of Full Business Case development. This will 

be used to ascertain funding arrangements as per the Legal Agreements in place with the 

Accountable Body. 

 

124. Scheme Promoters must monitor and evaluate their scheme’s progress in line with the 

SWLEP Monitoring and Evaluation Framework which is available on the SWLEP website. 

Each scheme will also have an Implementation Summary Reporting containing delivery 

milestones. 

Release of funding, cost control and approval conditions 

125. The Accountable Body will not release any funding to the scheme promoter until a 

proportional level of business case has been approved by the SWLEP Board, JSEC and the 

Accountable Body in the form of the Section 151 Officer, and that the grant agreement 

conditions of use of the funding have been accepted by the scheme promoter.  

 

126. Preparatory costs that are considered to be ‘capital’, providing these costs have been 

included in the overall scheme cost, will be paid upon approval. In addition, according to the 

conditions of each award up to a maximum of 10% of monies awarded will be released at 

the start of the scheme. All other payments will be made a quarter in arrears, based on 

profiles and following successful audit of claims required in accordance with the conditions 

of each award. If the claim differs from the agreed funding profile then the scheme promoter 

will also need to explain this in their submission for audit. 

 

127. The SWLEP scheme contribution will be capped at the level set out in the award letter; 

therefore, any cost increases will need to be borne by the scheme promoter. Where there 

is a forecast underspend, or a scheme is not progressing, any monies held will be returned 

to the Accountable Body, and the further release restricted to new schemes only, unless the 

scheme promoter seeks and gains approval for a re-profiling of the scheme spend. 

 

128. The scheme promoter will be responsible for submitting financial claim forms (signed by the 

Section 151 officer or equivalent) to the Accountable Body. 

 

129. The Accountable Body will advise the SWLEP of any concerns or irregularities. The SWLEP 

and/or the Accountable Body reserves the right to suspend funding at the end of any 

quarter, or request the return of previous funding payments, if it believes that there is a 

misuse of funds 
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Programme and risk management 

130. Scheme promoters will be required to provide an initial programme for each prioritised 

scheme. The programme should include estimated timescales for the following: 

 

 Production of business cases; 

 Completion of associated technical work; 

 Progress of outline and detailed design; 

 Statutory orders; 

 Public consultation; 

 Procurement; and 

 Construction of scheme. 

 

131. The SWLEP Director will be the responsible officer for the management of risk within the 

LGF programme under the scrutiny of the Commissioning Group.  At an operational level, 

the SWLEP Programme Manager or nominated Programme Manager will meet the Scheme 

Promoter to discuss the progress of schemes. The frequency of these meetings may depend 

on the complexity and scale of the scheme as well as the stage of preparation / construction 

and any risk issues previously identified and will be agreed in advance of a formal funding 

agreement being signed.   

 

132. Scheme and programme risk levels will be closely monitored on a regular basis by the 

SWLEP Delivery and Performance Team. The default position is that the scheme promoter 

is expected to manage risk within the scheme and its funding envelope. Any significant issues 

that affect the programme as a whole will be referred to the next Commissioning Group 

meeting and SWLEP Board meeting, including proposed modifications to the programme in 

the light of scheme progress. 

 

133. Potential risks to the delivery of the scheme programme, such as overspend and delays to 

timescales, must be highlighted immediately in line with the tolerances set out in the Grant 

Agreement with the Accountable Body. Scheme promoters should also produce and 

maintain risk registers for their schemes and set out how they will manage potential risks. 
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Appendix A: Draft Subgroup Terms of Reference 

 
 

 
 

SWLEP Subgroups 

Terms of Reference 
 

 
1. Purpose 

1.1.  In March 2016 the SWLEP Board approved the implementation of a structure of 
subgroups aligned to the strategic objectives of the Strategic Economic Plan 

(SEP).  In order to provide robust Board oversight of the implementation of the 

SEP, it is proposed that the Board establishes five Subgroups to reflect its 

strategic objectives. 

 

1.2. The Subgroups are responsible for overseeing and providing strategic direction, 

advice and support to the SWLEP Board to ensure the Swindon and Wiltshire 

Local Enterprise Partnership’s strategic objectives are delivered successfully.  

 

1.3. There are 5 Subgroups:  

 Skills and Talent;  

 Transport;  

 Digital Capability;  

 Place Shaping; and    

 Business Development.  
 

2. Governance 

2.1. The Subgroups shall be accountable to the SWLEP Board and must operate at all 

times within the parameters of the SWLEP Assurance Framework.  The decisions 

and business of each subgroup shall be subject to the overview and scrutiny 

function set in place for the SWLEP.  

 

2.2. Each Subgroup will have a SWLEP Board Member as the Chair and Vice-Chair 

who act as the link between the sub-group and the Board.  Each sub-group will 

also have a Lead Officer acting as the link to the Secretariat and the Officers 
Group.  The Board will set the overall strategic context for the sub-groups and 

the responsibility for approving project prioritisation rests with the SWLEP Board.  

The sub-group will offer the Board advice in its specialist area and the Chair or 

Vice Chair of individual sub-groups will report on activity to the SWLEP Board.   
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3. Scope 

3.1. The Chair, with the support of the Lead Officer will manage the operation of 

each Sub-group to deliver the priority actions identified in the SEP for each of 

the strategic objectives.  The sub-groups will: 

 

3.1.1. Oversee the development, implementation and delivery of the SWLEP’s 

strategic objectives that will support long-term sustained growth in the 

local economy; 

3.1.2. Provide advice and support to the SWLEP Board on relevant policy 

matters and issues relating to the subgroup focus that require strategic 

action and consideration including consideration of the implications of 

national Government policy changes on programmes and projects as they 

arise; 

3.1.3. Analyse performance information pertaining to their areas of focus and 

advise the SWLEP Board on emerging implications and opportunities; 

3.1.4.  Ensure strategic linkage and close working with other SWLEP Subgroups 
and relevant Unitary Authority teams; 

3.1.5. Through strong links with the SWLEP Communication Manager, support 

the implementation of the SWLEP’s marketing and communication 

strategy; 

3.1.6. Undertake such other functions as prescribed or agreed upon by the 

Sub-Group and agreed by the Board; 

3.1.7. Oversee the development and implementation of its own strategy, 

undertake stakeholder management activity and review the delivery of 

projects and programmes which fall under its strategic remit (Table 1); 

and 

3.1.8. Request funding, if required, up to an agreed amount from the Board to 

support strategy development and stakeholder management.   
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Table 1: Overview of sub-group activity 

 Sub-group  Overview 

 Skills and talent 
 Development and delivery of the Swindon and Wiltshire Skills and 

Talent Plan in response to the priority in the SWLEP’s Strategic 

Economic Plan. 

 Maintain oversight over SWLEP funded skills and talent projects and 

the delivery of European and other funded skills projects in order to 

inform the SWLEP board of emerging strengths and weaknesses. 

 Transport 

Infrastructure 

 Develop the Swindon and Wiltshire Transport Infrastructure Plan in 

response to the priority in the SWLEP’s Strategic Economic Plan. 

 Maintain oversight over SWLEP funded transport projects and the 

delivery of European and other funded transport projects in order to 

inform the SWLEP board of emerging strengths and weaknesses. 

 This sub-group replaces the former Swindon and Wiltshire Local 

Transport Body. 

 Digital 

capability 

 Develop and deliver the Digital Capabilities Plan in response to the 

priority in the SWLEP’s Strategic Economic Plan. 

 Maintain oversight over SWLEP funded digital capability projects and 

the delivery of European and other funded digital capability projects in 

order to inform the SWLEP board of emerging strengths and 

weaknesses. 

 Place-Shaping 
 Develop and deliver the Swindon and Wiltshire Place-Shaping Plan in 

response to the priority in the SWLEP’s Strategic Economic Plan. 

 Maintain oversight over SWLEP funded place-shaping projects and the 

delivery of European and other funded place-shaping projects in order 

to inform the SWLEP board of emerging strengths and weaknesses. 

 Business 

development 

 Develop and deliver a Swindon and Wiltshire Business Development 

Plan in response to the priority in the SWLEP’s Strategic Economic 

Plan. 

 Maintain oversight over SWLEP funded business development projects 

and the delivery of European and other funded business development 

projects in order to inform the SWLEP board of emerging strengths 

and weaknesses. 

 The Chair, with the support of the Vice Chair, to act as the 

representative of Small and Medium Enterprises on the SWLEP Board. 
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4. Sector Engagement Groups 

 The Business Development Subgroup will work with relevant businesses to 

establish sector engagement groups linked to the priority and “ones to watch” 

business sectors identified in the strategic economic plan: 

 Health and Life Sciences;  

 Digital and ICT;  

 Financial and Business Services;  

 Advanced manufacturing;  

 Land-based industries (provided through the Rural Economy Sector Group);  

 Visitor economy including the creative and cultural industries; 

 Adult Health and Social Care 

 Low carbon; and  

 Construction  

 

5. Membership 

5.1. The Chair and Vice Chair for each sub-group will be private sector Board 

members who will be supported by a Lead Officer and administrative assistance 

from the SWLEP core team.   

 

5.2. The Chair will hold the post for 3 years, or for the period which is co-terminus 

with their remaining Board tenure whilst the Vice Chair will rotate annually 

amongst Board Members.  If the Chair is not present at any meeting the Vice 

Chair will preside. 

 

5.3. The Lead Officer will liaise regularly with the Chair, help manage the work of 

the Subgroup and ensure reports for the Board are prepared in a timely and 

accurate manner and will co-ordinate additional support when required.  In 

addition, the Lead Officer will liaise with the SWLEP’s Communications Manager 

over communication and engagement matters.  

 

5.4. Each subgroup will include at least three businesses representatives with 

relevant experience of the sub-group theme, without having a proprietary or 

potential pecuniary interest.  The role of these additional representatives is to 

provide advice to the Chair and Vice-Chair from a business perspective.  

 

5.5. The Subgroups will determine additional attendees such as experts and 

temporary members according to need.   
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6. Conflict of interest 

6.1. The SWLEP Governance Framework includes in section 3 a Conflicts of Interest 

Policy and members of the SWLEP Subgroups are required to disclose at 

Subgroup meetings and using the SWLEP’s Register of Interests form any 

potential conflicts of interest or pecuniary interests (e.g. direct financial interest 

in a scheme through employment or personal gain including any interest as a 

result of close personal relationships or friendships) which may prevent them 

from making an impartial decision.  Depending on the nature of this interest, 

there may be the need to co-opt another suitable member on to the SWLEP 

Subgroup for the purpose of making the decision in question. 

 

6.2. Publicly elected Members will continue to declare their interests using their 

respective local authority’s register of interests. They must also declare any 

additional interests outside their own authority’s area but within the SWLEP 

area boundary by completing the SWLEP Register of Interests form. Elected 

Members must abide by their respective authority’s code of conduct when 

conducting SWLEP business. 

 

7. Code of Conduct 

7.1. All members of the SWLEP Subgroup and officers shall, when carrying out any 

duties or responsibilities on behalf of the SWLEP, abide by the 7 principles of 

public life: selflessness; integrity; objectivity; accountability; openness; honesty; 

and leadership as defined in section 28 of the Localism Act 2011.   

 

8. Quorum 

8.1. The quorum for a meeting shall be half the total membership plus one to 

include either the Chair or Vice Chair and one external business.  No business 

shall be transacted unless a quorum is present.  If a quorum ceases to be 

present during a meeting the meeting shall be adjourned to a date to be agreed 

or determined by the Chair. 

 

9. Meetings 

9.1. The Subgroups will meet bi-monthly and at such other times as may be agreed. 

The agenda for any meeting shall be agreed by the Chair in consultation with 

members of the group.  The agenda and supporting papers shall be circulated 

electronically to the members of the group at least five working days before the 

meeting. Meeting notes will be distributed within ten working days following the 
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meeting.  The time commitment for the members of the sub-groups is circa 30 

hours a year. 

 

10. Variation and dissolution 

10.1. These terms of reference shall be reviewed by the SWLEP Board on an annual 

basis but can be amended as required to meet the current and evolving needs of 

the Sub-Groups with the agreement of the Board.  

 

10.2. The dissolution of any Sub-Group can be made by the SWLEP Board or by the 

unanimous agreement of the Members and then ratified by the SWLEP Board. 

11. Agreement 

 

11.1. The above Terms of Reference for the SWLEP priority Sub-Groups have been 

agreed and signed by:  
 

 

XXXX, Chair      _____________________________ 

 

 

Sub-group       _____________________________ 

 

 

Date       _____________________________ 
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Appendix B: Transport specific requirements  

Reference paragraph 100 

1. The modelling and appraisal of schemes contained in business cases must be developed in 

accordance with the guidance published by the Department for Transport in WebTAG at 

the time the business case is submitted to the SWLEP for approval. 

 

2. Where applicable, associated transport modelling work should be based on forecasts which 

are consistent with the definitive version of the Department for Transport’s National Trip 

End Model (NTEM). Alternative planning assumptions may be used and/or required by the 

SWLEP as sensitivity tests. 

0
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Appendix C: Exclusion of Access by the Public to 

Meetings and / or Reports 

Reference paragraph 39 

B1: Confidential Information – Requirement to Exclude the Public 

The public must be excluded from meetings whenever it is likely in view of the nature of 

business to be transacted or the nature of proceedings that confidential information would 

be disclosed. 

B2: Exempt Information – Discretion to Exclude the Public 

The public may be excluded from a meeting whenever it is likely in view of the nature of the 

business to be transacted or the nature of the proceedings that exempt information would 

be disclosed. 

B3: Meaning of Confidential Information 

Confidential information means information given to the SWLEP by a Government 

Department, a local authority, partners, business or another agency on terms which forbid 

its public disclosure or information which cannot be publically disclosed by Court Order. 

B4: Meaning of Exempt Information 

Exempt information means information falling within the following categories (subject to any 

condition): 

Category Qualification 

One: Information relating to any 

individual 

Exempt information if and so long, as in all the 

circumstances of the case, the public interest in 

maintaining the exemption outweighs the public interest 

in disclosing the information. 

Two: Information which is likely 

to reveal the identity of an 

individual 

Exempt information if and so long, as in all the 

circumstances of the case, the public interest in 

maintaining the exemption outweighs the public interest 

in disclosing the information 
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Three: Information relating to 

the financial or business affairs 

of any particular person 

(including the authority holding 

that information) 

 Exempt information if as so long, as in all the 
circumstances of the case, the public interest in 

maintaining the exemption outweighs the public 

interest in disclosing the information. 

 Information falling within paragraph 3 is not 

exempt information by virtue of that paragraph if 

it is required to be registered under: 

 

a) The Companies Act 1985 

b) The Friendly Societies Act 1974 

c) The Friendly Societies Act 1992 

d) The Industrial and Provident Societies Acts 1965 

to 1978 

e) The Building Societies Act 1986 

f) The Charities Act 1993 

 

Four: Information relating to 

any consultations or 

negotiations, or contemplated 

consultations or negotiations, in 

connection with any labour 

relations matter arising 

between the SWLEP and 

employees of, or office holders 

under, the SWLEP 

Exempt information if and so long, as in all the 

circumstances of the case, the public interest in 

maintaining the exemption outweighs the public interest 

in disclosing the information. 

Five: Information in respect of 

which a claim to legal 

professional privilege could be 

maintained in legal proceedings 

Exempt information if and so long, as in all the 

circumstances of the case, the public interest in 

maintaining the exemption outweighs the public interest 

in disclosing the information. 

Six: Information which reveals 

that the SWLEP proposes: 

a) To give under any 

enactment a notice 

under or by virtue of 

which requirements are 

imposed on a person, 

or: 

b) To make an order or 

direction under any 

enactment. 

Exempt information if and so long, as in all the 

circumstances of the case, the public interest in 

maintaining the exemption outweighs the public interest 

in disclosing the information. 
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Seven: Information relating to 

any action taken or to be taken 

in connection with the 

prevention, investigation or 

prosecution of crime 

Exempt information if and so long, as in all the 

circumstances of the case, the public interest in 

maintaining the exemption outweighs the public interest 

in disclosing the information. 

 

Information falling within any of the above paragraphs is exempt information if and so long, 

as in all the circumstances of the case, the public interest in maintaining the exemption 

outweighs the public interest in disclosing the information. 

B5: Exclusion of Access by the Public to Reports 

The SWLEP may exclude access by the public to the whole or any part of a report which 

relates to items during which, in accordance with B1 to B4 above, the meeting is not likely 

to be open to the public.  Such reports or parts of reports will be marked “Not for 

Publication” together with the category of information likely to be disclosed. 
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Appendix D: Register of Members Interest and 

Conflict of Interest Policy 

Reference paragraph 66 

 

Register of Interests: Explanatory Note 

 

1. The SWLEP operates within an assurance framework that requires robust systems to be 

in place to ensure that public funds are spent with regularity, propriety, transparency 

and value for money.  

 

2. SWLEP Board Members must act in the interests of the SWLEP area as a whole and 

not according to the sectoral or geographic interests of their member organisations. 

Decisions must follow a robust process and be based on a sound analysis of business 

cases produced by scheme promoter(s) and any advice from relevant advisers, including 

Independent Technical Advisors. 

 

3. The SWLEP’s Constitution includes a Conflict of Interest Policy, which is set out at 

Appendix A of this form. This policy requires SWLEP Board Members (other than unitary 

authority members – see paragraph 7 below) to notify the Secretariat in writing of any 

relevant interests for inclusion in a Register of Interests maintained by the Secretariat.  

 

4. A relevant interest is any company directorship, trusteeship, remunerated post or any 

significant personal financial interest in an organisation or project likely to be affected by 

the work of the LEP or in receipt of SWLEP sourced funding. 

 

5. Non-unitary Board Members must notify the Secretariat of any changes or additions to 

the register at the earliest opportunity. 

 

6. Non-unitary Board members must not vote or participate in discussions on any matter 
which relates directly to an organisation or project in respect of which they have a 

relevant interest.  
 

7. Unitary authority members of the Board will continue to register their interests in 

accordance with the requirements of their authority’s respective codes of conduct, save 

that they must also declare any additional interests outside their own authority’s area 

but within the SWLEP area. 

  

Page 190



 

50 

 

8. All members of the SWLEP Board should, in particular, note and observe the following 

requirements: 

 

 Dealing with  conflicts of interests under paragraphs 8-11 of the Conflict of 
Interest Policy; 

 

 Maintaining confidentiality; 

 

Information provided to a Board member must only be used for the purposes of the 

SWLEP.  Board members must not disclose any information given to them in confidence 

without the written consent of a person who is authorised to give it, or unless required 

by law to do so.  Board members must seek the advice of the Secretariat before 

disclosing any information given in confidence – paragraph 20 SWLEP Constitution. 

 

 Members should not accept any personal gifts or hospitality from any individual 
or organisation (including contractors and/or outside suppliers) which has or may 

have a specific interest in any major scheme. 

 

9. It is proposed to publish the Register of Interests of Board Members on the SWLEP 

web site. 
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Register of Interests 

 

(Non- Unitary Board Members) 

 

 

1,  

 

 

 

            (full name) 

 

being a Member of the Board of the Swindon and Wiltshire Local Enterprise Partnership  

 

GIVE NOTICE that I have the following Relevant Interests as defined in the Board’s Conflict 

of Interest Policy attached as Appendix 1included in this document. 

 
(please state ‘None’ where appropriate) 

 

1.  Employment, Office, Trade, Profession or Vocation 

 

1.1 You should disclose any employment, office (e.g. director or trustee), trade, profession 

or vocation carried on for profit or gain, including the name and address of any 

person or body who employs or has appointed you. 

 

 

 

 

 

 

 

 

 

 

 

 

2.  Sponsorship 

 

2.1. You should declare any payment or provision of any other financial benefit (other 

than from SWLEP) made or provided within the last 12 months in respect of 

expenses incurred by you in carrying out your duties as a Board Member. 
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3.  Securities 
 

3.1 You should detail any beneficial interest you have in securities of a body which has to 

your knowledge a place of business or land in the SWLEP area and either the total 

nominal value of the securities exceeds £25,000 or one hundredth of the total issued 

share capital, or one hundredth of the total issued share capital of any class of shares 

issued. 

 

 

 

 

 

 

 

 

 

 

4. Contracts  

 

4.1 You should detail any current contract under which goods or services are to be 

provided or works are to be executed and which is made between you (or a body in 

which you have a beneficial interest) and any body in the SWLEP area likely to be 

affected by the work of the SWLEP or in receipt of SWLEP sourced funding. 
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5. Land, Licences and Corporate Tenancies  

 

5.1 Land 

You should detail any beneficial interest you have in land within the SWLEP area 

(including the home which you occupy but excluding any easement, or right in or 

over land which does not carry the right to occupy or receive income). Please state 

the address or give a sufficient description of the land or property to ensure that it 

can be identified. 

 

 

 

 

 

 

 

 

 

5.2 Licences and Corporate Tenancies 

 

You should detail any licence (alone or jointly with others) to occupy land in the 

SWLEP area for a month or longer. 

 

 

 

 

 

 

 

 

 

5.3 Corporate Tenancies 

 

You should detail any tenancy where to your knowledge, the landlord is a body likely 

to be affected by the work of the SWLEP or in receipt of SWLEP sourced funding 

and the tenant is a body in which you have a beneficial interest. 
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6.  Membership of other bodies 
 

6.1 Any body of which you are a member or in a position of general control or 

management and to which you are appointed or nominated by the SWLEP as its 

representative. 

 

 

 

 

 

 

 

 

 

6.2 Any body exercising functions of a public nature of which you are a member or in a 

position of general control or management. 

 

 

 

 

 

 

 

 

 

6.3  Any body directed to charitable purposes of which you are a member or in a 

position of general control or management. 
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6.4 Any body one of whose principal purposes includes the influence of public opinion 

or policy (including any political party or trade union) of which you are a member or 

in a position of general control or management. 

 

 

 

 

 

 

 

 

 

 
7. Disclosure of Gifts and Hospitality 

 

7.1 You must reveal the name of any person from whom you have received a gift or 

hospitality with an estimated value of at least £50 which you have received in your 

capacity as a member of the SWLEP. 

 

 

Date of receipt of 

Gift/Hospitality 

 

 

Name of Donor 

 

Reason and Nature of 

Gift/Hospitality 

 

 

 

  

 

 

 

  

   

 

 

 

  

 

 

  

 

 

  

 

 

  

 

  

Page 196



 

56 

8. Changes to Registered Interests 

 

8.1. I understand that I must notify the Secretariat at the earliest opportunity of any 

changes or additions to my Relevant Interests.  

 

 Signed:  

 

 

 

 

                             Board Member 

 

 

 Date: 

 

 

 

 

 

 Received: 

 

 Date: 

 

 

 

 

 

 Signed:  

 

 

 

 

 

                           Secretariat  
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Appendix 1Conflict of Interest Policy 

Definitions 

1. In this policy "Relevant Interest" means any company directorship, trusteeship, 

remunerated post or any significant personal financial interest in an organisation or 

project likely to be affected by the work of the LEP or in receipt of LEP sourced 

funding.   

 

General 

2. All Board members must comply with this policy in full.  By accepting appointment as 

a Board member, an individual indicates their acceptance of this requirement and 

their agreement to notify interests in accordance with this policy.  

 

3. Observers must comply with the requirements as to declarations of interests in 

paragraphs 9 and 10 below. 

 

4. The Board shall conduct its proceedings so as to ensure that all conflicts and 

potential conflicts of interest are disclosed and that appropriate action is taken in 

response to such disclosures.   

 

Register of Interests 

5. The Secretariat shall maintain a Register of Board Members' Interests which shall 

record all Relevant Interests of the Board members.  Board members shall supply 

information to the Secretariat for inclusion in the register (or a nil return if 

appropriate) as soon as possible following their appointment and shall notify the 

Secretariat at the earliest opportunity of any changes or additions to their Relevant 

Interests.   

 

6. The Secretariat shall:  

a. send a request for information about Relevant Interests to any new Board 

member immediately following their appointment;  

b. circulate to Board members at least annually a request to review their entries on 

the Register and notify any updates to the Secretariat. 

 

7. A Board member shall not vote or participate in discussions on any matter which 

relates directly to an organisation or project in respect of which the Board member 
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has a Relevant Interest.   

 

Conflicts of interest 

8. A conflict of interest arises on a matter to be discussed by the Board where a Board 

member has a Relevant Interest in a matter before the Board and where : 

a. the matter relates to an organisation with which a Board member or their 

partner/spouse or family member is associated as an employee, director, 

contractor, trustee,  or shareholder;  

b. the matter may have a particular impact on an organisation with which a Board 

member or their partner/spouse or family member is associated as an employee, 

director, contractor, trustee,  or shareholder;  

c. the matter may have a particular impact on a Board member, their 

partner/spouse, family member or close friend (i.e. an impact greater than the 

impact on the majority of Council tax payers or other comparable individuals in 

the area); or  

d. the Board member has any other direct personal or financial interest in the 

outcome of the Board's discussion on the matter.  

 

9. Where a Board member or any observer considers that he has or may have a 

conflict of interest in relation to a matter to be discussed by the Board, he must 

disclose the conflict or potential conflict to the Board prior to the commencement 

of the Board's discussion of that matter. This requirement applies regardless of 

whether he has previously declared the interest in the Register of Board Members' 

Interests.   

 

10. Where a Board member or observer makes a declaration under paragraph 9, unless 

the Board agrees that the matter declared does not fall within the definition of a 

conflict of interest the Board member or observer shall not participate in or (in the 

case of a Board member) vote on the relevant matter and may, at the Chair's 

discretion, be asked to withdraw from the meeting.  

 

11. A disclosure by a Board member or observer under paragraph 9 and all decisions 

relating to that disclosure shall be minuted.  
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Swindon & Wiltshire Local Enterprise Partnership  

 

Governance Framework V4 10/01/17 
 

Introduction  

 

The Swindon and Wiltshire Local Enterprise Partnership (SWLEP) is a non-statutory 

partnership between the public and private sectors, established to play a central role in 

determining local economic priorities and undertaking activities to drive economic growth 

and the creation of local jobs.  The SWLEP is a partnership between Swindon Borough 

Council, Wiltshire Council, businesses in the area and the Military, with representatives from 

all these organisations on its Board.  The SWLEP is able to access government funding to 

channel investment into the area and in particular to support its strategic objectives in skills 

and talent, transport infrastructure, digital capability, place-shaping and business 

development.   

 

The Swindon and Wiltshire Local Enterprise Partnership (SWLEP) Governance Framework 

comprises: 

 

A. Governance principles 

B. Board Constitution 

C. Conflict of Interest policy 

D. Scheme of Delegation  

E. Finance and commissioning policy 

F. Terms of Reference 

G. Heads of Terms 

H. Code of Conduct 

I. Transparency Procedure 
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A. Governance principles  
 

The LEP should be governed so as to ensure that it:  

 

1. Operates in accordance with its Terms of Reference (Section F) and the SWLEP 

Assurance Framework. 

 

2. Pursues activities which add value, and in particular activities which do not duplicate the 

work of its unitary authority members or the roles of other organisations. 

 

3. Effectively identifies, and appropriately represents the views and needs of business in the 

SWLEP area. 

 

4. Effectively identifies and appropriately takes into account the views of other stakeholders 

(Section B, paragraph 2b).  

 

5. Makes effective use of the resources available to it and accounts appropriately for that 

use as set out in the SWLEP Heads of Terms (Section G). 

 

6. Is accountable for its performance, through: 

 

a. Clear decision-making by the Board;  

b. Self-assessment by the Board of its own performance, including regular 

monitoring of progress, annual performance review (Department of Business 

Energy and Industrial Strategy  Annual Conversation), relevant benchmarking 

against other LEP; and 

c. Appropriate transparency through public reporting of:  

i. Governance arrangements and Assurance Framework 

ii. Decisions 

iii. Planned and completed activities 

iv. Engagement with business and stakeholders 

v. Progress against the delivery of the Strategic Economic Plan. 

vi. Scrutiny of its operation by the Joint Scrutiny Task Group. 

 

7. Is able to meet or respond quickly to any requirements or pre-conditions set by central 

government with regard to transparency, accountability and robust governance.  
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B.  Board Constitution  
  

1. The Governance Framework may be amended by the Board at any time under the 

decision-making processes set out in this Constitution.  

 

Definitions 

 

2. In this document:  

 

a. "Unitary Authorities" refers to the local authority members of the SWLEP, 

Swindon Borough Council and Wiltshire Council; 

 

b. "stakeholders" means any person or organisation likely to be directly affected by 

or interested in the activities of the SWLEP, including in particular the Unitary 

Authorities and employers, businesses, enterprises and other persons or 

organisations operating or likely to operate within or otherwise concerned with 

the economy in the LEP area; 

 

c. "external resource" means resources (including human resource) other than the 

resources within the SWLEP Board and Secretariat.   

 

d. “The SWLEP” means the SWLEP Board plus the operation of its activities through the 

Secretariat.   

 

Roles and responsibilities 

 

3. The Board is responsible for the SWLEP's performance of its role in accordance with the 

Terms of Reference.  In particular the Board shall:  

 

a. produce a Strategic Economic Plan (SEP) which is reviewed in line with 

government guidance; 

b. produce an annual report reviewing  progress against delivery of the SEP including 

a financial overview and setting out priority actions for the forthcoming year; and  

c. ensure that the SWLEP complies with its Governance Framework and the terms 

of its Assurance Framework. 

 

4. In making decisions as to actions to be undertaken by the SWLEP and the allocation of 

funding and other resources to activities and projects.   
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5. The LEP’s annual report shall be agreed by the Board by 31 July each year.  Prior to 

agreeing the work plan the Board shall carry out appropriate consultation with 

stakeholders and the Secretariat with regard to proposed activities and associated 

resource implications.  

 

6. The Board shall provide information and co-operation as reasonably requested by the 

Unitary Authorities to enable them to carry out appropriate review and scrutiny 

activities in respect of matters relating to the SWLEP.  

 

7. The Board is responsible for the allocation of the core SWLEP budget, comprising of 

contributions from central government, in kind and financial resources from the two 

Unitary Authorities and other sources of funding, with a view to ensuring efficient and 

effective use of those resources to manage the administration and operation of the 

SWLEP. Before taking decisions on the use of core financial resources, including any 

decision to delegate activities to the Director or direct the Director to commission 

external resources, the Board must consider the availability of resources and skills within 

the SWLEP and the likely cost and availability of external resources and skills. 

 

 

8. The Board is also responsible for agreeing the allocation of external financial resources 

allocated to the SWLEP, such as but not limited to Growth Deal funding in line with its 

Assurance Framework (Section H); its Scheme of Delegation (Section D). and its Finance 

and Commissioning Policy (Section E) 

 

9. The role of a Board member is to use their skills, knowledge and experience for the 

benefit of the SWLEP to assist it in fulfilling its role within the Terms of Reference.  In 

accepting their appointment, a Board member agrees to act in accordance with this 

Governance Framework and, in particular, to comply with the Conflict of Interest policy.     

 

10. The Chair is additionally responsible for providing leadership for the Board and the 

SWLEP and facilitating collective decision-making by the Board as set out in her/his job 

description.  S/He shall act with the aims of: 

 

a. ensuring that the Board operates efficiently and effectively; 

 

b. being an effective ambassador for the SWLEP both regionally and nationally. 
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11. The Secretariat of the SWLEP is the human resource which is clearly committed to the 

work of the partnership on an ongoing basis. As such it comprises:  

 

a. individuals engaged to carry out a role which solely involves working for or on 

behalf of the SWLEP, including but not limited to the SWLEP Director; 

 

b. the  Corporate Director of Economy, Regeneration & Skills (or equivalent post-

holder) at Swindon Borough Council and the Associate Director, Economy,  and 

Planning (or equivalent post-holder) at Wiltshire Council, to the extent that their 

working time is clearly allocated to work for and on behalf of the SWLEP through 

a written statement specifying the amount of time allocated to work for the LEP 

and the nature of the activities to be carried out or prioritised during that time; 

and  

 

c. any other individuals whose working time is partly allocated to work for or on 

behalf of the SWLEP, to the extent that the time of those individuals is clearly 

allocated to working by or on behalf of the LEP through a secondment agreement 

or other written statement specifying the amount of time allocated to work for 

the LEP and the nature of the activities to be carried out or prioritised during 

that time; 

 

and those individuals shall all be regarded as members of the Secretariat working 

together for the SWLEP regardless of the identity of the organisation(s) with which 

those individuals have contracts of employment and the proportion of their time 

allocated to working on behalf of the SWLEP.  

 

12. The role of the Secretariat is to support the Board in performing the SWLEP’s activities 

in compliance with its Governance Framework.  This includes planning and co-ordination 

of the SWLEP’s activities, engagement with stakeholders, administration and 

commissioning and management of external resource.   

 

13. The SWLEP Director  shall be accountable directly to the Chair (on behalf of the Board) 

for their performance.  Reporting and accountability arrangements for staff within 

paragraph 11.c above shall be agreed in advance with the Board and specified in the 

written agreement specifying the allocation of their time to the SWLEP. 

 

14. The SWLEP has a Board of a minimum of 14 and maximum of 20 Members and is 

constituted in such a way as to ensure that it is business-led, with its Chair and at least 

70% of all Members representing the business community who will be appointed on a 3 

year basis (which can be extended).  The Leaders of the two Unitary Authorities and the 
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Commander of the Military HQ South West are permanent members of the SWLEP 

Board.  .  In addition a Board Member representing the education sector will be 

appointed on a 3 year basis (which can be extended).  The composition of the Board and 

the selection, appointment and tenure period for the Chair and Vice Chair Board 

Member are set out in full in the SWLEP Assurance Framework.  The Senior Whitehall 

Sponsor, the BEIS Minster who acts as the SWLEP champion and the BEIS Relationship Manager 

will be invited to join SWLEP Board meetings as guests but will not be able to vote. 

 

15. The Commissioning Group oversees strategy development and the forward work plan of 

the Board; maintains strategic oversight of the delivery and financial performance of 

SWLEP schemes; and ensures compliance with the legal and financial terms of the 

Assurance Framework.   It comprises the SWLEP Chair, the SWLEP Vice-Chair, the 

Leaders of Unitary Authorities, the Chief Executive of Swindon Borough Council, and 

the Corporate Director of Wiltshire Council, supported by the SWLEP Executive 

Group. The Commissioning Group will: 

 

 Ensure that the arrangements put in place conform to legal requirements with regard 

to freedom of information, equalities, the environment and other matters. 

 Advise the SWLEP Board on the appropriate use of SWLEP funds.  

 Ensure that there is independence between scheme promoter and the decision 

making body in order to avoid conflict of interest. 

 Ensure that official records of proceedings relating to the investment decisions are 

maintained. 

 Ensure that regular progress reports and updates are scheduled with appropriate 

Government teams. 

 

 

 

Board meetings  

 

16. The Board shall meet not less than five times per year. 

 

17. A minimum of four weeks advance public  notice will usually be given of Board meetings. 

However meetings may be convened at shorter notice where there is a need for 

decisions to be taken before the next scheduled Board meeting which will be publicised 

as soon as possible after the meeting date is confirmed.   

 

18. The Board will usually meet in person but it may meet and take decisions virtually (by 

video conference, telephone conference or exchange of emails) where there is a need 
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for decisions to be taken before the next scheduled Board meeting and it is not 

practicable for the Board to meet in person within the relevant timescales.  Where 

virtual meetings take place they must be quorate in accordance with paragraph 21.a.  

Decision-making by email exchange will be regarded as quorate where at least six Board 

members have participated in the email exchange and expressed a clear view on the 

decision and at both members representing  Swindon Borough Council and Wiltshire 

Council.  

 

19. The Board will conduct its business in an open and transparent manner, comparable to 

the two Unitary Authorities, which will enable interested stakeholders and members of 

the public to scrutinise and participate in SWLEP processes unless there are specific 

reasons for such discussion to be restricted from the public as set out in the Assurance 

Framework, Appendix B.  This includes holding meetings in public; how individuals can 

submit questions to the Board and the publication of the Board agenda papers and 

minutes. 

 

. Agenda papers for the Board will be published on the SWLEP website a minimum of 

five clear working days prior to the relevant meeting unless there is an extraordinary 

meeting called with less than five days notice.  

20. The content and quality of the written materials and oral reports provided to the Board 

shall be sufficient to enable the Board to appropriately monitor and plan the SWLEP's 

activities and performance and to fully consider, discuss and reach informed decisions on 

any proposals or recommendations put to the Board for decision. In particular, the 

papers prepared for each Board meeting shall: 

 

a. specify clearly the purpose of the document i.e. is it for approval, discussion of 

information, is it commercially sensitive. 

 

b. identify any recommendations or proposals put forward for decision and the 

reasons why a proposal or recommendation is made; 

 

c. in the case of any expenditure or grant of funding proposed for agreement by the 

Board: 

 

 confirm that appropriate advice has been sought from the relevant Unitary 

Authority, in its capacity as accountable body for that expenditure or 

funding, as to whether the expenditure or funding is within the scope of 

any conditions which apply to the use of that funding and as to any 

onward conditions or requirements which should be attached to the 

expenditure or funding; and  
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  attach or summarise any such advice received unless there are specific 

reasons for such information to be restricted from the public as set out in 

the Assurance Framework, Appendix B.   

 

d. include appropriate reports on:   

 

 the activities of, Board sub-groups and any other Board groups as 

appropriate; and 

 

 other delegated or commissioned activities. 

 

 

21. Board meetings shall be conducted in accordance with the following provisions:  

 

a. The quorum for a Board meeting shall be 6, of whom at least one must be a 

member representing Swindon Borough Council and one must be a member 

representing Wiltshire Council.  "Member representing" shall be interpreted in 

accordance with paragraph c.   

 

b. To support democratic accountability, Board members representing a Unitary 

Authority may be accompanied at Board meetings by one other elected Member 

of that Authority as an “Observer” who will be entitled to participate in 

discussions on the same basis as the Board member but will not be entitled to 

vote and are not counted as an attending Board member for the purposes of 

determining whether the meeting is quorate.  

 

c. Where a Board member representing a Unitary Authority is unable to attend a 

Board meeting s/he may nominate either the deputy leader or a member of the 

relevant Authority’s cabinet as their representative to attend in their place to 

maintain this level of Members with democratic accountability responsibilities on 

the Board.  .  In this circumstance, the alternate representative will be entitled to 

participate in discussions and vote as if s/he were a Board member. 

 

 

d. Where any other Board member is unable to attend a Board meeting s/he may 

nominate another Board member to comment on any matters on their behalf and 

exercise their vote if required.   
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e. Any nominations under paragraphs c or d should be notified to the Chair and the 

SWLEP Director  in advance of the meeting and must be minuted.   

 

f. The Chief Executive of Swindon Borough Council and the Corporate Director of 

Wiltshire Council shall have the status of Advisors to the Board.  Advisors shall 

not be counted when determining whether the meeting is quorate and shall not 

be entitled to vote.  However Advisors shall be entitled to receive notice of 

Board meetings, receive copies of Board papers and to attend Board meetings as 

if they were Board members.  Advisors shall be entitled to participate in 

discussions at Board meetings, subject only to the exercise of the Chair's general 

discretion as to the conduct of Board meetings.  

 

g. Individuals other than Board members may attend Board meetings to the extent 

that the Board considers that their attendance will assist the Board: 

 

  in the conduct of the business to be conducted at that meeting; 

 in the ongoing management of the SWLEP's activities;  

 in the maintenance or development of relationships with stakeholders; or  

 to the extent that the Board otherwise considers it appropriate in the 

interests of transparency and maximising understanding of the SWLEP's 

role.   

Such individuals shall be referred to as "in attendance", and may include (but are 

not limited to) members of the Secretariat, employees or members of the 

Unitary Authorities who are not Board members, professional advisers or 

others able to provide information or expertise to the Board.  Individuals in 

attendance shall not be counted when determining whether the meeting is 

quorate and shall not be entitled to vote.  Participation by individuals in 

attendance in discussions at Board meetings shall be at the discretion of the 

Chair.  

 

h. At the start of each Board meeting the Chair shall remind Board members of the 

need to declare any conflicts of interest or potential conflicts of interest in 

relation to specific agenda items.  Board members must declare any such conflicts 

or potential conflicts prior to the start of discussion on the relevant agenda item.  

Such declarations shall be considered and actioned in accordance with the 

Conflict of Interest Policy (Section C). 

 

i. The SWLEP Board will aim to make decisions on the basis of consensus which is 

set out in more detail in section four of the SWLEP Assurance Framework.  
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Where consensus does not emerge from the first full discussion of any issue or 

proposal, subject to paragraph j and unless a decision is required urgently (such 

that it cannot be delayed without prejudicing the position of the SWLEP or its 

stakeholders) the Board will usually delay decision-making on that matter until a 

later date to allow for further consideration and discussion, including collation 

and consideration of any additional information or advice which the Board 

considers may be of assistance.   

 

j. If either Unitary Authority expresses a concern that a proposal would, if 

accepted, result in a risk of one or both Unitary Authorities breaching regulatory 

or accounting requirements, contravening a core policy of the Authority or being 

subject to legal challenge: 

 

 the Board shall delay decision-making on that proposal to allow for 

further consideration and discussion and to obtain appropriate advice; 

 

 Board members shall have due regard to the views of the Unitary 

Authorities, any legal or other professional advice obtained or provided to 

it and all other relevant factors in reaching a final view on the proposal.   

 

k. Where the Board has not been able to reach consensus even after it has 

proceeded in accordance with paragraphs i and j, or if a decision is required 

urgently and cannot be delayed beyond the first full discussion without 

prejudicing the position of the SWLEP or its stakeholders, the Board shall take a 

decision on the basis of a vote.  Except where paragraph Error! Reference source 

not found. applies, each Board member shall have a single vote and a proposal 

shall be agreed as a decision of the Board if a majority of members present and 

voting cast their votes in favour of the proposal.   

 

    

 

 

22. Discussion and decisions at Board meetings shall be minuted and the draft  minutes shall 

be published on the SWLEP’s website no later than fourteen clear working days after the 

Board meeting with the Chair’s approval, subject to any redactions or exclusions 

reasonably necessary on the grounds of confidentiality or commercial sensitivity.  

 

Decision-making and delegation 
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23. The Board takes the decisions of the SWLEP, subject only to delegations made in 

accordance with this Governance Framework. Any decision or action which has not 

been made, approved or delegated by the Board in accordance with this Governance 

Framework shall not be regarded as a decision of the SWLEP.   

 

24. The Board shall only take a final decision on any activity to be undertaken by or on 

behalf of the SWLEP on the basis of appropriate information regarding the resources 

(both staff and financial) required to carry out that activity and the availability of such 

resources to the SWLEP.  In taking any such decision the Board shall specify the manner 

in which its decision is to be implemented, including any delegation of actions or 

decisions, the resources to be used and any finance or commissioning actions required.   

 

25. Subject to paragraph Error! Reference source not found., the Board may use the 

resources of the Secretariat and may delegate actions and decisions to the Director in 

accordance with the Scheme of Delegation.  Where the Board delegates any specific 

actions to the Director,  sub-group or other Board group or authorises any external 

commissioning of work, the delegation shall include a clear statement of the expected 

outputs or deliverables for the work (including requirements as to timing of outputs).  

The Director  shall report appropriately to each Board meeting in accordance with the 

SWLEP's Assurance Framework on progress in respect of such delegations and 

commissioned work.   

 

26. The Board may delegate decisions or actions to a sub-group or other Board working 

group only as provided for in the Scheme of Delegation.  Any such sub-group must 

report fully and in the manner requested to each Board meeting on actions and decisions 

taken under the delegation since the previous Board meeting, including in particular any 

actions which commit or may commit the SWLEP to future actions or to use of its 

resources and submission of any bids or applications made on behalf of the SWLEP.   

 

27. A Board working group is a group of Board members (minimum of two) and such other 

members as the Board considers appropriate.   

 

28. The Board may establish one or more Board Sub-Groups to carry out particular actions 

or activities where it is satisfied that the following conditions are met:  

 

a. The activities are within the SWLEP's Terms of Reference; 

 

b. The activities are likely to facilitate delivery of the SWLEP's Strategic Economic 

Plan.   
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c. There is a clear statement of the proposed terms of reference, outputs and 

membership of the sub-group, and the scope of work proposed appears to be 

appropriate and reasonably practicable;  

 

d. The resources required to enable the Sub-Group to fulfil its terms of reference 

have been clearly identified, including any associated costs, and those resources 

are available or can be secured; 

 

e. It is appropriate to use the SWLEP staff and financial resources for this purpose 

having regard to the competing demands on the SWLEP's resources and the 

SWLEP's priorities as stated in Terms of Reference and Strategic Economic Plan. 

 

In this context "resources" includes both financial resources and the time of individuals 

(whether Board members, Secretariat staff or others).  For the avoidance of doubt, the 

requirement in paragraph b above shall be complied with if the proposed activities are 

considered likely to improve the SWLEP's understanding of the needs of businesses or 

any particular type or category of business in the SWLEP area, or of the economic 

conditions affecting such businesses.  

 

29. Any decision of the Board to establish a Sub-Group shall include a clear statement of the 

Sub-Group's terms of reference, membership and chairmanship.   

 

30. The Board shall permit any Sub-Group to continue in operation only for as long as it 

continues to meet the conditions in paragraph 25.    

 

31. The membership of a Board Sub-Group must include a minimum of one Board member 

(as provided for in paragraph 18.c) who shall usually be the Chair of the Sub-Group. 

 

32. Each Board Sub-Group shall report to Board meetings as required on progress in 

delivering its terms of reference, including information about activities undertaken, use of 

resources and proposed further activities. 

 

33. Where it is necessary to commission external resources in order to carry out the 

SWLEP's activities or implement decisions of the Board, this shall be done in accordance 

with the Finance and Commissioning Policy (Section E)  and in accordance with para 7..   

 

Financial responsibilities 

 

34. Wiltshire Council shall act as the accountable body for funds paid or payable to the 

SWLEP and for expenditure, grants or other funding paid on behalf of the SWLEP.  The 
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SWLEP shall provide Wiltshire Council with all information and documentation 

reasonably required to enable Wiltshire Council to perform the function of accountable 

body in accordance with all relevant legal and regulatory responsibilities and applicable 

guidance. 

  

35. Subject to paragraph 34, the Board is responsible for the management and expenditure 

of funds available to the SWLEP.  Decisions involving expenditure or grant of funds shall 

only be made in accordance with the Finance and Commissioning Policy.   
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C. Conflicts of Interest Policy 
 

Definitions 

 

1. In this policy "Relevant Interest" means any company directorship, trusteeship, 

elected office or remunerated post, any financial interest in an organisation or 

project likely to be affected by the work of the SWLEP or any other relevant 

interest.   

 

General 

 

2. All Board members must comply with this policy in full.  By accepting appointment as 

a Board member, an individual indicates their acceptance of this requirement and 

their agreement to notify interests in accordance with this policy.  

 

3. The Board shall conduct its proceedings so as to ensure that all conflicts and 

potential conflicts of interest are disclosed and that appropriate action is taken in 

response to such disclosures.  This includes acting in the interest of the area as a 

whole and not according to sectoral or geographic interests of their member 

organisations. 

 

Register of Interests 

 

4. The Director shall maintain a Register of Board Members' Interests which shall 

record all Relevant Interests of the Board members and which will be published on 

the SWLEP website.  Board members shall supply information to the Director  for 

inclusion in the register (or a nil return if appropriate) as soon as possible following 

their appointment and shall notify the Director at the earliest opportunity of any 

changes or additions to their Relevant Interests.   

 

5. The Director shall:  

 

a. send a request for information about Relevant Interests to any new Board 

member immediately following their appointment;  

 

b. circulate to Board members at least annually a request to review their entries 

on the Register and notify any updates to the Director. 

 

6. A Board member shall not vote or participate in discussions on any matter which 

relates directly to an organisation or project in respect of which the Board member 
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has a Relevant Interests, or where the matter may have a particular impact on such 

an organisation or project.   

 

Conflicts of interest 

 

7. A conflict of interest arises on a matter to be discussed by the Board where: 

 

a. the matter relates to an organisation with which a Board member or their 

partner/spouse or family member is associated as an employee, director, 

contractor, trustee, member or shareholder;  

 

b. the matter may have a particular impact on an organisation with which a 

Board member or their partner/spouse or family member is associated as an 

employee, director, contractor, trustee, member or shareholder;  

 

c. the matter may have a particular impact on a Board member, their 

partner/spouse, family member or close friend (i.e. an impact greater than the 

impact on the majority of Council tax payers or other comparable individuals 

in the area); or  

 

d. the Board member has any other direct personal or financial interest in the 

outcome of the Board's discussion on the matter.  

 

8. Where a Board member considers that he has or may have a conflict of interest in 

relation to a matter to be discussed by the Board, he must disclose the conflict or 

potential conflict to the Board prior to the commencement of the Board's discussion 

of that matter. This requirement applies regardless of whether he has previously 

declared the interest in the Register of Board Members' Interests.   

 

9. Where a Board member makes a declaration under paragraph 8, unless the Board 

agrees that the matter declared does not fall within the definition of a conflict of 

interest the Board member shall not participate in or vote on the relevant matter 

and may, at the Chair's discussion, be asked to withdraw from the meeting.  

 

10. A disclosure by a Board member under paragraph 8 and all decisions relating to that 

disclosure shall be minuted.  

 

 

Breach of the policy 
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11. In the event of a complaint that an alleged action or actions by a Board Member or a 

number of Board Members contravene(s) the Code of Conduct, the Board will 

convene a group of 3 independent individuals (The Independent Review Panel), who 

are not conflicted by the allegation and have the required skills to review the veracity 

of the allegation.  The group is charged with making a decision as the whether the 

allegation is fully or partially proven or unproven.  The Independent Review Panel will 

report to the Board on the outcome of its review, including recommending to the 

Board what action it should take in respect of the Board Member or number of 

Board members who were the subject of the complaint.  

 

12. When a complaint is received, the Chair, Director and Vice-Chair will meet to 

decide whether or not they should make an immediate recommendation to the 

Board to suspend the member or members subject to the complaint pending the 

outcome of the investigation by the Independent Review Panel and the response of 

the Board to the panel’s recommendations. 

 

 

 

D. Scheme of Delegation 
 

1. Delegation of actions and decisions by the Board may only be made in accordance 

with the Constitution and this Scheme of Delegation.   

 

2. Where the Chair is absent or unavailable, the Vice Chair may act in their place.   

 

Standing authorisations to the Director and the Chair: day to day management 

 

3. The Director is authorised to take such decisions as are necessary to enable her/him  

to carry out ongoing planning and administration tasks in relation to work already 

authorised by the Board within its business plan or by subsequent decisions of the 

Board.  This includes liaison with Unitary Authorities and other stakeholders, making 

arrangements for Board meetings and other agreed activities and other decisions or 

actions which are required to implement decisions of the Board or support ongoing 

activities.   

 

4. Any significant difficulties or complaints arising from use of the authority in paragraph 

3 shall be reported promptly to the Chair it the first instance.   
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5. The Director shall provide a report to each Board meeting as required in relation to 

any significant issues or difficulties in relation to the use of the authority in paragraph 

3 and shall provide further information about his/her  actions on request from the 

Chair of the SWLEP Board.  

 

6. The Chair is authorised to take day to day decisions in relation to the management of 

the work of the Director, and to provide financial authorisations to the Director  as 

provided for in the Finance and Commissioning Policy. 
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Individual delegations of decision-making 

 

7. The Board may delegate authority to the Chair to take a specified decision on behalf 

of the Board on an exceptional basis where it determines that such decision or 

action must be taken urgently prior to the next scheduled Board meeting and it will 

not be practicable or appropriate to arrange an additional meeting of the Board to 

take the decision (whether in person or virtually as provided for in paragraph 18 of 

the Constitution).   

 

8. The Chair shall report to the Board at its next meeting on any decisions or actions 

made under a delegation within paragraph 7.   

 

9. The Board may delegate authority to a Board working group Group, as defined in 

paragraph12,on an exceptional basis to take specified decisions on behalf of the 

Board where the Board determines that such decision or action must be taken 

urgently prior to the next scheduled Board meeting and it is appropriate for it to be 

delegated to the Board working group Group rather than convening an additional 

Board meeting (whether in person or virtually as provided for in paragraph 16 of the 

Constitution).  

 

 

10. The terms of any delegation under paragraph 9 shall be clearly minuted, including the 

scope of the Group's authority and activities and the extent to which it is authorised 

to take decisions on behalf of the Board.   

 

11. The Board working group shall report to the Board at its next meeting on all 

decisions or actions made under a delegation within paragraph 9.   

 

12. The Board working group is a group of Board members which comprises the Chair, 

the Vice-Chair, a representative of each Unitary Authority and such other Board 

members as the Board considers appropriate.   

 

Authorisation of actions to implement Board decisions 

 

13. The Board may ask the Director, , individual Board members, Commissioning Group 

or any Board Sub-Group or other working group of the Board  to carry out specific 

tasks or actions which implement decisions taken by the Board, where it considers 

that this will facilitate the performance of the SWLEP’s activities within its Terms of 

Reference. 
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14. The Board may ask other individuals or organisations to carry out specific tasks or 

actions which implement decisions taken by the Board where it considers that this 

will facilitate the performance of the SWLEP’s activities within its Terms of Reference 

and in accordance with the SWLEP’s Finance and Commissioning Policy.   

 

15. A Board Sub-Group shall only carry out such activities as are specified within its 

terms of reference as agreed by the Board under paragraph 27 of the Constitution or 

amended by the Board from time to time under paragraph 13.  

 

16. Where any matter is delegated under paragraphs 13 or 14, this shall be subject to the 

requirement that the person or group given delegated authority shall provide 

appropriate reports on their activities to the Board on request and in accordance 

with the LEP Assurance Framework.     
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E. Finance and Commissioning Policy 
 

Standing financial authorisations  

 

1. Where the Board has agreed a specific budget for expenditure on a particular project 

or activity, the Chair (or in their absence the Vice Chair) may incur or authorise any 

expenditure, with the agreement of the Section 151 Officer of the Accountable Body, 

up to the total value of that budget provided that it relates to work which is within 

the scope of the project or activity as originally agreed by the Board. 

 

2. Where the Board has agreed a specific budget for expenditure on a particular project 

or activity to be carried out by a Board Sub-Group, the Chair of that Sub-Group may 

incur or authorise any expenditure up to the total value of that budget provided that 

it relates to work which is within the scope of the project or activity as originally 

authorised by the Board within the Sub-Group's Terms of Reference. 

 

3. Subject to paragraph 4, the following persons may incur or authorise any one-off 

item of expenditure up to the value of £10,000 which does not fall within paragraphs 

1 or 2 but which relates to the management of the SWLEP or activities within the 

SWLEP's Terms of Reference, without prior authorisation or approval from the 

Board or any other person:  

 

a. the SWLEP Director ; 

 

b. the Chair or, in their absence, the Vice Chair.  

 

4. Paragraph 3 cannot be used either sequentially or at a single point in time to 

authorise multiple items of expenditure relating to the same activity, project or 

operational matter unless the total value of all such items is less than £10,000. 

 

5. Expenditure beyond the limits specified in paragraphs 1 to 3 may only be incurred 

with the prior authorisation of the Board.   

 

6. No expenditure or financial commitments may be made by any individual Board 

member other than the Chair (or the Vice-Chair if acting in the absence of the 

Chair).  Decisions on expenditure and financial commitments may be made only in 

accordance with this Finance and Commissioning Policy and in accordance with the 

Management Framework. 
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7. Use of the authority given by paragraphs 1 to 3 must be reported appropriately to 

the Board at the next scheduled Board meeting in accordance with the LEP 

Management Framework. 

 

Use of Unitary Authority resources 

 

8. Where a Unitary Authority has agreed to provide resource to the SWLEP on an 

ongoing basis in the form of a proportion of the time of one or more staff members 

employed to work within the Unitary Authority, this agreement shall be covered by a 

secondment agreement or comparable written agreement as specified in paragraph 

11 of the Board Constitution.  For the purposes of the Board Constitution, such 

resource shall be regarded as part of the Secretariat resources available internally 

within the SWLEP. 

 

9. Additional individual arrangements may be made between the SWLEP and the 

Unitary Authorities for the use of Unitary Authority resources (including staff time, 

equipment and other resources) provided that:  

 

a. these arrangements comply with legal, constitutional, financial/accounting and 

regulatory duties and obligations on the Unitary Authority;  

 

b. the nature of the arrangements, including the details of the resources to be 

made available, the work to be carried out and the timing of the work, is 

clearly specified in writing and agreed by the Board. 

 

10. It is the responsibility of the Unitary Authority to satisfy itself that the arrangements 

comply with the requirement in paragraph 9.a.  

 

11. For the purposes of the Board constitution, arrangements under paragraph 9 above 

shall be regarded as commissioning of external resource in accordance with the 

constitution paragraphs 2c and 7.   

 

Commissioning other external resources 

 

12. In relation to the commissioning of external resource other than arrangements under 

paragraph 9, the SWLEP hereby adopts and shall apply the procurement and contract 

rules of Wiltshire Council as Accountable Body1. 

 

                                                      

1
 Part 10 procurement and contract rules of the Wiltshire Council Constitution 
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Disbursement of grant funding  

 

13. The disbursement of funding through a grant agreements will be subject to an 

application, evaluation and prioritisation process as set out in full in the SWLEP 

Assurance Framework.  

 

14. Grant funding will be held by the Accountable Body as set out in full in the Heads of 

Terms agreement. 

 

Page 223



 

 

 

  

Page 224



 

1 

M-8862637-1 

G Heads of Terms 
 

 

 

 

 

 

Dated 2015 

 

 

 

 

 

 

 

 

(1) WILTSHIRE COUNCIL 

 

(2) SWINDON BOROUGH COUNCIL 

 

(3) SWINDON AND WILTSHIRE LOCAL 

ENTERPRISE PARTNERSHIP 

 

 

 

 

 

 

 

 

ACCOUNTABLE BODY AGREEMENT 
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This Agreement made on                                   2015                                     

 

BETWEEN: 

 

1. WILTSHIRE COUNCIL of County Hall, Bythesea Road, Trowbridge, Wiltshire, BA14 

8JN (“Wiltshire”);  

 

2. SWINDON BOROUGH COUNCIL of Civic Offices, Euclid Street, Swindon, SN1 2JH  

(“Swindon”) ; and 

 

3. SWINDON AND WILTSHIRE LOCAL ENTERPRISE PARTNERSHIP of Wiltshire 

Council Offices, Monkton Park, Chippenham, SN15 1ER ("SWLEP")  

       

(being either a “Party” or together “the Parties”) 

 

BACKGROUND 

 

A. SWLEP was established in 2011 with the aim of stimulating growth in the economy across 

the Wiltshire and Swindon area.  In part it aims to do this by playing a central role in 

determining local economic priorities and undertaking activities to drive economic growth 

and the creation of local jobs. It is a primary partnership between the business community 

and the two local councils; Wiltshire and Swindon.    

 

B. Central government has requested that all Local Enterprise Partnerships ("LEPs") develop a 

single assurance framework to cover all devolved government funding received by LEPs. 

SWLEP has been allocated monies from central government which can only be paid to a local 

authority nominated as an accountable body.  Wiltshire has agreed that it will act as the 

accountable body in respect of funding received by SWLEP.   

 

C. The purpose of this Accountable Body Agreement is to set out the respective roles and 

responsibilities of Wiltshire acting as the accountable body for the SWLEP and Swindon and 

associated matters in relation to the application and allocation of the devolved government 

funding to relevant projects and programmes.  

 

D. Swindon and Wiltshire are empowered under Section 1(1) Localism Act 2011. 

 

IT IS AGREED AS FOLLOWS: 

 

1 Definitions 

 

1.1 In this Agreement  the following terms shall have the following meanings: 

 

Accountable Body means Wiltshire; 

 

Agreement means this Accountable Body Agreement and any schedules; 

 

Chief Executive means the Chief Executive of Swindon; 

 

Corporate Director means the Corporate Director with responsibility for 

economy and enterprise in Wiltshire or in his absence one of the other corporate 

directors in Wiltshire. 

 

EIR means the Environmental Information Regulations 2004; 
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FOIA means the Freedom of Information Act 2000; 

 

Financial Year means during the continuance of the Agreement any period 

commencing on 1st April and ending on 31st March or part thereof  

 

Funding means all and any devolved government funding including the Local Growth 

Fund held by Wiltshire as accountable body and to be allocated by SWLEP pursuant 

to the Assurance Framework; 

 

Projects/Programmes the schemes allocated the Funding; 

 

Scheme Promoters means Wiltshire or Swindon or such other organisation 

which supports and promotes any of the Projects or Programmes; 

 

The SWLEP Assurance Framework means the Swindon and Wiltshire Local 

Enterprise Partnership (SWLEP) Assurance Framework dated March 2015, a copy of 

which is set out in Schedule 2. 

 

1.1 Headings contained in this Agreement are for reference purposes only and should 

not be incorporated into this Agreement and shall not be deemed to be any 

indication of the meaning of the clauses to which they relate. 

1.2 References to any statute or statutory provision include references to: 

1.2.1 all Acts of Parliament and all other legislation having legal effect in the United 

 Kingdom; 

1.2.2 any subsequent statutes directly or indirectly amending, consolidating, 

extending, replacing or re-enacting that statute and also include any orders, 

regulations, instruments or other subordinate legislation made under that 

statue; 

2 Duration 

 

2.1 This Agreement shall commence on the date hereof and shall continue in effect until 

either Wiltshire or Swindon terminates the Agreement in accordance with Clause 13 

of this Agreement. 

 

3 Roles and responsibilities 

 

3.1 It is the overriding responsibility of SWLEP to ensure that SWLEP allocates or 

 otherwise deals with the Funding in such a way which does not breach the terms 

 and conditions upon which Wiltshire as Accountable Body has received the Funding 

 for the purposes of the SWLEP and is in accordance with the SWLEP Assurance 

 Framework. 

 

3.2 The roles and responsibilities of the Parties are set out in the Schedule 1 to this 

Agreement. 

 

4 Governance and decision making 

 

4.1 The governance and working arrangements between the Parties shall be in 

accordance with the SWLEP Assurance Framework. 

   

5   Financial Arrangements 
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5.1 Unless otherwise agreed, Swindon and Wiltshire is each solely responsible for 

Projects or Programmes for which either are the Scheme Promoter in their 

respective administrative areas and in respect thereof for compliance with any grant 

conditions which shall include the obligation to repay in whole or part the Funding in 

the event of non-compliance with any conditions.   

 

5.2 As the Accountable Body Wiltshire will enter into any required grant funding or loan 

agreement with a Scheme Promoter in relation to any part of the Funding allocated 

to such Scheme Promoter substantially which shall substantially be in the form of 

Grant Agreement attached in Schedule 3. 

 

5.3 In the event that a Scheme Promoter who is a recipient of any part of the Funding 

granted by SWLEP fails to comply with the terms and conditions or any other aspect 

of any grant funding or loan agreement, Wiltshire as the Accountable Body will use 

reasonable endeavours to recover such sums as may be due and to enforce such 

terms.   

 

5.4 Wiltshire as the Accountable Body shall: 

 

5.4.1 establish and maintain a financial system to account for all monies 

received and disbursed on behalf of SWLEP; 

 

5.4.2 transfer, subject to due diligence, the Funding for the 

Projects/Programmes on behalf of the  SWLEP ; 

 

5.4.3 receive income and make timely payments for and on behalf of SWLEP; 

 

5.4.4 maintain proper records of all monies received and disbursed for SWLEP 

and make such records available for inspection by both internal and 

external regulators; 

 

5.4.5 arrange regular audit examination of SWLEP activities with regards to 

use of public resources and, following each audit, present a report to 

SWLEP with recommendations to strengthen their governance and 

management practices; 

 

5.4.6 supply, as necessary, completed statements of income, expenditure and 

disbursement to SWLEP, funding organisations, central government and 

external auditor.   

 

5.5 Interest shall accrue on the Funding which shall be held by Wiltshire and as agreed 

 between the Parties distributed, taking into account the reasonable costs of 

 Wiltshire for acting as the Accountable Body. The Parties will use their reasonable 

endeavours to agree a more detailed procedure in relation to such interest during 

the continuance of the Agreement. 

 

5.6 Where all the Parties agree, and in the event that there is a requirement to 

undertake any re-profiling of the Funding in any Financial Year, that part of the 

Funding which has been the subject of such re-profiling shall be available to either 

Wiltshire or Swindon for any of their respective capital projects. Such amount of 

such Funding utilised by either Swindon or Wiltshire in accordance with this Clause 

5.6 shall be provided for in either of the Party's budgets for the next Financial Year 

and immediately reimbursed to SWLEP at the start of the next Financial Year. 
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5.7 SWLEP and Swindon shall: 

 

5.7.1 Co-operate with and assist Wiltshire acting in its role as accountable 

body in undertaking the day to day responsibility for financial matters; 

 

5.7.2 Co-operate with and assist Wiltshire in regular audit examinations of all 

operating systems; 

 

5.7.3 Report any financial irregularity or suspected irregulatory in the use of 

any of the Funding to Wiltshire.  

 

6 Record Keeping and Communication 

 

6.1 The Parties shall ensure that a proper record is kept of the proceedings of the 

SWLEP. 

 

6.2 A communication protocol in relation to publicity and disclosure of information shall 

be agreed between the Parties including the management and timing of such 

communications. 

 

7 Freedom of Information 

 

7.1 SWLEP and Swindon acknowledges that Wiltshire as Accountable Body is subject 

 to the requirements of the FOIA and the EIR and shall: 

 

7.1.1 provide all necessary assistance and cooperation as reasonably requested 

by Wiltshire to enable Wiltshire to comply with its obligations under the 

FOIA and the EIR; and 

 

7.1.2 provide Wiltshire with a copy of all information belonging to Wiltshire 

requested in the Request for Information which is in its possession  or 

control in the form that Wiltshire requires within 7 Working Days (or 

such other period as Wiltshire may reasonably specify) of Wiltshire's 

request for such information; and 

 

7.1.3 not respond directly to a Request for Information unless authorised in 

writing to do so by Wiltshire. 

 

7.2 SWLEP and Swindon acknowledges that Wiltshire may be required under the FOIA 

and the EIR to disclose Information concerning this Agreement without consulting or 

obtaining consent from either the SWLEP or Swindon. In these circumstances 

Wiltshire shall, in accordance with any relevant guidance issued under the FOIA, take 

reasonable steps, where appropriate, to give the SWLEP or Swindon advance notice, 

or failing that, to draw the disclosure to the SWLEP or Swindon's attention after any 

such disclosure.  

 

7.3 The Parties acknowledge that where any of them receives a Request for Information 

not relating to Wiltshire as Accountable Body but otherwise in relation to Projects 

and Programmes, such a Request for Information will be dealt with by the recipient 

in accordance with the provisions of the FOIA. 

 

8 Data Protection 
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8.1 The Parties shall comply with their obligations under the Data Protection Act 1998 

in the performance of their obligations under this Agreement. 

 

8.2 The provisions of this Clause 8 shall apply during the continuance of the Agreement 

and indefinitely after its expiry or termination. 

 

9 Confidentiality 

 

9.1 Neither Party will use or disclose any confidential information provided by the other 

pursuant to this Agreement otherwise than for the performance of their obligations 

under this Agreement, save as may be otherwise agreed or required by law. 

 

9.2 For the avoidance of doubt, confidential information shall not include: 

 

9.2.1 any information obtained from a third party who is free to divulge such 

information;  

 

9.2.2 any information which is already in the public domain otherwise than as a 

breach of this Agreement; or  

 

9.2.3 any information which was rightfully in the possession of a Party prior to 

the disclosure by the other Party and lawfully acquired from sources 

other than the other Party. 

 

9.3 Subject to Clause 9.2 the Parties shall not make any press announcement or publicise 

the Agreement or any part of the Agreement in any way, except with the agreement 

of the Parties 

 

 

10 Equality 

 

10.1 The Parties shall perform its obligations under this Agreement in accordance with: 

 

10.1.1 all applicable equality Law (whether in relation to race, sex, gender 

reassignment, age, disability, sexual orientation, religion or belief, 

pregnancy, maternity or otherwise); 

 

10.1.2 any applicable equality and diversity policy of the Parties from time to 

time; and 

 

10.1.3 take all necessary steps, and inform each other of the steps taken, to 

prevent unlawful discrimination designated as such by any court or 

tribunal, or the Equality and Human Rights Commission or (any 

successor organisation).  

 

11 Social Value 

 

11.1 In performing their obligations in pursuance of these this Agreement the Parties shall 

comply with the requirements of Public Services (Social Value) Act 2012. 

 

 

12 Environmental  

 

Page 230



 

7 

M-8862637-1 

12.1 In performing their obligations in pursuance of this Agreement the Parties shall at all 

times co-operate with each other to improve environmental performance where it is 

not detrimental to the interests of any Party to do so. 

 

13 Termination on notice 

 

13.1 This Agreement shall continue in full force and effect unless or until either Wiltshire 

or Swindon serve at least twelve  months' notice to terminate to the other Parties 

or by mutual agreement of the Parties at any time.  

 

14 Disputes 

 

14.1  Prior to action under paragraph 79 of the SWLEP Assurance Framework, if any 

Party has any issues, concerns or complaints about any matter relating to this 

Agreement that Party shall notify the other Party/Parties and the Parties shall then 

seek to resolve the issue by a process of consultation.  If the issue cannot be 

resolved within a reasonable period of time, the matter shall be escalated to the 

Corporate Director and the Chief Executive to resolve such dispute negotiating on 

the basis of good faith.  

 

14.2 If any Party receives any formal inquiry, complaint, claim or threat of action from a 

third party they shall notify the other Parties and co-operate with each other to 

respond, or take such action, as is appropriate and/or necessary.   

 

15 The Contracts (Rights of Third Parties) Act 1999 

 

15.1 The Contracts (Rights of Third Parties) Act 1999 shall not apply to this Agreement 

but this does not affect any rights which are available apart from this Act. 

 

16 General 

 

16.1 Each of the Parties represents and warrants to the other that it has full capacity and 

authority, and all necessary consents, licences and permissions to enter into and 

perform its obligations under the Agreement, and that the Agreement is executed by 

its duly authorised representative.  

 

16.2 The Agreement cannot be varied except in writing signed by a duly authorised 

representative of the Parties.  

 

16.3 The Agreement contains the whole agreement between the Parties and supersedes 

and replaces any prior written or oral agreements, representations or 

understandings between them. The Parties confirm that they have not entered into 

the Agreement on the basis of any representation that is not expressly incorporated 

into the Agreement. Nothing in this clause shall exclude liability for fraud or 

fraudulent misrepresentation. 

 

16.4 Any waiver or relaxation either partly, or wholly of any of the terms and conditions 

of the Agreement shall be valid only if it is communicated to the other Party in 

writing and expressly stated to be a waiver.  A waiver of any right or remedy arising 

from a breach of contract shall not constitute a waiver of any right or remedy arising 

from any other breach of the Agreement. 

 

16.5 The Agreement shall not constitute or imply any partnership, joint venture, agency, 

fiduciary relationship or other relationship between the Parties other than the 
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contractual relationship expressly provided for in the Agreement. Neither Party shall 

have, nor represent that it has, any authority to make any commitments on the other 

Party’s behalf. 

 

16.6 Except as otherwise expressly provided by the Agreement, all remedies available to 

either Party for breach of the Agreement (whether under the Agreement, statute or 

common law) are cumulative and may be exercised concurrently or separately, and 

the exercise of one remedy shall not be deemed an election of such remedy to the 

exclusion of other remedies.  

 

16.7 If any provision of the Agreement is prohibited by law or judged by a court to be 

unlawful, void or unenforceable, the provision shall, to the extent required, be 

severed from the Agreement and rendered ineffective as far as possible without 

modifying the remaining provisions of the Agreement, and shall not in any way affect 

any other circumstances of or the validity or enforcement of the Agreement. 

 

17 Notices 

 

17.1 Any notice to be given under the Agreement shall be in writing and may be served by 

personal delivery, first class recorded or e-mail to the address of the relevant Party 

set out below, or such other address as that Party may from time to time notify to 

the other Party in accordance with this clause. 

 

18 English Law 

 

18.1 This Agreement and any dispute or claim arising out of or in connection with it or its 

subject matter or formation (including non-contractual disputes or claims) shall be 

governed by and construed in accordance with the law of England and Wales. 

 

 

 

IN WITNESS WHEREOF the parties have signed this Agreement as a Deed on the day and year 

first before written. 

 

 

EXECUTED as a DEED BY              ) 

THE COMMON SEAL OF WILTSHIRE              ) 

COUNCIL being affixed hereto and             ) 

authenticated by the undermentioned person  )                          

authorised by the Council to act for that purpose: ) 

 

 

            

                   ………………………….. 

        Authorised Signatory 
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EXECUTED as a DEED BY                         ) 

THE COMMON SEAL OF SWINDON BOROUGH) 

COUNCIL being affixed hereto and                        ) 

authenticated by the undermentioned person  )                          

authorised by the Council to act for that purpose: ) 

 

 

        …………………………. 

        Authorised Signatory 

 

 

 

 

 

 

 

 

 

…………………………………….. 

Signed for and on behalf of  

SWINDON AND WILTSHIRE LOCAL ENTERPRISE PARTNERSHIP 
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Schedule 1 

 

Roles & Responsibilities  

 

 

1.1 Wiltshire shall: 

 

1.1.1 Ensure that the decisions and activities of the SWLEP conform with legal requirements with 

regard to freedom of information, equalities, the environment and other matters. 

 

1.1.2 Ensure (through the Section 151 officer) that funds are used appropriately using the same 

checks that Wiltshire Council would of its own funds and in line with any grant conditions in 

the grant condition letter through a Section 31 Grant Determination (and not for its own 

purposes or without consent of the SWLEP). 
 

1.1.3 Ensure that the SWLEP Assurance Framework is being adhered to. 
 

1.1.4 Ensure the official record of SWLEP proceedings is maintained and having access to all 

relevant SWLEP documents. 
 

1.1.5 Take responsibility for the decisions of the SWLEP in approving schemes (e.g. if subjected to 

legal challenge) as per the Legal Frameworks and Agreements between the Accountable 

Body, SWLEP and Scheme Promoters. 
 

1.1.6 Ensure that there are arrangements for local audit of funding allocated by the SWLEP 

comparable to Wiltshire Council’s own arrangements for local authority spend. 

 

1.2 SWLEP shall: 

 

1.2.1 Comply with the SWLEP Assurance Framework. 

 

1.2.2 Develop strategic economic plans and policies, including amendments to the Swindon 

and Wiltshire Strategic Economic Plan.  
 

1.2.3 Identify a prioritised list of schemes within the available budget including under / over 

programming to enable prudent management.  

 

1.2.4 Make decisions based on the scrutiny of individual scheme business cases. 

 

1.2.5 Approve the release of funding in consultation with the Accountable Body Section 151 

Officer and in accordance with the Accountable Body Legal Agreement to the relevant 

scheme promoter in line with any grant conditions in the grant condition letter through a 

Section 31 Grant Determination.  

 

1.2.6 Using reasonable endeavours ensure value for money is achieved.  
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1.2.7 Monitor progress of scheme delivery and spend.  

 

1.2.8 Use reasonable endeavours to ensure on-time delivery of schemes to the programme.  

 

1.2.9 Actively manage the devolved budget and programme to respond to changed  

  circumstances. 
 

1.3 Swindon shall: 

 

1.3.1 Comply with the terms and conditions of the Funding received by Wiltshire as the 

accountable body in relation to SWLEP pertaining to the administrative area of Swindon. 

 

1.3.2 Comply with the SWLEP Assurance Framework. 
 

1.3.3 Provide all necessary assistance to SWLEP and Wiltshire in relation to Projects and 

Programmes which operate in the administrative area of Swindon. 

 

 

 

 

 

 

 

 

 

 

 

 

 

Schedule 2 

 

SWLEP Assurance Framework 

 

 

[insert copy of SWLEP Assurance Framework when approved 
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H Code of Conduct 

All members of the SWLEP Board, its Subgroups and officers shall, when carrying out any 

duties or responsibilities on behalf of the SWLEP, abide by the 7 principles of public life: as 

defined in section 28 of the Localism Act 20112;  

1. Selflessness; 

2. integrity;  

3. objectivity;  

4. accountability;  

5. openness;  

6. honesty; and  

7. leadership  

On joining the SWLEP Board, all members make a written declaration of their agreement to 

the Board’s Governance Framework which includes this code of conduct.  

 

Gifts and Hospitality – add para from Wilts Council  

 

1.  All Members of the Board should follow the gift or hospitality in accordance with 

the policy of Wiltshire Council as the Accountable Body. 

 

 

Complaints and Whistle-Blowing 

 

2. Any individual or organisation is entitled to make a complaint about the work of the 

SWLEP if they feel that it is not being conducted in accordance with the Governance 

Framework. All complaints will be dealt with by the Accountable Body using the 

Accountable Body’s complaints procedure3. 

 

  

                                                      

2
 http://www.legislation.gov.uk/ukpga/2011/20/section/28/enacted 

3
 http://www.wiltshire.gov.uk/council/complaints/complaintsmakingacomplaint.htm 
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I Transparency Procedure  
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JOINT STRATEGIC ECONOMIC COMMITTEE (JSEC) 
FORWARD WORK PLAN  
SWINDON AND WILTSHIRE LOCAL ENTERPRISE PARNTERSHIP (SWLEP) 

 
 

1 FEBRUARY 2017 TO 31 MAY 2017 
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Explanatory Note  
This work plan consists of items to be considered by the JSEC in the next four months.  It will be published at the beginning of each month. 
 
This Plan includes matters which the Chairman has reason to believe will be the subject of a key decision to be taken by the JSEC during 

the period covered by this Plan. Key decisions are marked as ( ) 
 
The Plan shows the following details for Key Decisions: -  
 

 Title of the matter for decision 

 Date that the decision will be made 

 A description of the purpose of the report to be considered 

 Individuals/Parties consulted regarding decision 

 Means of any Consultation carried out 

 Any documents relied upon in carrying out the decision 

 Officer contact name and telephone number 

 Where the item or part of the item will be considered in private 
 
Wiltshire Council and Swindon Council have adopted the following criteria to determine what item qualifies as a key decision:  
 
Wiltshire 
 

1. Any decision which would result in the closure of an amenity or total withdrawal of a service;  

2. Any restriction of service greater than 5% measured by reference to current expenditure or hours of availability to the public; 

3. Any action incurring expenditure or producing savings greater than 20% of budget service areas against which the budget is determined 
by Full Council;  

4. Any decision in accordance with the Council’s Financial Regulations (Part 9), involving financial expenditure of £500,000 or above, 
with the exception  of operational expenditure by Corporate Directors identified within the approved budget and policy framework; 

5. Any proposal to change the Council’s policy framework (documents listed within the Council’s Constitution) 

6. Any contract (or programme) which: 
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- exceeds an annual value of £1 million or the total contract value; or 
- exceeds £4million including any optional extension period; or 
- involves the transfer of 50 or more employees in or out of the council; or 
- relates to a matter which is commercially, politically or strategically sensitive. 
 

7. Any proposal which would have a significant effect on communities living or working in an area comprising two or more electoral 
divisions. 

Swindon 
 

1. Decisions that are likely to be significant in terms of spending or savings having had regard to the Council’s budget for that particular 
service or function, and 

2. Decisions that are likely to have a significant impact on two or more Council wards. 
 
Voting Membership of JSEC: 
 

Cllr Jane Scott OBE 
(Chairman) 

Leader of Wiltshire Council  

Cllr David Renard (Vice-
Chairman) 

Leader of Swindon Borough Council  

Cllr John Thomson Deputy Leader of Wiltshire Council and Cabinet Member for Communities, Campuses, Area 
Boards and Broadband  

Cllr Brian Mattock Deputy Leader of Swindon Borough Council and Cabinet Member for Health and Adult Social 
Care 

Cllr Fleur de Rhé-Philipe Wiltshire Cabinet Member for Economic Development, Skills and Strategic Transport  

Cllr Gary Perkins Swindon Cabinet Member for Economy, Regeneration and Skills  

 

Non-Voting Membership of JSEC: 

Mr John Mortimer Chairman of the Swindon and Wiltshire Local Enterprise Partnership (SWLEP) 
Mr Adam Schallamach Vice-Chairman of the Swindon and Wiltshire Local Enterprise Partnership (SWLEP) 
Vacant Member of the Swindon and Wiltshire Local Enterprise Partnership (SWLEP) 
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Representations/Public Participation 
 
Supporting documents other than those listed in the schedule below may be submitted to the JSEC. If you would like to make 
representations on any of the items to be considered, please contact the officer named for the relevant item.   
 
Additionally, the JSEC welcomes participation at its meetings from members of the public.  Meetings are open to members of the public, 
unless the agenda states that an item or part of an item will be considered in private. Members of the public may ask a question or make a 
statement.  Written notice of questions should be sent Yamina Rhouati, Democratic Governance Manager   
Yamina.Rhouati@wiltshire.gov.uk by 12.00 noon three working days before the meeting. Please contact Democratic Services on 01225 
718024 
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Item and  
Meeting Date 

Purpose of Report Consultation Supporting 
Documents 

Responsible 
Cabinet Member 

Officer Contact To be 
considered 
in Private 
(No, unless 
otherwise 
stated) 

6 April 2017 
 

6 Apr 2017 
SWLEP Board 
Minutes 
 

To note discussions 
undertaken at the Board 
meeting. 

 
 

SWLEP Board 
Minutes 
 

 
 

Deborah House 
deborah.house
@swlep.co.uk 
Tel: 
07825098384 

 

6 Apr 2017 
SWLEP Board 
Constitution 
 

To ratify the Board 
Constitution as discussed at 
the Board meeting. 

 
 

SWLEP Board 
Constitution 
 

 
 

Debby Skellern 
debby.skellern
@swlep.co.uk 
 

 

6 Apr 2017 
Programme 
Highlight Reports 
 

To note the status of the 
programmes operating 
within the SWLEP area. 

 
 

Programme 
Highlight reports 
to Commissioning 
Group 
 

 
 

Ian Durston 
ian.durston@sw
lep.co.uk 
Tel: 
07770700022 

 

6 Apr 2017 
ESIF Update 
 

To provide update on status 
of European projects. 

 
 

Paper 
 

 
 

Julian Head 
julian.head@wilt
shire.gov.uk 
Tel: 01225 
713421 

 

6 Apr 2017 
SWLEP Board 
Subgroups 
 

To provide an update of 
Actions Plans and 
expenditure for FY 2017/18 
for SWLEP Board 
Subgroups 

 
 

Paper 
 

 
 

Paddy Bradley 
paddy.bradley@
swlep.co.uk 
Tel: 
07799595443 
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