
Wiltshire Council

Cabinet

9 February 2016
______________________________________________________________

Subject:   Capital Monitoring Period 9 2015/2016 (as at 31 
December 2015)

Cabinet member:  Councillor Dick Tonge - Finance

Key Decision: No
______________________________________________________________

Executive Summary 

The report details changes to the budget made since the 2015/2016 budget 
was set in February 2015 over and above the changes detailed in the Period 
7 report.

The report reflects the position of the 2015/2016 spend against budget as at 
Period 9 (as at 31 December 2015).

Proposal

To note the general budget additions for grants, contributions and other 
sources of £0.930 million as per Appendix B; and to note the period 9 position 
of the Capital Programme in Appendix A.

To also note the reprogramming of £38.564 million between 2015/2016 and 
2016/2017.

Reason for Proposals

To inform Cabinet of the position of the 2015/2016 capital programme as at 
Period 9 (31 December 2015), including highlighting any budget changes.

Michael Hudson Associate Director Finance 
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Purpose of Report

1. To inform Cabinet on the position of the 2015/2016 Capital Programme, 
as at Period 9 (31 December 2015), including highlighting budget 
changes. A budget monitoring report to members is taken to Cabinet 
Capital Assets Committee quarterly in September, December, February 
and June. This report focuses on major variations in budget.

Budget Movements

2. The original budget for 2015/2016 was presented to the Council as part 
of the budget meeting on 24 February 2015. Since that date there have 
been a number of changes to the budget for 2015/2016, largely due to 
reprogramming of budget from 2014/2015 and to 2016/2017; but also to 
reflect additional funding being available. These changes are 
summarised in the table below, a fuller breakdown of the changes made 
at a scheme by scheme level is attached as Appendix A.

Breakdown of Budget Amendments from Original Budget to Period 9 
Budget (as at 31 December 2015)

£m Notes

Budget Period 7 2015/2016 161.120

Additions/amendments to the Capital Programme 2015/2016 since Period 7 Budget

Additional Budgets added to Programme 0.930 See Appendix A and B 
section 1 for further details

Reduced Budgets (0.821) See Appendix A for further 
details



Budgets reprogrammed from 2015/2016 into 
2016/2017

(38.564) See Appendices A and B 
section 2 for further details

Current Budget Period 9 2015/2016 122.665

3. The budget additions shown above largely reflect increases in funding 
being available and brought into the programme under the Chief 
Financial Officer delegated authority. They largely comprise of additional 
grants from Central Government, Section 106 contributions and other 
contributions used to finance capital spend within the capital programme. 
Further information on the budget movements at an individual scheme 
level is shown in Appendix A and in further detail in Appendix B.

4. As part of this report the programme has been reduced by £0.821 million 
to reflect changes to the approved capital budgets and ensure greater 
ability to manage the revenue financing costs of the programme within 
the revenue provision of £23.199 million; commentary on these amounts 
is given in Appendix C.

5. The budgets that have been reprogrammed into 2016/2017 are shown in 
further detail in Appendices A and B, with the higher value amounts also 
explained in the narrative for schemes in Appendix C.

Summary of Position as at 31 December 2015

6. The current budget for the year 2015/2016 is £122.665 million. Actual 
spend on schemes as at 31 December 2015 was £63.707 million. A full 
breakdown of these figures is attached in Appendix A.
 

7. At present there are no anticipated significantly overspending schemes.

8. Significant reprogramming of budgets into future years has taken place 
as part of this report.  The capital programme has been reviewed by CLT 
and Informal Cabinet; resulting in some schemes being recommended 
for reduction, slippage or requiring a new business case. This will be 
captured in the 2016-2020 capital budget setting process and presented 
to Council in February 2016 and include slippage up to the month 7 
capital monitoring report.  Further slippage identified in this report will be 
reviewed in addition to this. 

9. Further information on the movements undertaken and the forecast 
position of some of the larger schemes is set out in Appendix C, along 
with updates on the capital receipts received during 2015/2016. 



Risks Assessment

10. The capital budget for 2015/2016, as detailed in this report, has been 
revised to £122.665 million. Within any capital programme there are a 
number of potential risks such as from cost overruns or lower than 
expected levels of capital receipts. Such issues will be highlighted as 
soon as they establish themselves through the quarterly reporting 
process. Members may wish to bear in mind that the capital programme 
has been set for four years and therefore risks will be appraised over the 
whole period.

Equality and Diversity Impact of the Proposal

11. None have been identified as arising directly from this report.

Financial Implications

12. This is a report from the Chief Finance Officer and the financial 
implications are discussed in the detail of this report.

Legal Implications

13. None have been identified as arising directly from this report.

Public Health Implications

14. None have been identified as arising directly from this report.

Environmental Implications

15. Wiltshire Council is now included in the Carbon Reduction Commitment 
(CRC); the UK’s mandatory climate change and energy saving scheme. 
The objectives of the scheme are to improve energy efficiency and 
reduce carbon dioxide emissions. It is calculated that 79% of the 
Council’s carbon footprint comes from energy use in buildings. Capital 
schemes therefore have the potential to greatly increase or decrease 
carbon emissions, for example schemes making council buildings more 
energy efficient will reduce the Council’s carbon footprint. There are no 
direct impacts of this report, however there are a number of schemes in 
the capital programme that are planned to enable energy efficiency 
benefits for the council.

Safeguarding Implications
 
16. None have been identified as arising directly from this report.

Proposals



17. To note the general budget additions for grants, contributions and other 
sources of £0.930 million as per Appendix B; and to note the Period 9 
position of the Capital Programme in Appendix A.

To also note the reprogramming of £38.564 million between 2015/2016 
and 2016/2017.

Background Papers and Consultation

None

Contact Name:

Michael Hudson, Associate Director Finance, ext 13601
Michael.hudson@wiltshire.gov.uk

Report Author: Leanne Sykes, Accountancy Services Manager.

Appendices:
Appendix A – 2015/2016 Capital Programme Budget Movements and 

spent to 31 December 2015
Appendix B – Delegated authority for budget movements
Appendix C – Narrative on specific schemes
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