
1

Melksham Project Board update – 
February 2016

Introduction

A joint project group was formed in September 2015 in partnership between the Town Council and 
the Melksham Area Board, following on from the work of the Melksham Community Operations 
Board (COB). The aim of the project board was as follows:

To work with council officers, residents, clubs, groups and partners to put forward 
recommendations to the Area Board within a timely manner, which delivers a campus 
for the Melksham community area within the agreed budget.

The Melksham Campus Project Board has been working with Wiltshire Council to review the original 
campus scheme to deliver on its established aim.

A total of £23m was approved to deliver the project which includes the facilities for the football and 
rugby clubs at Woolmore Farm.  

Work began in August 2015 at Woolmore Farm and is now well underway to deliver the new state of 
the art pavilion and 18 pitches. This will cost £7.3m, the budget being agreed prior to the new 
Project Group being formed. The remaining budget is allocated to the health and wellbeing centre 
and the Market Place improvements.

The project board has looked at the community’s needs, using evidence from the former COB, 
Wiltshire Leisure Services and representations made to the council by members of the public, and 
has developed a revised accommodation schedule to reflect these needs within the budget and to 
deliver a centre that is sustainable for the future.

This has meant some difficult decisions and whilst the new centre will provide an excellent facility 
with a wide range of leisure and wellbeing services, some facilities cannot be included in the new 
centre. This report provides the basis for the recommendations to the area board. 

Master site plan

Architects commissioned to redesign the centre will also provide a proposal for the use of the land 
on the site excluding the new facility. This will include Melksham House, the vacated Blue Pool and 
potentially the Assembly Hall site. 
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The following clubs will be allocated space and appropriate facilities on the site; tennis, cricket and 
outdoor bowls.

Recommendations

1. The Melksham Campus Project Board recommends to the area board members;

a. A new facility with a revised accommodation schedule that reflects community need and 
is sustainable for the future

b. A facility that is within the budget allocated
c. The options to reduce and/or remove space based on need and sustainability

New accommodation schedule

Accommodation Reasons
Café There will be a café at the heart of the centre. The café will provide a great meeting 

point for the community and also encourage people to stay and use multiple 
facilities. 

Community 
space

There will be community space available for clubs, groups and organisations, 
however,  the volume and layout of this space is to be confirmed and subject to 
ongoing discussions with the Town Council over the relocation of the assembly hall 
and use of the Town Hall. 

Office Space Office space will be available for all users of the building. The office space will be 
made up of hot desks to ensure the maximum utilisation of space. The office could 
potentially accommodate up to 40 people. 

Squash Courts x 2 The construction of these two courts will allow both club and social squash. 
Studio This studio will house a diversity of fitness classes; this will include space to host the 

popular spinning classes. 
Swimming Pool 
6 lane 25 meter

The scheme will include a 25m 6 lane pool with spectator seating. It will be regional 
competition standard.
Melksham has a very active swimming club. 
This forms a crucial part of the Sport England Bid; Sports England is supporting the 
scheme by providing a £1.6 million grant funding. 

Learner Pool The learner pool will be 13mx7m. It will have a depth of between 0.6-0.9m.
There is a high demand for swimming lessons; classes are currently oversubscribed. 
A learner pool maximises the number of lessons that can be provided. The income 
generated will help the centre’s sustainability in the long-term. 

GP Surgery The St Damiens GP practice has signed the agreement to relocate to the centre. This 
will bring services together in one place in the centre of Melksham and encourage 
the health and wellbeing offer to local residents.

Sports Hall The sports hall will be multi-sport benefiting a cross section of the community. The 
project group is proposing an increase from 4 to 6 courts to meet the identified 
need.
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How has the budget been balanced – what’s been reduced or moved?

Accommodation Reasons
Community 
display space

Removed The original scheme included 70m2 of dedicated exhibition space; 
however, displays can be accommodated on walls throughout the 
building, and in the café.  

ICT touchdown 
space

Removed This has been taken out in favour of community PC’s located in the 
library. The library scheme already included sufficient IT provision; 
which has enabled this to be removed. 

Circulation space Reduced The circulation space has been reduced to provide a cost saving. There 
will be appropriate circulation space. 

Library Reduced New technology and approaches to delivery are changing the way 
libraries operate. Consequently, it is possible to reduce the library 
footprint without negatively impacting on the offer or provision. The 
library has reduced from 443m2 to 350m2.

Meeting rooms Reduced The new scheme will include one large meeting room (instead of three) 
and two one 2 one rooms (rather than three). The facilities available at 
the Town Hall have been taken into account when considering the 
amount of meeting room space required as this will remain available to 
groups whether the Town Council decide to participate in the Campus 
or not.
Additional community space will be included but cannot be confirmed 
until the discussions with Melksham Town Council have been concluded 
and an agreement is (or is not) agreed regarding bringing the Assembly 
Hall and Town Council functions into the Campus facility.

Police 
accommodation

Reduced Improvements in mobile technology mean the police no longer require 
the same level of fixed accommodation; this has therefore been 
reduced in the new scheme.  

Indoor Bowls Removed A difficult decision has been taken to remove the indoor bowls 
provision from the scheme. The indoor bowls rink was an expensive 
part of the scheme; a footprint of 1505m2 would cost circa £2.5 - 
3million to build. The ongoing revenue costs to run this space was not 
sustainable based on the projected usage and the complexities of using 
this space for other purposes.
Wiltshire Council is working with the indoor bowls club to look at other 
possibilities to retain indoor bowls. Feasibility on the existing premises 
is underway to look at how long this could host the club.
The new centre includes a larger sports hall; the hall will accommodate 
portable bowls mats. We understand there are disadvantages to 
operating a portable long mat bowls green, but it provides the best 
value of money for the whole community. 

Climbing wall Removed Climbing walls are costly to operate and maintain. The income 
generated use does not cover the associated costs; they are not value 
for money. 
Wiltshire Council has invested in a moveable climbing wall, which could 
be located in Melksham for events or holiday programmes. This has 
reduced the need for the council to build fixed climbing walls across the 
county. 


