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Executive Summary

Examination of the Draft Chippenham Site Allocations Plan was suspended in 
November 2015 to allow the Council to undertake further work on a number of 
matters raised by the Inspector regarding the soundness of the evidence base. 
This is set out in a Schedule of Work submitted to the Inspector on 4th December 
2015, designed to respond to the matters he raised relating to the site selection 
procedure, adequacy of sustainability appraisal and deliverability of the Plan’s 
proposals. Once the work is complete consultation will be undertaken prior to the 
hearing sessions resuming. The Inspector has been clear that while he has not 
found the Plan unsound he considers there to be flaws with the evidence base 
that need to be addressed in order for the Plan to be taken forward.  

The Inspector has recognised that the outcome of the Schedule of Work “must 
include the possibilities that, either the chosen strategy would be vindicated by 
new evidence or that a reasonable alternative would be shown to provide a better 
plan”. Officers have been implementing the Schedule of Work with an open mind 
by following the evidence and are working towards setting out their findings and 
judgements in full to justify the outcome of the steps in the Schedule of Work by 
the end of April. This is longer than originally anticipated but reflects the 
complexity of the work involved, which involves external consultants as well as 
critical friend support facilitated by the Planning Advisory Service. 

While the work is not fully complete, the testing of the reasonable alternative 
development strategies is well underway.  However, in keeping an open mind, 
until the Schedule of Work is complete, Officers are not in a position to report on 
the most appropriate development strategy for Chippenham. 

In the light of the Inspector’s comments on the submitted Plan there will 
inevitably be the need for clarification and proposed changes to the Plan 
irrespective of the development strategy identified through the work.



During the consultation, the opportunity can also be taken to consult on other 
proposed changes that have been put to the Inspector as part of the Examination 
process, where they still remain valid following completion of the Schedule of 
Work.  These mainly relate to the ‘proposed changes’ that were approved by 
Council for submission to the Secretary of State for examination alongside the 
draft Plan on 30 July 2015.  

The Schedule of Work is being progressed and the outcomes should be 
presented to Council on 10 May 2016 for endorsement prior to submission to the 
Inspector and start of the consultation. Given the need to make timely progress 
on the Plan, Cabinet will be kept informed informally of progress in the lead up to 
Council and a Councillor briefing will be arranged when the papers are published. 

Proposals

That Cabinet notes the progress made with the examination of the Draft 
Chippenham Site Allocations Plan including the work being undertaken pursuant 
to the Schedule of Work agreed with the Inspector appointed to examine the Plan 
and the next steps.

Reason for Proposals 

To inform Cabinet of the continuing work to respond to the concerns of the 
Inspector appointed to examine the Chippenham Site Allocations Plan following 
suspension of the Examination in November 2015 and next steps. 
 

     
Dr. Carlton Brand
Corporate Director
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Purpose of Report

1. To update Cabinet on the Chippenham Site Allocations Plan and progress 
with the Schedule of Work developed to respond to the Inspector’s 
comments following the suspension of the Examination and next steps. 

Relevance to the Council’s Business Plan

2. Progression of the development plan for Chippenham is fundamental to 
realising the overarching aims of the Business Plan 2013-2017 of 
delivering stronger and more resilient communities. In identifying land to 
deliver new jobs, homes and community facilities in a way that seeks to 
minimise impact on the local environment and maximise benefits of 
development including accessibility to open space and new road 
infrastructure, it will help deliver a number of outcomes including: 
 Thriving and growing local economy 
 Everyone lives in a high quality environment 
 Healthy, active and high quality lives

Background 

3. On 14 July 2015, following consideration by Cabinet on 9 July, Council 
approved the submission of the draft Chippenham Site Allocations Plan 
(the Plan) together with proposed changes to the Secretary of State for 
examination. Council resolved:

(i) To approve the Plan together with the Proposed Changes, subject 
to the omission of the new text in change no. 17 and the 
incorporation of the text suggest in amend four above, for the 
purpose of Submission to the Secretary of State subject to 
amendment in (ii).

(ii) To authorise the Associate Director for Economic Development and 
Planning in consultation with the Associate Director for Legal and 



Governance and the Cabinet Member for Strategic Planning, 
Development Management, Strategic Housing, Property and Waste 
to:

(a) Make any necessary minor changes to the Plan through the 
Schedule of Proposed Changes in the interests of clarity and 
accuracy before it is submitted to the Secretary of State;

(b) Make appropriate arrangements for submission of all 
documents relating to the Plan, including supporting 
evidence such as the Equalities Impact Assessment, to the 
Secretary of State; and

(c) Implement any consequential actions as directed by the 
Inspector relating to the Examination.

4. The Plan was subsequently submitted on 30 July 2015. The appointed 
Inspector, Patrick Whitehead, wrote to the Council on 18 September 
setting out his Initial Appraisal of the Plan to which the Council responded. 
On 5 October, the Inspector confirmed that on the basis of the Council’s 
response he was content for the examination to proceed to the hearing 
sessions. The hearings opened on 10 November and were programmed 
to run until 19 November 2015.

5. On day two, the Inspector suspended proceedings when the Inspector 
raised concerns about the evidence supporting the Plan.

6. The Inspector set out his concerns in letters to the Council of 16 and 30 
November 2015. In response the Council wrote to the Inspector on 4 
December 2015 and provided a Schedule of Work designed to address 
his concerns. For ease of reference this is attached at Appendix 1. The 
Inspector responded on 9 December 2015 acknowledging the Council’s 
comprehensive response to his request for the schedule and timetable of 
work. 

7. Councillors Briefing Notes have been prepared and circulated following 
suspension of the examination to inform all Councillors about the 
Inspector’s concerns and the Schedule of Work being undertaken. 

8. A public meeting was held between the Council and the Inspector on 21 
January 2016 to review progress on the Schedule of Work, together with 
the timetable for the completion of that work and a further update provided 
in writing on 18 March 2015.

9. All communications between the Council and Inspector and notes of the 
progress meeting are provided in chronological order on the Council’s 
website at: 
http://www.wiltshire.gov.uk/planninganddevelopment/planningpolicy/chipp
enhamsiteallocationsplan/chippenham_examination.htm

http://www.wiltshire.gov.uk/planninganddevelopment/planningpolicy/chippenhamsiteallocationsplan/chippenham_examination.htm
http://www.wiltshire.gov.uk/planninganddevelopment/planningpolicy/chippenhamsiteallocationsplan/chippenham_examination.htm


Main Considerations for the Council

10. The Schedule of Work is designed to address the issues raised by the 
Inspector in relation to site selection procedure, adequacy of sustainability 
and deliverability of the Plan proposals. The main issues can be 
summarised as follows:

(i) Site Selection Procedure:
 the basis for and use of the ranking exercise relating to criteria 

within Core Policy 10 of the Wiltshire Core Strategy is not clear; 
 the two stage process results in some locations not being 

evaluated in the same detail as others before being rejected; 
and

 the approach to delivering an employment led strategy.

(i) Adequacy of Sustainability Appraisal (SA):
 the two stage sequential site selection process and its influence 

on the SA;
 the inclusion of detailed assessment for only three broad areas 

(B, C and E) rather than for all areas A to E; and 
 therefore, the concern that reasonable alternatives were not 

given proper consideration. 

(ii) Deliverability of the Plan proposals:
 the need for clarity regarding the role and character of the 

Eastern Link Road and to acknowledge its provision as a policy 
requirement;

 how the Eastern Link Road (including bridges) can be delivered 
and funded alongside development and other infrastructure 
requirements;

 the co-ordinated delivery of the Eastern Link Road; and
 how the proposals comply with the Wiltshire Core Strategy on 

affordable housing. 

11. The Schedule of Work sets out an enhanced methodology to site selection 
following a 10 Step approach drawing on the substantial evidence already 
before the examination, supplemented by new evidence documents. Once 
the work is complete consultation will be undertaken prior to the hearing 
sessions resuming, as requested by the Inspector.

12. The Inspector at the progress meeting in January took the opportunity to 
reiterate a number of areas that should be addressed through undertaking 
the Schedule of Work in order to ensure soundness (paragraphs 3.1 to 
3.8, Notes of Progress Meeting, 21 January 2016). These relate to: 
revisiting the flood risk evidence in relation to Area C; revisiting the 
transport and accessibility evidence; need for specific policy on Eastern 
Link Road if it forms part of proposals; need for further Viability 
Assessment; justification for built development east of River and north of 
the A4 if it forms part of proposals due to landscape considerations; use of 



illustrative land uses on proposal plans; and clarification on viability of 
country parks as part of proposals.

13. All matters raised by the Inspector will be addressed within the documents 
being produced as a result of the Schedule of Work. These will include: 

(i) Site Selection Report

(ii) Amended and enhanced Sustainability Appraisal Report published 
in three parts

(ii) Supplement to Evidence Paper 3: Transport and Accessibility Part 
1A - Strategic Site Options

(iii) Supplement to Evidence Paper 3: Transport and Accessibility Part 
2A - Alternative Development Strategies

(iv) Viability Assessment of Strategic Site Options

(vi) Schedule of proposed changes

14. In addition, an Addendum to Evidence Paper 2: Housing and Community 
Facilities is being prepared to respond to the concerns raised at Area 
Board meetings regarding air quality issues at Chippenham.

15. These evidence documents alone indicate the complexity of the work 
being undertaken, as do the number of strategic site options (Step 3) that 
form the basis for identifying the most appropriate development strategy 
for Chippenham. In total, detailed assessment of 14 strategic site options 
were taken forward into Steps 4 and 5, which relate to the Sustainability 
Appraisal and Policy Review of strategic site options respectively. 

16. Progress on the Schedule of Work was reviewed mid-March, as referred 
to in paragraph 8, when the timetable was adjusted to reflect the 
complexity of the work and allow time for member involvement. In the 
Council’s written update to the Inspector, it was clarified that the nature of 
member involvement would be set out in a report to Cabinet.

17. The Inspector has clarified that:

“…whilst he had not found the evidence base adequate in its support of 
the chosen strategy, the outcome of the additional work must include the 
possibilities that, either the chosen strategy would be vindicated by new 
evidence or that a reasonable alternative would be shown to provide a 
better plan.” 

(Paragraph 2.3, Notes of Progress Meeting 21 January 2016)

18. Officers have been implementing the Schedule of Work with an open mind 
by following the evidence and are working towards setting out their 
findings and judgements in full to justify the outcome of the additional work 



by the end of April. External consultants are involved in the process 
through the preparation of: Sustainability Appraisal, supplements to the 
transport and accessibility evidence and viability assessment. In addition, 
implementation of the Schedule of Work has benefitted from critical friend 
support from the Planning Officer Society Enterprises, secured through 
funding from the Planning Advisory Service. 

19. While the work is not fully complete, the testing of the reasonable 
alternative development strategies is well underway. However, in keeping 
an open mind, until the work is complete, Officers are not in a position to 
report on the most appropriate development strategy for Chippenham as 
was anticipated in the council’s letter to the Inspector on 18th March 2016.

20. Having regard to the Inspector’s comments there will be the need for 
clarification and therefore proposed modifications irrespective of the 
development strategy identified through the work. These will form 
recommendations to the Inspector. 

21. During the consultation, the opportunity can also be taken to consult on 
other proposed changes that have been put to the Inspector as part of the 
Examination process, where they still remain valid following completion of 
the Schedule of Work. These mainly relate to the ‘proposed changes’ that 
were approved by Council for submission to the Secretary of State for 
examination alongside the draft Plan together with any more recent 
proposed changes that arose as part of the examination process prior to 
suspension e.g. through the preparation of statements of common ground 
or in response to matters raised by the Inspector that were to be 
discussed at the hearing sessions. This may save time later in the 
process.

Next Steps

22. In the light of the above and in order to keep to the timetable proposed in 
the letter to the Inspector on 18th March, it is considered that the outcomes 
of the Schedule of Work should be presented to Council on 10 May 2016 
for endorsement prior to submission to the Inspector and start of the 
consultation. Cabinet will be kept informed informally of progress in the 
lead up to Council and a Councillor briefing will be arranged when the 
papers are published. 

23. The Inspector in his letter of 23 March 2016 seeks clarification of timings 
in the submission of documents to the Examination. This is outlined below 
together with information on the consultation. 

24. Subject to the endorsement of Council, the documents prepared in 
response to the Schedule of Work will be submitted to the Inspector.

25. Preparations will be made to consult on the revisions to the evidence 
documents arising from the Schedule of Work and any consequential 
changes to the draft Plan, which will be set out in a new schedule of 
proposed modifications (see paragraphs 19 and 20 above). Consultation 



will take place for a period of six weeks and one day (to allow for the bank 
holiday) is proposed to start on Monday 23 May 2016 and end Tuesday 5 
July 2016. It will include:

(i) Letter or email to consultees on Spatial Planning database who 
have an interest in the Chippenham Plan, providing notification of 
the consultation;

(ii) Online publication on the Council’s website including consultation 
portal;

(iii) Publication of advertisement in local newspapers to cover Wiltshire 
and the Council’s Parish/Town Council Newsletter;

(iv) Publication of press release on Calne, Chippenham and Corsham 
‘Our Community Matters’ websites;

(v) Notification of the consultation to be distributed through the 
Chippenham, Corsham and Calne Area Board networks;

(vi) Officers to present at a briefing for the Chippenham, Calne and 
Corsham Community Areas during the consultation period; 

 (vii) Documents being made available for viewing at the Council’s main 
office hubs (Monkton Park, Chippenham; Bourne Hill, Salisbury; 
and County Hall, Trowbridge) and at Calne, Chippenham and 
Corsham libraries.

26. Documents will be submitted to the Programme Officer (Examination) by 
the start of the consultation period. This will enable the Inspector to 
commence his appraisal and may save time later in the process. 

27. Following close of the consultation, comments submitted to the Council 
will be collated and forwarded to the Inspector as soon as possible but by 
mid-July. Officers will also review the comments and prepare a summary 
of comments raised broken down by policy and/or subject as appropriate 
(rather than a comment by comment list of individual responses) to assist 
the Inspector. Depending on the level of response the summary will be 
made available before end of July.

28. The Inspector has stated that with the submission of the consultation 
comments early July the hearing sessions could be resumed in October 
(letter of 23 March 2016). 

Safeguarding Implications

29. There are no safeguarding implications as a direct result of this proposal.

Public Health Implications



30. Planning for sustainable development to meet the employment, housing 
and infrastructure needs of communities helps foster their wellbeing. Well 
planned development, including appropriate infrastructure, supports health 
and well being of local communities, for example through the provision of 
green infrastructure and infrastructure to encourage walking and cycling 
as means of travel. 

Procurement Implications

31. There are no further procurement implications as a direct result of this 
proposal. 

Environmental and Climate Change Considerations

32. Spatial Planning has implications for the natural, economic and social 
environment. The schedule of work explicitly refers to Sustainability 
Appraisal, which remains an important part of the process (Steps 1, 4, 7 
and 9 of the enhanced methodology). The Habitat Regulations 
Assessment will also be reviewed.

Equalities Impact of the Proposal

33. The proposed consultation will be carried out in a similar way as the 
previous consultation assessed in the Equalities Impact Assessment 
already submitted to the Secretary of State when the Plan was submitted 
for examination. 

Risk Assessment

34. Progression of the Schedule of Work and consultation will enable the 
Examination to be resumed helping deliver a plan led approach to 
development at Chippenham; enabling the cumulative impact of 
development to be understood and the holistic planning of the town to take 
place. Land to deliver new jobs, homes and community facilities can 
therefore be identified in a way that seeks to minimise impact on the local 
environment and maximise benefits of development. 

Risks that may arise if the proposed decision and related work is not taken

35. There is a considerable amount of developer interest around Chippenham. 
This means that the Council is already considering applications on the 
edge of the town on a case by case basis impacting on the Council’s 
ability to plan effectively for growth at the town. Maintaining progress on 
the Schedule of Work will reduce this period of uncertainty, and the 
conclusion of the proposed consultation will also help the Council maintain 
and demonstrate a five year supply of housing land, in accordance with 



the requirements of the Government’s National Planning Policy 
Framework, through the identification of sites for development. 

Risks that may arise if the proposed decision is taken and actions that will 
be taken to manage these risks

36. There remains reputational risk to the Council as criticism may be 
attracted from local people who do not want to see developments close to 
where they live or areas they value. To help manage this risk, a joint 
briefing for the Chippenham, Calne and Corsham Community Areas will 
be arranged to allow local people to find out about the outcomes from the 
work and understand the reasons behind it. 

Financial Implications

37. The financial implications of the schedule of work, consultation and 
completion of the examination have and will have to be met from the 
Economic Development and Planning budget provision for 2015/16 and 
2016/17 respectively. The Inspector has indicated that he may wish to 
use expert assessors to assist with viability and transport matters, which 
will have a cost implication.

38. Progression of the Plan will help bring forward new sites for housing, 
thereby enabling the Council to benefit from the Government’s New 
Homes Bonus and by a contribution to the Council’s Council Tax base.  In 
addition, they will be subject to Community Infrastructure Levy that will 
help deliver specific infrastructure schemes in Chippenham and adjoining 
parishes.

Legal Implications

39. In accordance with the Planning and Compulsory Purchase Act 2004 (as 
amended) (‘2004 Act’), the Council has a statutory duty to prepare planning 
policy and maintain up-to-date policy, which is reinforced through the National 
Planning Policy Framework (NPPF). The NPPF requires Plans to have a 
proportionate evidence base that is adequate, up to date and relevant (paragraph 
158). The Schedule of Work has been prepared in compliance with legislation and 
National Planning Policy.

40. Legislation relating to the local plan preparation process is set out in the Town 
and Country Planning (Local Planning) (England) Regulations 2012. According 
to Regulation 22, a sustainability appraisal report is one of the main 
documents prepared to support the development of the submitted Plan 
and involves the assessment of reasonable alternatives. This is being 
amended and enhanced as referred to in the Schedule of Work. 

41. The Inspector, in accordance with the NPPF, is independently examining the Plan 
for soundness, namely that it is: positively prepared, justified, effective and 
consistent with national policy (paragraph 182) and considering compliance under 
section 20(5) of the 2004 Act. Completion of the Schedule of Work in response to 



the Inspector’s concerns will enable the Council to submit additional evidence 
and any associated proposed modifications to the examination to support the 
progression of the Chippenham Site Allocations Plan through examination. This 
work will ensure the Plan is sound in accordance with section 20(5)(b) of the 
2004 Act and paragraph 183 of the NPPF.

Options Considered

42. Progression of the Plan will help ensure that Core Policy 10 of the 
Wiltshire Core Strategy is implemented and a clear strategy is in place for 
plan led growth at the Town, providing certainty for developers and the 
local community.  The Inspector has required that further work be 
undertaken through the schedule of work in order to progress the 
examination and that consultation be undertaken on the outcome. 

Conclusions

43. The Schedule of Work, designed to address the issues raised by the 
Inspector, is programmed to be completed by the end of April. In keeping 
an open mind until the work is complete, Officers are not in a position to 
recommend the most appropriate development strategy for Chippenham. 
In the light of the Inspector’s comments on the submitted Plan there will be 
the need for clarification and therefore proposed changes to the Plan 
irrespective of the development strategy identified through the work. The 
outcomes of the Schedule of Work should be presented to Council on 10 
May 2016 for endorsement prior to submission to the Inspector and start 
of the consultation. Given the need to make timely progress on the Plan, 
Cabinet will be kept informed informally of progress in the lead up to 
Council and a Councillor briefing will be arranged when the papers are 
published. 

Alistair Cunningham
Associate Director, Economic Development and Planning

Report Authors:
Georgina Clampitt-Dix
Head of Spatial Planning 
Tel No: 01225 713472

Carolyn Gibson
Manager Spatial Planning
Tel No: 01225 718452

Date of Report: April 2016

The following unpublished documents have been relied on in the 
preparation of this Report:

Schedule of Work under preparation, as referred to in the report


