Wiltshire Council
Cabinet
5 January 2021
Subject:

Porton Science Park - Collaborative Innovation Centre
Collaborative Innovation Centre

Cabinet Member: Cllr Philip Whitehead Leader of the Council and Cabinet
Member for Economic Development, MCI and
Communications
Key Decision:

Key

Executive Summary
Following Cabinet’s decision of 7th January 2020, it was agreed the Porton
Collaborative Innovation Centre project would proceed and £5m matched
funding was allocated. As set out in our paper to that Cabinet last January
2020; a full application for European Regional Development Funding (ERDF)
of £2.5 million was submitted by the council and was selected to go forward to
grant funding agreement. The grant funding agreement was subject to the
confirmation of matched funding and the project being at RIBA stage 3. The
project is now at a stage where we can enter into contract with MHCLG, and
we are seeking delegated authority to sign the Funding Agreement for the
European Funding.
Following client engagement with the appointed building contractors and
design team for the RIBA stages 1-3, and the undertaking of relevant ground
surveys, the overall costs for the preferred option have increased. Working
with the Swindon and Wiltshire Local Enterprise Partnership (“SWLEP”), which
has been a valued partner in the development of Porton Science Park, an
allocation of £2m has been secured from the Getting Building Fund towards
the project. Together with the secured ERDF and council’s existing capital
commitment, this will cover the confirmed cost of construction while providing a
sufficient margin for risk and ensure that we deliver both on the project’s
objectives and the council and partners’ environmental standards requirements
in delivering the new building. We therefore request delegated authority to
enter into a funding agreement with the SWLEP for this additional funding.
Based upon the architectural drawings of the new Collaborative Innovation
Centre, and the revised layout of internal space, the revenue calculation has
been updated reflecting the changes in types of rentable space. The
breakeven point for the centre remains at year six assuming an occupancy rate
of 70% is reached within three years of opening.

Proposal(s)
Members are asked to delegate authority to the Director of Housing and
Commercial Development; to enter into a Funding Agreement with MHCLG for
the ERDF £2.5m grant funding.
Members are asked to delegate authority to the Director of Housing and
Commercial Development; to enter into a Funding Agreement with the SWLEP
for the GBF £2m grant funding.
Members are asked to note the adjusted revenue profile in light of changes to
the level and type of lettable space in the revised building design.

Reason for Proposal(s)





To ensure we can drawdown European match funding for the project,
before the ERDF programme finishes
To ensure we can secure additional funding to cover the building costs,
meet environmental requirements and provide for project risk
To offer flexible space for meetings and a collaborative laboratory space
supported by existing ultrafast broadband provision, as well as creative
and recreational space to support networking at the new centre
To progress delivery of Porton Science Park, in partnership with
SWLEP, MHCLG and campus partners Dstl and PHE.
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Purpose of Report
1.

This report seeks to update members regarding increased cost of delivery
arising from design changes which include relocation of the preferred site
for the building, additional road and parking provision.

2.

To provide members with an updated revenue projection for the centre’s
initial years of operation, which has been reprofiled in line with the internal
design of the building with respect to type and quanta of lettable space

3.

To secure additional funding and draw down matched funding for the capital
costs of building the centre and provide specialist business support, training
and development on-site, the council needs to enter into funding
agreements with MHCLG and the SWLEP. This report seeks delegated
authority to enter into these funding agreements.

Relevance to the Council’s Business Plan
4.

The project is a priority in achieving Key Action 2 of the Council’s Business
Plan which is to, ‘Stimulate economic growth and create additional jobs in
partnership with the Local Enterprise Partnership.’

5.

Porton Science Park is a priority in delivering Objective 1: Wiltshire Has a
Thriving and Growing Economy, in the Council’s Business Plan

Background
6.

The first phase of the Porton Science Park comprises 3948 sqm of serviced
Innovation and Grow-on space for new and growing enterprises in the life
sciences and related research sectors. The Centre was funded by Wiltshire
Council, UK Government via the Swindon and Wiltshire Local Enterprise
Partnership, and European Regional Development Funding, and became
operational in January 2018. The centre is now 90% occupied.

7.

Following Cabinet’s decision of 7th January 2020, it was agreed the second
phase of development would proceed and £5m matched funding was

allocated for a Collaborative Innovation Centre. The building will deliver
3,576 sqm of commercial space at the Science Park comprising:

8.



A 1780 sqm. Collaborative Innovation Centre which will provide
o
192 sqm. ‘Atrium’ area for welcoming, networking and relaxation
o
144 sqm. Meeting Space responding to market demand at
Porton Down
o
165 sqm. office space to be made available on easy-in, easy-out
terms to research organisations, small businesses and
collaborators
o
498 sqm. laboratory space also available on easy-in, easy-out
terms to promote collaborative scientific research and
development, of which:
 398 sqm. “Wet space” geared towards research in biological
and chemistry related research (including Life Sciences)
 100 sqm. “Digital orientated” geared towards research in
digital and high technology sciences



1,796 sqm. Grow on Space developed as a “shell” for bespoke occupierled fitout; the space will be made on traditional but attractive commercial
terms and provide much needed space for growing enterprises at Porton
Down to grow and benefit from the research eco-system at the Campus
Future phases of development at the Science Park are expected to be
market-led, centred around specific pre-lets. There will also be a
requirement for catering and other social amenities as the park grows. The
co-ordination and planning of this work will be guided by the Porton Science
Campus Strategic Steering Group.

Main Considerations for the Council
9.

The collaborative Innovation Centre is currently designed to RIBA Stage 3
and a detailed design and build programme has been established which
projects completion and handover of the building in February 2022.

10. The project already had Planning Permission thanks to the Outline
Permission and Reserved Matters secured by the council in delivering the
first phase building in 2018. Whilst this has allowed us to apply for ERDF
grant; adhering to their tight timescales for commencement and financial
completion, it has also meant the design, scale and plot location for the
building must conform with its conditions. The shape of the building
following a central courtyard has reduced the overall size of the building
slightly and limited the size of the conference/meeting space and
labs/offices offered. This has altered the revenue costs in the initial forecast
calculation, which were based on a similar size and offering as the first
phase building.
11. The change in location in line with achieving conformity with planning
permission and achieving suitable road access and parking standards has

meant an increase from initial cost estimates. The preferred solution will
help resolve issues around visitor parking both at Phase 1 and this new
phase of development.
12. The council has received several expressions of interest both from existing
occupiers of the Science Park who are planning for growth, and companies
both in the UK and abroad in taking new space at Porton Science Park.
This evidence of demand substantiates the business case for creating
additional commercial space to grow the Science Park further.
Overview and Scrutiny Engagement
13. A briefing was given to the Chairman of the Financial Planning Task Group
and the Chairman and Vice-Chairman of the Environment Select Committee
on 17 December. Both task groups sit beneath the OS Management
Committee and comments from the task group chairmen will be reported at
the Cabinet meeting.
Safeguarding Implications
14. There are no additional considerations relating to the proposals to deliver
Porton Science Park.
Public Health Implications
15. The creation of a significant number of high-quality job opportunities in the
Health and Life Sciences at the Porton Science Park will have a beneficial
impact on research to address public health issues.
16. This project will also form a positive response to the recent economic
shocks including the nerve agent attack in Salisbury in 2018 and the
impacts of the Covid-19 pandemic. Indeed, Porton Down is an important
focal point for research and manufacturing in direct response to the
pandemic.
17. Workplace health will be considered as part of this development, and the
permitted scheme will incorporate positive design elements which will
contribute to general wellbeing.
Procurement Implications
18. This project is using a Framework as a route to market and follows a
“develop and construct” methodology. The Southern Modular Building
Framework is a recognised OJEU compliant framework established and
managed by a neighbouring Local Authority (Hampshire County Council)
and we are working closely with them.
19. This project is following a two-stage process. The first stage, to enter into a
pre-construction services agreement with the preferred supply chain partner
to carry out design works across RIBA stages 1 to 4, is now almost
complete. On acceptance of the design and the price we will look to enter
into an NEC Building Contract with the Contractor to build the Innovation

Centre. This is expected to take place in March 2021; however, the Council
are under no obligation to proceed to construction.
Equalities Impact of the Proposal
20. There are no equalities impacts arising from the proposal
Environmental and Climate Change Considerations
21. All users of the building will be expected to adhere to the operation manual
for the building, ensuring that they manage it in an energy efficient way and
in line with the BREEAM specification to which it will have been
constructed.
22. In order to meet the requirement that the project is delivered to a BREEAM
standard, advice was taken from the Building Research Establishment
(BRE) on the most appropriate way of securing whole building accreditation
in the knowledge that in the first instance only 50% of the building would be
fully fitted out with the remaining parts constructed to Shell and Core
standard with subsequent fit out works to be carried out at an as yet
undefined date. The Project Team decided that the most appropriate route
would be to carry out two separate BREEAM Assessments. One for the FitOut part of the building and one for the Shell and Core part.
23. Following a detailed appraisal of the two BREEAM assessments, we will not
be able to secure an Excellent rating for the Shell and Core part of the
building due to the fact that we are not able to obtain the mandatory EN01
energy credits. This is as a consequence of a technical issue with the
BRUKL software used to calculate the credits; relating to lack of expected
energy data due to no tenants in the Shell & Core parts of the building and
therefore an energy performance result which is less than that required for
an Excellent rated building. However despite the constraints of the site, the
location and the nature of the build, we are now of the opinion that we are
able to achieve an Excellent BREEAM rating for the Fit-Out part of the
building.
24. In line with Wiltshire Council’s recognition of the climate change issue, the
development of the Centre has as an objective net zero carbon in operation.
That is to say “The energy used by the building in operation should be
reduced and where possible any demand met through renewable energy.
Any remaining emissions from operational energy use should be offset to
achieve net zero carbon” (as World Green Building Council definition). A
dynamic thermal model for the building has been created to model the
building performance and to assess the energy consumption of the building.
The energy used to service the building with heating, cooling and lighting is
being offset by the energy created by PV panels on the roof (providing the
maximum load possible). The current prediction is that there will be an
energy demand over and above the energy produced by the PV panels, and
therefore in the next stage of the design we will assess what this means for
the building and what needs to be considered to enable the building to be
carbon neutral. Along with the roof PV panels, this building will include a
combination of heat recovery units, air source heat pump condensing units

and rainwater harvesting. The project is predicted to achieve high scores
within the BREEAM sections for Management, water and ecology. We
have been working closely with the Senior Ecologist in the Spatial Planning
Services over specific plant types and maintenance regimes and we will be
following the Design Guide for PSP.
25. This project will work closely with a separate proposal to establish a
Combined Heat & Power (CHP) solution at the Science Park. The
Innovation Centre will be future proofed to enable connection to the heat
network once established.
26. Providing additional laboratory and office space for growing SMEs in
Wiltshire will also reduce the necessity for travel out of the county; offering
benefits through reduced carbon emissions, improved air quality and an
improved work-life balance. We have produced a Porton Science Park
Travel Plan are also developing a green travel plan with our campus
partners to encourage greater car share and park & ride options across the
site. Electric car charging points are currently under consideration, for
installation as the science park develops.
Risks that may arise if the proposed decision and related work is not taken
27. The European Regional Development Funding available to part-fund the
scheme is at risk of loss from the SWLEP area if we cannot enter into a
funding agreement.
28. Without entering into an agreement with the SWLEP we will not be able to
draw down the Getting Building Funding to match the ERDF and Council
funding and the project will not proceed.
29. If the project is required to cover the full potential capital borrowing costs
during the first three years of operation, the Centre will run at a loss.

Risks that may arise if the proposed decision is taken and actions that will
be taken to manage these risks
30. As is common practice, clawback provisions will be made in the funding
agreements for ERDF and Getting Building Funding. There is therefore a
risk of clawback should the council fail to meet the conditions of these
funding agreements. To mitigate this risk, the funding agreements will be
reviewed (and, if necessary and appropriate, amendments requested) by
the council’s legal services team. Appropriate project management
resource is in place to ensure satisfaction of the anticipated conditions
which will be placed on the funding.
31. There may be a shortfall in occupancy of the Centre, which would result in
underperformance in terms of rental income, and additional empty unit
costs. Assumptions have been made for both of these issues in the cost
calculation used to forecast the building’s financial performance. These
assumptions are relatively conservative (risk averse); assuming an initial
occupancy of 50% rising to 80% overall as at year 4, compared with the

current performance of the phase one facility which is operating at full
capacity after two years.
32. Conversely, there may be unexpected incidental costs, for example
emergency repairs. The cost calculation for the Innovation Centre includes
evidence-based allowances for both fit out and maintenance costs over the
15 year lifetime of the building which should be able to manage all but the
most exceptional of circumstances. This will be managed as a “sinking
fund”, meaning that surplus rental income will be set aside to manage years
where there may be a shortfall. This risk and the responsibility for
managing the building will lie primarily with the operator, however either
failure to properly upkeep the building, or financial distress on the part of the
operator, may require the council’s intervention.
Financial Implications
33. Capital financing costs would be circa £0.198 million per year based on
annuity Loan for 50 years at 3.1%. The capital financing budget would need
to be increased by this amount in year 21/22 and a similar amount for
22/23.
34. An NPV cashflow has been completed for Phase two, and forecasts that the
site can breakeven in year 6 28/29. From year 3 25/26 the site can cover
all forecast operational running costs including the capital financing costs.
35. Borrowing is being based on 50 years; this is therefore considered as a
long-term investment.
36. ERDF grant conditions will need to be complied with to ensure the full grant
amount can be drawn down and claw back is not triggered.
Legal Implications
37. The Council’s legal team has been involved in the procurement process
which led to the appointment of the contractor through the Southern
Modular Building Framework Agreement. The Framework is managed by
Hampshire County Council, with whom the Council has signed the User
Agreement in September 2019. The Framework Agreement is fully
compliant with the relevant procurement legislation, particularly the Public
Contracts Regulations 2015.
38. The legal team will support the rest of the process and ensure that all
relevant legal agreements entered into by the Council are compliant with
the relevant legal requirements. This will ensure that Wiltshire Council is
fully protected.
Workforce Implications
39. There will be a requirement for a Lab technician and general Facilities
Management to support the new building. The Facilities has already been
recruited in order to offer business continuity to both buildings. It is
expected that the council will recruit for the lab technician role using its

normal recruitment processes and budget has been allocated in the 15 year
revenue cost calculation for the business plan.
Options Considered
40. Do nothing. If the council does not proceed with this project the available
European funding will be lost from the Swindon and Wiltshire area.
Furthermore the opportunity to deliver an exciting and innovation second
phase of development to meet known demand from businesses to locate at
Porton will be lost, as well as the significant work that has been undertaken
by the council in achieving the current stage of development. This would
have negative financial, economic and reputational impacts and therefore is
not the preferred option.
41. Do minimum – attempt to reduce the overall build cost through value
engineering. During the RIBA stage 2 and 3 process, options relating to the
use of surplus material within the masterplan site and achieving BREEAM
Excellent for the Fit-out and Very Good for the Shell have been considered.
In theory it may be possible to achieve savings in these areas or others
however these will impact on the deliverability and projected outputs of the
scheme. In particular, failing to deliver suitable landscaping would put the
project at risk from a planning perspective, while failing to achieve a
sufficient BREEAM rating would fail to meet both the Council’s requirements
for new build as well as a fundamental funding condition of the ERDF
funding which has been secured towards the scheme (£2.5 million). This
option has been rejected on the basis that it would likely fail to deliver since
ERDF would likely be lost or clawed back and the project would also be put
at risk from a planning perspective. It would also not adhere to the council’s
and Getting Building Funds minimum requirements to support sustainable
building and support green recovery.
Conclusions
42. The first phase of Porton Science Park has been a great success creating
high value new jobs, and growing SME businesses in the life sciences.
This report has set out the business case for delivering a second phase of
development which will build on, and complement, this success.

Simon Hendey (Director - Housing and Commercial)
Report Author: Scott Anderson, Emma Carpenter, Richard Walters, Senior
Development Officer, Development Officer, Economy and Regeneration, Head of
Service - Major Projects, scott.anderson@wiltshire.gov.uk,
emma.carpenter@wiltshire.gov.uk, richard.walters@wiltshire.gov.uk, Tel: 01722
434689, ,
Appendices
Appendix 1 – Outline Business Case
Background Papers

The following documents have been relied on in the preparation of this report:
ESIF-ERDF Full application form for Porton Science Park – Phase two.
Outline Business Case to SWLEP for Getting Building Funding

