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Executive Summary 

The Future Chippenham programme was progressing in accordance with the 
approval given by Cabinet in October 2020 and the subsequent signing of the 
Grant Determination Agreement (GDA) for Housing Infrastructure Funding 
(HIF) with Homes England in December 2020.  

On 29th June 2021, Cabinet agreed that further work be undertaken on the 
Local Plan review (LPR) in response to the consultation on key parts of the 
evidence base including testing the upper and lower levels and spatial 
distribution of the range of housing need for the plan period.  This has 
potentially important consequences on the quantum and deliverability of both 
the road and housing proposed as part of the Future Chippenham programme 
that have been raised with Homes England.    

A separate consultation by Future Chippenham on potential road route options 
took place between 15th January 2021 and 12th March 2021 and a preferred 
route has been identified. During this consultation important feedback was 
received and informed the recommended road route option.  However, in 
addition it is acknowledged a large representation of responses were received 
objecting to the scheme on the grounds of quantum, transport issues, climate 
change and environmental issues. 

There is a need for the Future Chippenham programme to respond in an 
appropriate way to the feedback received during its consultation on the road 
route options as well as to the Local Planning Authority’s consultation on the 
Local Plan review and the obligations under the GDA.   

The benefits of both the funding and the ability to deliver infrastructure led 
development are clear and remain an important consideration to deliver 
housing within the county and provide a stimulus for growth and regeneration 
for our communities within Wiltshire. 

The Council leadership requested further consideration be given to these 
matters and a programme review and assurance exercise has been conducted 



 

and identified some significant risks to the delivery of the whole scheme, in 
particular: 

- The LPR timeline 

- The land assembly status and associated risks with GDA conditions 

- The feedback from the consultation and concerns raised on the 
quantum of housing proposed in the Local Plan period. 

All of the above impact on the potential ability for the current whole scheme to 
be delivered on time and in budget. However, the review has identified an 
opportunity to develop an alternative approach to deliver a significant and 
important part of the scheme that meets the principal strategic objectives and 
benefits for the town centre and residents of Chippenham. In addition, the 
alternative approach supports the delivery of a significant housing requirement 
but with a reduction in the quantum that aligns with the current Local Plan 
period and leaves the decision on growth beyond that to a future date.   

This scheme proposed is the southern section of the distributor road from the 
A4 through to the A350 junction at Lackham roundabout that would deliver 
between an estimated 3,800 – 4,200 new homes and associated infrastructure.  

Authority is sought from Cabinet to approve the preferred road route for the 
southern section of the scheme, subject to; the outcome of the Local Plan 
review; the revised scheme being approved by Homes England and GDA 
revisions agreed; continuing with the programme of works to complete the road 
design and master planning necessary to support the revised programme. It is 
acknowledged that some of this work is completed at risk due to the current 
status of the LPR but that it remains funded by the HIF Grant.  

Authority is also sought to progress the necessary steps to secure delivery of 
the road scheme in line with the GDA including land assembly, Compulsory 
Purchase and the appointment of a delivery/JV partner and for cabinet to agree 
the principle of reinvestment of Community Infrastructure Levy (CIL) receipts 
generated from the Future Chippenham development into Chippenham 
(including the regeneration of the town centre) to support a comprehensive 
approach to development consistent with the objectives of the masterplan.    

Liaison and reporting to Homes England on the programme’s delivery plan as 
part of the GDA will keep HE fully appraised of the current status of the LPR 
and any associated risks this may have on the FC Programme timeline. Both 
parties have identified that in order to respond to the LPR and other issues 
there may be a requirement to review the terms of the GDA. 

The report sets out the progress to date on delivery of the first phase of the 
project and key workstreams and identifies the next steps.  

 

 



 

 

Proposal(s) 

Cabinet is asked to, 

1. Note the consultation response to the Future Chippenham road route 
options at Appendix B and to agree the preferred road route as set out 
in Appendix A subject to the Local Plan review, masterplanning, Homes 
England agreement and an approved scheme. 
 

2. Agree to enter into contract with landowners to facilitate the road 
delivery, subject to the Local Plan review, masterplanning, Homes 
England agreement and the approved scheme, should it proceed 
substantially on the terms as set out in Appendix C and delegate 
authority to Director of Housing and Commercial in consultation with the 
Director of Legal and Governance, to agree any non material 
amendments to the terms outlined in Appendix C. 
 

3. Agree to initiate masterplanning of the approved scheme including 
entering into detailed design and planning negotiations with other 
landowners to achieve a high quality and consistent outcome 
addressing climate change issues.  

 
4. Agree to implement the compulsory purchase order strategy and receive 

a further report on progress. 
 

5. Agree to contact Homes England to discuss changes to the Grant 
Determination Agreement to reflect the southern scheme and 
associated changes to the delivery plan for the scheme and delegate to 
the Corporate Director Resources and Deputy Chief Executive in 
consultation with the Leader authority to enter into the revised contract 
subject to the Local Plan review, masterplanning, Homes England 
agreement and an approved scheme. 
 

6. Agree to delegate authority to the Corporate Director Resources and 
Deputy Chief Executive to make representations and agree for revisions 
to terms and conditions of the Grant Determination Agreement (GDA) 
with Homes England following consultation with the relevant Cabinet 
Member and Director of Legal and Governance, as required during the 
lifetime of the contract.  

 
7. Note work on Chippenham town centre regeneration and agree the 

principle of reinvestment of Community Infrastructure Levy (CIL) 
receipts generated from the Future Chippenham development into 
Chippenham (including the regeneration of the town centre). 
 
 

 



 

Reason for Proposal(s) 
To respond appropriately to feedback from the community to the consultation 
undertaken by Future Chippenham on the road options and separately by the 
LPA on the Local Plan review and to continue to meet the terms and conditions 
of the GDA.    

 

Terence Herbert  
Chief Executive  
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1. Purpose of Report 
 
1.1 The purpose of this report is to provide an update to members on the 

progress reached on the Future Chippenham programme, seek a decision 
on the preferred road route for the distributor road, set out in Appendix A 
and to inform of the required next steps in the project and ensure 
appropriate strategies and delegations are in place to ensure smooth and 
efficient progress.  
 

1.2 The report considers the implications of the key consultations undertaken 
since the programme was last reported to Cabinet including that 
undertaken by the Local Planning Authority into the Local Plan review 
(reported to Cabinet on 29th June 2021) and that into the route of the 
distributor road undertaken by Future Chippenham and detailed in this 
report. 

1.3  The Council leadership requested further consideration be given to these 
matters and a programme review and assurance exercise has been 
conducted and identified some significant risks to the delivery of the whole 
scheme, in particular: 

o The LPR timeline 

o The land assembly status and associated risks with GDA conditions 

o The feedback from the consultation and concerns raised on the 
quantum of housing proposed in the local plan period. 

1.4 Recent requests from members in relation to the Local Plan review has 
also further highlighted the importance of a comprehensive strategic 
approach when allocating new land for housing.   It is suggested that 
those sites that offer the greatest prospects for delivering sustainable new 
communities and that support integration with existing settlements, 
encourage walking and cycling and with ready access to local 
neighbourhood facilities should be favoured over less well-connected 
alternatives.  The rationale for Future Chippenham has already been 
developed around these principles and time will be given, as requested by 
members, to do the necessary work to achieve these key objectives.  



 

 

1.5 Authority is sought from Cabinet to approve the preferred road route for 
the southern section of the scheme, subject to the outcome of the Local 
Plan Review and the revised scheme being approved with Homes 
England and GDA revisions agreed, continue with the programme of 
works to complete the road design and master planning for the revised 
programme. 
 

1.6  In addition, and subject to the preferred route decision, the report seeks 
approval for the council to enter into the legal agreements to secure the 
land required to support delivery of the road with 3rd party landowners 
contained in part 11 of this report. 

 
1.7  In support of the land assembly strategy, the report seeks approval to 

adopt the CPO Strategy contained in Appendix D to allow implementation 
of the strategy to run alongside the land assembly discussions.  

 
1.8  The report seeks approval to commence the framework master plan for 

Future Chippenham which will include a requirement to conduct a 
consultation with stakeholders and members of the public later this year.  

 
1.9 The report seeks delegated authority for the Corporate Director of 

Resources in liaison with the leader to: 
 

i. on behalf of the Council, make representations and agree for 
revisions to terms and conditions of the Grant Determination 
Agreement (GDA) with Homes England following consultation with 
the relevant Cabinet Member and Director of Legal Services, as 
required during the lifetime of the contract. An example of this could 
be a revision of a milestone date that has been delayed due to 
COVID implications that did not constitute a material change to the 
deliverables of the programme and breach the terms of the GDA 
and within the limitation of the current policy and jurisdiction of the 
Council. 
 

2. Relevance to the Council’s Business Plan 
 
2.1 The Council’s award from HIF directly contributes to all three priorities in 

the Business Plan 
. 

 growing the economy – the project provides an opportunity to 
support growth and economic regeneration in the economy by 
meeting the housing need in a planned and sustainable way.  
Provision of land within the proposed settlement will create an 
opportunity for residents to live and work within the communities 
providing opportunities to reduce out-commuting  

 creating strong communities – as a significant landowner the 
Council has an opportunity to support infrastructure led 
development with a comprehensive masterplan that assures 
housing and social infrastructure is delivered holistically and in a 



 

sustainable way providing enhanced connectivity to the town 
centre and existing settlement  

 protecting the vulnerable – the project provides opportunities 
through its development to ensure that the holistic approach to 
development and social infrastructure provides an environment 
that promotes well-being through enhanced leisure/recreation 
facilities, affordable housing and promotes the use of blue and 
green infrastructure. 

 
3. Background 

 
3.1 It has been known for some time that development in and around 

Chippenham is constrained. Housing delivery is below the number that is 
needed to keep pace with demand resulting in house price inflation 
exceeding the national average and a corresponding undersupply of 
affordable housing. 

 
3.2 The lack of infrastructure has been recognised as a major impediment to 

bringing forward the homes needed to meet the future needs of 
Chippenham in a sustainable way as required by national planning policy. 
Indeed, this was concluded by both the Inspector into the Chippenham 
Housing Allocations DPD and reflected in the published evidence of the 
Local Plan review. Both conclude that a connection from the A4 and the 
A350 is essential to the long-term growth future of the town; and 
safeguarding measures were made within the Allocations DPD to allow for 
future connections to be made. All growth measures which do not deliver 
this road, no matter what the scale, raise the very strong prospect of 
significant traffic congestion in and around the town centre and would 
therefore potentially fail tests of planning soundness as it would 
exacerbate rather than solve traffic problems. 

 
 
3.3 Without the provision of up-front infrastructure, development will occur, but 

in a speculative and piecemeal fashion which owing to viability issues, 
may not deliver the wider benefits such as education, health, 
infrastructure, green energy and affordable homes in accordance with the 
Council’s policy requirements. The Council will in effect be at risk of losing 
control over the key land use decision for the town and become reactive 
rather than proactive. 

 
3.4 To address this the Council sought Housing Infrastructure Fund funding 

for up-front infrastructure delivery.  This funding provides for essential 
infrastructure in the form of a new distributor road, to be delivered up-front 
which in turn will support the delivery of the new housing required and the 
provision of affordable housing at the level required by the Council’s 
policies.   
 

3.5 Through the payment of Community Infrastructure Levy receipts from the 
delivery of the new homes the HIF funding will help unlock funds to deliver 
new social and community infrastructure (schools, leisure provision, open 
space etc) both to support the new development within the Future 



 

Chippenham area and the wider town for the benefit of the whole 
Chippenham community.   
       

3.6 In November 2019, the Ministry of Housing Communities and Local 
Government confirmed that the bid submitted by the Council had been 
successful.  In December 2020, the Council entered into a Grant 
Determination Agreement (GDA) defining the terms of the funding and 
ongoing commitments on delivery of infrastructure and housing. 

 
4. Main considerations for the Council 

4.1 The main considerations for the Council arising from this report are as 
follows:  

- To take account of the implications of the Local Plan review and Cabinet’s 
decision in relation to the recommendations put forward by the LPA on 
29th June 2021.  

- The feedback from the consultation by Future Chippenham on possible 
road route options and the recommendation of the preferred route 
identified.  

- The proposal to progress masterplanning, land assembly, a CPO strategy 
and the procurement of a Joint Venture delivery partner – subject to the 
Local Planning Authority bringing forward the Future Chippenham sites 
within its Local Plan review.  

- The opportunities for the Future Chippenham Programme to support the 
delivery of social and community infrastructure and wider economic 
benefits to the community of Chippenham (including the regeneration of 
the town centre) through a partnership approach with local stakeholders 
and the targeted application of Community Infrastructure Levy (CIL). 

- Authority is required to continue to engage with Homes England and to 
make any necessary revisions to the Grant Determination Agreement to 
facilitate the changes to deliver the southern road route scheme and allow 
the approved programme to proceed.  

4.2 The report deals with these issues under relevant headings below.   

Implications arising from the Local Plan Review.   

 
4.3 On 29th June 2021 a report was taken to Cabinet updating on the 

consultation undertaken on the Local Plan review (LPR) between January 
and March 2021.  
 

4.4 This report highlighted feedback from communities across Wiltshire 
including those in Chippenham where it was noted that there was a 
significant objection from the local community to the scale of growth on a 
variety of grounds.  The most common being environmental harm, traffic 
congestion, lack of justification and undermining tackling the climate 
emergency.  It also noted that there were considerable objections to the 
new road proposals.    



 

 
4.5 Cabinet agreed that further work be undertaken on the LPR in response to 

the consultation on key parts of the evidence base including testing the 
upper and lower levels and spatial distribution of the range of housing 
need for the plan period. It also agreed that reviews be undertaken in 
relation to employment need and the potential for renewable energy, zero 
carbon development and off-grid energy networks.   

  
4.6 The feedback from this consultation and the decision by Cabinet to review 

the evidence base in this way has potential impacts on the Future 
Chippenham programme.  The immediate implications include continued 
uncertainty over the quantum of housing that will be required within this 
Local Plan period and by association the potential opportunities to review 
the delivery strategy for the programme.  
 

4.7 These are not questions that can be answered immediately and are ones 
that will be informed by the review of the evidence base to be undertaken 
by the LPA, the reporting timescales for which are not currently known. It 
is noted, however, that members have highlighted the importance of a 
comprehensive strategic approach when allocating new land for 
housing.  Those sites that offer the greatest prospects for delivering 
sustainable new communities and that support integration with existing 
settlements, encourage walking and cycling and with ready access to local 
neighbourhood facilities should be favoured over less well-connected 
alternatives.  The rationale for Future Chippenham has already been 
developed around these principles and time will be given, as requested by 
members, to do the necessary work to achieve these key objectives 
 

4.8 The short-term implications for the Future Chippenham programme are 
that, whilst the justification for an infrastructure led scheme based around 
a holistic masterplan approach remain as compelling as before, the impact 
of any further delays in the LPR affect the deliverability of the current HIF 
scheme and therefore the Future Chippenham team have identified 
opportunities that could address a number of factors that include delivery 
timetable, scale of development and benefits delivery through delivery of 
the southern section of the scheme.  
 

4.9 This has implications with regard to the obligations of the Council to 
Homes England under the GDA which have been raised with them.  The 
parties are working constructively together to respond to the situation as it 
evolves.   

 
 
Consultation on the proposed site(s) and identification of the preferred road route 
option 
 
4.10  Consultation on the proposed site(s) and HIF road route options was 

originally planned in April 2020.  However due to the impacts of the 
COVID-19 restrictions this commenced on 15th January 2021 and 
concluded on 12th March 2021.   

 



 

4.11 The consultation ran broadly in parallel to that of the Local Plan review 
(Reg 18).  This was unavoidable as this was the latest date the Future 
Chippenham consultation could take place to achieve the requirements of 
the GDA. The consultation centred on the road route options and the 
preferred site identified in the recently published Local Plan review Reg 18 
documents to provide context.   

 
4.12 Due to COVID-19 restrictions the consultation took place mainly online, in 

accordance with the Council’s adopted Temporary Arrangements 
supplement to the Statement of Community Involvement. The consultation 
took place over eight weeks and received 1,163 responses by email, letter 
and via the online consultation form.   

 
4.13 In addition, over 800 questions were received by the project team during 

the process of the consultation, and answers were provided.  3 webinars, 
9 public meetings, including Area Board meetings, Town and Parish 
Council meetings, consultation meetings with tenants and landowner all 
took place in the consultation period. 

 
4.14 A total of 565 respondents provided feedback to Question 7 of the 

consultation feedback form, which asked respondents to rank the three 
road route options in order of preference. Of those who gave an answer to 
this question, Option A (the outer route) received the highest number of 
first choice selections (45%). Option B (the middle route) received the 
lowest number of first choice selections (24%) but conversely received by 
far the most second choice selections (66%).  Option C (the inner route) 
received fewer first choice selections that Option A (31%) but a much 
larger number of third choice selections (52%).   

 
Graph 1 : Responses to Q7 providing feedback on road route options 

 
 
 
 
4.15 All responses received have been reviewed and informed the 

recommendation on the preferred road route option.  Where comments 
were received that were not directly related to the road route options 
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consultation, these were also analysed, and officer responses provided on 
how they will feed into the next stages of the programme’s development. 

 
4.16 A consultation report which provides detail of the nature of the responses 

is attached. Cabinet should note: 
 
- A significant number of representations were made by members of the 

public in opposition to the road infrastructure and associated quantum 
of housing. 

- Concerns were raised around climate change impacts, environmental 
impact, transport impacts amongst many others. 

- Considerable feedback was received to inform the preparation of a 
Framework Masterplan for the site.  

- All directly affected landowners provided feedback into the consultation 
exercise and has also been included in the report. Representations 
were received from members of the public from Chippenham and the 
surrounding areas, statutory stakeholders, interested parties and 
community groups. 
 

4.17 The analysis did not produce a clear-cut preference for any one of the 
 three routes, but instead the best fit/preferred option comprises a hybrid 
 route alignment that takes account of the consultation feedback and which 
 has the following attributes;     
 

 Good and best fit with the strategic scheme objectives including 
connectivity and congestion mitigation. 

 Coordinates with land developer preferences, including the most 
suitable location to connect sustainable transport networks with the 
town. 

 Reasonable level of deliverability, subject to formal land agreements. 

 Lowest overall environmental impact in majority of assessment zones 
and potential for mitigation where impacts are identified 

 
4.18   In recognition of the revised scheme proposed above, the 

recommendation for the preferred road route is for the southern route only 
subject to the Local Plan review, master planning and Homes England 
agreement. Whilst feedback on the northern route has been received, this 
route has been excluded. 

 
 
4.19 Further survey work will be undertaken and consultation on the 

Framework Masterplan and information gathered in those exercises will 
also help to inform the finalised design and route. Subject to the Local 
Plan review status subsequent planning applications can be made.  

 
Land Assembly for delivery of the HIF works 

 
4.20 The Council has continued to progress the land assembly works to secure 

 the land required to deliver the road. Negotiations with third party   
 landowners have progressed well, and Heads of Terms have been  
 discussed on the anticipated road route and lawyers have been instructed  



 

 with all the landowners in the southern sector (from the Lackham  
 roundabout vicinity to the A4 East) although there are some outstanding  
 issues which should not prove insurmountable. It is anticipated that  
 contracts with those landowners ensuring delivery of the land required to  
 deliver the road will be able to be completed (subject to agreement by  
 Cabinet).  Heads of Terms have been agreed in principle with landowners  
 in the North, Chippenham 2020 and Summix, although some issues are  
 still outstanding and are contained in Part II as they contain exempt  
 information under schedule 12A of the Local Government Act 1972  
 (Information relating to the financial or business affairs of any particular  
 person (including the authority holding that information). Approval to enter 
 into the legal agreements to secure the land required to support delivery of 
 the road with 3rd party landowners contained in Part II of this report is 
sought.  
 

4.21 A summary of those terms is contained in Part II of this report as they 
contain exempt information under schedule 12A of the Local Government 
Act 1972 (Information relating to the financial or business affairs of any 
person (including the authority holding that information). 
 

4.22 If acquisition by private agreement cannot be achieved, a Compulsory 
Purchase Order (CPO) will be necessary to acquire the remaining land.  A 
CPO will also mitigate against any temptation for last minute renegotiation 
by any of the landowners, north or south, and is standard practice in 
similar schemes such to this. 

 
 
Compulsory Purchase Order Strategy 
  
4.24 Heads of Terms have been agreed with the principal landowners and 

Legal Services are in the process of negotiating the legal documentation 
required to secure acquisition of the freehold interest in land required for 
the road and associated infrastructure.  

 
4.25 Whilst there appears to be goodwill on the part of all parties to progress to 

the necessary agreements, there is nonetheless a risk to the programme 
on land assembly until all the necessary interests required to deliver the 
road have been secured.  

 
4.26 On schemes of this scale and nature it is recommended that land 

assembly negotiations be backed up with a compulsory purchase process 
to ensure that where agreement cannot be reached for whatever reason, 
the Council has the ability to acquire the interests required by compulsion 
as a last resort.   

 
4.27  On identification of the route for the distributor road, the Council will 

therefore need to implement a CPO strategy to ensure that should CPO 
be required appropriate legal compliance can be satisfied.  

 
4.28 To this end it is proposed that in line with Cabinet’s Decision on 8th 

October 2019 (which provided that where necessary the Council will use 
its compulsory purchase powers in order to ensure that the infrastructure 



 

site is made available for the delivery of the road) that Cabinet provide 
authority for the Future Chippenham Programme to appoint specialists to 
commence the necessary work to support a compulsory purchase 
process.  

 
 4.29 On the basis that Members support the principle of proceeding with the 

CPO Strategy, then a full report will be submitted to Cabinet towards the 
end of this year.  

 
 
Framework Masterplanning  

 
4.30 The benefits of taking an holistic masterplanning approach are explained 

in para 3.4 above. A Concept Framework for Future Chippenham was 
developed by the Council as landowner to both inform the Options 
Assessment Report process and begin the master planning for the Future 
Chippenham sites.  This has been updated following the information and 
feedback received during the consultation of the road route options and 
engagement with stakeholders over the last 12 months.   

 
4.31 Approval is sought to undertake a Framework Masterplan for the southern 

scheme which will provide the detailed context to support the preferred 
road route and housing delivery for the site. This will also be further 
informed by continued engagement with statutory consultees. 

 
4.32 A public consultation on the masterplan will follow in the Autumn where 

the framework masterplan for the site will be consulted on.  The 
consultation programme will be provided in due course and adhere to the 
Council’s Statement of Community Involvement together with the 
Statement of Community Involvement Temporary Arrangements 2020 
which have been put in place in light of the COVID-19 pandemic and the 
Future Chippenham Stakeholder and Community Engagement Strategy. 

 
Delivery Partner 

 
 
4.33 Working with its appointed commercial advisors Avison Young, the 

Council is engaging in initial and informal ‘soft market testing’ which 
involves informal conversations with potential partners to understand their 
appetite to collaborate with the Council in delivering housing and the best 
route to present the opportunity to the market.  The initial findings from this 
exercise indicate a keen interest in Future Chippenham from the market 
and an understanding of the opportunities and challenges.   

 
4.34 The conclusions from soft market testing will be provided to Cabinet in an 

update report, prior to the Council working with its advisory team to 
produce procurement documentation and proceed with formal steps to 
procure a delivery partner in line with relevant contracts guidance and 
regulations. 

 
Town centre regeneration 

 



 

4.35 The link between the Future Chippenham programme and the importance 
of ensuring that the new homes it delivers are properly and effectively 
integrated with the existing communities has been acknowledged from the 
outset.  An important aspect of this is the way in which the programme 
serves to support the long-term vitality and viability of the existing town 
centre through a coordinated approach to regeneration that acknowledges 
the need to plan holistically for the economic, social and community 
infrastructure that the new development will support in locations that best 
serve the whole of the Chippenham community in the most economic and 
sustainable way.  

 
4.36 Future Chippenham development will provide an opportunity for a 

significant investment of CIL, some of which can be utilised to invest into 
the town centre regeneration, as already agreed with the Town Council 
and publicly stated in the local press by the previous Leader of the 
Council. The reduction in the scale of the scheme will directly impact on 
this level of investment available. 

 
4.37 Wiltshire Council has important landholdings in Chippenham town centre 

and discussions on how the Future Chippenham programme can support 
town centre regeneration have been part of the regular discussions during 
meetings with the Town Council and have formed part of the early 
stakeholder discussions with the business community as part of the round 
table discussions on the masterplan.    

 
4.38 These opportunities now need to be progressed in a more detailed way in 

consultation and partnership with a wider group of stakeholders and the 
potential explored to establish a group/forum managed independently from 
the Council that could develop and implement a town centre regeneration 
strategy for Chippenham.  This group would be likely to include Wiltshire 
Council, Chippenham Town Council, local business representatives 
(including the Chamber of Commerce) and other relevant community 
groups and stakeholders with an interest in the economic success and 
quality of the environment of the town. This may be convened and chaired 
by the local MP and serve as the forum for assessing the plans and 
prioritising investment that would arise through CIL receipts from the new 
housing development.   

 
4.39 A possible model for this is the Salisbury Place Board that was convened 

in response to the nerve agent attack in Salisbury and that developed the 
now adopted Central Area Framework for the city.  

 
GDA revisions 
 
4.40 The GDA outlines key milestones and post contract conditions the Council 

is required to meet as part of the agreement.  From time to time it may be 
necessary to vary these dates and conditions due to programme timeline 
changes and potential variations in deliverables that are outside of the 
control of the project.  An example of this would be a delay in meeting a 
milestone due to slippage in the project and a request to Homes England 
would be made to move the milestone linked to a piece of work that is 
delayed.  



 

 
4.41 Delegated authority is sought to make representations to Homes England 

to seek agreement to deliver the southern scheme and make the required 
amendments to the GDA including the milestones and post contract 
conditions, required to keep the programme on track for delivery and to 
adhere to the overarching commitments within the GDA.   

 
 
5. Overview and Scrutiny Engagement 

 
5.1  The Chairman and Vice-Chairman of the Environment Select Committee  

will be briefed prior to the cabinet meeting.  
 
6. Safeguarding Implications 
 

  6.1 There are no safeguarding implications at this stage  
 

7. Public Health Implications 
 
7.1 No public health implications arise at this stage  
 
8. Procurement Implications 
 
8.1 All procurement associated with the project will take place within the 

Council’s procurement and commercial strategy and in conjunction with 
the Council’s procurement team.  

 
9. Equalities Impact of the Proposal  
 
9.1 There are no direct equality impacts from this report however there is an 

ongoing obligation of Cabinet as the relevant decision maker to keep the 
impacts that may arise under review.  This is being managed by keeping 
the Equalities Impact Assessment under review and at all stages including 
consultation ensuring that any identified impacts are considered and 
appropriately dealt with. 
 

10. Environmental and Climate Change Considerations  
 
10.1 Environment and Climate Change Considerations will always be kept to 

the fore in accordance with the Council’s adopted position of declaring a 
climate emergency.  As this report is an update report with requests for 
approval to allow the project to progress there are no direct environment 
or climate change considerations to be made at this stage.  The terms of 
the GDA will require the Council to have full regard to all relevant 
environmental and climate change legislation and requirements in the 
Local Plan process as the project progresses. The project is cognisant 
that local planning policy may have requirements on how any 
development takes place and will, where required, comply with these. 

 
11. Risks that may arise if the proposed decision and related work is not 

taken 
 



 

11.1 Inability to adhere to the existing GDA terms and conditions resulting in 
fundamental or general default. 
 

  Risks that may arise if the proposed decision is taken and actions 
that will be taken to manage these risks 

 

11.2 There are risks around delivering on the Council’s commitment in the 

GDA, which are mitigated in the project specific terms and conditions 

pertaining to delivery of the milestones within the agreement.  These 

include robust governance, monitoring and reporting standards which 

meet government’s and the Council’s risk management requirements.   

 

11.3 There is a risk that the Local Plan review process does not seek to 

allocate the project site for development and as such planning consent is 

not achieved for the infrastructure works.  In that event, the GDA caters for 

this as a general default and the HIF funding drawn down by the Council 

would not need to be repaid, provided that the Council had used best 

endeavours to secure such allocation and planning permission. 

 

 
12. Financial Implications 
  
12.1 Land Assembly – cost relating to the transaction for land required for the 

road from 3rd party landowners is provided for in the current programme 
budget and where this exceeds the allowance, a contingency budget is 
available to support this. Estimated budget, including additional land 
acquisition as part of the scheme and fees, is subject to negotiation. It 
should be noted that if development does take place the majority of these 
costs are recoverable. 

 
12.2 CPO Strategy – the implementation of the CPO Strategy up to and 

including the CPO application is provided for in the current programme 
budget.  However, the CPO inquiry and subsequent potential 
compensation is not included, and provision would need to be made from 
the contingency budget for this which could include provision from land 
receipts from Council owned land.   

 
12.3 Failure to meet draw down conditions will require the Council to fund the 

programme at risk until conditions and milestones dates can be resolved. 
 
 
12.4 In addition to the delivery costs of the road, further road enhancements 

already identified as part of the original scheme and delivered through CIL 
will also be required.   

 
12.5   A revised recovery strategy will be required, subject to agreement by 

Homes England and subsequent cabinet approval. 
 
12.6   Delays on delivery of the scheme have a direct impact on inflation costs for 

the delivery of the infrastructure and housing.   
 



 

12.7 Subject to approval, discussion would commence with Homes England 
around the amendments to the existing Grant Determination Agreement.  
To date grant has been drawn down to fund costs incurred on the 
development of the programme, approximately £4m to date.  In addition, 
further works will be commissioned to progress the programme in line with 
the approvals in this report that would be earmarked to be funded from the 
grant.  

 
12.8 It should be noted that in the scenario where the negotiations with Homes 

England are not successful there is a risk that the grant used to cover the 
costs incurred, and an element of those commissioned, could potentially 
have to be repaid back to Government.  In addition, if that then resulted in 
the road not proceeding in any form, the capital cost to the Council would 
then have to be met from revenue sources, representing a pressure in the 
financial year that decision was then made. 

 
 
13. Legal Implications (Please see Part II of the report for additional 

Legal comments) 
 
13.1 The determination of the route for the distributor road is one step in the 

progress of this project.  It will allow the project team to consult on the 
masterplan for the wider development with the detail of where the likely 
distributor will be if the development goes forward.   

 

13.2 It will allow additional work to be done to inform any planning application for 
the road should it be required. 
 

13.3 The Council has undertaken consultation to ensure public participation in 
the local authority’s decision making process. In undertaking a consultation 
process, the Council is required to adhere to the following ’Gunning’ 
principles: 

 

 (i) consultation must take place when the proposal is still at a formative 
stage; 
(ii) sufficient reasons must be put forward for the proposal to allow for 
intelligent consideration and response; 
(iii) adequate time must be given for consideration and response; and 
(iv) the product of consultation must be conscientiously taken into account. 

 

13.4  The consultation process was undertaken at an early stage and provided 
consultees with appropriate information and enough to provide comment.  
A number of submissions have been received and a consultation report has 
been prepared to assist Cabinet to have regard to those comments when 
making their decision.  The full consultation responses are provided as 
background documents.    
 

13.5 A significant number of representations expressed a fundamental 
opposition to the development of the road and/or the development 
proposals themselves. A number cited either the climate emergency, the 
changing patterns of working due to the pandemic and/or opposition to 



 

housing generally or in the areas proposed.  These are factors that will need 
to be considered and most properly in the Local Plan development.  
 

13.6 However, they also have to be balanced against the other public interest 
needs that have been identified including the need for housing and ensuring 
a ready supply of affordable housing and the public benefits of having a 
planned development which takes into account climate change needs, well 
planned and developed infrastructure and sustainable living.   
 

13.7 A consultation is not a referendum. When making its decision, Cabinet must 
give conscientious consideration to the response to the consultation in 
accordance with the leading case law. Most notably, R (on the applicant of 
Mosley) (in substitution of Stirling (Deceased)) (AP) v London Borough of 
Haringey [2014] UKSC 56 states: 

 
 […]  

38. Such wide-ranging consultation, in respect of the exercise of a local 
authority’s exercise of a general power in relation to finance, is far removed 
in context and scope from the situations in which the common law has 
recognised a duty of procedural fairness. The purpose of public consultation 
in that context is in my opinion not to ensure procedural fairness in the 
treatment of persons whose legally protected interests may be adversely 
affected, as the common law seeks to do. The purpose of this particular 
statutory duty to consult must, in my opinion, be to ensure public 
participation in the local authority’s decision-making process. 
 
39. In order for the consultation to achieve that objective, it must fulfil certain 
minimum requirements. Meaningful public participation in this particular 
decision-making process, in a context with which the general public cannot 
be expected to be familiar, requires that the consultees should be provided 
not only with information about the draft scheme, but also with an outline of 
the realistic alternatives, and an indication of the main reasons for the 
authority’s adoption of the draft scheme. That follows, in this context, from 
the general obligation to let consultees know “what the proposal is and 
exactly why it is under positive consideration, telling them enough (which 
may be a good deal) to enable them to make an intelligent response”: R v 
North and East Devon Health Authority, Ex p Coughlan [2001] QB 213, para 
112, per Lord Woolf MR. 
[…]  

 
 

13.8 Based on the information provided within this report and background 
documents a decision by Cabinet to identify a route which a distributor road 
would take should the development occur would be a legally justifiable 
decision open to Cabinet.   
      

13.9 Section 226 of the Town and Country Planning Act 1990 (TCPA 1990) 
authorises local authorities to compulsorily purchase land if the authority 
thinks that the acquisition will facilitate the development, redevelopment or 
improvement of land, or acquisition is required in order to achieve the proper 
planning of an area: 
 

https://uk.practicallaw.thomsonreuters.com/8-534-0905?originationContext=document&transitionType=PLDocumentLink&contextData=(sc.Default)


 

(1)     A local authority to whom this section applies shall, on being 
authorised to do so by the Secretary of State, have power to acquire 
compulsorily any land in their area . . .— 

(a)    if the authority think that the acquisition will facilitate the carrying out 
of development, re-development or improvement on or in relation to 
the land, or 

(b)      which is required for a purpose which it is necessary to achieve in the 
interests of the proper planning of an area in which the land is 
situated. 

(1A) But a local authority must not exercise the power under paragraph 
(a) of subsection (1) unless they think that the development, re-
development or improvement is likely to contribute to the 
achievement of any one or more of the following objects— 

(a)     the promotion or improvement of the economic well-being of their 
area; 

(b)    the promotion or improvement of the social well-being of their area; 
(c)      the promotion or improvement of the environmental well-being of 

their area. 
 

13.10 In order to exercise the s.226(1)(a) powers the local authority must be 
satisfied that the proposed development/improvement is likely to contribute 
towards any of the following objectives, namely the promotion or 
improvement of the economic, social or environmental well-being of their 
area.    
 

13.11 Under section 227 of the Town and Country Planning Act 1990 the Council 
has the power to acquire by agreement any land which they require for any 
purpose for which a local authority may be authorised to acquire land under 
section 226 as aforementioned. 
 

13.12 The approval of a CPO Strategy as proposed will allow the project to ensure 
that running alongside the negotiations with 3rd party landowners all steps 
required to utilise CPO powers, if necessary, are taken in a timely fashion 
and to meet legal compliance. 
 

13.13 Achieving agreed landowner agreements is the preferred methodology for 
the delivery of the road should it be required and all negotiations and 
discussions and drawing up of the legal documentation is being taken in 
conjunction with Wiltshire Council Legal Services. 
 

13.14 Close ongoing monitoring of the terms of the GDA is required to ensure 
compliance with the terms and the milestones and any changes must be 
requested in advance to avoid general or fundamental default of the GDA.  

 
13.15 Homes England is under no obligation to agree changes to the GDA. The 

risk is that any requested changes are not agreed and the Council will 
ultimately end up in general and/or fundamental default. Decisions made 
relating to and following consideration of this Report may trigger a 
requirement under the GDA to “inform” Homes England “immediately”. A 
failure to do so may result in a general or fundamental default of the GDA, 
therefore this should be managed accordingly.  

 



 

 
 

14 Workforce Implications 
 
14.1 No further workforce implications are reported at this time internally.   
 
14.2 All options recommended in this report align to the Grant Determination 

Agreement and previous representations to cabinet and therefore no 
change in the options is being considered at this stage. 

 
15 Conclusions 
 
15.1 To respond appropriately to feedback from the community to the 

consultation undertaken by Future Chippenham on the road options and 
separately by the LPA on the Local Plan review and to continue to meet 
the terms and conditions of the GDA it is recommended that Cabinet 
agree to and approve the steps set out in the Proposals  in this report. 

 
Terence Herbert (Chief Executive) 

Report Author: Simon Hendey Director of Housing and commercial development 
Email simon.hendey@wiltshire.gov.uk 
 
Date of report 21st July 2021 
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