
Melksham Area Board: Update – 8 December 2021 

Melksham Community Campus 

 

Construction 
We are now nine months into the community campus build programme. The build is 

progressing really well and is expected to be watertight by the new year. There has been lots 

of progress since the last report: 

 Foul drainage connection 

 Installation of the electrical substation and power cables 

 Creation of a swale and installation of an attenuation tank 

 External brickwork 

 Internal blockwork 

 Installation of external doors and screens 

 Commencement of the north and south car park construction including ducting and 

preparation for new water supplies. 

 All concrete pours complete 

Works currently in progress: 

 North and south car park construction 

 First fix mechanical and electrical installation (containment) 

 Internal blockwork and rendering 

Behind the scenes the design team and campus team continue to work on developing and 

finalising design which includes approving samples, reviewing design information, agreeing 

finishes and colour schemes. 

Programme 
There is still a general issue with the supply of some building materials across the construction 

industry. This affected progress with the roof earlier in the year. Furthermore, inclement 

weather and the effects of COVID-19 on the workforce has hindered progress to a degree. 

However despite these challenges the campus is still on track to open by Autumn 2022. 

North car park works and site access 
The north car park construction work is ongoing until April 2022. During this time access 

through the north car park will be for maintenance vehicles only and by prior arrangement. 

The works were scheduled out of club playing season and the Campus Team have been 

working closely with the onsite sports clubs around their access requirements. The footpath 

through the site from Place Road will remain closed for the duration of these works and Melk 

20 remains open for pedestrian access to the clubs and for public access through the site. 

Melk 21 footpath, south of the old rugby pitch is now open following the recent excavation 

works for the storm water drainage and power cable. Pedestrian access from the Market Place 

remains closed for the duration of construction. 

Club utilities 
There has been a slight delay with installing the new water supplies for the tennis and bowls 

clubs. Due to tree root protection areas to the north of the site, the method of installing the 



pipework for the supplies and other groundworks in this area required some re-design of the 

construction method and drainage. The works are now fully underway and back on track.  

An external water supply will be installed close to the tennis courts and a new, independent 

supply is being provided to the bowls club. The bowls club water supply was previously 

connected to the Melksham House supply. 

Parking 
One of the planning conditions for the campus is having an approved parking strategy in place 

prior to the opening of the campus. The campus team have been considering options available 

to ensure that the parking is prioritised for users of the facility. We will be carrying out some 

soft consultation in the coming weeks prior to applying for a Traffic Regulation Order in the 

new year. 

Section 73 planning application 
A Section 73 planning application was submitted at the end of October. The planning reference 

is PL/2021/10087 and the consultation period ended on 3 December. This application sought 

approval for the addition of photovoltaics (solar panels), updated surface water drainage and 

external lighting plans as well as a number of changes to the hard and soft landscaping as 

designs have developed over the past few months. This includes a number of improvements 

to the car parks including more family bays, more elective vehicle charging points and the 

inclusion of assessable bays in the north car park. 

Furniture, fittings and equipment 
Procurement of equipment and fixtures continues. The current priorities are the library 

furniture, café and signage. An external signage planning application will be submitted in the 

new year. 

Archaeology 
Cotswold Archaeology have been carrying out testing of the findings on-site and will provide 

an update in due course.  We will communicate this information once it is received and 

digested.  

Melksham House 
Planning approved the application for the development of Melksham House in October. The 

demolition and soft strip out works are due to begin early in 2022. We are keen that these 

enabling works are carried out prior to the main entrance road being resurfaced. As the 

levelling up bid was not successful, a report regarding the main refurbishment of the House is 

being taken to Cabinet in December. The main refurbishment works are not intended to 

commence until the campus build is complete. 

Communications and events 
We were delighted to offer a site visit to local councillors at the beginning of November to show 

them first-hand the progress that has been made on site. At the end of November, we buried 

a time capsule on the campus site. Pupils from Aloeric Primary School and Bowerhill Primary 

School contributed drawings, writing and other items. A handful of pupils were able to witness 

the burial of the capsule and they also received a presentation on construction. This was a 

very exciting morning for the children and adults alike and will be something to look forward to 

in the future when the time capsule is unearthed in 2051. Local media including Wiltshire 

Times, Melksham Independent News and BBC Radio Wiltshire were also in attendance to 

cover the event which resulted in some positive coverage.  



Progress photos 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 


