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  Item Update Actions and recommendations Who 

 Melksham CATG – Meeting Notes for the virtual meeting held on 24th February 2022 at 16:30 hrs 

1. Attendees and apologies  

 Attendees: 
 

Cllr Jonathon Seed (Chairman), Cllr Mike 
Sankey, Cllr Nick Holder – Melksham Area 
Board  
Mark Stansby, Martin Rose, Peter Dunford – 
Wiltshire Council officers 
Linda Roberts - Melksham Town Council 
Alan Baines – Melksham Without PC 
Colin Wade – Semington PC 
Malcolm Jones – Steeple Ashton PC 

Area Board to note. AB 

Apologies: Cllr Phil Alford 
 
 
 
 
 

2. Notes of last meeting 

  The notes of the previous meeting held on 25th November 2021 
were presented to the Area Board on 8th December 2021, 
passing all recommendations.  
 

CATG to note. All 
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3. Financial Position 

 
 
 

The current balance for 2021/22, less previous commitments, 
stands at £25,855.41 (see Appendix 1). 
 

Area Board to note AB 

4. Top 5 Priority Schemes 

a)  6048 – Melksham Lowbourne 
Rd and Church Lane – request 
for Bus Shelters 

This project is to be funded in full by the Town Council. 
 
The job is complete with the final cost confirmed as 
£10,180.63. 
 

Highways to issue invoice.  

MTC to check report that shelter 
has been damaged. 

Recommend to the Area Board 
that this Issue be closed. 

Highways 

MTC 

 

Chair 

b)  6055 – Broughton Gifford  - 
Gateways and Traffic 
Management measures. 
 

For construction purposes, the project was split into two 
phases.   
 
Phase 1 – installation of gates, signs, tree guards and road 
markings.  Phase 2 – installation of the cobbled feature at 
location 4. 
 
Phase 1 is substantially complete with just the tree guards to 
install now that the Parish have planted their trees. 
 
Phase 2 commenced on 14th February and is nearing 
completion.   
 

Slight delay to timescale due to 
recent storm. 

Highways to monitor progress 

Highways 

c)  A365 Shaw Bath Road 
Footway improvements – 
funded by Section 106 monies 

As previously reported, construction of the drop kerbs and 
footway widening at Dunch Lane has been completed. 
 

Area Board to note AB 
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from George Ward Gardens 
development. 
 

The remaining sum is to be used to resurface the length from 
the new drop kerb to the first field access, towards Shaw. 
 
This work is to take place during 22/23. 
 

 

Highways to action 

 
Highways 

d)  Issue 9-20-9 – Melksham 
Sandridge Road – request to 
improve footway link to Maple 
Close 
 

A ball park estimate was given at £6,000 but given the 
potential issues concerning underground services, there is a 
financial risk to this project which the Town Council 
representatives have acknowledged. 
 
Town Council wish to fully explore a land dedication process 
with the adjacent landowner to allow construction of a 2 metre 
wide path (recommended by highways), parallel to the 
carriageway.  A new boundary fence / walk would need to be 
contructed a s part of this proposal. 
 

Town Council representatives and 
Highways to meet with the land 
owner. 

Town 
Council & 
Highways 

e)  Active Travel Scheme  - 
Farmers Roundabout – signing 
to promote use of shared use 
cycle route to and from Holt 
Road and town bridge. 
 

Scheme to be funded from a third tranche of Section 106 
money from the George Ward Gardens development. 
 
Design work is nearing completion and the project is 
essentially ready to go.  Signs are to be placed as shown on 
the location plan (Appendix 2).  Key destinations are to include 
Shaw, Beanacre, Holt and Town centre.  The Rail Station, Hub 
& Cafe and the Community Campus will also feature.  
Reference to the Campus will be initially masked out, pending 
the opening of this facilty later this year.   
 
Installation will take place early in 22/23. 
 
 

Highways to install signs Highways 
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5. Other Priority schemes 

a)  Melksham Dunch Lane – 
funded by Section 106 monies 
from George Ward Gardens 
development 
 

Consultation on full closure over rail bridge or one way 
operation from east to west and new parking controls has been 
delayed by the Town Council due to a planning application for 
housing on Beanacre Road. 

Consultation exercise to be 
expedited in the Spring 

Escalate as Priority Scheme  

MTC 
 
 
AB 

b)  Active Travel Scheme - 
Melksham Town Bridge – drop 
kerbs and signs. 
 

Highways had hoped to report preliminary proposals at this 
meeting but unfortunately work has been further delayed due 
to other commitments. 
 
Preliminary design work will commence before the end of the 
financial year. 
 

Area Board to note AB 

c)  Active Travel Scheme - 
Whitley West Hill to Top Lane 
– new footpath 
 

The original request was to consider a footpath on the north 
side of the road (Pear Tree side), a length of approximately 
360 metres.  Based on the cost per metre published on our 
website of £265, this would give a ball park estimate in the 
region of £100,000, inclusive of a road closure.  However 
additional costs would also be incurred to maintain a 
satisfactory drainage system.  Potentially, the scheme could be 
broken down into shorter lengths, to be constructed over a 
number of years, making the cost more manageable.  There is 
also the option to bid for funding from the Substantial 
Highways Schemes reserve.  
 
There are challenges to overcome to construct a path on the 
north side, including a narrow verge between Littleworth Lane 
and the Pear Tree, sections of open drainage ditches and 
numerous private accesses. There are potentially fewer issues 

Highways to arrange a site 
meeting with stakeholders 

Highways 
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to overcome if we were to consider a path on the southern  
side of the lane. 
 

d)  Issue 9-21-5 – Littlemarsh old 
section of A350 – Speeding, 
littering and anti-social 
behaviour 
 
 

The Parish Council have opted to pursue road markings to 
include hatching to “narrow” the entrance and a SLOW 
marking. The work is to be included in the next round of ad-hoc 
road marking jobs, to take place during late Spring / early 
summer.  

Area Board to note AB 

e)  Issue 9-21-8 – Melksham – 
Shared use path between 
Dorset Crescent and Heather 
Avenue – request for bollard to 
deter access by cars. 
 

An order has been placed to install a bollard and this is likely to 
be done towards the end of March. 
 

Area Board to note AB 

6. Requests / Issues 

a)  Issue 9-19-9 – Bowerhill 
Falcon Way – Request for Bus 
Shelter near Kingfisher Drive 
for southbound travel. 
 

The Parish propose to install a 3 bay shelter measuring 3.06 m 
x 1.3m which will be RTI compatible.  The cost to construct a 
base (3.5m x 1.5m) complete with electrical ducting and 
connecting chamber is estimated in the region of £2,500 to 
£3,000, and the Parish has offered to pay a third of the cost. 
 
Heron Homes are confirmed as the land owner but they are 
prepared to dedicate this area, either to Wilthire Council or the 
Parish Council.  Highways are prepared to adopt the land but 
CATG funds cannot be used to fund all of the legal costs. 
 
 

MWPC has re-committed itself to 
the project. Supports the land 
transfer and agrees in principle to 
cover some legal costs.  
 
A budget to be prepared showing 
all financial liabilities. 
 
Highways to check for any 
previous Section 106 agreements 
concerning this land.     

MWPC/ 
WC 

 

 

 

Highways 
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b)  Issue 9-19-11 – Bowerhill 
Portal Road – Request for 
Bowerhill nameplate and white 
gates 
 

Parish Council to liaise with Dick Lovett who has purchased 
the site adjoining the path. 
 
Development work now fully underway and the Parish report 
that in principle, Dick Lovett is aimiable to donating space for a 
gateway feature. 
 

No funding required from CATG at 
this time. 
 
Parish to monitor progress. 

MWPC 

c)  Issue 9-20-3 - A350 Western 
Way – Pedestrian safety at 
signal controlled crossing on 
dual carriageway section. 
 

Crossing to be upgraded as part of a Re-allocation of Road 
Space project and Section 106 funding.  Safety notices have 
already been installed. 
 
A suitable surface type has been chosen for the byway to 
accommodate cyclists, equestrians and walkers and details of 
this will be issued to the local Councils in due course.  There 
is to be no additional lighting units installed along the by-way. 
 
At the Melksham end, design work is underway to alter the 
current road crossing arrangement at the splitter island 
leading into Berryfield.  This will include changes to the Zebra 
Crossing which Highways are proposing to convert into a 
Parallel Crossing, which can be used by both cyclists and 
pedestrians.  This is subject to a formal consultation which is 
to commence on 25th February. 
 
There is a provisional timetable for contruction although this is 
far from set in stone: 
 

 Phase 1 – Devizes Road, Hilperton to byway entrance 
21/03 – 15/04 includes widening of existing shared use 
path 

Semington PC not consulted on 
the surface of the BOAT (by-way 
open to all traffic) despite 
assurances from WC to the 
contrary.  
 
Martin Rose reported that Atkins 
is producing a briefing note. He 
will ensure that proper 
consultation is held with the PC – 
not presentation of a “fait 
accompli”.  

Highways 
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 Phase 2 – Byways from Hilperton to Semington 19/04 – 
13/05 includes surfacing work 

 Phase 3 - Semington Rd Zebra 13/05 – 03/06 inludes 
removal of existing Zebra, widening of footway, 
changes to central island, short section of cycle track 
through verge and installation of a parallel crossing. 

  Phase 4 - A350 Toucan Crossing  06/06  -  1/07 
includes widening the crossing points, changing the 
distance between crossings and upgrade of signal 
equipment. 

 

d)  Issue 9-22-1 – Melksham 
Footway linking Hazelwood 
Road & St Michaels Road – 
Request for lighting  

New Issue submitted by Cllr Hubbard and Melksham Town 
Council. 
 
Lighting can be provided at an estimated ball park cost of 
between £3,500 for 1 overhead lighting column and £6,000 for 
3 low level lighting units. 
 

Highways to obtain estimate for 1 
overhead column and confirm 
placement of this unit 

Highways 

e)  Issue 9-22-2 – Melksham 
Union Street – Request for 20 
mph speed limit assessment 

New Issue submitted by Melksham Town Council 
 
Speed limit assessments are currently charged at a fixed fee of 
£2,500. 
 
Cllr Sankey stated that residents have been concerned about 
road safety here for a number of years and the Town Council & 
Highways had considered many different proposals.  Town 
Council supports the residents concerns and believes that a 20 
mph speed limit is the best way forward. 
 

Highways to deploy a Speed 
Detector Radar device to gain 
comparable data. 
 
 

Highways 
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Highways officers questioned the accuracy of the speed limit 
data obtained by the Town Council (through Wiltshire Council), 
as the summary of recorded speeds did not tally.   
 

7. Other items 

a) 

Pavement and Footway 
Improvement Schemes 
 

The Area Highway Engineer can confirm that work has been 
completed at the following sites: 
 

 Windror Avenue Melksham 

 Kennedy Avenue, Whitley 

 Longford Road, Melksham 
 
Repairs are also due to take place at Philip Close, near 
Littlejohn Aveneue in Melksham. 
 
An update on the link between Union Street and King George V 
Playing Field is anticipated by the next CATG meeting 
 

Area Board to note AB 

b) 

Deadline for submitting 
CATG Requests. 

All requests are to be submitted two weeks prior to a meeting 
taking place.  Requests received after the deadline will be held 
until the following meeting. 
 
The deadline for our next meeting is therefore 21st April 2022. 
 

To note All 

8. 
Dates for future meetings: 5th May 2022, 4th August 2022, 27th October 2022 and 2nd February 2023, all commencing at 16:30 hrs – venue 
/ format to be advised 
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Melksham Community Area Transport Group  

 

Highways Officer – Mark Stansby 

 

1. Environmental & Community  Implications 
1.1. Environmental and community implications were considered by the CATG during their deliberations.  The funding of projects will 

contribute to the continuance and/or improvement of environmental, social and community wellbeing in the community area, the extent 
and specifics of which will be dependent upon the individual project. 

 

2. Financial Implications 
2.1. All decisions must fall within the Highways funding allocated to Melksham Area Board. 
2.2. If funding is allocated in line with CATG recommendations outlined in this report, and all relevant 3rd party contributions are confirmed, 

Melksham Area Board will have a remaining Highways funding balance of £25,855.41 
 

3. Legal Implications 
3.1. There are no specific legal implications related to this report. 

 

4. HR Implications 
4.1. There are no specific HR implications related to this report. 

 

5. Equality and Inclusion Implications 
5.1 The schemes recommended to the Area Board will improve road safety for all users of the highway. 

 

6. Safeguarding implications  
6.1  There are no specific Safeguarding implications related to this report. 
 

7. Recommendations to Melksham Area Board 
7.1  To close the following Issues: 6048 Melksham Bus Shelters 
 
7.2  To add the following Issues to the Priority Schemes A List: Melksham Dunch Lane (Section 106 funded project)   


