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Executive Summary 
 
Following the decision by Cabinet in January 2022 for the Director of Highways and 
Transport to invite tenders for a new supplier to provide the Term Highway Maintenance 
Services, and to report the results of the procurement exercise back to Cabinet to 
consider the proposals for award of contract a procurement exercise has been 
undertaken for a new highways contract. 
 
The new contract will include the provision of routine highways maintenance, Parish 
Stewards, pothole repairs, winter gritting, street lighting and the implementation of 
safety and Local Highway and Footway Improvement Groups (LHFIG) schemes. It also 
includes the provision for additional spend on works funded through external bids, and 
the option to allow other Wiltshire Council services to order works through the contract.  
The new contract will start on 1 April 2023. It is anticipated that annual expenditure 
through the contract is likely to be in the region of £15,000,000. 
 
The Procurement of the new contract has followed the restricted procedure advertised 
in accordance with the EU Procurement Rules. This involved a list of tenderers being 
invited to bid following an initial selection process based on their capabilities and 
experience. This ensured that those being invited to tender met the minimum 
requirements to deliver the services 
 
Following the publishing of the Official Journal of the European Union (OJEU) notice, 
35 firms (made up of both smaller and larger companies), viewed the documents and 
six expressed an intent to respond via the supplying southwest portal. Subsequently, 
three firms submitted documents requesting to be on the tender list, and these were 
evaluated. 
 
Based on the evaluations by a team comprising service managers and highways 
officers, with representatives of the Corporate Procurement team acting as moderators, 
a list of three potential tenderers was prepared.   
 
The submitted tenders have been assessed in terms of cost, quality, carbon and social 
value, using Price/Quality/Carbon/Social Value award criteria of 40/30/20/10 described 
in the tender documentation.   
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The detailed scoring and financial information are contained in a confidential report to 
be considered in Part 2 of this meeting.  
 

 

 
Proposal 
 
The proposal is to be considered as a Part 2 Item at this meeting. 
 

 

 
Reason for Proposal 
 
 
(i) There is a need for a specialist contractor to deliver the Council’s highways and 

related services when the existing contract ends on 31 March 2023.  
 

(ii) Following a robust procurement exercise in accordance with the ‘Restricted 
Procedure’ tenders were submitted by three companies, which were assessed in 
terms of price, quality carbon and social value.  
 

(iii) The most advantageous tender for the Council, taking into account price, quality, 
carbon and social value, should be accepted in accordance with the procurement 
procedures. The detailed scoring and financial information are contained in a 
confidential report to be considered in Part 2 of this meeting. 

 

 

 
Terence Herbert 
Chief Executive  
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Purpose of Report 
 
1. To consider the award of the Term Highways Maintenance Contract. 
 
Relevance to the Council’s Business Plan 
 
2. The Council’s Highways Maintenance Contract helps meet the priorities of the 

Council’s Business Plan Principles 2022 to 2032 including: 
 

a. We have vibrant well-connected communities 
b. We ensure decisions are evidence-based 
c. We take responsibility for the environment 
d. We are on the path to carbon neutral (net zero) 
e. We are safe 
f. We stay active 
g. We have the right skills to prosper 

 
3. The new Highways Maintenance Contract will deliver a wide range of highway 

related services that will help the Council deliver its Business Plan and meet its 
statutory duties as highway authority. 
 

Background 
 
4. The Council’s highways maintenance service has been primarily delivered 

through the Wiltshire Highways Contract, which was awarded to Ringway 
Infrastructure Services Limited on 29 January 2016. The contract started on 1 
April 2016 and comes to an end on 31 March 2023. 

 
5. On 11 January 2022 Cabinet approved for the Director of Highways and 

Transport to invite tenders for a new supplier to provide the Term Highway 
Maintenance Services, and to report the results of the procurement exercise to 
Cabinet to consider the proposals for award of contract. An outline of the 
highways services to be provided under the new highways contract is included in 
Appendix 1. 

 
6. The new contract will include the provision of routine highways maintenance, 

Parish Stewards, pothole repairs, winter gritting, street lighting and the 
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implementation of safety and Local Highway and Footway Improvement Groups 
(LHFIG) schemes. It also includes the provision for additional spend on works 
funded through external bids, and the option to allow other Wiltshire Council 
services to order works through the contract.  

 
7. It is proposed that the new contract will come into operation on 1 April 2023 so 

that there is a continuation of the provision of the highway maintenance services 
when the existing contract ends. A summary of the main provisions of the new 
contract is included in Appendix 2. 

 
Main Considerations for the Council 

 
8. The new contract offers the opportunity to establish a new long-term relationship 

with a contractor to work in partnership with the Council to deliver the highway 
service. 
 

9. The contract will be for five years, with a further five years extension subject to 
performance, which would be monitored continuously and assessed annually. 
This will be an incentive for consistent good performance. 
 

10. The procurement process that has been followed will ensure that the new 
highways contractor will be an established company with a proven track record 
in highways maintenance with the capacity and capability to deliver the service. 
 

11. The new contractor will be required to make full use of technology to identify and 
record works undertaken. 
 

12. The procurement of the new contract has followed the ‘Restricted Procedure’ 
which is a two stage process. The first stage was for bidders to submit 
information to enable them to be considered for inclusion on a list to be invited to 
tender. 
 

13. The second stage was for the short listed tenderers to be issued the Invitation to 
Tender (ITT) documents, which had to be completed and returned by the closing 
date of 8 September 2022. The tender documents included both price and 
quality elements which are taken into account in awarding the contract. 
 

14. Following the issue of a Prior Information Notice (PIN), published on the Find a 
Tender Service (FTS), a market engagement event in the form of a webinar was 
held on 29 November 2021. This was open to any potential providers and was 
well attended.  A presentation was delivered to attendees to enable them to 
understand the scope of the contract and the timescale for procurement. 
 

15. The market engagement event was followed up with one to one contractor 
engagement meetings with seven contractors who expressed an interest in 
bidding for the new Wiltshire Term Highways Maintenance Contract. 
 

16. The programme for the procurement of the contract is shown below: 
 

 

Event Date 

Market Engagement Event 29 November 2021 

Stage 1 SQ Issued 13 April 2022 
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 Selection Questionnaire 
 
17. Following the publishing of the Official Journal of the European Union (OJEU) 

notice, the Selection Questionnaire (SQ) was made available to potential 
bidders. The SQ requested information about the bidder, including financial 
information, business and professional standing, health and safety, equal 
opportunities and diversity, environmental management, quality management 
and previous experience. 

 
18. There were 35 companies that viewed the notice, made up of both smaller and 

larger companies. Six companies expressed an intent to respond via the 
supplying southwest portal. 
 

19. The returned SQs were assessed in accordance with the process set out in the 
document and were scored by a panel of Council officers to identify a list of 
organisations to be invited to tender.  
 

20. In compliance with the Public Contract Regulation 2015, all the documents (the 
SQ and the Draft Tender Documents) were made available on the same day. 
This was to allow all the potential bidders to view the documents and the 
requirements of the Council, to be able to make an informed decision on 
whether to submit a completed SQ. 
 

21. By 24 May 2022, which was the deadline to receive completed SQs, three firms 
had submitted documents, and one firm had indicated that they were unable to 
submit an SQ at this time as their bid team were working on other bids and so 
would not have sufficient resources to submit a bid for the Wiltshire Contract. 
 

22. Based on the evaluations by a team comprising service managers and highways 
officers, assisted by representatives of the Corporate Procurement team acting 
as moderators, a list of three potential tenderers was prepared.  

Deadline For Clarification Questions – 
17:00 hrs 

27 April 2022 

Target date for responses to 
clarifications 

4 May 2022 

Deadline for Submission of Stage 1 SQ  
- 12 noon 

24 May 2022 

Evaluation of Stage 1 SQ 25 May – 10 June 2022 

Notification of Evaluation decision 15 June 2022 

Stage 2 Invitation to Tender Issued 17 June 2022 

Deadline For Clarification Questions – 
17:00 hrs 

18 August 2022 

Target date for responses to 
clarifications  

25 August 2022 

Deadline for Submission of Tenders – 
12 noon 

8 September 2022 

Evaluation of Tenders 9 - 30 September 2022 

Award Decision  5 October 2022 

Cabinet Approval to Award Contract 11 October 2022 

Standstill Period  12 – 23 October 2022 

Formal Contract Award November 2022 

Contract Start Date 1 April 2023 
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23. It is considered that the three companies invited to tender represented a suitable 

tender list of firms with the capacity and capability to deliver the contract. 
 
Invitation to Tender 
 

24. The tender documents, which include a Price List and a Quality Submission 
questionnaire, were issued to the selected list of bidders on 17 June 2022.  
 

25. There were 154 tender clarification questions received from tenderers, which 
mainly concerned TUPE, pensions, clarifications on the scope of the contract, 
requests for information on current outputs and costs, and suggestions for 
amendments to the contract document. Responses were provided to all the 
requests. 
 

26. The tenders were returned on 8 September 2022, and assessments of the 
quality and cost aspects of the bid were undertaken. 

 
Quality Assessment 
 

27. The Quality Submission (QS) comprises three parts: 
 

Part 1 Quality Questions 
Part 2 Carbon Questions 
Part 3 Social Value Questions 

 
28. Each part consists of a number of questions the tenderers had to complete, 

under the following headings: 
 

Part 1 Quality Questions 
 

 Management Structure 

 Mobilisation and Depots 

 Overheads 

 Undertaking Specialist Works 

 Working with Others on the Highway 

 Local Highways and Parish Stewards Operations 

 Winter and Emergency Services 

 Street Lighting Maintenance Service 

 HIAMS Interface 

 Finalising Works Orders 

 Works Co-ordination and Permitting 
 

Part 2 Carbon Questions 
 

 Verifiable Carbon Reductions 
 Carbon Reductions 
 Carbon Reduction - Fleet 
 Conserving the Natural Environment 

 Circular Economy 
 Water Quality and Efficiency 

 

Part 3 Social Value Questions 
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 Employment Opportunities for Disadvantaged People 
 Employee Retention and Training Opportunities 
 Staff Wellbeing and Equality 
 Cyber Security and Service Continuity 
 Working with the Community 

 Additional Social Value Benefits 

 
29. The QS responses were assessed and scored by a panel comprising Heads of 

Service and other staff who have extensive experience of the type of work being 
undertaken through the contract. The weightings given to each aspect of the QS 
are described in Appendix 3.   
 

30. The scores for each part of the QS are totalled, the QS score for each tender is 
expressed as a score against the maximum points available and multiplied by 
the relevant award criteria. The scores for each part of the QS are then totalled 
to give the tenderers overall QS evaluation score. 
 

31. The outcome of the QS questionnaire assessment is reported in the Part 2 item 
to be considered at this meeting. 

 
 Price Assessment 
 
32. The tenderers had to complete a Price List of items which reflected the range of 

work to be procured through the contract. 
 

33. Tenderers completed and submitted a Price List which contained a schedule of 
rates and items for the work most likely to be required under the contract. This 
included a mixture of rates for different types of measured work and fixed sums 
for specific elements of work. 

 
34. These rates were used to price a basket of goods consisting of items which 

represented the typical annual expenditure anticipated through the contract. 
 

35. A weighting of 85% of the price award criteria was applied to the basket of goods 
score. The lowest annual value calculated from the basket of goods was 
awarded 85%.  The basket of goods scores for all the other tenderers were 
calculated by dividing the lowest annual basket of goods value by each 
tenderer’s annual value in turn. 
 

36. The tenderers provided their direct fee and sub-contract fee percentages for on-
costs and multipliers to be applied in certain circumstances in accordance with 
the terms of the contract. 
 

37. A weighting of 7.5% of the cost award criteria was applied to each of the direct 
fee percentage scores and sub-contractor percentage scores. The lowest scores 
were awarded 7.5%, the scores for all the other tenderers were calculated by 
dividing the lowest percentage value by each tenderer’s percentage in turn. 
 

38. Each score is added to give the total price assessment score for each bidder.  
 

39. The outcome of the price assessment is reported in the Part 2 item to be 
considered at this meeting. 
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Comparison of bids 
 

40. The tender assessment process has recognised the importance of obtaining 
cost-effective services but has also acknowledged the importance of the quality 
of the services to be provided by the contractor. The bids have been evaluated in 
accordance with the previously agreed proportions:  

 
Price – 40% 
Quality – 30% 
Carbon – 20% 
Social value – 10% 

 
41. The quality and price scores of the tenderers were combined to determine to 

determine an overall score for each bidder. The full details of the assessment 
are described in the Part 2 item to be considered at this meeting. 
 
Next Stages 

 
42. Following a decision to award the contract there will be a ten-day standstill 

period during which other tenderers may make a legal challenge to the award of 
the contract. 

 
43. Subject to the outcome of the decision by Cabinet, and assuming no legal 

challenge is received, the intention is to enter into the contract as soon as 
possible in order to provide the maximum lead in time before the contract starts 
on 1 April 2023. 
 

44. There will be a significant amount of preparatory work for the successful bidder 
in arranging the necessary plant and equipment, communications systems, and 
infrastructure, as well as ensuring that the contract is suitably staffed. 
 

45. The new contract will require changes to how some services are delivered, 
especially with regard to carbon impacts as the new supplier will need to develop 
services that can demonstrate a reduction of carbon throughout the life of the 
contract. These arrangements and recording methods will need to be agreed 
with the Council officers. 

 

Overview and Scrutiny Engagement 
 

46. The Environment Select Committee were previously informed of the process 
being followed for the procurement and made observations regarding the options 
being considered for replacing the current highways maintenance contract when 
the annual service review was reported to them in January 2022. 

 
47. The Chairman and Vice-Chairman of the Environment Select Committee 

received a briefing about the current assessment on 7 October. 
 
Safeguarding Implications 
 
48. None 

 
Public Health Implications 
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49. The condition of Wiltshire’s roads and related infrastructure can have serious 
safety implications. 
 

50. The continued maintenance of the highway network ensures that Wiltshire’s 
roads are kept in a safe condition for public use and thus reduce accidents, 
especially with regard to skid resistance and structural defects.  
 

51. The continued maintenance of footways and cycleways contributes to peoples’ 
safe use and enjoyment of their environment and to their mental and physical 
wellbeing. 
 

52. The health and safety record and procedures of the bidders have been taken 
into account in assessing the bids. 

 
Procurement Implications 
 
53. The procurement has followed the Restricted Procedure, which is a two-stage 

process, with the relevant OJEU notices and procedures.  
 
54. The scope and details of the new contract take into account a number of factors, 

including revenue funding pressures, public expectations, winter maintenance 
requirements and legal obligations to maintain the highways network.  

 
55. The Council’s Procurement Team has been actively involved in the process and 

has monitored the procurement and tender assessment process to ensure it is 
carried out properly and to reduce the risk of a legal challenge. The detailed 
scoring and financial information on the tender assessment is contained in a 
confidential report to be considered in Part 2 of this meeting. 

 
Equalities Impact of the Proposal  
 
56. The new highways contract will result in existing employees of current 

contractors and sub-contractors having rights under TUPE legislation. The 
Council will work with the contractors and sub-contractors to determine whether 
TUPE is applicable and to make the appropriate arrangement to meet any legal 
obligations. 

 
57. The successful tenderer has been required to demonstrate good practice in 

terms of employment policies and practices and conform to the Council’s 
standards and values. The tenderers’ employment policies have been taken into 
account in assessing the tenders. 
 

58. The tenderers included a range of social value proposals which were considered 
in the tender assessment process. These included equality and diversity training, 
living wage requirements, local employment, jobs for armed forces veterans, 
apprenticeships, and work experience opportunities. 

 
Environmental and Climate Change Considerations  
 

 
59. The successful tenderer’s quality submission responses include a series of 

measures that they will put in place to reduce carbon emissions associated with 
their operations during the life of the contract and how they will evidence these 
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reductions. These measures include year on year targets for Scope 1 and 2 
Carbon intensity reductions, proposals for reducing Scope 3 carbon intensity, 
and reducing fleet CO2 emissions. These targets will be used to form key 
performance indicators linked to the award of the contract extension. 
 

60. The effects of climate change are likely to have significant effects on the 
highways network with increased incidents of flooding and temperature extremes 
causing more frequent damage to the roads, footways, and drainage systems. 
Having a suitable highways contractor in place will enable robust responses to 
be made to immediate problems and will assist in developing strategies and 
investment to improve the condition of the network to help build resilience into 
the infrastructure. 
 

61. The maintenance of highways, verges, landscaped areas and watercourses 
carried out by the highways services can have an important influence on the 
local ecology and environment in Wiltshire, and this has been taken into account 
in assessing the quality evaluation responses. 
 

62. The tender assessment process for the new highways contract has considered 
the environmental policies of the tenderers in the quality evaluation. 

  
Risks that may arise if the proposed decision and related work is not taken 
 
63. There are significant risks associated with the Council’s highways operations, 

especially in terms of health and safety, and in financial and reputational risks to 
the Council.   
 

64. It is important that a suitable contractor is appointed to enable the contract to 
start on 1 April 2023 when the existing contract ends. In the event of the contract 
not being awarded it should be possible to make temporary arrangements with 
existing suppliers.  However, there would be risks associated with this as 
resource levels would be likely to be reduced, which could result in delays in 
dealing with potholes and other issues on the highway.  

 
59. There would be cost implications in making temporary arrangements to continue 

to deliver services in the short term in the event of there being a delay in 
awarding the contract, or in retendering all or some of the works. The early 
award of the contract and an early start would reduce the potential adverse 
impact of costs and potential poor service delivery. 

 
65. There could be a risk of increased accidents, claims and public dissatisfaction if 

highway maintenance is not delivered effectively, or is delayed as a result of 
procurement issues. These may arise if suppliers are unwilling to continue to 
provide the services to the level required by the Council. At present, with the 
current progress on procurement, this seems unlikely, but the situation will 
continue to be monitored. 

 
Risks that may arise if the proposed decision is taken and actions that will be 
taken to manage these risks 
 
66. There is a risk that despite the stringent procurement procedure and assessment 

processes that the selected contractor does not meet expectations and 
performance is not as good as anticipated.  
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67. Careful consideration has been given to the scope of the new contract including 

recording and managing the contractor’s performance through the use of key 
performance indicators. This approach has been successful on the current 
contract and will continue with the new contract, with reports on performance 
being made on a regular basis to the Environment Select Committee, or as 
required. 
 

68. Current levels of inflation are causing uncertainty, and the situation will continue 
to be monitored. However, with limited budgets the volume of work ordered from 
the contractor may reduce, especially if there are more budget reductions in the 
future. The contract rates are linked to indices and will change, especially if the 
current high inflation continues. This reduces the risk of an early termination of 
the contract due to unsustainable cost increases having to be absorbed by the 
contractor.   
 

69. There has been significant capital funding for highways maintenance and 
improvements in Wiltshire in recent years, despite the overall difficult financial 
situation. However, the increasing workloads in the public and private sectors 
are causing resourcing concerns across the industry which could affect future 
delivery of the Council’s highway maintenance.  

 
70. There is a risk that there could be a legal challenge to the contract award. There 

is a ten-day standstill period following award during which this could happen. 
The processes followed in procuring the contract have followed the required 
procedure in order to reduce this risk. 

 
Financial Implications 

 
71. The anticipated expenditure through the contract is likely to vary from year to 

year depending on budgets and priorities. The annual expenditure through the 
contract is expected to be in the region of £15 million, 

 
72. Currently high inflation is having a global effect on prices. This may impact on 

the amount of work that can be ordered through the new term maintenance 
contract, as the rates in the contract provides for regular adjustment of prices in 
accordance with industry published indices. 
 

73. The assessment of the tenders for the new contract has included detailed 
consideration of the financial aspects, with a weighting of 40% given to the cost 
elements. Taking into account the specific requirements of the service, the 
council’s aspirations, and the risks associated with maintaining the highway 
network it was considered that this weighting is appropriate. 
 

74. A representative basket of goods of anticipated work expected to be ordered 
through the contract has been used to carry out an assessment of the financial 
implications of the tenders. The financial implications of the award of the new 
contract are discussed in the Part 2 report which will be considered at this 
meeting. 
 

Legal Implications 
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75. The Council has a duty to maintain the highways network and related 
infrastructure. The new highways contract will deliver important aspects of the 
highways service and will help ensure that the Council meets its obligations 
under the Highways Act and other legislation. The new contract, and the 
appointment of a suitable supplier, will help ensure that the services are provided 
to the standard necessary for the Council to fulfil its statutory duties. 

 
76. Any transfer of staff under TUPE from the existing service suppliers to a new 

supplier will be managed, with appropriate legal advice, as part of the contract 
transition process. This will include the protection of pension rights of transferring 
staff through either access to the Local Government Pension Scheme or other 
appropriate scheme, details of which will be negotiated with a new supplier. 

 
77. It is important that the procurement process and contract award follow the 

correct processes in order to avoid legal challenges during the process which 
could delay or prevent the start of any new arrangements. 
 

Workforce Implications 
 
78. There are no direct workforce implications for Wiltshire Staff. The current 

structure and the roles undertaken by staff would continue to operate in a similar 
way to the current contract. 

 
Options Considered 
 
79. It is necessary for the Council to award a new highway term maintenance 

contract, or to make alternative arrangements, because of the legal 
responsibilities and the importance of the highway service to the Council and the 
communities in Wiltshire. There are significant safety, legal, reputational and 
financial risks associated with not having a suitable contractor for the highways 
service. 

 
80. The tenders submitted for the new contract have been assessed in terms of price 

and quality in accordance with the agreed procedure, and the most suitable 
tenderer has been identified. 

 
Conclusions 
 
81. A Robust procurement process has been undertaken to ensure appropriate 

arrangements are made for the continuing provision of the highway service. 
 

82. The result of the assessment to identify a preferred bidder is described in the 
Part 2 item to be considered at this meeting. The most advantageous tender for 
the Council, taking into account quality and price, has been identified in 
accordance with the procurement procedures. 

 
 
 
 
Samantha Howell Peter Binley (Acting Director - Highways and Environment) 
 



CM10086 

Report Author: Steve Cross, Dave Thomas, Head of Highways Assets Management & 
Commissioning, steve.cross@wiltshire.gov.uk, dave.thomas@wiltshire.gov.uk   
 
Date of report 
 
Appendices 
 
Appendix 1 – Outline of the highway services in the new contract 
Appendix 2 – Summary of the main provisions of the new contract 
Appendix 3 – Weightings of each aspect of the quality submission questions. 
Background Papers 
 
The following documents have been relied on in the preparation of this report: 
 
None 
 
 


