
 
 
 
 
Pewsey Local Highways & Footway Improvement Group 
 

  Item Update Actions and recommendations Who 

 Pewsey LHFIG – Notes of on-line meeting held on 9th November 2022 at 14:00 hrs 

1. Attendees and apologies  

 Attendees: 
 

Cllr Jerry Kunkler – Chair 
Cllr Paul Oatway – Pewsey Area Board 
Steve Colling – Burbage PC 
Dawn Wilson – Wilcot Huish and Oare PC 
John Ford – Pewsey PC 
Alison Kent – Clerk to Pewsey PC 
Tom Ellen – North Newnton PC 
Vanya Body – Froxfield PC 
Paul Mills – Chirton & Conock PC 
Andrew Flack – Upavon PC 
Colin Gale – Rushall PC 
John Brewin – Woodborough PC 
Ed Nelson – Grafton PC 
Matt Perrott – Area Highway Engineer 
Phil Rushmere – Traffic Engineer 
Mark Stansby – Snr Traffic Engineer 
 

Area Board to note. AB 

Apologies: Dianah Shaw – Shalbourne PC 
Richard Netherclift – Manningford PC 
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2. Notes of last meeting 

  The notes of the previous LHFIG meeting held on 20th July 
2022 were presented to the Area Board on 10th October 2022, 
passing all recommendations.  
 

LHFIG to note. All 

3. Financial Position 

  In addition to the increasing cost of materials the government 
introduced two changes to legislation which are impacting 
contractors’ prices. 
 
i) The removal of the entitlement to use red diesel and 
rebated biodiesel from most sectors from April 2022 to help 
meet its climate change and air quality targets. These tax 
changes have ensured that most users of red diesel now use 
fuel taxed at the standard rate of diesel since 1st April 2022. 
 
ii) The introduction of the Health and Social Care Levy in 
April 2022 (for one year only) increases the employers National 
Insurance contributions for staff of 1.25p in the pound. 
 
Under the Term Maintenance Contract Ringway are entitled to 
be compensated for costs associated with these two changes 
to legislation. In March 2022 an estimated annual adjustment 
to the rates was agreed at 4% for the 2022/23 financial year.  
However, taking into account recent rapid inflation and the 
government policy changes described above, a further 
increase of 7.25%, in addition to this 4% has been agreed. 
 
In summary, an increase of 11.25% is to be applied to all 
orders placed in 2022/23. 
 

Area Board to note AB 
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This increase is not applicable to any design, legal or 
assessment fees. 
All bills have now been settled for 2021/22, giving a Closing 
Balance of £17,457.95. (see Appendix 1).  This underspend is 
carried forward to 22/23. 
 
The balance for 2022/23, less previous commitments, stands 
at £23,274.17 (see Appendix 2). 
 

4. Priority schemes 

a)  Issue 6915 
 
North Newnton – request for 
Phase 2 of Footway project – 
to link phase 1 to a point by 
the former garage 
 

Issue submitted 02/01/19 
 
Confirmation that this project is to be contructed using the 
following funding streams: 

 CATG / LH&FIG £5,000 

 Section 106 £12,800 

 Substantive Highways Schemes Fund £47,200 
 
Construction programmed to commence on 24/01/23 for a 
duration of 25 days under a road closure. 
 

Area Board to note 
 
 
 

AB 

b)  Issue 10-20-3 
 
Rushall Elm Row Phase 2 – 
Bus Shelter to Manor Cottage 
continuation of footway. 
 

Issue submitted by Rushall Parish Council on 30/01/20 
 
The site clearance work and topo survey have been completed 
at a cost of £5,200.95 against an estimate of £5,550, an 
underspend of £349.05.  Parish content to pay the £2,000 
contribution previously agreed. 
 
A detail design has been completed and a new estimate 
prepared to enable a bid for Substantive Scheme Funding.  The 
new estimate stands at £56,000.  An outline drawing is included 
as Appendix 3. 
 

To recommend to the Area Board 
an allocation of £5,600 be made 
towards the bid for Substantive 
Schemes funding. 

Chair 
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Agreement was reached for the LHFIG and Parish to each 
contribute 10% of the cost, £5,600.00 towards the bid 
application. 
 

c)  Issue 10-20-9 
 
Chirton – request for 20 mph 
speed limit assessment 

Issue submitted by Chirton Parish Council on 24/11/20 
 
Area of concern excludes A342.  Speed Limit assessments are  
charged at £2,500. 
 
Parish Council have requested Traffic Surveys to establish 
current speeds but this has been delayed due to operational 
issues with Wiltshire’s Service Provider. 
 
The Issue is to remain on the priority list awaiting the surveys to 
take place,    
 

Area Board to note AB 

d)  Issue 10-21-2 
 
Woodborough C261 (West 
End of village) – request to 
extend kerbing and / or 
footway 
 

Issue submitted by Woodborough PC on 20/01/21 
 
The revised estimate to relocate an electricity support pole 
from Scottish & Southern was confirmed at £46,000, which 
was simply unacceptable.  The scheme has therefore been 
further developed, to include a build-out to allow pedestrians to 
pass by this pole.  The build out will restrict the road to single 
track for a short distance, thus creating a priority system, which 
should reduce vehicle speed.  A drawing of the revised 
scheme is included as Appendix 4. 
 
The estimate to construct this scheme, inclusive of legal fees 
for a road closure now stands at £51,400. 
 
Agreement was reached for the LHFIG and Parish to each 
contribute £5,500.00 towards the bid application. 
 

To recommend to the Area Board 
an allocation of £5,500 be made 
towards the bid for Substantive 
Schemes funding. 

Chair 
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e)  Issue 10-21-4 
 
B3087 Easton Royal – 
speeding through 30 mph limit 
– request for village gates 
 

Issue submitted by Easton Royal Parish Council on 10/03/21 
 
The work has fianally been completed having been delayed by 
the Contractor for reasons which are unclear. 
 
Highways now awaiting bills from the contractor. 
 

Area Board to note. AB 

f)  Issue 10-21-11 
 
A342 Manor Farm Conock and 
A342 bridleways CHIR 15 and 
11 – Request for horse and 
rider warning signs 
 

Issue submitted by Chirton & Conock Parish Council on 
25/08/21 
 
The sign which had caused concern for a local householder 
was relocated and the total cost of the work amounted to 
£975.80 against a ball park estimate of £900.  The parish have 
been invoiced for £600.00. 
 

To recommend to the Area Board 
that this Issue be closed 

Cllr 
Kunkler 

g)  Issue 10-22-5 
 
Froxfield Church Lane – 
request for access protection 
markings 
 

Issue submitted by Froxfield Parish Council on 25/01/22 
 
Road markings have finally been painted, although Highways 
have yet to inspect the work for final sign-off. 
 
Highways awaiting invoice from Contractor. 
 

Area Board to note AB 

h)  Issue 10-22-6 
 
A345 Upavon to North 
Newnton – request for Deer 
Warning Signs 
 

Issue submitted by Upavon Parish Council on 27/01/22 
 
The signs have now been installed at a cost of £797.07.  This 
is an underspend of £202.93 against the estimate of £1,000. 
 
Parish contribution amended to £200.00. 
 

Highways to issue invoice Highways 

i)  Issue 10-22-4 
 
Burbage – request for Horse 
Warning Signs 
 

Issue submitted by Burbage Parish Council on 23/01/22 
 
The signs have now been installed at a cost of £840.42.  This 
is an underspend of £159.58 against the ball park estimate of 
£1,000. 

Highways to issue invoice Highways 
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Parish contribution amended to £420.00. 
 

j)  Issue 6374 & 6541 
 
Upavon – repositioning of No 
Entry Signs 
 

Issues submitted on 08/06/18 & 31/07/18 
 
Orders / instructions to undertake this work have been issued to 
the Contractor(s). 
 
The signs should be installed early in the new year – no date as 
yet for the lighting improvements. 
 
Road marking defects should be reported using the My Wilts 
App, although road marking activites are now suspended over 
the winter period. 
 

Area Board to note 

 

 

 

Parish to note 

AB 

 

 

 

Parish 

k)  Issue 10-21-9 
 
A354 Pewsey Fordbrook Bus 
Stop – request for Bus Shelter 

Issue submitted by Pewsey Parish Council 
 
The Parish have chosen a design and potential supplier for 
their proposed shelter.  The shelter features perch seating for 
approximately 4 persons and features narrow side panels to 
allow easy access.  The estimated cost of the shelter, inclusive 
of delivery and installation is £5925.60 plus VAT.  The Parish 
are seeking an alternative quote for installation from Idverde. 
 
Highways to obtain a further estimate for consideration from 
their “go to” supplier. 
 
An engineer has been appointed to consider this, but has not 
had an opportunity to progress matters.  Highways to contact 
Parish reps as soon as the estimate is known. 
 

Area Board and Parish to note AB & 

Parish 

l)  Issue 10-22-10 
 

Issue submitted by Noth Newnton Parish Council on 05/07/22 
 

Area Board to note 
 
Highways to develop scheme 

AB 
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North Newnton – request for 
Phase 3 of Footway project 
 

There is sum of s106 money left over from Phase 2, 
approximately £7,200, to put towards Phase 3.  This would 
complete the link from Woodbridge Roundabout to the Bus 
Stops on the A345. 
 
Whilst no design work has been started on this Highways have 
identified the following requirements: 

 Topo Survey 

 Full utility search to identify underground apparatus 

 Road Safety Audits, Stage 2 upon completion of design 
and Stage 3 upon completion of construction. 

 Temporary 4-Way Traffic Signals during construction 
phase. 

 
A ball park estimate to complete the work is likely to be circa 
£37K. 
 

when staff resources become 
available. 

Highways 

5. New Requests and ongoing Issues 

a)  Issue 10-21-6 
 
North Newnton Park Road 
junction with Rushall Road – 
sight line issue 

Issue submitted by North Newnton Parish Council on 25/05/21 
 
Development of the former garage site substantially complete. 
Area Highway Engineer has agreed to refresh the SLOW 
markings on approach to the junction. 
 
This work is now likely to take place in the Spring as the Road 
Marking teams have been stood down for the Winter. 
 

Area Board to note AB 

b)  Issue 10-21-12 
 
C52 Safety and Speed 
between Manningford and 
Wilcot 

Issue Submitted by Manningford Parish Council on 26/10/21 
 
Parish have raised safety concerns about Cross Hayes and 
Little Abbots crossroads and of through traffic using this route.  
 

Meeting to be arranged Cllr 
Oatway 
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Cllr Oatway to arrange a meeting involving Parish 
representatives, Mark McClelland (Cabinet Member) and 
Highway Officers to discuss improvement options. 
 

c)  Issue 10-22-1 
 
A338 East Grafton (western 
approach to village) – 
Speeding concerns 
 

Issue submitted by Grafton Parish Council on 12/01/22 
 
Parish representative provided the following update: 

  Traffic Survey (A338 entering Grafton from Burbage) 
complete. Data correlates with village SIDs - frequent 
speeding events through the village (17980 vehicles 
recorded in the week with 70.3% of vehicles recorded 
at speeds >30mph)) 

 Village Speed Watch team being re-established and 
trained. 

 Wiltshire Police have sat on the green - understanding 
that no traffic fines were issued 

 Next Steps to engage with Wiltshire Police 
Commissioner to try and increase Police presence on 
the A338.  

 Current understanding is that due to the road being a 
major A road there is little more that can be done with 
regards to signage (already have rumble strips, count 
down signs, white gates etc.) 

 Concerns raised during recent Parish Council meeting 
by members of the public of rates of speeding through 
the village. Chairman provided reassurance that the PC 
were working closely with Wiltshire Council and the 
Police to do what we can to deter speeding vehicles. 

I summary, enforcement is key to address this issue, with 
engineering measures already in place.  

 

To recommend to the Area Board 
that this Issue be closed. 

Cllr 
Kunkler 
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d)  Issue 10-22-2 
 
Great Bedwyn The Knapp – 
Parking concerns 
 
 

Issue submitted by Great Bedwyn Parish Council on 20/01/22 
 
Parish request the extension of white access protection 
markings on the bend prior to the rail station.  Highways 
advised that these have been deployed extensively in the area 
already and have been extended beyond their intended 
purpose.  Highways suggested that formal parking controls 
(double yellow lines) be considered to address these issues. 
 
Highways confirmed that ongoing monitoring shows that the 
number of rail users has yet to return to 2019 levels and that 
there are no current proposals to extend off-road parking 
facilities for the station. 
 
It was noted that there had been no reaction from the Parish 
since the Issue was raised. 
  

To recommend to the Area Board 
that this Issue be closed. 

Cllr 
Kunkler 

e)  Issue 10-22-3 
 
A346 Leigh Hill – Request for 
Calming Measures 
 

Issue submitted by Burbage Parish Council on 23/01/22 
 
Safety concerns at junction of Three Oak Hill Drive 
 
 
A junction warning sign has been placed, facing southbound 
traffic and following further investigation it was discovered that 
a similar sign for northbound traffic had been in situ but is 
currently missing. Local Highways have since agreed to 
replace this sign. 
 

Area Highway Engineer to chase 
up the sign replacement. 

Highways 

f)  Issue 10-22-7 
 
Chirton The Street – request 
for raised curbs (approximately 
55m) to combat verge erosion 
to land in front of church 

Issue submitted by Chirton & Conock Parish Council on 
07/03/22. 
 
Parish and Highways have met on site to discuss options for 
kerbing and provision of a series of bollards to protect the 

To recommend to the Area Board 
that this Issue is added to the 
Priority Schemes list and to 
allocate a sum of £3,000. 

Cllr 
Kunkler 
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 verge.  Whilst curbing remains an option, further discussions 
amongst officers has identified a potential issue with drainage. 
 
Early ball park costs are as follows: 

 To provide kerbing under a road closure (duration 
approx. 1 week) = £10K inclusive of legal fees but 
excluding potential drainage work. 

 To provide up to 15 bollards = £4K 
 
Parish wish to pursue the placement of bollards and have 
offered a 25% contribution. 
 
LHFIG are content to take this scheme forward. 
 

g)  Issue 10-22-8 
 
Rushall Elm Row Phase 3 – 
New footway from Manor 
Cottage to newly built  footway 
from Whistledown farm 
   

Issue submitted by Rushall Parish Council on 27/04/22. 
 
New Footway to complete the link between Rushall and 
Upavon. 
 
 

Cllr Oatway to make enquiries 
about the possible use of CIL 
contributions to take this forward: 
 

Cllr 
Oatway 

h)  Issue 10-22-9 
 
A345 Upavon – request for 
new footway in the vicinity of 
Grey Flags 
 

Issue submitted by Upavon Parish Council on 29/06/22 
 
To complete the footway link from Riverside Park to the village 
centre. 
 
Parish have met with the owners of Grey Flags to ask if they 
would consider a free dedication of a 1.5m strip of land, 
adjacent to the carriageway, in exchange for a new boundary 
“barrier”.  Further discussions are required to reach an 
agreement “in principle” to move this project forward. 
 

Parish Council to continue with 
negotiations 

Parish 
Council 
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i)  Issue 10-22-11 
 
Woodborough – request for 
direction signs to indicate 
Parish Room and Defibrillator 
 

New Issue submitted by Woodborough Parish Council on 
02/08/22 
 
Potentially two signs required. 
 
It was requested that Highways investigate this issue and 
report back at the next meeting. 
 

Highways to investigate Highways 

j)  Issue 10-22-12 
 
Upavon High Street – request 
for footway between 21 High 
Street and Jarvis Street. 
 

New Issue submitted by Upavon parish Council on 04/10/22 
 
There is no kerbed footway provision within the narrow section 
of the High Street a length of approximately 50 metres. 
 
Highways suggested the reason for the gap may be linked to 
the available carriageway space on this A class route. 
 
It was requested that Highways investigate this issue and 
report back at the next meeting. 
 

Highways to investigate Highways 

6. Other items 

a) 

Pavement and Footway 
Improvement Schemes 

Matt Perrott, Area Highway Engineer, has confirmed that 
funding is available to address the issues previously discussed 
at Burbage and Rushall.  Matt is currently in discussion with 
Major Maintenance team to establish a method of undertaking 
this work. 

Area Highway Engineer to 
pursue matters. 

Highways 
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Highways Traffic Officer – Mark Stansby 

 

Area Highway Engineer – Matt Perrott 

 

1. Environmental & Community  Implications 
1.1. Environmental and community implications were considered by the LH & FIG during their deliberations.  The funding of projects will 

contribute to the continuance and/or improvement of environmental, social and community wellbeing in the community area, the extent 
and specifics of which will be dependent upon the individual project. 

 

2. Financial Implications 
2.1. All decisions must fall within the Highways funding allocated to Pewsey Area Board. 
2.2. If funding is allocated in line with LH&FIG recommendations outlined in this report, and all relevant 3rd party contributions are confirmed, 

Pewsey Area Board will have a remaining Highways funding balance of £9,044.17 
 

3. Legal Implications 
3.1. There are no specific legal implications related to this report. 

 

4. HR Implications 

b) 

Deadline for submitting 
LHFIG Requests. 

All requests are to be submitted two weeks prior to a meeting 
taking place.  Requests received after the deadline will be held 
until the following meeting. 
 
The deadline for our next meeting is therefore 11th January 
2022. 
 

To note All 

7. Date of next meeting: 25th January 2023, commencing at 14:00 hrs. Meetings to be held virtually until further notice. 
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4.1. There are no specific HR implications related to this report. 
 

5. Equality and Inclusion Implications 
5.1 The schemes recommended to the Area Board will improve road safety for all users of the highway. 

 

6. Safeguarding implications  
6.1  There are no specific Safeguarding implications related to this report. 
 

7. Recommendations to Pewsey Area Board 
7.1  To close the following Issues:  
 10-21-11 Chirton Horse warning signs, 10-22-1 East Grafton Speeding issues, 10-22-2 Great Bedwyn The Knapp Parking Issues 
 
7.2  To add the following Issues (with funding) to the Priority Schemes List: 
 10-22-7 Chirton The Street bollards (£3,000) 
 
7.3  To allocate funding to Issues currently on the Priority Schemes List: 
 10-20-3 Rushall Elm Row Phase 2 (£5,600.00), 10-21-2 Woodborough Footway Phase 2 (£5,500.00) 
     


