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WARMINSTER LOCAL HIGHWAYS & FOOTWAYS IMPROVEMENT GROUP (LHFIG) ACTION TRACKER/ NOTES 
 
 
 
 
 

  18th January 2023 Meeting (Microsoft Teams) – Minutes 
 

 Item Update from previous meeting  Actions & Recommendations   Who 

1.  Attendees, Apologies & Introductions 

 

Present 
 
 
 
 
 
 
 
 
 
 
 
Apologies 
 
 
 
 
 
 
 

Sarah Dearden (WC) Bill Parks (WCC)Tony 

Jackson (WC/WTC) Phil Holihead (ChapPC) 

Vanessa Sturmey (HIKPC) Andrew Davis (WC) 

Kate Plastow (LDPC) Dave Ball (CorPC) Sarah 

Jefferies (MBHCPC) Anthony Potter (BishPC) 

Paul Millard (WCROW) Len Turner (WTC) 

Simon Wager (MBPC) Jamie Fagon (UDPC) 

Tom Dommett (WTC) Mark Button (HKIPC) 

Nigel Linge (ROWVOL) 

 

 

Heather Parks (SVPC) 

Denise Nott (WC) 

 

 
 
 

  
 

2.  Notes of the last meeting (5th October 2022) 

  

The minutes of the previous meeting held 

on the 8th October 2022 were accepted 

and agreed. 

Noted and agreed. 
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3.  Finance  

  

Financial position at January 2023 
 

(a) 2022-23 allocation = £30,452.00 

(b) 2021-22 underspend = £30,408.52 

(c) 2022 -23 3rd party Contributions 

£13,285.67 

(d) Total Budget for 2022-23 = £74,146.19 

(a+b+c)  

(e) Scheme commitments 2022/23 = 

£56,297.89 

(f) Current Balance = £17,848.30 (d-e) 

Refer to attached finance sheet. 

Noted and agreed. 

 

 
 

4.  Priority Scheme List 

4.1 17-20-7 (03/02/20) 
High Street, Maiden 
Bradley.  

Site meeting has taken place with PC Virtual 
footway no longer supported however a 20mph 
limit on High St / Back Lane/ Kingston Lane is 
requested. Consideration of new signs / gates 
on B3092 (southbound) Estimated cost, Speed 
Limit - £4000, gates/ signs £3000.  
Agreed – Allocate £7000, PC 25% of cost. 
20mph speed limit assessment finalised.  
Two of the three routes assessed do not meet 
the criteria, however High Street is borderline 
and therefore an additional traffic survey is 
currently being conducted to determine if 
High Street meets the criteria. 
 
Update: Maiden Bradley PC commented on the 
positive effects of the village gate installation so 
far and expressed the local community look 

Discussion 
 
Village Gates and nameplate complete. 
20mph ordered. 
 
Action 
 
Invoices to be issued to PC 

  
 
 
 
 
 
 

SD 
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forward to the installation of the 20mph speed 
limit in due course. 
 

4.2 17-21-3 (08/02/21) 
Park Lane, Heytesbury 

There are two 30 mph speed limit signs at either 
end of Park Lane and the chicane at Riverbank, 
Mill Farm and Heytesbury Mill experiences a lot 
of traffic and walkers. The Parish Council would 
like to establish whether safety signs could be 
installed to warn car drivers. This area is often 
used as a diversion when accidents occur on 
the A36 and many vehicles are not aware of the 
tight bend or that larger vehicles struggle to get 
through.  
 
Heytesbury Parish Council have confirmed 
support and funding contribution for these 
improvements. 
 
Cost estimate £1,000 (CATG £750, PC £250) 
Group agreed top priority and implement. 
 
Update: Works anticipated to be completed on 
site imminently. 

Discussion 
 
Can be removed once invoice issued. 
 
Action 
 
Invoice to be issued. 

  
 
 
 
 
 

SD 
 
 
 
 

4.3 17-21-4 (12/02/21) 
Heytesbury village 

The village of Heytesbury has many young 
families using buggies and the elderly 
population using buggies finding it difficult to 
navigate hard footpaths to get to local facilities 
and the school. Some work has been done in 
dealing with overhanging hedges, but the Parish 
Council would like to know if there is the 
possibility of a review in the village generally 
with advice on what might be possible to make 
transfer routes easier. 
 
Heytesbury Parish Council have confirmed 
support and funding contribution for these 
improvements. 
 

All complete can be removed.  SD 
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Cost estimate £4,500 (CATG £3,375, PC 
£1,125) Group agreed top priority and 
implement. 
 
Update: All works complete on site.  Invoice 
sent out – Cost increase due to multiple site 
visits and inflation rise in construction 
works/materials.  HPC request payment only of 
original contribution agreed £1,125 and LHFIG 
to fund additional costs (approx. £455.20). 
 

4.4 17-19-2 (23/09/19) 
A36 / B390 Knook & 
Heytesbury  

24/2/21 Martin Rose confirmed he has 
previously asked contact at Highways England 
for information on future schemes in this area 
with no response.  Denise Nott confirmed grass 
cutting south of junction is partly WC partly HE 
responsibility.  Denise agreed to chase HE at 
appropriate time to maintain area sufficiently. 
 
Attended site meeting with Cllr Parks and have 
agreed some minor road marking improvements 
at the junction.  Please see attached proposal 
plan with a cost of approx. £800 (CATG £600, 
PC £200) Group agreed to make top priority 
and implement. 
 
Update: Lining works order has been placed 
with contractor.  Currently setting out sites for 
imminent completion. 
 

Discussion 
 
Drawing to be double checked, extension of 
double white line and tuck in arrow. 
Implementation weather dependant. 
 
Action 

 
Drawing to be checked, invoice for PC 

  
 
 
 
 
 
 
 

SD 
 
 
 
 
 

4.5 17-21-10 (21/6/21) 
Corsley, Sturford Lane 
junction with A362 

This is a dangerous junction for traffic emerging 
onto A362. Traffic from the west is generally 
travelling at 50mph (at least) along a straight 
highway - heavy lorries using this as a runway 
to build up speed to get up the hill leading to 
Picket Post roundabout. Traffic from the east is 
travelling at speeds up to 50mph along the 
A362, through a triple bend with three junctions 
- Longhedge x 2 and Sturford Lane. From the 

Discussion 
 
Bracket complete. Yellow lines gone down 
instead of white. PC (DB) happy to keep the 
yellow. 
 
Action 
 
Invoice PC 

  
 
 
 
 
 
 
 

SD 
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Sturford Lane junction it is impossible to see 
oncoming vehicles hidden by two of the triple 
bends until the last moment, the problem is 
exacerbated by a bus shelter. 
Request for warning signs and road markings to 
highlight the junction and raise awareness for 
drivers to reduce their speed. 
 
Second site meeting undertaken in Dec 2021.  
Agreed proposal.  Please see plan at end of 
agenda.  Revised estimate £1,200 (CATG 75% 
= £900, PC 25% = £300). 
 
CATG allocated £900 funding.  Corsley PC 
confirmed contribution. 
 
Update: Lining works order has been placed 
with contractor.  Currently setting out sites for 
imminent completion.  Signing bracket on order 
awaiting delivery. 
 

4.6 17-21-15 (7/9/21) 
Crockerton, A350 – 
dropped kerbs 

On the A350, directly opposite Five Ash Lane, 
the footpath has no dropped kerb on one side, 
where it passes over the private road, making it 
impossible for wheelchair and mobility scooter 
users to travel between Longbridge Deverill and 
Warminster. It is also difficult for those pushing 
pushchairs and prams. 
Request for dropped kerbs to be installed. 
Group agree to move to priority 2 until space 
becomes available on priority 1 list. 
LDPC have provisionally set aside £300 
contribution pending formal estimate when this 
issue reaches priority 1 list. 
Group agreed to move to priority 1 and 
allocate ballpark estimate of £1,000. 
 
Update: Order placed with contractor with 
anticipated completion December 2022. 

Discussion 
 
All works complete. 

 
Action 
 
PC to be invoiced 

  
 
 
 
 
 

SD 
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4.7 17-21-17 (6/10/21) 
Horningsham, 
Heavens Gate car 
park 

Regular visitors to the Longleat Estate often 
park at the free car park across the road from 
the access path to Heaven’s Gate. This is a 
dangerous crossing for pedestrians with traffic 
often approaching at dangerous speeds, 
seemingly unaware of the potential hazard of 
cars slowing to turn into the car park and 
numerous pedestrians.  
The Parish Council has been approached with 
asking if there is any possibility of applying for 
some safety measures, such as road markings 
and warning signs. 
 
Group agreed to move to priority 1 and allocate 
£1,000.  PC to confirm contribution. 
 
Horningsham PC have confirmed Longleat 
Estate have provided permission for the 
signs to be erected in the verge.  
Horningsham PC have confirmed 
contribution now. 
 
Update: Lining works order has been placed 
with contractor.  Currently setting out sites for 
imminent completion.  Signing on order awaiting 
delivery. 

Discussion 
 
Signs and line on order, signs imminent, 
Lining weather dependant. 
 
Action 
 
Chase contractor and invoice PC 

  
 
 
 
 
 
 

SD 
 
 
 
 

4.8 17-21-14 (16/8/21) 
Upton Scudamore, 
A350 – Bus shelters 

The two bus shelters on the A350 at Upton 
Scudamore towards Warminster and Westbury, 
have no sides and passengers waiting are open 
to all the elements on a fast and busy road. It 
has become more apparent as School children 
now have to get the bus as opposed to a taxi 
pick them up. 
 
KD explained costs in region of £6,000-
£7,000 and maintenance liability of replacing 
bus shelters. 

Discussion 
 
Order placed. 
Costs confirmed as £8,464 
LHFIG (75%) = £6,348 
USPC (25%) = £2,116 
 
Action 
 
Invoice PC 

  
 
 
 
 
 
 
 
 

SD 
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USPC have reviewed installation/maintenance 
costs and confirmed they wish to initially 
proceed with one shelter on the Warminster 
bound side of A350. 
 
Group agreed to move to priority 1 and 
allocate £5,250 with 25% contribution from 
USPC £1,750 confirmed. 
 
Update: Progress this scheme with the bus 
shelter company.  Ensure the specification 
requested by USPC is viable and order the 
works in due course. 
 

 
 
 
 
 
 
 

 

5.  Pending Schemes 

5.1 6661 Codford High 
Street. Signs to 
Lyons Seafood 

18/06/20 Sign proposals to be submitted to HE 
for approval and agreement. 
12/11/20 Awaiting response from HE. MR to 
resubmit proposal. 
24/02/21 KD chased contact at HE for a 
response via email 10/2/21, awaiting response. 
29/6/21 KD chased contact at HE for a 
response via email, awaiting response. 
 
Codford PC have responded to confirm this is 
still an issue therefore KD has chased HE again 
for a response on 12/10/21.  HE response 
received and sent to PC for review.  PC have 
confirmed they wish to proceed with the HE 3rd 
party works team process for this signing 
request.  KD has asked HE to outline process 
and next steps. 
 
Update: As a result of correspondence from 

National Highways, site visit to investigate 
addition of advance direction signs to be 

Discussion 
 
With National Highways. 
Possible site is closing down 
 
Action 
 
Find out if site is closing down, let SD know. 

  
 

 
 
 
 
 

CodPC 
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undertaken.  New proposal to be submitted to 
National Highways for consideration and 
costings. 
 

5.2 17-21-2 (22/01/21) 
Junction off High 
Street to Cherry 
Orchard, Codford 

Ongoing parking issues and traffic into Cherry 
Orchard because of access to the school and 
doctor’s surgery.  Parish Council now allow use 
of village hall car park for visitors. 
 
Request for direction signs on verge at the 
junction to direct traffic into village hall car park. 
 
21/7/21 This issue was not discussed as 
there was no representative from Codford 
PC in attendance. Defer to next meeting and 
request Codford PC attend to discuss issue. 
 
KD email to request site meeting sent to 
Codford PC on 29/6/21.  Awaiting response. 
 
Site meeting took place 16/3/22 with Cllr Parks 
and Codford PC.  Walked the length of Cherry 
Orchard and discussed options.  Potential 
proposal to install a directional parking sign at 
the High Street junction with Broadleaze leading 
to the village hall car park to encourage more 
use.  Ball park estimate in the region of £500. 
Contribution confirmed. 
 
Update: sign on order, awaiting delivery. 
 

Discussion 
 
Sign on order 
 
Action 
 
Invoice PC 

  
 
 
 
 
 

SD 
 
 
 
 
 
 
 
 

5.3 17-21-16 (26/9/21) 
Sutton Veny - SIDs 

The Parish Council are looking into purchasing 
a Speed Indicator Device that would be able to 
be 
moved across four different locations in the 
village. At this stage we are just trying to 
ascertain the cost of erecting four suitable poles 
on the verge at the side of the highway, close to 

Discussion 
 
New SID policy out to consultation. 
Metrocounts now up and running again but 
backlog. 
 
 

  
 
 
 
 
 
 



[Type here] 
 

 Item Update from previous meeting  Actions & Recommendations   Who 

the entrances of the village within the 30mph 
speed limit. 
 
Sutton Veny PC have met with Denise and 
Martin Rose and got quotes for SIDs. PC 
meeting early February to agree budget and 
confirm supplier. Nicki Spreadbury Clew 
confirmed they applied for SID and 
installation works all through Area Board 
grant, effective and speedy process. 
 
Update: New survey locations agreed with 
SVPC and requested with Traffic Survey 
Team.  No surveys are undertaken during 
school summer holidays.  KD chased Traffic 
Survey Team for timescale 20/09/22.  There 
is currently a delay with all Traffic Surveys 
due to contractual issues as explained in the 
email sent to Town and Parish Councils on 
20/09/22.-Continue to chase surveys-SID 
procedure any updates? 

Action 
 
Chase surveys 

 
 

SD 
 

5.4 17-21-18 (6/10/21) 
Horningsham village 
hall/Water Lane – 
virtual footway 

It has been brought to the attention of the 
Parish Council that pedestrians walking out of 
the village hall are now in danger due to the 
increased volume and speed of the traffic.  It is 
requested that a white line be put in as a virtual 
footpath outside the hall as there is enough 
width within that road area to implement it. 
 
Site meeting with Cllr Parks on 23.6.22 Virtual 
footway not viable at this location as it does not 
link to any existing infrastructure.  Edge line 
road markings agreed on site, proposal plan 
attached.  Estimate in the region of £1,000 
(LHFIG = £750, 25% contribution = £250). 
Agreed by all. 
 

Discussion 
 
Lining -weather dependant 
 
Action 
 
Invoice PC 

  
 
 
 
 
 

SD 
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Update: Lining works order has been placed 
with contractor.  Currently setting out sites for 
imminent completion. 

5.5 17-22-1 (14/01/22) 
Corsley A362 Village 
gates 

The A362 which passes through the centre of 
the village is a very busy ‘A’ road with a high 
density of vehicles including very heavy HGV’s. 
There are two stretches of the A362 which have 
40mph limits. An analysis of DFT data shows 
that within those two areas there are 4 ‘hot 
spots’ for RTA’s. These are at or near The 
White Hart, The Royal Oak, Deep Lane and the 
intersection of the 40mph and 50mph limits near 
Sturford House. 
 
Site meeting held June 2022.  Please see 
attached proposal plan for discussion.  Cost 
estimate to supply & install three standard 
village gates with associated signing work is in 
the region of £4,600 (LHFIG = £3,450, 25% 
contribution = £1,150). Agreed by all. 
 
Update: Works order placed with contractor.  
Anticipated completion by end of financial year. 

Discussion 
 
Works ordered. 
Not part of LHFIG works but Councillors to 
discuss SID policy consultations away from 
LHFIG. 
 
Action 
 
Mark works out on site, invoice PC 

  
 
 

Various 
 
 
 
 
 

SD 
 
 
 
 

5.6 17-22-2 (14/01/22) 
Corsley A362 SID 
posts 

The A362 which passes through the centre of 
the village is a very busy ‘A’ road with a high 
density of vehicles including many 6 and 7 axle 
HGV’s. There is currently an 18t limit 
westbound but no weight limit eastbound. There 
are two stretches of the A362 which have 
40mph limits. 
 
Site meeting held June 2022.  Please see 
attached proposal plan for discussion.  Cost 
estimate to supply & install two SID sockets is in 
the region of £1,000 (LHFIG = £750, 25% 
contribution = £250). Agreed by all. 
 
Update: There is currently a delay with all 
Traffic Surveys due to contractual issues as 

Discussion 
 
Metrocounts ordered. 

 
Action 
 
Wait for results 
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explained in the email sent to Town and Parish 
Councils on 20/09/22. 
BP/CPC to Lobby MP support to raise these 
concerns at a national level. 
 

5.7 17-22-3 (19/01/22) 
Corsley A362 horse 
warning signs 

Horse riders using Bridleways Cory 2 and Cory 
41 must negotiate crossing the A362. The 
crossing is on the straight section of road 
between Corsley Heath and Long Hedge which 
is national speed limit. It is a popular overtaking 
spot where traffic is at its fastest. To exit Cory 
41 riders, have a limited view and need to 
advance to the road edge to see approaching 
traffic. The hedges, especially spring to autumn 
block the riders view of the road and drivers 
cannot see the Bridleway. Because of this many 
local riders are too scared to use the Bridleways 
for fear of the very real risk of an accident at the 
road crossing. 
 
Site meeting held June 2022.  Please see 
attached proposal plan for discussion.  Cost 
estimate to supply & install two warning signs is 
in the region of £1,200 (LHFIG = £900, 25% 
contribution = £300). Agreed by all. 
 
Update: Works order placed with contractor.  
Anticipated completion by end of financial year. 
 

Discussion 
 
Works ordered 
 
Action 
 
Mark out on site. Invoice Parish Council. 

  
 
 
 
 
 

SD 
 
 

5.8 17-22-4 (13/2/22) 
Bishopstrow SID 
deployment 

Bishopstrow Village is situated on the main 
route between the Wylye Valley Villages, Sutton 
Veny, Corton etc, and Warminster.   In 
particular it is the main route between the town 
and the villages for access to the popular 
primary and secondary schools in the area and 
to the Sutton Veny Trading Estate.  The village 
has had an active Speed Watch group for 
several years, despite their efforts there 

Discussion 
 
Works ordered 
 
Action 
 
Invoice Parish Council. 
 
 

  
 
 
 
 
 

SD 
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remains a high incidence of speeding through 
the village. 
 
The Parish Meeting wish to purchase a Speed 
Indicator Device that would be moved between 
up to 3 sites on the Sutton Veny Road through 
the village.  This request is for approval of the 
sites and for funding for the installation of the 
poles to mount the device. 
 
SID deployment can only take place in locations 
where traffic surveys have highlighted it meets 
the criteria for intervention.  Location 1 and 3 do 
not meet the criteria for SID deployment 
following the results of the recent traffic surveys.  
Where sites meet the criteria a ballpark 
estimate for each SID socket is in the region of 
£500 each. 
 
Update:  BPC contacted KD to confirm that one 
requested location (site 3) in the northerly 
direction is eligible and so would like to request 
approval and funding to implement one site.  
Cost estimate for one site is approx. £500 
(LHFIG £375, BPC £125). 
Bishopstrow PC commented on north bound 
site meeting current SID criteria.  Request 
group to consider funding for infrastructure 
to install SID at this one location. 
 
Also commented that PC have written to 
chief constable regarding CSW and await a 
response. 
 
Cllr Parks and Cllr Davis both support this 
proposal.  Group are supportive and agreed 
funding to proceed.  Bishopstrow PC 
confirmed contribution. 
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5.9 17-22-5 (08/06/22) 
Upper Deverills 
Signing Improvements 

The Parish has recently published a Parish Plan.  
This has highlighted that traffic, including road 
safety on the B3095 and the reduction of HGV 
traffic is the greatest concern for residents.  
 
Residents have a range of traffic related 
concerns.  These include the sheer volume of 
traffic, speeding on the B3095 through villages 
and between villages, speeding on other 
unclassified roads, safety for all road users, 
safety on narrow bends, damage to verges and 
HGV related problems. 
 
The Parish Council recognises that the problems 
are widespread but is not clear on the most 
appropriate set of measures to tackle this.  
 
The Parish Council would like to meet Wiltshire 
Council Officers on site and to visit the B3095 
and other unclassified roads and discuss the 
options that might be available to help the 
villages address the traffic problems. 
 
Update: Site visit undertaken during August 
2022.  Draft signing and road marking proposal 
subsequently submitted to UDPC for review.  I 
have had confirmation from Jamie Fagan that 
these will be reviewed at the October PC meeting 
and report back at the next meeting in Jan 23. 
 

Discussion 
 
PC to decide what they want to implement. 
 
Action 
 
PC to let SD know final requirements for 
design and costs. 

  
 
 
 
 
 

UDPC (JF) 
 
 

5.10 17-22-6 Warminster, 
Chapel Street & Bread 
Street HGV traffic 

Residents face issues in both Chapel Street and 
Bread Street. They detailed examples the 
corner buildings on entry and exit from the two 
roads being visibly damaged as the vehicles 
turn into them, given the tight turns.   
Details were given of these heavy goods vehicles 
being mere millimetres from the cottages’ 
frontage on one side of the road and parked cars 
on the opposite side. It was felt that this was 

Discussion 
 
Sign designs to be completed for next 
LHFIG meeting 
 
Action 
 
Produce design and costs for next meeting 

  
 
 
 
 
 
 

SD 
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highly dangerous as this meant that residents 
could not exit their homes and windows that open 
outwards had to be kept closed in order that they 
were not broken off by the large vehicles. One 
heavy goods vehicle had become stuck in the 
street which meant that residents had to be 
contacted and climb in through the boot of their 
cars, climb over the seats to then reverse their 
cars out to enable the lorry to have enough room 
to manoeuvre out of the street. 
 
Residents request improved signage to restrict 
heavy goods vehicles from both roads.  They 
asked for Improved signage indicating narrow 
roads and not suitable for HGV’S: Chapel Street, 
Bread Street and part of Bradley Road. 
 
Update: Site visit undertaken during September 
2022.  Draft signing proposal attached to agenda 
for discussion. Cost estimate £800 (LHFIG £600, 
WTC £200).  Suggest Bradley Road overhanging 
trees be cut back via maintenance team through 
MyWilts App. 
Group agreed to support this proposal and 
allocated funding to implement.  Warminster 
TC confirmed contribution. 
 
 
 

5.11 17-22-7 Warminster 
Deverill Road waiting 
restrictions 

The junction of Deverill Rd and Marsh Street. 
This is a very busy junction with cars, buses, 
tankers, vans and refuse collection lorries using 
it daily. Often, residents and customers at the 
Bell and Crown public house park very close to 
the junction- well within 10 metres - and it 
makes it difficult to manoeuvre at the junction. 
 
It is suggested double yellow lines are needed 
in that area, close to the junction, and on the 

Discussion 
 
On TRO 2022/23 list 
 
Action 

 
Finalise TRO list. 
Investigate white barking policy (currently 
being re-written) 

  
 
 
 
 
 

SD/TD 
 

SD 
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brow of the slight rise just past the garages on 
Marsh St, and on the hedge-lined part of the 
road so as to avoid people parking where 
access to the junction is restricted. 
 
Update: Site visit undertaken during September 
2022.  Group to decide if they wish to fund a 
waiting restrictions review across the Warminster 
LHFIG area and whether to include this location 
into the batch for advertising in due course.  Cost 
estimate for WR Review in the region of £7,000. 
Group discussion regarding pros and cons 
of allocating a sum of funding from the 
budget to carry out a batch of waiting 
restriction amendments across the 
Warminster LHFIG area.  Group agreed 
funding for WR review.  Also see 
spreadsheet of historic requests attached to 
end of the minutes for information, which will 
be included. 
 
Cut off date for WR requests is today’s 
meeting.  WTC to submit remaining requests 
imminently. 
 
Cllr Parks commented that the group needs 
to make contributions towards the WR 
review as fair as possible. 
 

KD explained there is a legal process to 
undertake which is costly and lengthy.  
Regardless of the review being started this 
financial year the restrictions if approved are 
likely to be implemented during 2023/24 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

5.12 17-20-16 (original 
request No.) 
Warminster Factory 
Lane HGV movements 

Factory Lane/West Street, Warminster – HGV 
traffic causing damage to property originally 
raised at CATG via reference 17-20-16 in 2020, 
more recent concerns raised again by resident 
for this issue to be investigated again.  –

Discussion 
 
Works ordered. 
 
 

  
 

SD 
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Warminster TC do not support re opening issue 
Cllr Fraser commented without wall this would 
still be an issue.  Wall erected by resident on 
highway land.  Cllr Jackson agreed with Cllr 
Fraser and commented with store reopening 
more traffic and parking evident.  Group agreed 
to reopen project to investigate signing.  WR 
request to be submitted by WTC and looked at 
as per 7.1 above at next meeting.  Cllr Fraser 
and Cllr Jackson to meet with me to discuss 
with issues 6.2, 6.3 raised above. 
 
Site visit undertaken during September 2022.  
Draft signing and road marking proposal 
attached to agenda for discussion. Cost 
estimate £1,000 (LHFIG £750, WTC £250).  NB: 
Any extension to waiting restrictions on West 
Parade would be advertised within WR review 
batch as mentioned in 5.13 above. 
Update: KD explained recent 
correspondence with property owner and 
damage reported.  DN confirmed the illegal 
wall has been in situ for many years and 
without it the property would be likely to gain 
further damage.  Cllr Parks, Cllr Davis and 
WTC supports revised proposal. 
 
Group support proposal and allocated 
funding to proceed. 
 
Extension to WR on West Parade to be 
included in WR batch as stated in 5.13 
above. 
 
 

  
 
 
 
 
 
 
 
 
 
 
 
 
 

5.13 17-22-8 Upton 
Scudamore – A350 
Bus Shelter 

As per 17-21-4 
 
Shelter order with 17-21-4 

Discussion 
 
Shelters ordered 12-14 week lead in time. 
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5.14 17-22-9 A350 
Longbridge Deverill - 
pedestrian safety 

Pedestrians are finding it increasingly 
challenging to cross the A350 safely at the busy 
junction of the George Inn/Petrol station/Sand 
St junction. The volume of traffic measured by 
SID from 19/7 to 26/7 heading south averages 
8437 per day and from 26/7 to 8/8 heading 
north averages 8166 per day. As this is a major 
trunk road there is a high volume of HGVs. This 
section of the A350 has a speed limit of 40mph. 
 
Request for site visit with Highways 
representative and Wiltshire Councillor to 
discuss possible solutions. 
Arrange site visit with WC engineer to discuss 
proposals. 

Discussion 
 
Plans issued to PC, 
LHFIG agreed to contribute £1500 towards 
signing and lining scheme. 
LHFIG £1500 
LDPC £ 488 
 
Action 
 
Designs to be confirmed and let SD know. 

  
 
 
 
 
 
 
 
 
 

LDPC 

5.15 17-22-10 Longbridge 
Deverill - street name 
plate 

Street name plate missing for Jersey Hill. It was 
knocked down many years ago by a grass 
cutting tractor.  Delivery drivers and visitors 
unable to locate the road. 
 
Request for new street name plate to be 
installed. 
Group support and allocated funding.  LDPC 
contribution confirmed. 
 

Discussion 
 
LHFIG agree contribution of £300 
 
Action 
 
Send plan to PC 

  
 
 
 
 
 

SD 

6 New Requests submitted since last meeting  

6.1 17-22-11 A3098 
Chapmanslade 
Primary School 

CPC in talks with Martin Rose regarding the 
possibility of creating a lower risk space in 
village centre near the primary school. MR 
advised 2 possible solutions on the A road: 

A) Small abutment of the footway into the 
road to calm traffic. 

B) Area of the High St adjacent to the 
school for a 20mph speed limit during 
school times. 

MR states a topographical survey will be 
required, 

Discussion 
 
Scheme would require Topographical 
Survey at an estimated cost of £2000. 
LHFIG agree contribution of £1500 (75%) 
ChapPC agree £500 (£25%) 
20mph at school times refer to TAOSJ 
Action 
 
Plan to be sent to SD for location of 
proposed scheme to get topo quote. 

  
 
 
 
 
 

ChapPC 
 
 

ChapPC (PH) 
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CPC could provide funding upto 50% depending 
on total cost of survey. 

 

6.2 17-22-12 Warminster 
Victoria 
Rd/Grovelands Way 
Junction-Waiting 
restrictions 

Residents on North side of Victoria Rd parking 
for long periods opposite the junction, in 
conjunction with other vehicles parking for short 
periods of time opposite the Co-op, as well as 
illegal parking by the Co-op this all obstructs the 
turning lane and makes entry/egress into 
Grovelands as well as properties on South side 
dangerous. Also obstructing visibility of the 
pedestrian crossing where vehicles park on 
approach on coloured surfacing. Suggests 
possible movements of waiting restrictions from 
North Side to South Side. 

TRO consideration 
Engineer to discuss with TC location, 
engineer to investigate, design and cost. 

  
SD/TD 

6.3 17-22-13 Warminster 
Upper Marsh 
Road/Weymouth St-
Waiting Restrictions 

Parking issues in and around Upper Marsh 
Road/Weymouth Street. 

TRO consideration 
Engineer to discuss with TC location, 
engineer to investigate, design and cost. 

 SD/TD 

6.4 17-22-14 Warminster 
King St/Brook St-
Waiting restrictions 

Parking issues at junction of King St/Brook 
St/Fore Street 

TRO consideration 
Engineer to discuss with TC location, 
engineer to investigate, design and cost. 

 SD/TD 

6.5 17-22-15 Warminster 
Portway Lane/Holly 
Bush Road-Waiting 
restrictions 

Parking issues at junction of Portway Lane/Holly 
Bush Road 

TRO consideration 
Engineer to discuss with TC location, 
engineer to investigate, design and cost. 

 SD/TD 

6.6 17-22-16 Warminster 
Sambourne Rd 

Parking restrictions and lining review particularly 
near the school 

TRO consideration 
Engineer to discuss with TC location, 
engineer to investigate, design and cost. 

 SD/TD 

6.7 17-22-17 Warminster 
Sambourne School 

Headteacher request safety barrier and hatch 
markings at entrance of school. 

Refer to TAOSJ or/and see above  WTC 

6.8 17-22-18 Warminster 
Boreham Rd-Disabled 
bays 

Request for disabled bays x2 by St Johns 
Churchyard. 

TRO consideration 
Engineer to discuss with TC location, 
engineer to investigate, design and cost. 

 SD/TD 
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6.9 17-22-19 Warminster 
The Maltings/Pound 
Street Waiting 
restricitions 

Requested to amend waiting restrictions in 
Pound Street with additional new ones. 

TRO consideration 
Engineer to discuss with TC location, 
engineer to investigate, design and cost. 

 SD/TD 

6.10 17-22-20 Warminster 
Victoria Road-Waiting 
restrictions 

Dangerous and illegal parking around junction 
of Victoria Road 

TRO consideration 
Engineer to discuss with TC location, 
engineer to investigate, design and cost. 

 SD/TD 

6.11 17-22-22 Warminster 
Ash Walk Lane-HGV 
Issues 

HGV issues going down Ash Walk and getting 
stuck trying to get to Manor Gardens from 
B3414 Church Street. 

Discussion 
Site to be looked at when officer time allows. 
LHFIG agree contribution of £600 

  
SD 

6.12 17-22-23 
Boyton/Sherrington-
HGV Issues 

Large vehicles knocking bollards wall and 
verge. Wants HGVs banned (cannot do as no 
other access for them) Suggest Road 
markings/signing looked at. 

Discussion 
Site to be looked at when officer time allows 

  
SD 

6.13 17-22-24 Bishopstrow 
Main Street-Parking 
issues 

Residents parking on both sides of road leaving 
narrow gaps for people to squeeze through, 
drivers sometimes mounting pavements. 

Discussion 

Site to be looked at when officer time allows 

  
SD 

6.14 17-22-25 Codford 
Salisbury Road-
Speeding issues 

Apparent speeding vehicles along Salisbury 
Road, especially between 4-10pm. 

Discussion 
Site to be looked at when officer time allows 

  
SD 

6.15 17-22-26 Codford 
Salisbury Road-Street 
Lighting 

No lighting on footway near residents’ home, 
street light request. 

Discussion 
Site to be looked at when officer time allows 

  
SD 

6.16 17-22-27 Warminster 
Alcock Crest no.11-16-
Parking restrictions 

Requesting parking restrictions TRO consideration 
Engineer to discuss with TC location, 
engineer to investigate, design and cost. 

  
SD/TD 

6.17 17-22-28 Warminster 
B3414 Sydenhams 
R/A 

Speeding issues towards roundabout, 
complaints that camber of road is significant. 
Suggests 20mph and look at Camber. 

Discussion 
 
New R/A being constructed in future which 
will help. Possible maintenance of red 
surface needs looking at by area office. 

  
 

WCArea/DB 
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6.18 17-22-29 Warminster 
Bradley Road-
speeding issues 

Request for a 30mph speed limit Discussion 
 
Metrocounts required/ordered. 

  
 

WTC/TD 

6.19 17-23-1 Corsley A362 
to A36 Picket Post 
R/A-HGV Signing 

More HGV signing required due to non-
compliance of 18T weight Limit. 

Discussion 
 
To be look at when officer time allows. 
Incorrect 17T sign needs replacing and 
relocated potentially. 
LHFIG agree contribution of £1000. 

  
 

SD 

6.20 17-23-2 Horningsham 
Street nameplates 

No street nameplates in West Common, Anchor 
Barton, Hitcombe Bottom, Gentle Street, 
Rowe’s Hill, White Street. Request for new 
signs. 

Discussion 
 
PC confirm approval has been sought. 
LHFIG agree contribution of £1500 (75%) 
and HPC £500 (25%) 
 
Action 
 
PC to let SD know location of signs. SD to 
look at when officer time allows 

  
 
 
 
 
 
 
 

HPC 

6.21 17-23-3 Corsley RoW Provide posts and postcrete for new RoW works 
£1884.80 contribution required (71% of costs 
found from other sources). (Paul Millard-RoW,to 
order if approved) 

Discussion 
 
Group agreed to support the ROW request 
for posts and postcrete for specified works. 
LHFIG agree to contribute £3000 
 

Action 
WCRoW to order materials (SD to provide 
cost code) 

  
 
 
 
 
 
 

PM 

7 AOB  

7.1 
 
 
 
 

The new Term Maintenance Contract (TMC) has been awarded to Milestone. Ringway will cease working for the County end of March, most on 
ground works will stop beginning March to allow for changeover, this could cause delays to some schemes but disruption will be kept to a 
minimum. 
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7.2 Annual waiting restriction review is underway, the deadline for any new Waiting restriction requests for financial Year 2023/24 is 1st September 
2023, this will then allow time during the winter months for the TRO’s to be written and legal orders produced, then if no objections can be laid 
on the ground in the spring when weather improves. 

8. Agreement of Priority schemes Note: Issues which are ‘Greyed out’ indicate schemes where orders have been issued but are awaiting 
implementation.  
 
Issues highlighted in Yellow are awaiting approval from the Area board  
 
1. 17-20-7 High Street, Maiden Bradley. 20mph limit and Gateway on B3092 - £7000 (CATG - £5250, Maiden Bradley PC £1750.00) 
2. 17-20-9 A362 Corsley Heath – Speed Limit Review - £2500 (CATG £1875.00, Corsley PC £625.00) 
3. 17-21-3 Park Lane, Heytesbury warning signs - £1,000 (CATG £750, Heytesbury PC £250) 
4. 17-21-4 Heytesbury village various dropped kerbs in the village - £4,500 (CATG £3,375, Heytesbury PC £1,125) 
5. 17-19-2 A36 / B390 Chitterne road marking improvements - £800 (CATG £800) 
6. 17-21-9 A3098 Chapmanslade street lighting improvements - £6,050 (CATG - £4,537.50, Chapmanslade PC £1,512.50) 
7. 17-21-10 Corsley, Sturford Lane Signing & Road Marking improvements - £1,200 (CATG - £900, Corsley PC £300) 
8. 17-21-15 A350 Crockerton dropped kerb - £1,000 (CATG - £750, LDPC - £250) 
9. 17-21-17 Horningsham Heavens Gate car park signing improvements - £1,000 (CATG - £750, HPC - £250) 
10. 17-21-14 A350 Upton Scudamore bus shelter replacement (Warminster bound shelter)- £7,000 (CATG - £5,250, USPC - £1,750) 
11. 17-21-2 High Street junction with Broadleaze, Codford parking direction sign - £500 (CATG - £375, Codford PC - £125) 
12. 17-21-18 Horningsham Water Lane road markings - £1,000 (LHFIG - £750, HPC - £250) 
13. 17-22-1 A362 Corsley village gates - £4,600 (LHFIG - £3,450, Corsley PC - £1,150) 
14. 17-22-2 A362 Corsley SID sockets - £1,000 (LHFIG - £750, Corsley PC - £250) 
15. 17-22-3 A362 Corsley horse warning signs - £1,200 (LHFIG - £900, Corsley PC - £300) 
16. 17-22-4 Bishopstrow SID socket/post - £500 (LHFIG £375, BPC £125). 
17. 17-22-6 Warminster Chapel St/Bread St HGV signing - £800 (LHFIG £600, WTC £200). 
18. 17-22-7 WR Review Batch 001 for Warminster LHFIG area - £7,000 (£1,750 contribution distribution TBC) 
19. 17-20-16 Warminster Factory Lane/West Parade HGV signing & road markings - £1,000 (LHFIG £750, WTC £250). 
20. 17-22-8 A350 Upton Scudamore bus shelter replacement (Westbury bound shelter) - £7,000 (CATG - £5,250, USPC - £1,750). 
21. 17-22-10 Longbridge Deverill, Jersey Hill – street name plate - £500 (LHFIG £375, LDPC £125). 
22. A362 Corsley speed limit assessment - £2,500 (To be fully paid by LHFIG budget). 
23. 17-22-9 A350 Longbridge Deverill Pedestrian safety, signs and lines - £1950 (LHFIG £1500, LDPC £ 450) 
24. 17-22-11 A3098 Chapmanslade Primary School footway improvements TOPO £2000 (LHFIG £1500, CPC £500) 
25. 17-22-22 Warminster Ash Walk Lane HGV Sign - £600 (LHFIG £450, WTC £150) 
26. 17-23-1 Corsley A362 to A36 Picket Post HGV signing - £1000 (LHFIG £750, CPC £250) 
27. 17-22-2 Horningsham Nameplates - £2000 (LHFIG £1500, HPC £500) 
28. 17-22-3 Corsley RoW works – LHFIG £3000  
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9. Date of Next Meeting TBC via MS Teams 

 

 

 

 

Highways Officer – Kate Davey 
 

1. Environmental & Community Implications 
1.1. Environmental and community implications were considered by the CATG during their deliberations.  The funding of projects will contribute to the 

continuance and/or improvement of environmental, social and community wellbeing in the community area, the extent and specifics of which will be 
dependent upon the individual project. 

2. Financial Implications 
2.1. All decisions must fall within the Highways funding allocated to Warminster Area Board. 
2.2. If funding is allocated in line with CATG recommendations outlined in this report, and all relevant 3rd party contributions are confirmed, Warminster Area 

Board will have a Highways funding balance of £9,148.30. 

3. Legal Implications 
3.1. There are no specific legal implications related to this report. 

4. HR Implications 
4.1. There are no specific HR implications related to this report. 

5. Equality and Inclusion Implications 
5.1 The schemes recommended to the Area Board will improve road safety for all users of the highway. 

6. Safeguarding implications – none. 


