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Date of Meeting:  24th July 2023 – 16:00 – virtual meeting 

 

1) Attendees and apologies 

 Circulation: 
 

Tim Trimble (Chair) 
Sarah Gibson – Wiltshire Councillor 
Johnny Kidney – Wiltshire Councillor 
Trevor Carbin – Wiltshire Councillor 
Andy Cadwallader, Kirsty Rose – Highways 
Liam Cripps – Strategic Engagement Manager 
 
Atworth Parish Clerk 
Bradford on Avon Town Clerk 
Holt Parish Clerk 
Limpley Stoke Parish Clerk 
Monkton Farleigh Parish Clerk 
South Wraxall Parish Clerk 
Staverton Parish Clerk 
Westwood Parish Clerk 
Winsley Parish Council 

   Bianca San Martin – Wingfield PC 
George Mumford – Westwood PC 
Liz Watts – Monkton Farleigh PC 
Pauline Adams – Monkton Farleigh PC 
Jeremy Wire – Streets Ahead 
Ian Barnes – Limpley Stoke PC 
John Barnes – Winsley PC 
Bella Walker – South Wraxall PC 
Andrew Nicolson – Cycling UK 
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2) Notes of last meeting 

  Previously circulated   

3) Financial Position 

  2023-24 allocation = £20,764 
Current budget available = £15,383 
 
Allocations made at meeting: 
 
Monkton Farleigh Speed Limit TRO - £2500 (£1250 
LHFIG/£1250 PC) 
Bridge Street, BoA 20mph repeater signs - £300 (£150 
LHFIG/£150 TC).  

 
 
  Remaining budget: £13,983 
 
 
 

  

4) Top Priority Schemes 

 Item Update Actions and Recommendations Who 

4.2 Wine Street, Bradford on 
Avon 

A prohibition of motor vehicles, except for access, would be 
appropriate to replace the current 3T weight restriction.  
 
17/04/23 

Proposal plan provided with note tracker. Contraflow cycle 
provision is feasible, alongside introduction of waiting 
restrictions and changes to 3.5t restriction. Cost estimate, 

24/07/23 
Data provided to Winsley PC. Town 
Council contribution confirmed. 
However, please see attached note 
regarding potential contraflow cycling 
conflict.  
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including TRO, £7300.  
 
Concerns were raised on behalf of Winsley Parish Council 
regarding the potential for increased use of Turleigh as a 
result of these changes.  KR is to provide traffic data 
information.  
 
AC raised concern regarding road safety of cycles 
travelling in opposing direction to vehicles. KR to arrange 
safety check of the proposed design.  
 
Funding agreed subject to above and approval at area 
board and town council contribution. 
 

The group discussed the potential 
conflict for contraflow cycling and noted 
the concerns raised. KR to determine if 
an short section of marked lane can be 
provided on bend.  
 
Group agreed to proceed with TRO 
adverts.  
 

KR 
 
 
 
 
 
 
 
 

4.3 Junction of Monkton 
Farleigh and A363 

17/04/23 
Signing work is complete. Road markings are on order and 
will be complete during May/June.  
 
The parish council are concerned that the sign is not large 
enough and do not feel it highlights the junction.  
 
The sign is the correct size for speed limit and type for this 
junction arrangement. KR to determine if any changes are 
needed and report back. 

24/07/23 
KR to order replacement sign.  
 
Awaiting road markings installation.  

To note 

4.4 2-22-5 Trowbridge Road, 
BoA 

17/04/23 
Proposal to provide 4no reboundable pole cones in the 
footway between no’s 97 and 107 Trowbridge Road to 
prevent vehicles mounting kerb. Cost estimate £1200.  
 
Funding agreed subject to town council contribution. 
 

24/07/23 
Town council contribution has been 
confirmed. To progress to installation.  

To note 

4.5 B3109 Lower South Wraxall 
Junction Visibility 

17/04/23 
Estimated cost of alterations to improve visibility is £72,000 

24/07/23 
Awaiting update from parish council.  
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Improvements.  including land purchase and legal costs.  
 
Discussions with land owner ongoing, however group and 
parish council to consider if substantive bid is supported. 
 
Parish council to report back following discussion and item 
to be considered for funding at next LHFIG meeting. 

 
 
 
 
 
 
 

4.6 2-22-3 Pippets Buildings, 
Market Street 

Due to the narrow nature of Market Street, vehicles, especially 
vans, lorries and coaches/buses are mounting the pavement 
and driving along it just outside a row of three small shops in 
Market St (Cheese Shop, Orton’s and Spa shop – numbers 5, 
6, 7 and 8 Market St). Due to the pavement being narrow, and 
the need to queue outside as one of the shops is very tiny and 
popular, pedestrians and those living and working in Pippett 
Buildings are endangered by this. 
 
A solid bollard on the corner of the pavement, or even 2 or 3 on 
the kerbside would prevent vehicles from mounting the pavement. 
Feasibility to be investigated including a review of utility 
nformation.  
 
CATG are mindful that the outcome of the wider consultation is 
still pending and may impact upon Market Street. 

24/07/23 
KR to review feasibility and provide plan 
and cost estimate.  

KR 

5) Substantive Schemes 

 Item Update Actions and Recommendations Who 

5.1 Berryfield Road, Bradford 
on Avon 
 

17/04/23 
Substantive bid has been successful and construction is 
intended to take place in school summer holidays 2023.  
 
Sladesbrook advisory 20 is ordered with the contractor. 
Implementation dates to be confirmed and will depend 
on electrical item lead-in times.  
 

24/07/23 
TRO changes advertised, ending 17th 
July. A letter was delivered to 
residents and school outlining 
proposals as part of consultation 
process.  
 
Objections received therefore cabinet 
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KR to provide info to TT to allow letter drop to be 
arranged.  
 

member decision report required.  
 
Construction will not take place in 
Summer 2023. Works will need to 
take place within school holidays 
therefore new dates to be confirmed.  
 

5.2 Westwood Parish Council 
Speed management – New 
Inn area 
 

17/4/23 
Substantive bid successful. Design work to progress to 
allow construction during 2023/24 financial year. 
 

24/7/23 
Construction programmed for November 
2023. Design to progress to allow works 
pack to be issued. Site meeting with 
resident arranged to discuss wall 
adjoining scheme. 

To note 

5.3 The Midlands, Holt 17/04/23 
Works to commence on 22nd May 2023 with road 
closure in place. Plan provided with note tracker for info 

24/7/23 
Works complete. Item to be removed 
from note tracker.   

 
 

To note 

6) Other Schemes  

 Item Update Actions and Recommendations Who 

6.2 Speed Limit Review, 
Monkton Farleigh  
 

17/04/23 
Journey time data for section 1 and 2 has been redone. A 
review of original data found length measurements of each 
section to be incorrect. Driven speed surveys have been 
carried out and calculated based on correct lengths. This 
shows a small reduction in mean speed values. 
 
Further information and recommendations have been 
provided to the parish council for consideration.  
 
Parish council to provide formal response. 

24/07/23 
PC have confirmed contribution to the 
TRO cost for the speed limit.  
 
The LHFIG agreed funding contribution 
to the TRO costs, which total £2500 
(£1250 LHFIG/£1250 PC).  
 
KR explained the timescales for the 
TRO process, which has a lead in time 
of approx.. 12 weeks from providing 
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information to the TRO team.  
 
The funding for implementation is yet to 
be agreed.  

 
 
 

6.3 B3108 Winsley – Road 
Safety Concerns 

17/04/23 
The PC have written to express their disappointment at the 
recommendations of the briefing paper and request that the 
speed limit is lowered to 40mph. This is to be considered 
by Head of Service and Cabinet Member. 
 
KR to follow up with HoS 
 

24/07/23 
KR to follow up again regarding 
response to PC concerns.  
 
JB brought the groups attention to two 
planning applications alongside the 
B3108 near the rugby club and the 
potential impact if approved. KR to 
discuss with development control. 

KR 

6.5 A365 Atworth – Mini-
Roundabout 

17/04/23 
Awaiting survey. This is expected during May. 

24/07/23 
Survey data received however some 
temporary works may have impacted. 
KR to arrange repeat of surveys.  

 

6.6 Ashley Road, Bradford on 
Avon 

17/04/23 
Survey data received. KR to prepare assessment report 
for circulation.  
 

24/07/23 
Report circulated with note tracker 
outlining extents of potential 20mph 
speed limit. Estimated cost of 
implementation £13,000.  
 
TT asked that the recommendations 
be reviewed to consider inclusion of 
part of Winsley Road in the 20mph 
speed limit. KR to review and report 
back.  

 

6.7 Holt Rd, Bradford on Avon 17/04/23 
Data shows 85th percentile speeds of 37mph +. Data 
attached with note tracker.  
 
There is not a suitable location at which the 30mph 

24/07/23 
Pedestrian signing funding from town 
council confirmed. To progress to 
installation.  
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terminal signs could be resited therefore recommend 
improvements to signing at current location. This would 
also bring into line with other entrances into town. Estimate 
cost £500.  Funding for this was not agreed subject to 
review of signing locations. KR to review feasibility of sign 
installation behind cemetery wall.  
 
Pedestrian signing at locations shown denoting ‘Town 
Centre’ or ‘Cemetery’ (depending on direction) are 
estimated to cost approx.. £1250.  Funding for this was 
agreed subject to town council contribution 

KR explained concerns regarding siting 
of sign within boundaries of cemetery 
and suggested alternative to relocate 
speed limit terminal signing to a location 
close to the pedestrian refuge.  
 
Cost estimate and proposal to be 
prepared and circulated.    

 
 
 
 
 

6.8 2-22-19 Southville 
Road/Culver Road/Lodden 
Way, Bradford on Avon 

17/04/23 
KR to investigate pedestrian changes at junction and 
report back to next meeting. 
 
 

24/07/23 
KR to review and report back at next 
meeting.  

 

6.9 2-22-22 Poulton Lane, 
Bradford on Avon 

17/04/23 
KR explained that there was likely a substantial cost 
associated with providing surface improvements. The 
route does not currently permit cycling and would require 
a change in legal status.  

 
The group asked that this be investigated for feasibility of 
improvements. KR to investigate. These items may also be 
considered in the LCWIP development. 
 
This route is a ROW but is not part of the highway network 
or owned by Wiltshire Council.  KR to discuss with RoW 
team 
 
 

24/07/23 
The processes relating to legal 
changes to the RoW to promote 
cycling were discussed as well as 
ownership.  
 
Improving the route for pedestrians 
would not require a legal order change 
but may require consent from land 
owners.  
 
 

 
 
 
 
 
 

6.10 2-22-28 St Margaret’s Car 
Park / McKeever Bridge 

17/04/23 
The markings are now in place providing a clear 

24/07/23 
LHFIG funding cannot be used for 
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pedestrian route through car park.  AN raised concern 
that these markings do not sufficiently meet pedestrian 
route requirements.  
 
KR to determine if LHFIG funding can be used in off 
highway car parks 
 
KR liasing with structures team regarding bridge. 

works outside of the adopted highway 
or rights of way network.  
 
A discussion regarding the need 
for a marked pedestrian route on 
an alternative line took place.  

 
 
 
 
 

6.11 2-22-30 Middle Stoke, 
Limpley Stoke – narrowing 
to aid speed reduction.  

17/04/23 
It was agreed that this could be investigated further.  An 
engineer has been allocated. 

24/07/23 
Ongoing with parish council 
 

 

6.12 2-22-31 Church Lane, 
Limpley Stoke – 
consideration of extending 
20mph limit.  

17/04/23 
It was agreed that this could be investigated further.  An 
engineer has been allocated. 

24/07/23 
Ongoing with parish council 
 

 

6.13 2-22-23 Bridge St, Bradford 
on Avon 

17/04/23 
Request for additional 20mph roundel. KR to review and 
report back to group. May be possible to relocate repeater 
from St Margaret’s Street that is surplus to requirements 

24/07/23 
Funding for additional upright repeater 
signing was agreed. £300 total (£150 
LHFIG/ £150 TC (tbc)).  

 

6.14 2-22-24 Frome Rd/Chapel 
Lane Wingfield 

The junction of Chapel Lane and Frome Road is very 
dangerous for both cars and pedestrians. In a car the 
house on that junction comes right up to the pavement 
which limits the visibility to the right (looking towards the 
Poplars pub), this coupled with the road changing from a 
40mph to a 60mph just after the junction means its is very 
dangerous pulling out. As a pedestrian the footpath at this 
junction narrows meaning if you are walking with children or 
a pram (4 families live on Chapel Lane with young children) 
it is very dangerous. 40mph feels very fast for one of the 
main village school 
 
This issue can be resolved in a number of ways; 
1) At a minimum increasing the pavement width, this would 

24/07/23 
Site meeting with parish council to be 
arranged.  

KR 
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help with pedestrians and also allow more space to "edge 
out" in a car.  
2) Digital speed signs to remind vehicles that this is still a 
40mph road, this would also give the extra benefit of cars 
pulling out at that junction to know if traffic is coming 
3) Reduce the speed limit. As mentioned 40mph seems 
very high for a school walking route 

7) Waiting Restrictions 

 Item Update Actions and Recommendations Who 

7.1 Winsley – Winsley Hill 
Canal Bridge and Bradford 
Road North 

Waiting restrictions proposal circulated. The changes to budget 
arrangements see waiting restrictions fall within LHFIG remit, 
therefore group to consider support for funding proposals, 
including TRO advert.  
 

Group discussed changes to funding arrangements. WC 
councillors to make representations to cabinet member and 
senior officers regarding funding for these restrictions as it is 
felt that these should be funded centrally as this was originally 
agreed prior to delays to delivery.  
 
The advert cost, which can include Atworth, is £2000 with an 
additional £1000 per location for implementation.  
 
It was agreed to allocate £1500 from LHFIG but to for 
representations to be made to reduce the funding required. 
It has been agreed that the TRO advert cost for the West Wilts 
villages TRO will be covered centrally.   
Funding for implementation will need to be from LHFIG &/or PC. 
£1500 is allocated to date from LHFIG. Winsley PC have 
declined to contribute based on the age of this request.  
It is anticipated that the £1500 will cover implementation of both 
Winsley requests and Mead Park, Atworth should the group wish 
to proceed on this basis. 
An updated proposal for Winsley Hill has been provided to PC for 

The proposed restrictions have been 
advertised. The overall package, 
including works outside of Winsley, 
received objections and as such a 
cabinet member report is in progress.  
 
  

To note 
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their consideration.  

The group discussed the waiting restrictions and are happy 
to proceed with TRO advert, subject to additional changes 
on Winsley Hill (to be confirmed with PC). 

7.2 Atworth – Mead Park As above. TC and PT expressed concerns that the PC should 
not be expected to contribute as this lining is needed as a result 
of a scheme implemented through CATG.  
 
See notes above re funding. PC have declined contribution 
based on age and background to request. 
 
Agreed to proceed to TRO (funded centrally) and implementation 
to be covered by LHFIG (already allocated). 

 

As above.  To note 

7.3 Bradford on Avon Town – 
Outstanding Waiting 
Restriction Requests 

A list of outstanding requests for waiting restrictions has been 
circulated with the note tracker. TC/LHFIG to determine if 
requests are still valid and to determine if investigation/TRO 
advert should proceed.  
 

TC to confirm relevance of outstanding requests and 
highlight any other additions. 
 
List approved with additional locations added. To be 
progressed to advert alongside Berryfield Road restrictions 
(subject to outcome of substantive bid). 

KR preparing documents for TRO 
advert.  

To note 

7.4 Lower Woolley St / Silver 
St, Bradford on Avon 

Request for residents parking. To be reviewed and 
proposal advertised alongside other outstanding waiting 
restrictions.  

Included with above To note 

8) Under/Awaiting Construction 
 Item Update Actions and Recommendations Who 
8.1 Bradford Road, Atworth – 

20mph Speed Limit 
17/04/23 
No objections received to TRO. This will now progress to 
implementation. 

24/07/23 
Await installation 

To note 

8.2 Church St and Bridge St, 17/04/23 24/07/23 Local 
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Bradford on Avon Awaiting installation. Order to be raised when resources 
allow. 
 

Awaiting installation.  Highways 

8.3 B3109, BoA – from 
crossroads to Sladesbrook 

17/04/23 
Road markings ordered for Spring implementation. 

24/07/23 
Awaiting installation.  

To note 
 

8.4 2-22-14 Leigh Road, 
Bradford Leigh 

17/04/23  
A works pack and order have been issued. Awaiting 
installation. 

24/07/23 
Awaiting installation. 

To note 

8.5 2-22-15 Double Bends on 
the B3109 between 
Bradford Leigh and South 
Wraxall 

17/04/23 
Proposal for additional chevron board, SLOW road 
markings on approach and verge markers to highlight 
carriageway alignment near layby.  Cost estimate £2300.  
 
KR to provide plan to parish council. LHFIG funding 
approved subject to parish council approval and 
contribution. 

24/07/23 
Parish council funding confirmed. To 
progress to implementation.  

To note 
 
 
 
 
 
 

8.6 2-22-16 Silver Street, Bradford 
on Avon 

17/04/23 
Significant changes to kerb line, speed limit etc may be 
better suited for consideration as part of the wider review 
of the town. In the meantime, a SLOW road marking may 
be provided to help reduce approach speeds. Cost 
estimate approx.. £600.  
 
Funding for the SLOW marking was agreed subject to town 
council contribution. 

24/07/23 
Town council contribution confirmed. 
To progress to implementation.  

 
To note 

8.7 2-22-21 Trowbridge Road / 
Widbrook, BoA 

17/04/23 
Propose additional sign be provided highlighting shared 
use path and advising cyclists to take caution on the 
approach to Widbrook bridge. Approximate cost £600.  
 
Vegatation trimming would also be beneficial. 
 
The give-way markings on the junction should not be 

24/07/23 
Town council funding confirmed. To 
progress to implementation.  

 
 
To note 
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removed as they serve to highlight the access.  
 
Funding agreed subject to town council contribution 

 
 
 
 

8.8 2-22-25 Junction of Norden 
with Kingston Rd, BoA 

17/04/23 
Road markings ordered for Spring implementation. 
 

24/07/23 
Await installation 

To note 

8.9 Ashley Lane, Great Ashley 17/04/23 
Proposal to erect advisory signing warning of unsuitability 
for wide vehicles at each end of Ashley Lane. Cost 
estimate £1000.  
 
Funding agreed subject to parish council contribution. 

24/07/23 
Parish council funding confirmed. To 
progress to implementation.  

 
To note 

8.10 2-22-27 St Margaret’s St 
and mini-roundabout, BoA 

17/04/23 
Propose 1no bollard to be installed on corner to prevent 
over-running. Cost estimate approx. £700.   
 
Funding agreed subject to town council contribution 
 

24/07/23 
Town council funding confirmed. To 
progress to implementation. 

 
To note 

8.11 2-22-29 Barton Close and 
Courtside Terrace, BoA 

17/04/23 
Request for street nameplates, supported by BoA Town 
Council.  
 
Funding agreed for 2no street nameplates at £600. £300 
from LHFIG subject to match funding from TC.  
 
Funding has been agreed by BoA TC. Works pack to be 
issued.  

24/07/23 
Works pack to be issued and await 
installation.  

To note 

9) On Hold  

 Item Update Actions and Recommendations Who 
9.1 2-22-4 Market Street, BoA Due to the incredibly narrow nature of Horse’s Neck section 

of Market Street and the narrowness of the only pavement 
This is now to be considered as part of 
wider measures following town traffic 
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there, various vehicles - including vans, lorries and 
coaches/buses - are mounting the pavement and driving 
along it endangering pedestrians. Regular traffic jams due to 
large vehicles trying to pass each other in this section. 
Ambulances and fire engines have been held up here. 
 
Some kind of bollard or series of bollards on or next to kerb; or 
yellow box to regulate the traffic. 

consultation. 

9.2 2-22-13 New Road Bradford 
on Avon – Formal Crossing 
and 20mph Speed Limit 
Request 

Issue: Heavy traffic, limited visibility and high pedestrian 
footfall has made a formal crossing on New Road essential 
for pedestrian safety. Regular near-misses are seen by 
residents, often involving school children (the route is a 
significant walking route for Christ Church and St Laurence 
pupils). This is especially the case towards the middle of the 
route,opposite New Road Express store. The nearest formal 
crossings are at Mount Pleasant (more than 200m 
westbound) and Holt Road (nearly ½ mile ast/southbound). 
Although there is a pedestrian island at the Texaco garage 
on the Woolley Street junction, the refuge is insufficient and 
cars rarely stop. A collision is only a matter of time. 
 
Request: 1. A formal crossing was designed as part of the 
traffic mitigation measures during the 
social distancing scheme and its one-way system. A formal 
crossing at the Highfield / New Road Express area is highly 
desirable regardless of the outcome of the traffic 
consultation. 
2. A 20mph speed limit throughout the town, including Bath 
Road, Mount Pleasant,Sladesbrook, New Road, Springfield, 
Holt Road, Silver Street, Market Street, Masons 
Lane.  
The group supported this request but felt that it should 
be put on hold until a decision has been made by WC/ 
Cllr McClelland regarding the overall traffic in BoA. 

On hold To note 

9.3 2-22-26 23-30 St 
Margaret’s St, BoA 

Concerns raised regarding vehicle speeds and lack of 
compliance with the 20mph speed limit. Report of a 

On hold pending completion of works 
on St Margaret’s Street bridge.  

To note 
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number of near misses.  
 
Would like to see vegetation cut back to improve visibility of 
signs, improved signing and traffic control measures (traffic 
calming) and a town-wide 20mph limit.  
 

It was agreed that a traffic survey to determine vehicle 
speeds and volumes be requested to be carried out 
once the road reopens. 

 
Move to ‘on hold’ section. 

10) New Requests 

 Item Update Actions and Recommendations Who 

10.1 2-23-5 Bridge Yard – layby 
opposite Co-Op 

Request for lockable bollards to prevent parking taking 
place in layby on waiting restrictions which blocks private 
car park access.  

24/07/23 
Plan and cost estimate to be provided. 
This will not include lockable bollard 
provision due to objections from other 
users of the car park.  

 

10.2 2-23-6 Winsley Road, 
Bradford on Avon 

Concerns about speeding and poor driving resulting in 
vehicles mounting kerb on approach to 30mph gateway.  
 
Request for markings on kerb or extension of 30mph speed 
limit, speed cameras or auto speedwatch.  
 
Town Council supports extension to speed limit. 

  

10.3 2-23-7 St Margaret’s 
St/Station Approach. BoA 

Request for tactile paving to be provided at crossing points 
around this roundabout and an additional dropped kerb 
crossing on St Margaret’s Street.  
 
Town Council would like this to be funded as a remedial to 
previous substantive bid.  

24/07/23 
Plan and cost estimate to be provided.  

 

10.4 2-23-10 Staverton – 
Dropped Kerbs Request 

I am in a wheelchair and frequently travel from  Horse Rd 
Trowbridge when the Bus drops me off from town.  I travel 

24/07/23 
KR to meet with resident to identify 
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up Canal Rd, (in wheelchair) pass the boats and over the 
bridge to Maunders Drive 
. 
There is no drop down kerb as u travel over the bridge at 
Staverton from Canal Rd to my flat (on the opposite side of 
the road) the nearest dropped down kerb (although this is 
not a very satisfactory dropped kerb) is by the bus stop.  I 
have to Travel over the bridge at Staverton then turn right 
and find this drop kerb adding extra travelling as I am going 
in the opposite direction to my flat by quite a long way.  
There is always a worry  my wheelchair will run out of 
power as I have been to town so travelling in the opposite 
direction to my flat adds extra stress. 
 
I would like a dropped kerb near the bridge.  

location. Plan and cost estimate to be 
provided.  

11) Any Other Business 

     

12) Date of Next Meeting:  9th October 2023 

 

Bradford on Avon LHFIG 
 

 
Highways Officer – Kirsty Rose 

 

 

1.  Environmental & Community Implications 
1.1. Environmental and community implications were considered by the LHFIG during their deliberations. The funding of 
projects will 

contribute to the continuance and/or improvement of environmental, social and community wellbeing in the 
community area, the extent and specifics of which will be dependent upon the individual project. 
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2.  Financial Implications 
2.1. All decisions must fall within the Highways funding allocated to Bradford on Avon Area Board. 
2.2. If funding is allocated in line with LHFIG recommendations outlined in this report, and all relevant 3rd party 

contributions are confirmed, Bradford on Avon Area Board will have a remaining Highways funding balance of £ 
3.  Legal Implications 

3.1. There are no specific legal implications related to this report. 
 

4.  HR Implications 
4.1. There are no specific HR implications related to this report. 

 
5.  Equality and Inclusion Implications 

5.1 The schemes recommended to the Area Board will improve road safety for all users of the highway. 

 

6.  Safeguarding implications 
 
 
 
 
 
 
 
 
 
 
 
 
  


