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IN PROGRESS APPROVED – AWAITING SLOT AWAITING UPDATE - X AWAITING REMOVAL 
Project approved & underway Project approved but awaiting 

available resources 
Project not yet approved and 

requires further input 
Project to be removed by mutual 
agreement or failure to progress 

 
 

Previous Status  Item Progress to Date Actions and Recommendations New Status 

  Trowbridge LHFIG – 8th February 2024 at 10am (Pratchett Hybrid Meeting Room at County Hall) 
 1. Apologies and Attendees 
  Apologies:  Cllr Cave, Cllr Piaza, Mark Banks 

Present: WC: Cllr Vigar (Chair), Cllr Clark, Cllr Jacob, Cllr Kirk, Cllr Prickett, Cllr Palmen, Cllr Trigg 

TC/PC: Lance Allan – TTC, Stephen Carey – SPC, Roger Evans – NBPC, Richard Covington & David Smith – WAPC 

WC Engineers: Jamie Mundy 

 2. Notes of last meeting 
  Notes from this meeting will be published as part of the agenda for the next scheduled Trowbridge Area Board (14th March 2024) 

 
 3. Financial Position 
  Remaining budget before this meeting: £14,200 

 
Allocations made at this meeting: 

 Newtown - Speed Assessment - £2,500 (£1,875 LHFIG & £625 Trowbridge TC) 
 Blind Lane, Southwick - Speed Assessment - £2,500 (£1,875 LHFIG & £625 Southwick PC) 

 
Remaining budget: £10,450 
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 4. On-going Schemes 
 

LHFIG 
decided to 

request 
alternative 

scheme 

a) Woodmarsh, 
North Bradley 
To include 
speed reduction 
measures at 
Westbury Rd 

£10,419 was allocated from this and previous years for this 
bid.  All agreed that an alternative scheme should be 
developed, gateways at either end, roadmarkings, signage.  
JM to develop a scheme and liaise with North Bradley PC.  
Proposals will also include Westbury Road, which was listed 
separately on previous illerations of this note tracker. 

NBPC have feedback to JM on his proposals 
and JM to amend proposals slightly and in 
turn feedback to the Parish – ongoing. 

JM to share detailed design at next 
meeting ahead of placing works order.  

JM/NBPC 
developing 
proposals  

KR chasing 
Police 

regarding 
enforcing 

20mph  

b) Newtown 
20mph speed 
limit 

Results showed the recorded speeds met the 20mph criteria, 
yet is contrary to policy concerning the road use. 
Senior colleagues are considering exception to policy and have 
sought advice from the Wiltshire Police, concerning 
enforcement. 
 
At the November 2023 meeting Cllr Palmen asked this be 
escalated and answer to be provided by next meeting 
preferably before. 
 

Comprehensive response received from 
Wiltshire Police in January and shared with 
Cllr Palmen.  Further to the comments and 
the previous report, Police & Senior 
Engineers wouldn’t recommend a 20mph 
speed limit be implemented. 

Cllr Palmen noted that the Police 
comments included the suggestion of 
gathering more up-to-date data, especially 
now the new signal controlled crossing is in 
place.  

Speed Assessment - Estimated cost: 
£2,500 (£1,875 LHFIG & £625 Trowbridge 
TC) 

LHFIG to 
consider 

further up- 
to-date 
speed 

surveys 
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Awaiting 
programme 

date 

c) Trowbridge 
parking review 

Milestone now on site installing the approved restrictions. 
 
 

Last check there were a few areas that due 
to parked cars couldn’t be completed.  
Milestone will return to finish off.  

Awaiting 
removal 

Awaiting 
date from 
TRO team 

d) Brook Road 
20mph and 
traffic calming  
 

Awaiting consultation date along with the other 20mph zones 
across the town.  Once outcome of that consultation is 
known, appropriate traffic calming options will be 
considered/discussed.  

 
Report with Cabinet office - JM advised 
group of recommendation to go ahead as 
advertised.  
 
Broadmead estate / Innox Road / St 
Thomas Road area 

Cabinet 
Report in 
progress Awaiting 

date from 
TRO team 

e) 20mph speed 
restrictions 
across the town 

End of objec�on – 25th September 

Awaiting 
update 

f) Signage & 
improved 
crossing points 
Silver Street Ln 

TTC confirmed not in a position to consider until further works 
undertaken. 
DV to respond to KR proposals and consider other options 

DV/JM to discuss options including 
deployment of Trowbridge SID.  
 
Ongoing - alongside discussions with the 
TAOSJ team. 

DV/JM 
Site meeting 

Ongoing 
dicussions 

Approved 
at 

14/09/23 
meeting 

g) Repair of grass 
verges - Manor 
Road 

JT urged the group to again consider initial phase that would 
tackle the worst locations. LHFIG agreed to £9,000 for initial 
phase subject to TTC contribution. 
(£6,500 LHFIG, £2,500 TTC) 
TTC confirmed contribution on 08/11/23. 

JM preparing final design and works order 
with Milestone – works programme likely 
now to be Spring/Summer 2024. 
 
 

JM 
preparing 

final design 
and works 

order  

JM 
preparing 

report 

h) 20mph speed 
limit request – 
Bratton Road, 
West Ashton 

Report issued to WAPC in July 
JM to liaise further with Chair over results and PC concerns 

JM recommends waitings restrictions 
should be included below with other Parish 
requests.   
Advisory 20mph outside the school, being 
explored through TAOSJ funding.  

JM to liaise 
with WAPC 

further 
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Approved – 
JM to 
design 

proposals 
before 

formal TRO  

i) Parish parking 
restrictions 

There was consensus that the request merited action, yet to 
ask other Parishes if they had any requests that could be 
included in a change to the Traffic Regulation Order, as to get 
most out of the £3k legal/consultation cost. 
 

 Churchlands/Church Lane, North Bradley 
 Church Street/Wynsome Street, Southwick 
 West Ashton – Bratton Road (outside school) 
 Hilperton – Marsh Road (The Nursery access) 
 Hilperton – Horse Road/Hill Street 

 
Stephen Carey confirmed that SPC do not wish to proceed 
with Hollis Way. 
 
The group agreed that JM would proceed with design ready 
for comment before formal TRO consultation process. 

Design is ongoing 
 
JM to update on site visits/design so far… 
 

 Shepherd’s Drove, West Ashton 
(residential parking, therefore 
likely to be met with objections)  

 
Final design/recommend ready for next 
LHFIG for discussion/agreement before 
formal Traffic Regulation Order 
consultation to be progress in the Spring. 
 
 

JM currently 
preparing 

design 

Approved 
at 

14/09/23 
meeting  

j) Dropped kerbs 
– Church Lane, 
North Bradley 

Request supported by North Bradley PC to assist mobility for 
residents in sheltered accommodation on Church Lane. 
These properties owned by Selwood Housing, whom we should 
also be also seeking a contribution, and will benefit existing 
and future tenents. 
Discussed and agreed  
Cost estimate: £1,500 
(£1,125 LHFIG & £375 North Bradley PC) 
Group requested that JM approach Selwood for a 
contribution. 

Selwood have confirmed they will 
contribute 25% matching NBPC, thus 
reducing spend from the LHFIG pot to 
£750. 
 
(£750 LHFIG, £375 NBPC, & £375 Selwood) 
 
Works order submitted to Milestone, 
awaiting programme date. 

Works order 
with 

Milestone 
awaiting 
resource 
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Approved 
at 

14/09/23 
meeting 

k) Staggered 
pedestrian 
barrier, Ashton 
Rd/Lacock 
Gards, 
Hilperton 

The PC is aware of a recent accident where a cut-through 
from Woodhouse Gardens comes out at the junction of 
Ashton Road/Lacock Gardens.  A young lady was knocked 
down as she exited the cut-through, reportedly on a scooter 
and an ambulance attended.  PC request a staggered barrier 
to be installed. 
Discussed and agreed the need for the barrier.  
Cost estimate: £1,800  
(£1,350 LHFIG & £450 Hilperton PC) 

 
JM advised that only one barrier had been 
installed due to available width, but should 
still slow users of the path down. 
 
  

Completed – 
awaiting 
removal 

Approved 
at 

14/09/23 
meeting  

l) 20mph speed 
assessment - 
Hilperton 

20mph speed assessment requested by Hilperton PC. Areas of 
greatest concern is within the older area of the village, along 
Church Street and Hill Street. 
Discussed and agreed by group. 
Cost: £2,500 (£1,875 LHFIG & £625 Hilperton PC) 

Survey carried out and raw results 
received.  JM to prepare full report for 
Hilperton Parish Council.  

Results 
received – 

JM to 
prepare full 

report 

Approved 
at 

30/11/23 
meeting 

m HIF ref: 16-23-3 
On-way signage 
on Silver Street 

Request supported by TTC due to vehicles seen driving the 
wrong way down Silver Street when coming out of Fore Street 
and St Georges Works. 
 
Estimated cost: £1,000  
(£750 LHFIG & £250 Trowbridge TC) 
Inc. 1 sign at Park Road which has the same issues at St 
Georges Works. Agreed in principle subject to TTC 
confirmation of contribution. 

Works order and signage design now with 
Milestone, awaiting programme date. 

Works order 
with 

Milestone 
awaiting 
resource 
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Approved 
at 

30/11/23 
meeting 

n) HIF ref: 16-23-6 
Pedestrian 
crossing, 
Bradford Road 

Issues crossing Bradford Road safely from the Innox Road side. 
Especially an issue for Children Walking to Walwayne Court 
School from Town Centre. A lot of people walk out Innox Road 
from the town centre and cannot find a place to cross safely 
so take their chances with the traffic. I have had 2 residents 
complain about this and compare us with Bradford on Avon 
where there are many pedestrian crossings insuring there are 
safe routes to their schools.  
 
Pedestrian survey Estimated cost - £1,000  
(£750 LHFIG & £250 Trowbridge TC)  This was agreed in 
principle subject to TTC confirmation of contribution. 

Location agreed Cllr Palmen / JM 
 
Plans and works order for survey in 
progress. 

Location 
agreed JM 
preparing 
plans for 

data 
collection 
contractor 

Approved 
at 

30/11/23 
meeting 

i) Speeding, 
Broadcloth 
Lane East and 
Hargreaves 
Road 

Cllr Cave requested at Sept mtg that this be discussed at this 
meeting.  
 
Speed Assessment - Estimated cost: £2,500 (£1,875 LHFIG & 
£625 Trow TC)  This was agreed in principle subject to TTC 
confirmation of contribution. 

Plans and works order for survey in 
progress. 

JM 
preparing 
plans for 

data 
collection 
contractor 

New 
request at 
30/11/23 
meeting 

o) Pedestrian 
crossing, West 
Ashton Road 

Cllr Cave requested at Sept mtg that this be discussed at this 
meeting.  
 
Sustanable Transport/Planning have advised crossing will form 
part of the development West of Biss Farm,  JM to confirm 
expected date, as LHFIG members keen to progress if a long 
way off. 

Advice from Planning is that the 
development could still be a way off.   
 
The group therefore wish to separate issue 
from development, as clearly a need now 
ahead of any development. JM will gather 
dates of previous surveys and clarify next 
steps with collegues and advise group at 
next meeting. 
 

JM to clarify 
next steps 

to move this 
forward. 
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 5. New requests received since 30th November meeting 

 a) HIF ref: 16-23-10 
Speeding on 
Blind Lane, 
Southwick 
 

The Parish Council have seen a significant increase in the 
number of drivers using Blind Lane as a short cut between 
Frome Road and Wynsome Street. This includes HGV 
traffic, especially when there has been an incident or 
congestion on Frome Road. We are also seeing an increase 
in traffic going to the local Primary School. PC have noted 
that some drivers, including HGV drivers, are significantly 
exceeding the local speed limit along Blind Lane. 
Request: Some form of traffic calming and/or 20mph 
notices installed along Blind Lane and Hollis Way. 

Initial first step would be a Speed 
Assessment… 
 
Estimated cost: £2,500 (£1,875 LHFIG & 
£625 Southwick PC) 
 
This was agreed. 
 

 

 b) HIF ref: 16-24-01 
Signage request, 
West Ashton 

The Parish Council have requested that the ‘West Ashton’ 
sign on the A350 be moved closer to the actual Parish 
Boundary. Due to issues with deliveries for addresses 
along  

JM to confirm estimate for next meeting 
 

 

 c) Pedestrian 
crossing on 
Elizabeth Way, 
Hilperton 

Request for a signal controlled pedestrian crossing on 
Elizabeth Way and 30mph speed limit due to an 
increased number people crossing the road for 
recreation and dog walking. 

Hilperton Parish Council do not support 
this request but have requested it be 
minuted. 
 

 

 d) HIF ref: 16-24-02 
Parking issues, 
Chantry Gardens, 
Southwick 
 

The Parish Council has explored with the Highways Engineer 
the possibility of creating a layby in Chantry Gardens to 
provide parking; thereby protecting the green amenity 
space.  The Highways Engineer created a draft scheme which 
was consulted on by the PC and supported at a meeting held 
in January 2024.  

Rough estimate was around £10,000 
Southwick PC have confirmed they’re 
willing to contribute up to £3,000. 
 
Group agreed was a good scheme, yet 
requested further design work and detailed 
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Members resolved to submit the necessary HIF to WC and 
allocated the sum of £3,000 in support of the project. The PC 
will also facilitate a tree planting scheme on the green. 

cost estimate in relation to drainage and 
also the consideration of using ‘Grasscrete’ 
instead of tarmac for the parking area, 
before approval. 
 

 e) HIF ref: 16-24-03 
Pedestrian 
signage, Goose 
Street, Southwick 
 

The Parish Council requests a professional assessment 
on the appropriateness of ‘Pedestrians in Road’ and 
‘Pedestrians Crossing’ signs in the vicinity of the recently 
constructed pavement/crossing point together with 
possible costings. 

JM will look at some detailed costings and 
report back. 

 

 f) HIF ref: 16-24-04 
Drainage issue, 
Blind Lane, 
Southwick 

The Parish Council has received reports that a drain in 
Blind Lane seems to be located in the incorrect position 
and is ineffective.  This was reported via the myWilts 
app and the response was to direct the issue to LHFIG. 
 
The PC would like WC to investigate the placement of the 
drain and assess its effectiveness in its current position. 

JM to discuss with drainage /maintenance 
engineers. 

 

 6. Any other business 
 a) Cllr Vigar - Footpath TROW 107 – Improve current state of footway that provides access to the Grove School.  He’s awaiting 

feedback from the school and will then be sent via TTC to be discussed in full at April’s LHFIG. 
 

 

 b) Cllr Bryant – TTC raised an issue regarding the ‘No right turn’ out of B&Q/Halfords onto Bradley Road.  Advised to submit an 
Highway Improvement Form via TTC. 
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 c) Cllr Vigar - SID infrastructure (sockets and posts) can be funded through the LHFIG, would be a good to consider locations 
where the TTC could be deployed. 

 

 d) Cllr Trigg asked if Mark Banks could provide an update at each LHFIG of the status of the footway maintenance programme.  
Updates of whats recently been done and what’s upcoming would be useful. 

 

 e) Gully clearance was raised by several members regarding progress/programme – JM to take this back to Mark Banks/Highways 
Maintenance for a response. 

 

 7. Date of next meeting: Thursday 18th April 2024 10am – Prachett meeting room, County Hall and also online via MS Teams  


