
Melksham Community Operations Board (COB) update 

The Melksham COB is pleased to report an update on the build programmes, campus branding 

and an initial proposal on how the board plans to engage with residents, parishes, clubs and 

groups going forward.  

A position statement on the delivery of the campus programme was reviewed by Wiltshire 

Council Cabinet on November 11 2014 and the continuing commitment to deliver a campus in 

Melksham, along with other community areas was again confirmed.  

Programme update 

Tenders have been received from four contractors for the proposed Melksham Campus project 

and are currently being evaluated by the project team.  The appointment of the successful 

contractor is anticipated early in the New Year.  

Wiltshire Council is working closely with Melksham Town Football Club and Melksham Rugby 

Club, to finalise details of their re-location, which will enable the site works for the Campus to 

commence in Spring 2015. The Council is currently working with the clubs to facilitate vacation of 

their existing facilities at the end of their respective 2014/2015 seasons, which is now anticipated 

to involve the use of temporary facilities following a delayed commencement of construction work 

of their new development. This is associated with the requirement to clear the Woolmore Farm 

site from reptiles under a license from Natural England. The development of the exciting new 

home for the Melksham Town Football and Melksham CAT Rugby Clubs at Woolmore Farm, is 

programmed to commence in early 2015, and on completion will offer four rugby and twelve 

football pitches, complete with new changing and social facilities. Further confirmation of dates 

and detail will be available at the next Melksham Area Board meeting in February 2015. 

The re-development of the market place, which is being completed in tandem with the campus 

development, will be publically available to view from January 2015. This work is being 

completed by Wiltshire Council Highways Department and current projections are for this to take 

place in autumn 2015. The programme for this work will be phased to ensure that it does not 

interfere with the 2015 Melksham Light Show.   

Branding 

The Melksham COB is working with Wiltshire Council’s communications department to create an 

exciting brand and logo for the campus. The objective is to shortlist a few suitable options, which 

represent and reflect the local area and then invite feedback on these options.  

The ambition is to have the logos and proposed branding options available for display and 

comment at the February Area Board. 

Community Engagement 

The position statement on the delivery of the campus programme also highlighted that additional 

council resource is required to provide full community engagement. It is proposed that each COB 

will be supported by a Community Engagement Manager, and these posts will be recruited to in 

the New Year. One of the many objectives of the role will be to ensure that all stakeholders and 

community residents are actively engaged with and kept fully up to date with campus 

developments. In the interim period Rhys Schell will be undertaking this role and will be looking 

to meet and speak with local stakeholders and partners in the coming weeks and months.    


