


Wiltshire Local Development Framework Project Plan (1/2)
1 December 2008



Wiltshire Local Development Framework Project Plan (2/2)
1 December 2008

ID	Task Name	Half 2, 2008					Half 1, 2009					Half 2, 2009					Half 1, 2010					Half 2, 2010					Half 1, 2011					Half 2, 2011							
		J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A
114	Minerals & Waste LDF	[Task bar spanning from start of Half 2, 2008 to end of Half 2, 2010]																																					
115	Minerals Core Strategy (DPD)	[Task bar from start of Half 2, 2008 to end of Half 1, 2009]																																					
116	Public Examination and receipt of Inspector's report	[Task bar from start of Half 2, 2008 to end of Half 1, 2009]																																					
119	LDS Milestone - Adoption	[Milestone diamond at 16/04]																																					
120																																							
121	Minerals DC Policies (DPD)	[Task bar from start of Half 1, 2009 to end of Half 2, 2009]																																					
122	Public Examination and receipt of Inspector's report	[Task bar from start of Half 1, 2009 to end of Half 2, 2009]																																					
125	LDS Milestone - Adoption	[Milestone diamond at 22/06]																																					
126																																							
127	Minerals Site Allocations (DPD)	[Task bar from start of Half 2, 2008 to end of Half 2, 2009]																																					
130	Prepare Draft DPD	[Task bar from start of Half 2, 2009 to end of Half 1, 2010]																																					
133	LDS Milestone - Publish Doc	[Milestone diamond at 01/12]																																					
134	Prepare Submission Doc	[Task bar from start of Half 1, 2010 to end of Half 2, 2010]																																					
136	LDS Milestone - Submission	[Milestone diamond at 02/03]																																					
137	Public Examination and receipt of Inspector's report	[Task bar from start of Half 1, 2010 to end of Half 2, 2010]																																					
140	LDS Milestone - Adoption	[Milestone diamond at 13/12]																																					
141																																							
142	Waste Core Strategy (DPD)	[Task bar from start of Half 2, 2008 to end of Half 1, 2009]																																					
143	Public Examination and receipt of Inspector's report	[Task bar from start of Half 2, 2008 to end of Half 1, 2009]																																					
146	LDS Milestone - Adoption	[Milestone diamond at 09/03]																																					
147																																							
148	Waste DC Policies (DPD)	[Task bar from start of Half 1, 2009 to end of Half 2, 2009]																																					
149	Public Examination and receipt of Inspector's report	[Task bar from start of Half 1, 2009 to end of Half 2, 2009]																																					
152	LDS Milestone - Adoption	[Milestone diamond at 08/06]																																					
153																																							
154	Waste Site Allocations (DPD)	[Task bar from start of Half 2, 2009 to end of Half 2, 2010]																																					
155	Prepare Submission Doc	[Task bar from start of Half 2, 2009 to end of Half 1, 2010]																																					
157	LDS Milestone - Publish Doc	[Milestone diamond at 03/08]																																					
158	Prepare Submission Doc	[Task bar from start of Half 1, 2010 to end of Half 2, 2010]																																					
160	LDS Milestone - Submission	[Milestone diamond at 14/12]																																					
161	Public Examination and receipt of Inspector's report	[Task bar from start of Half 1, 2010 to end of Half 2, 2010]																																					
164	LDS Milestone - Adoption	[Milestone diamond at 27/09]																																					