

Update for Chippenham Area Board

Update from	Vincent Albano, Asset Portfolio Manager Strategic Asset Management
Date of Area Board Meeting	Monday 09/11/2015
Subject	Chippenham Skate park – update

Update

The further technical work associated with the site chosen by the Area Board has now been completed. Wheelscape are now engaging with the Skate Park users via the LYN. . This will provide skate park users the opportunity to input into the design of the skate park and refine its layout. This will include a workshop organised through the LYN which is being held W/B 2nd November. Following this, final drawings will be prepared and the planning application submitted.

- Additional acoustic work – completed October
 - Subject to review of the above and other constraints design workshop with LYN early November
 - Revised designs and proposals - mid November
 - Approval- of designs by Client – late November
 - Prepare 2D drawings for submission - early November
 - Submit planning application - early December
-