

#### Wiltshire Council

# **Westbury Area Board**

14 June 2012

## Westbury, Leigh Park – Progress with Adoption of Amenity land

# **Executive Summary**

To update the Westbury Area Board on progress with the adoption of amenity land on the Leigh Park development

## Proposal(s)

The Area Board to note the situation report

# **Reason for Proposal**

The Area Board have requested regular updates on progress with adopting amenity land on Leigh Park

### Recommendation

It is recommended that: the Westbury Area Board note the contents of the report

### **Purpose of the Report**

1. To update the Westbury Area Board on progress with the adoption of amenity land on the Leigh Park development

## **Background**

- 2. Parts of the Leigh Park development have been completed for a number of years and the Wiltshire Council's Technical Manager has attended previous Area Board meetings to report on progress with adopting amenity land in these completed areas.
- 3. It was previously requested that the Technical Manager would report progress to the Area Board every six months.
- 4. This report is to inform the Area Board on the latest progress.

#### **Main Considerations**

- 5. As reported previously the development has been divided into three phases reflecting the degree of completeness and or complexity of issues involved in the adoption of the amenity land.
- 6. Since the last report no land has been transferred by Persimmon to the Council.
- 7. The developer has encountered complications with proving legal title to the land and therefore little progress has been achieved.
- 8. The developer has submitted a further title plan and this is presently with the Council's legal department.
- 9. Timor Road was adopted as planned.

#### **Environmental Impact of the Proposals**

10. None

#### **Financial Implications**

11. None.

### **Legal Implications**

12. None.

# **HR Implications**

13. None

## **Equality and Diversity Implications**

14. None

### Recommendation

15. It is recommended that: the Westbury Area Board note the contents of the report

# Ian Brown Head of Environment Services

Report Author: Steve Ibbetson

Technical Services Manager

Tel No: 07979 644613 or 01225 776655 Ex 15208

E-Mail: steve.ibbetson@wiltswhire.gov.uk

Appendices: None

Background papers: Previous reports to Westbury Area Board