

**Wiltshire Council**

**Westbury Area Board**

**14 June 2012**

## **Westbury, Leigh Park – Progress with Adoption of highway infrastructure**

### **1. Purpose of the Report**

- 1.1. To update the Westbury Board with progress on the adoption of highway infrastructure on the Leigh Park development

### **2. Background**

- 2.1. The Leigh Park development has been largely completed for some years and the highway infrastructure (i.e., roads, footways, cycleways, street lighting etc) must therefore become maintained at public expense, i.e. adopted by the local authority.
- 2.2. This report follows that provided to the Board on 8<sup>th</sup> December 2011.
- 2.3. This report is to inform the area board on progress.

### **3. Main Considerations**

- 3.1. Regular monthly progress meetings have been held since late 2009 between highway officers and the main developer to monitor and maintain progress on road adoptions. The highway inspector is in weekly attendance on site to inspect work in progress.
- 3.2. Latest updates are contained in the attached Appendix
- 3.3. The main developer is committed to completing all Agreements in a timely fashion and regular monthly progress meetings will be maintained to ensure the momentum is maintained.

### **4. Implications**

#### **4.1. Environmental Impact of the Proposals**

None

#### **4.2. Financial Implications**

None.

#### 4.3. Legal Implications

None.

#### 4.4. HR Implications

None

#### 4.5. Equality and Diversity Implications

None

### **5. Recommendation**

It is recommended that: the Westbury Area Board note the contents of the report

---

Appendices: Update summary.