

**ROYAL WOOTTON BASSETT AND CRICKLADE COMMUNITY AREA  
COMMUNITY LED PLANNING (CLP) PROJECTS  
PROGRESS TO JULY 2012**

**1.0 Purpose of report**

1.1 The purpose of this report is to give an update on the progress of the community led planning (CLP) projects across the Royal Wootton Bassett and Cricklade Community Area.

**2.0 Update on progress**

2.1 Two groups have now completed or updated their Community Led Plan (Broad Town and Lydiard Millicent) and eight are actively working towards a plan. A further two Parishes are not currently involved in the process. Figure 1 summarises progress in each parish.

**Belinda Fowler  
Community Development Officer**

**Figure 1: PROGRESS TO JULY 2012**

<b>Parish</b>	<b>Progress</b>	<b>Next steps</b>
Braydon	Not involved in CLP	
Broad Town	CLP completed July 2011	
Clyffe Pypard	Initial start up meeting with group July 2012	A public meeting is being proposed for September '12
Cricklade	<p>Community First involved at the outset but had little further input to the process until recently, post consultation.</p> <p>The results of the consultation were presented at a Town Council meeting at the end of April '12. Alterations are being made to the draft plan to reflect results of that consultation. Draft action plans are being drawn up.</p> <p>Consultation results are being displayed in Town Council offices</p>	Plan to be presented to the Town Council for discussion and potential approval
Latton	Two public meetings have been held. A steering group has been established and trained. A budget, programme of work and consultation strategy has been developed.	The steering group is now working on baseline research and questionnaire design
Lydiard Millicent	First CLP completed 2004/5 Updated in 2011	
Lydiard Tregose	Not currently involved in CLP	
Lyneham & Bradenstoke	2 public drop in sessions held in Nov '11. A steering group has been established and trained. A display was taken to the local Jubilee celebrations.	Now working on baseline research and planning consultation.
Marston Meysey	A Steering Group has been established and initial training undertaken. A public launch of the project was held at the village BBQ in July 12	Working on baseline research and planning consultation. Target date for end of consultation Nov '12
Purton	Public meeting held in the summer of 2011 to launch idea. A Steering Group has been established, trained and they have undertaken	Now finalising questionnaire before distributing.

Community first, St Joseph's Place, Devizes, Wiltshire, SN10 1DD  
Tel: 01380 722475 Fax: 01380 728476

[www.communityfirst.org.uk](http://www.communityfirst.org.uk)

Registered Charity No. 288117 VAT Registration No. 639386006 Company Limited by Guarantee Reg. No. 1757334 England. Registered with the Financial Services Authority No. FRN 311971

	<p>planning and initial research. The group took a display and some consultation boards to their Jubilee event in June. A questionnaire has been designed and is almost ready for distribution.</p>	
Royal Wootton Bassett	<p>We understand that this group has been undertaking its consultation. We have had no involvement in the process.</p>	
Tockenham	<p>A public meeting was held in April '12. A display was taken to the local Jubilee celebrations in June.</p>	<p>First steering group meeting planned for early August</p>

---

*Community first, St Joseph's Place, Devizes, Wiltshire, SN10 1DD*

*Tel: 01380 722475 Fax: 01380 728476*

*[www.communityfirst.org.uk](http://www.communityfirst.org.uk)*

*Registered Charity No. 288117 VAT Registration No. 639386006 Company Limited by Guarantee Reg. No. 1757334 England. Registered with the Financial Services Authority No. FRN 311971*