

## Notes from Southern Wiltshire LHFIF – 4<sup>TH</sup> May 2022

### Resurfacing

- C56 Portway, Old Sarum – Postponed due to budget constraints
- Tunnel Hill/Lights Lane Alderbury – Postponed due to budget constraints
- Church Lane, Farley – Postponed due to budget constraints
- Southampton Road, Alderbury (Old A36) – Awaiting programming
- The Street, Farley – Awaiting programming
- The Borough Downton And Equivalent Side Oxbow Areas – Oxbow area only – Programmed for 26-27/10/2022.
- A338 Junction Broken Cross To Laverstock – Postponed due to budget constraints

### Surface Dressing

- A27 Whiteparish 40mph to County Boundary – Works completed
- High Street, Porton – Pre surface dressing patching 2022, surface dressing 2023
- West Dean Road, West Grimstead – Programmed for 22/08/2022
- B3080 Downton to Woodfalls County Boundary – Works completed
- Shute End Road, Alderbury – Programmed for 21/08/2022

### Microasphalting

- Glendale Crescent – Access issues due to narrowness of road and access for machinery Looking for alternative method of treatment
- Potters Way Laverstock – Programmed for 12/09/2022

### Reactive Patching

- A338 Allington near Boscombe club
- U/C Allington Track Allington nr A338 junction.

### Footway Reconstruction

- Greenes Mead, Redlynch – Starting 8th September for 9 days
- Downsview Road, Laverstock (Part of) – Date to be confirmed.
- Kingsbourne Close, Winterbourne – Date to be confirmed, but likely to be at the end of the financial year.

Only a small budget is now left for this process, so will hold on to it should any emergencies occur.

### Slurry Seal

Sites have been identified, but no programme available yet from Major Maintenance team.

### Hand Lining

Programme still being undertaken, but due to finish the end of this month. Any sites not done, will be put on next year's programme, unless the site is down for Major Maintenance.