

Appendix 2

Active Travel - Update September 2022.

Information about current schemes currently under construction can be found at [New active travel schemes - Wiltshire Council](#)

Cycling and Walking Schemes.

Scheme Name	Location	Description	Status
Hilperton Road, Trowbridge	The Halve to Quarter Way Lane	Cycle super highway, two toucan crossings, and a shared-use path	Completed May 2022.
Hilperton Road to Melksham	A361 Hilperton Road, Trowbridge to Melksham via Semington	Cycle path comprising segregated cycle facilities, shared-use paths, point closures and utilisation of a country byway	Substantially complete.
Easton Lane	Easton Lane linking Corsham and Chippenham	Part of NCN 403 between Corsham and Chippenham; point closure and signage improvements at the Corsham end.	Completed in summer 2022
The Centre	The Centre, Amesbury	Shared-use path from School Lane to the High Street	Construction completed summer 2022.
Winsley to Bradford on Avon	B3108 between Downs View, Bradford on Avon and Winsley	Shared-use path linking St Lawrence School and Winsley	Construction completed in September 2022.
RWB to Swindon cycle link	Between Royal Wootton Bassett and Swindon	Shared-use path partly on the highway but mainly across open country.	Land acquisition and design is ongoing.
Fugglestone cycle path	Wilton Hill to Fugglestone, Salisbury	Shared-use path between Wilton Hill and the Fugglestone Red estate.	Design and survey work being undertaken.
Quidhampton Path	Lower Road to the A3094/A36 junction, Quidhampton	Shared-use path from Lower Road via Edgam Place and through field to the A3094/A36.	Land acquisition has been agreed and designs are being finalised.
Longhedge to Old Sarum eastern Path	Old Sarum / Longhedge Village, Salisbury	Connecting SUPs between the two housing developments	Land acquisition is complete, survey and design work is being undertaken. Construction planned in 2023.
North Wilts Rivers Route	Between Chippenham and Calne	Sustrans cycle route along former railway line between	Route relies on short-term leases. A long-term approach to

Scheme Name	Location	Description	Status
		Chippenham and Calne	securing the route is being investigated.
Salisbury Road, Amesbury	Archer's Gate to Amesbury town centre	Shared-use path from Archer's Gate to Amesbury centre	Preliminary design work being undertaken. Third party land required to deliver the scheme.
Countess Roundabout, Amesbury	A345, Amesbury town centre towards Woodhenge, Larkhill and Durrington	Widen existing footway to create a shared-use path	Consultation is being undertaken on the section south of the roundabout.
Larkhill/ Packway Cycle links	The Packway and B3086 to Airman's Cross	Surfacing of bridleway north of the Packway to create a walking and cycling route while retaining an adjacent unsurfaced bridleway.	Feasibility work being undertaken on routes that connect Airman's Corner to the Rollestone Camp.
Monkton Park	Monkton Park, Chippenham	Upgrade of footpath in the park to a shared-use path	Officers working with the town council and the cycle development group to upgrade a path to shared use.
Melksham to Oaksfield cycle path	In the vicinity of Melksham Oak School	Footway and cycleway link mainly on existing RoW and Wiltshire Council land	Preliminary design work is being undertaken.
Cow Lane to London Road	St Mark's Roundabout to Cow Lane, Salisbury	Shared-use path	Design work has been commissioned.
Rudloe to Corsham footway	B3109 Rudloe and Corsham (Park Place to Skynet Drive)	Provision of new footway (230m) between Rudloe and Corsham	Scheme will be progressed when resources are available.
Green Lane	Bishopsdown to Longhedge	Upgrade of RoW to connect to the Old Sarum development	Design work has been commissioned.
Solstice Park link	Solstice Park to the Centre, Amesbury		Feasibility work has been commissioned
Future High Street Fund - Trowbridge	Trowbridge town centre	Improving the pedestrian routes into the town centre along 5 key access corridors; Wicker Hill, Church Street, Manvers Street, Castle Street and Roundstone Street	Design work on Church Steet/Union Street is well advanced with construction planned for October 2022. Other routes will be improved in 2023/24.

Local Cycling and Walking Infrastructure Plans

[Local Cycling and Walking Infrastructure Plans \(LCWIPs\) - Wiltshire Council](#)

Scheme Name	Location	Description	Status
Salisbury LCWIP	Salisbury and Wilton	Development of a walking and cycling infrastructure plan	Draft LCWIP produced. Consultation took place from July to 16th September 2022.
Wiltshire LCWIP	Countywide	Development of a walking and cycling infrastructure plan	Draft LCWIP and Infrastructure/Active Travel Parking Standards produced. Consultation took place from July to 16th September 2022.
Chippenham LCWIP	Chippenham (extent to be determined)	Development of a walking and cycling infrastructure plan	LCWIP being developed. Draft LCWIP due to be completed by November 2022.
Trowbridge LCWIP	Trowbridge (extent to be determined)	Development of a walking and cycling infrastructure plan	LCWIP being developed. Draft LCWIP due to be completed by November 2022.
Devizes LCWIP	Devizes (extent to be determined)	Development of a walking and cycling infrastructure plan	LCWIP being developed. Draft LCWIP due to be completed by November 2022.

Other Schemes and Initiatives

Scheme Name	Location	Description	Status
Co-bikes cycle hire	Salisbury	E-bike cycle hire scheme in Salisbury city centre (and potentially at Old Sarum, Stonehenge and Amesbury)	First hire point to be installed at Salisbury Rail Station. Other E-bike hire points are being investigated.
Cycle parking initiatives	Salisbury city centre	Pilot to introduce residential cycle hangars in on-street in the city.	Work is ongoing to identify a suitable location for a pilot project.
Wiltshire Healthy Schools Strategy	Schools Countywide	The programme includes a healthy weight element requiring schools to promote active travel.	Ongoing. The local award scheme supports Wiltshire schools implement a whole school approach to health and wellbeing.
WalkSafe	Countywide	Pedestrian training in primary schools	5000 trained over the last year.

Scheme Name	Location	Description	Status
Bikeability	Countywide	Cycle training in schools for pupils year 6 and above	Ongoing - Active Travel England become fund holders in March 2023
Adult Bikeability	Countywide	Cycle training for adults	This is now being offered to adults as part of our Capability Fund programme
Scotability	Countywide	Training at primary schools focussing on balance, control and responsible scooter use.	Ongoing within resource limits
Publicity and Events	Countywide	Campaigns, roadshows and initiatives, such as Road Safety Week, Christmas Drink Driving campaign, Operation Close Pass, Dr Bike workshops etc	Ongoing within resource limits