

## Notes from Southern Wiltshire LHFIG – 2<sup>nd</sup> November 2022

### **Carriageway Works**

#### Surfacing (Programmed)

Ox Bow, The Borough, Downton – 13<sup>th</sup> February to 15<sup>th</sup> February 2023

The Street, Farley – 13<sup>th</sup> February to 17<sup>th</sup> February 2023

Southampton Road, Alderbury – 15<sup>th</sup> February to 3<sup>rd</sup> March 2023

High Street, Porton – pre surface dressing patching January 2023

All other sites completed.

#### Carriageway Surfacing (Postponed)

C56 The Portway – Postponed due to budget restrictions.

Tunnel Hill/Lights Lane, Alderbury – Postponed due to budget restrictions.

Church Lane Farley – Postponed due to budget restrictions.

A338 Broken Cross to A30 – Postponed due to budget restrictions.

Glendale Crescent, Laverstock – Issue with size of machinery.

Potters Way, Laverstock – To be finished next year, as long as water leak is fixed

Shute End Road, Alderbury – Patched but ran out of time to carry out surfacing. Put on 2023/2024 programme. Patching to be checked to see if more is required.

### **Footways -Reconstruction**

Kingsbourne Close, Winterbourne – 21<sup>st</sup> November to 28<sup>th</sup> November 2022

Downsview Road Laverstock – 2<sup>nd</sup> February – 7<sup>th</sup> February 2023

All other sites completed.

No news yet on the Slurry Seal footway programme.