Indicative timeline for the development of the Wiltshire pharmaceutical needs assessment 2025

Week		30/09/24	07/10/24	14/10/24	21/10/24 28/10/24	04/11/24	11/11/24	18/11/24	25/11/24	02/12/24	09/12/24	16/12/24	23/12/24 30/12/24	06/01/25	13/01/25	20/01/25	27/01/25	03/02/25	10/02/25	17/02/25	24/02/25	03/03/25	17/03/25	24/03/25	31/03/25 07/04/2E	14/04/25	21/04/25	28/04/25	05/05/25	12/05/25	19/05/25	26/05/25	02/06/25	09/06/25 16/06/25	23/06/25	30/06/25	07/07/25	14/07/25	21/07/25	28/07/25	04/08/25	11/08/25	25/08/25
	Invite stakeholders to join the steering group and set date of first meeting																																										
Governance	Steering group meetings to be scheduled in line with the group's wishes (suggested minimum meetings included)																																										
	Timeline signed off at first steering group meeting. Board meetings (schedule board update reports as required)			_		_	_	_		_	_	_	_	-		_				_	_		_		_	_	_			_		_		_	_	+	_				-		
							_							-		-							_			_		-								_	_						++
-	Obtain reference documentation eg needs assessments Obtain information on known housing development, regeneration						_					_				_				_						_				_		_		_	_	+	_				+		++-
Health needs and	projects or transport developments that are current or will occur within the lifetime of the pharmaceutical needs assessment																																										
	Obtain any additional data																																										
	Agree localities to be used at first steering group meeting Analyse data												_																							+					\pm		+
																							_																				
	Agree patient/public questionnaire at first steering group meeting Upload questionnaire to online platform		_	-			-	-				-	-			-				-	+			$\left \right $	-	_				-		-		+	_	+	+				+		+
	Promote questionnaire via the council's websites, communications channels and online presence, and via press release																																										
	Questionnaire runs for four weeks Analysis of questionnaire responses												_									_														+					\mp		++

Current	Contractor questionnaires to be agreed at first steering group meeting																		
	Upload contractor questionnaires to online platform																		
pharmaceutical	Contractor questionnaires open for four weeks																		
services provision	Analyse responses																		
services provision	Obtain dispensing data and advanced and enhanced services activity data																		
	Analyse and map service provision data																-		
	rinaryos and map corrido provision data																		
	Draft overview, health needs, identified patient groups and						1 1	 1 1			1 1		1 1	<u> </u>	1 1		1	<u> </u>	
	patient/public engagement results sections of the pharmaceutical needs assessment																		
	Draft pharmaceutical services sections	+++											+ +						
	Undertake locality assessments			+ +			+ $+$		+						+				
		+++														_			
	Share first complete draft pharmaceutical needs assessment with the steering group																		
Synthesis and	Steering group to review the pharmaceutical needs assessment																		
drafting	Steering group meeting to agree changes to the pharmaceutical needs assessment																		
	Incorporate comments from steering group																-		
	Share final draft of consultation pharmaceutical needs assessment with																		
	steering group																		
	Submit consultation draft of PNAs to health and wellbeing board/committee/sub-committee for sign-off																		
	Pharmaceutical needs assessment signed off for consultation																-		 -
		<u> </u>																	
	Consultation questions agreed				1		1												
	Consultation documents drafted									_									-
	Liaision with council's communications teams			+ +													-		 -
	Consultations run for 60 days																		
	Review consultation responses and produce first draft of consultation	+++	_								_								 _
	reports																		
Consultation	Consultation report shared with steering group																		
consultation	Steering group to agree response to the consultations																		
	Pharmaceutical needs assessment finalised																		
	Final pharmaceutical needs assessment submitted to the health and wellbeing board																		
	Final pharmaceutical needs assessment signed off by health and wellbeing board						++												
	Pharmaceutical needs assessment published by 1 October 2025	+++		+ + -	+ +		+ $+$	 + +	+					+	+	_			
	r narmaceurical needs assessment published by 1 October 2025				1 1													1 1	