

**South West Wiltshire Area Board - Public Rights of Way Improvement Programme**  
**TISBURY COMMUNITY AREA**

| Parish             | Audit(s) returned? | Work completed   | Work planned / proposed  |
|--------------------|--------------------|--|--|
| Ansty              | ✓                  | <p><b>Sept 2014</b> - Vegetation cleared, stile replaced with gate and causeway built out of railway sleepers on footpath 11 with SW Ramblers. <b>Mar 2015</b> - 3 Stile replacements on fp 10, 11, 12 with Parish volunteer. <b>May 2015</b> - Our contractor working with local volunteers to improve 5 stiles in the parish. <b>July 2015</b> - Stile replacement on ANST7 with parish volunteers. <b>Aug 2015</b> Replace broken stile with gate on ANST15 with parish volunteers <b>Sept 2015</b> - fp6 clearance by parish volunteers <b>Oct 2015</b> - stile replaced with kissing gate on fp15 with parish volunteers and our contractor</p> | <p>RoW proposal - Improve access to Turners copse by replacing stiles with gates on Footpaths 10, 11, 12 and 15. Improve drainage and install a sleeper causeway where the paths converge on the road.</p> <p><b>Work planned</b> - Our contractor to work with local volunteers over the summer to complete further stile upgrade work.</p> |
| Berwick St John    | ✓                  |  | RoW proposal - Upgrade stiles to gates on Footpaths 3, 4 and 6.  |
| Berwick St Leonard |                    |  |  |
| Chicklade          |                    |  |  |
| Chilmark           | ✓                  | <b>Feb 2015</b> - Footpath 1 surface improved with stone as a linking path to school. Footpath 3 stile replaced by kissing gate next to church with Seeds4Success.   | Co-ordinator has suggested amendments to RoW proposal - Footpath 1 improved as a linking path to school. Footpath 3 stile to be replaced by kissing gate.  |
| Donhead St Andrew  | ✓                  | <b>May 2015</b> - 2 kissing gates installed on DSTA7   | RoW proposal - 2 kissing gates required on Footpath 6. 2 kissing gates required in Footpath 7.   |
| Donhead St Mary    |                    |  |  |
| Fonthill Bishop    |                    |  |  |
| Fonthill Gifford   | ✓                  |  | RoW proposal - Replace 3 stiles with gates on Footpath 2.  |
| Fovant             | ✓                  |  | RoW proposal - Install kissing gate on Footpath 1 to complete set.   |
| Hindon             | ✓                  | <b>May 2015</b> - Stile replaced with kissing gate on FP1 with Parish volunteers   | RoW proposal - Replace stile with wooden kissing gate on Footpath 1. Have met with local volunteers to look at potential improvements.   |

|                   |   |   |   |
|-------------------|---|---|---|
| Sutton Mandeville | ✓ | <b>Apr 2015</b> - 2 stiles replaced with gates on SMAN28 with Seeds4success. <b>June 2015</b> - old stone pack horse bridge cleared on SMAN27 near Ham Cross with SW rambles.   | <b>Work planned</b> - to replace 3 gates on SMAN28 & SMAN5 during the spring/summer   |
| Swallowcliffe     | ✓ | <b>June 2014</b> - 3 stiles on Footpath 13 replaced with kissing gates with SW Ramblers.  | RoW proposal - Replace 2 stiles with kissing gates and possibly a third one at the junction with the A30 on Footpath 13.  |
| Tisbury           | ✓ | <b>Oct 14</b> - 3 stiles replaced with gates on TISB62 with Tisbury footpath club <b>Jan 15</b> - 1 stile replaced with kissing gate on TISB24 and two stiles replaced of TISB29 with Tisbury footpath club . <b>April 2015</b> - Replace 3 stiles with kissing gates on TISB55 with Ramblers and footpath club <b>June 2015</b> - Clearance work on TISB10 and TISB31. <b>July/Aug 2015</b> - clearance work on several paths around the parish by the Tisbury footpath club <b>Sept 2015</b> - clearance work continues on several paths around the parish by the Tisbury footpath club | RoW proposal - Replace 3 stiles on Footpath 24. Replace 3 stiles on Footpath 17. Improve drainage and surface on Bridleway 42.  |
| Tollard Royal     |   |   |   |
| West Tisbury      | ✓ | <b>July 2014</b> - 5 stiles on Footpath 2 replaced by the metal pedestrian gates and sweet chestnut enclosures, plus a flight of steps. 2 gates and more steps installed on Footpath 8. <b>Feb / Mar 2015</b> - 6 stiles and a sleeper bridge replaced with gates around Hatch on West Tisbury footpaths 3, 4, 6, 13. <b>Aug 2015</b> - WTIS11 Realignment of field gate and bridlegate installed, a new sleeper footbridge alongside ford and path clearance along route with Tisbury footpath club and south wilts rambles  | Upgrade a series of stiles with gates on Footpath 2. Work planned for August 2015 - West Tisbury bri 11- re aligning field gate and adding bridlegate, also a new sleeper footbridge alongside ford. Agreed with land owner. <b>Work planned</b> - replace 2 stiles with kissing gates on WTIS8 |

