

Update for Chippenham Area Board

Update from	Vincent Albano, Asset Portfolio Manager Strategic Asset Management
Date of Area Board Meeting	25 th February 2016
Subject	Chippenham Skate park – update

Update

The Chippenham Skate Park planning application was submitted in February 2016. The Local Planning Authority has requested further information (e.g additional plans and more information regarding flood risk) to support the application. The contactor has estimated 4 – 6 weeks to compile and submit the additional information. Once this has been received, the Local Planning Authority, will be in a position to validate the application and formally publish the details.
